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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN\-101-.9/23.9 IN DEL NORTE COUNTY FROM .9 M LE ROBERT J. FRANK CONSTRUCTI ON, MERGUPS, JURI S $486, 676 05/22/14 73%
01- 499104 NORTH OF THE HUM DEL NORTE COUNTY I NC. 700 PARK PLACE $352, 7% 82; 225 13 73%
LI NE TO ENDERTS BEACH ROAD 2806 TARVAC ROAD CRESCENT CI TY, CA 95531
REPAI R DRAI NAGE FACI LI TI ES REDDI NG CA 96003 (707) 464- 4618
HA42
01- DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT  BUGLER CONSTRUCTI ON SANDERS, KAREN $3,914, 450 04/ 16/ 13 62%
2(1:;3‘::%?8‘11_(226) c THE KLAMATH RI VER BRI DGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $3, 229, 623 82; gg; ig 83%
QL-01 2-(66) REMOVE & RECONSTRUCT HI NGES PLEASANTON CA 94588 CRESCENT CI TY, CA 95531
0 (707) 498- 4009
HA21
01- DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TI DEWATER CONTRACTORS, INC.  MERGUPS, JUR'S $1, 485,000 03/03/ 14 80%
01- OE4504 CITY AT 2.8 MLES SOUTH OF M LL CREEKP.O. BOX 1956 700 PARK PLACE $130, O;g 825 815 1;‘ 9%
PARK ENTRANCE ROAD #8068 DI R S BROOKI NGS, OR 97415 CRESCENT CI TY, CA 95531
EMERGENCY F. A. (707) 464- 4618
REPAI R SI NK AND DRAI NAGE FACI LI TI ES
20. 20
201130
01- D\-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTI ON CO., | NC. MERGUPS, JUR S $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 M LES SOUTH OF HAM LTON P.O. BOX 406 700 PARK PLACE $964, 52‘(‘) 8}1; ég; ﬁ 98%
ROAD DIR S EMERGENCY F. A. W LLOW CREEK, CA 95573 CRESCENT CI TY, CA 95531
SLI DE REPAI R (707) 464- 4618
20. 20
201130
01- DN-199- 20. 5/ 25. 7 I N DEL NORTE COUNTY ABOUT 7 M LES FLATI RON VEST | NC SANDERS, KAREN $13, 634,158 12/09/13 0%
ﬁ,ﬁﬂ?égf‘(oggﬁ NORTH OF GASQUET, AT VAR OUS 2100 GOODYEAR RD 700 PARK PLACE $21, 523 fﬁ; 23; 12 0%
LOCATI ONS FROM 0.5 M LE NORTH OF BENI CI A CA 94510 CRESCENT CI TY, CA 95531
-0 M DDLE FORK SM TH RI VER BRI DGE NO (707) 498- 4009 SUSPENDED
SHOULDER W DENI NG & BRI DGE W DENI NG
HE12
01- DN-199-/4. 2 IN DEL NORTE COUNTY ON ROUTE 199 FROMTI DEWATER CONTRACTORS, INC ~ MERGUPS, JURI' S $879, 840 04/14/14 20%
01-0B8404 199/ 101 SEPARATI ON TO SM TH RI VER P O BOX 1956 700 PARK PLACE $52, 2;3 %; ig; ii 6%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 7. 8/ 0 I N HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR S EMERGENCY F. A P.O BOX 1431 5065 BOYD ROAD, STE B $888, 2;8 8% %g; 12 100%
SLI DE REPAI R HOOPA, CA 95546 ARCATA, CA 95521
(707) 834- 1152 OVER RUN
20. 20
201130
01- HUM 96- 16. 8/ 23 I N HUMBOLDT COUNTY NEAR V\EI TCHPEC | NTERMOUNTAI N SLURRY SEAL, OSIER, JIM $597,561 05/20/14  100%
01-0C8804 FROM ROCK CHUTE VI ADUCT TO KLAMATH | NC. 5065 BOYD ROAD, SUI TE $503, 5gg 82; 235 13 100%
RI VER BRI DGE #4- 144 P.Q BOX 1841 B 09/ 09/ 14
SEAL COAT SPARKS NV 89432 ARCATA, CA 95521 COVPLETED
VL (707) 834- 1152
01- HUM 96- 23. 1/ 29. 9 I N HUMBOLDT COUNTY NEAR WEI TCHPEC | NTERMOUNTAI N SLURRY SEAL | NC OSI ER, JI' M $643,282 04/10/13  100%
01-0B7704 FROM KLAMATH Rl VER BRI DGE 04- 144 TO P O BOX 50085 5065 BOYD ROAD, SUITE $564, 0;(2) 82; 8613; ﬁ 100%
SLATE CREEK BRI DGE WATSONVI LLE CA 950775085 B 09/ 09/ 14
PLACE SEAL COAT ARCATA, CA 95521 COVPLETED
VL (707) 834- 1152
01- HUM 101-12.9/13. 1 I N HUMBOLDT COUNTY NEAR GARBERVI LLE  KI CKI N ENTERPRI SES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 M LE NORTH OF MONSCHKE 12777 | NDI AN OAKS DRI VE 1487 SANDY PRAIRIE 23 ég; %; 2519 100%
UNDERCROSSI NG AND AT 1.2 M LES SOUTH BELLA VI STA CA 96008 CT., STE. E
OF DEAN CREEK BRI DGE FORTUNA CA 95540 SUSPENDED
REPAI R DRAI NAGE SYSTEMS .
v PCP (707) 725- 1023
01- HUM 101-15. 4/ 0 I N HUMBOLDT COUNTY, 1 MLE SOUTH OF VAN METER LOGG NG | NC. MCGEE, JAMES $1, 085,000 09/12/13 92%
01-0E3104 THE HURLBUTT UNDERCROSSING DIR'S  752B REDWOOD DR. 5601 S. BROADWAY $840, 4;(7) cl)% gg; ﬁ 77%
EMERGENCY L. B. GARBERVI LLE, CA 95542 EUREKA, CA 95503
REPLACE UNDERDRAI N PI PES (707) 441- 3944
20. 20
201130
01- HUM 101-59. 0/ 68. 2 I N HUMBOLDT COUNTY NEAR FORTUNA FROMDARREN TAYLOR CONSTRUCTI ON,  RODRI GUEZ, JOAQUIN $1,126,945 05/30/14  100%
01-0C4204 0.5 MLE SOUTH OF KENMAR ROAD I NC. 1487 SANDY PRAI Rl E $1, 130, 5;3 88; ig; ii 100%
UNDERCROSSI NG TO HOOKTON ROAD 5750 PLEASANT VI EW DR. CT, SUTE E 09/ 11/ 14
OVERCROSSI NG ANDERSON CA 96007 FORTUNA, CA 95540 COVPLETED
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 60. 3/ 0 I N HUMBOLDT COUNTY | N FORTUNA AT THE MERCER- FRASER COVPANY RODRI GUEZ, JOAQUI N $919, 737 07/14/14 0%
01- 496504 FORTUNA MAI NTENANCE STATI ON P.O BOX 1006 1487 SANDY PRAI Rl E 23 07/31/ 14 0%
EXCAVATE CONTAM NATE MATERI AL EUREKA CA 95502 CT., STEE
FORTUNA, CA 95540
(707) 621- 0000
01- HUM 101-69. 9/ 75. 1 I N HUMBOLDT COUNTY IN & NEAR EUREKA MERCER- FRASER COMPANY RODRI GUEZ, JOAQUI N $4,130,170 05/28/ 14 0%
Rjﬁﬁ?aggf‘(zm) c FROM 0.7 M LE SOUTH OF TOWKINS HI LLP.O BOX 1006 1487 SANDY PRAI R E :g 06/18/ 14 0%
ROAD OH TO 0.4 M LE NORTH OF HERRI CK EUREKA CA 95502 CT, SUTE E
-0 AVE OC FORTUNA, CA 95540
RHVA OVERLAY .
VL (707) 621- 0000
01- HUM 101- 72. 5/ 0 I'N HUMBOLDT COUNTY 0.2 MLES SOUTH R P. R CE CONSTRUCTI ON QUI NTRELL, HEI DI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSI NG #4- 122 P. O. BOX 817 2355 BONG O CT $282, Ogg 825 225 1% 99%
DIR S EMERGENCY F. A. FORTUNA, CA 95540 EUREKA, CA 95503
SLI DE REPAIR (707) 496- 4358 OVER RUN
20. 20
201130
01- HUM 101- 86. 3/ 87. 8 I N HUMBOLDT COUNTY | N ARCATA FROM THE DESERT CONCEPTS CONSTRUCTI ON  GORONA, MARK $867,066 09/20/13  100%
%N&Béggi-(zsz) c 11TH STREET OVERCROSSI NG #4-424 TO  INC 5065 BOYD ROAD, SUI TE $588, 5;-3 18; 2‘11; ﬁ 67%
THE ARCATA OVERHEAD #4- 79 77-770 COUNTRY CLUB DR STE D G
-0 I NSTALL CABLE MEDI AN BARRI ER PALM DESERT CA 92211 ARCATA, CA 95521 SUSPENDED
LBl (707) 496- 4359
01- HUM 101-98.1/100.7 | N HUVBOLDT COUNTY AT VARI OUS GOLDEN STATE BRI DGE | NC QUI NTRELL, HEI DI $2,111,121 08/28/13  100%
(’3‘&; ggf?z?’l) c LOCATI ONS FROM WESTHAVEN DRI VE UC TO 2990 BAY VI STA COURT SUITE D 5065 BOYD ROAD, SUITE $2, 035, 7;3 88; 1;; ﬁ 100%
TRI Nl DAD ROAD UNDERCROSSI NG BENI CI A CA 94510 G 09/ 26/ 14
-0 SEI SM C RETROFI T ARCATA, CA 95521
Aot (707) 496- 4358
01- HUM 169-13. 6/ 23. 4 I N HUMBOLDT COUNTY AT VAR QUS STEELHEAD CONSTRUCTORS INC  OSIER JI'M $3, 931,933 10/ 15/ 13 27%
01- 450904 LOCATI ONS FROM 0.8 M LES WEST OF P O BOX 997 634 HW 96 $1,396, 785 10/ 25/13 36%
HSST- S169- ( 006) E $0 08/18/15 0
0 PECWAN CREEK BRI DGE TO 1.0 M LES EAST PALO CEDRO CA 96073 W LLOW CREEK, CA 95573
OF CAPPELL BRI DCE (707)834-1152 SUSPENDED

HBL W DENI NG RDWY W TH HVA OVER AB
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 200-. 2/ 0 I N HUMBOLDT COUNTY NEAR MCKI NLEYVI LLE DANI ELSON CONSTRUCTI ON, INC.  ZI MVERER, JEFFREY $335,000 06/26/14 0%
01- 0E6904 0.2 MLE EAST OF THE JUNCTI ON, P.O BOX 3598 5065 BOYD ROAD, SUI TE 23 09/ 10/ 14 0%
200/ 101 SEPARATI ON #4-172 DIR S EUREKA, CA 95502 H
EMERCENCY LI M TED BI D ARCATA, CA 95521
REPAI R SLI POUT .
20. 20 (707) 498- 3207
201130
01- HUM 211-73.2/74. 4 I N HUMBOLDT COUNTY | N FERNDALE FROM MERCER- FRASER COVPANY KUYKENDALL, NANCY $792,612 04/07/14 23%
01-0C4104 OCEAN AVENUE TO 0.1 M LE NORTH OF P.O. BOX 1006 1487 SANDY PRAI R E $548, Ogg %; gg; 13 74%
MARKET STREET EUREKA CA 95502 CT., STE E
HOT M X ASPHALT OVERLAY FORTUNA, CA 95540
™ (707) 498- 0345
01- HUM 299- 5. 6/ 0 LARGE SI NKHOLE | N THE MEDI AN ON HUMKERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $250, 000 05/20/ 14 65%
01-0E6104 299 AT PM5.69 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD, STE B $123, 323 88; gg; ﬁl 49%
REPAI R SI NKHOLE BLUE LAKE, CA 95525 ARCATA, CA 95521
(707) 498- 3207
20. 10
201130
01- HUM 299- 8. 5/ 0 I N HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG | NC. OSIER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MLES EAST OF BUCKLEY RAOD DIR S5211 BOYD ROAD 5065 BOYD ROAD, STE B $789, 822 82; ig; g 100%
EMERGENCY F. A. ARCATA, CA 95521 ARCATA, CA 95521
REPAI R SLI POUT (707) 834- 1152 OVER RUN
20. 20
201130
01- HUM 299- 19. 3/ 19. 8 I N HUMBOLDT COUNTY ABOUT 14 M LES MERCER- FRASER COMPANY ZI MVERER, JEFFREY $2, 678,628 06/ 02/ 14 40%
%N&Agggg_ 1600 & EAST OF BLUE LAKE FROM 0.3 MLE EASTP.O BOX 1006 5065 BOYD ROAD, SUI TE $821, 323 225 135 13 31%
(180) TO 0.8 MLE EAST OF BAIR ROAD EUREKA CA 95502 H
0 CLRVE | NPROVENENT ARCATA, CA 95521
HB1 (707) 498- 3207
01- HUM 299- 20. 2/ 20. 5 I N HUMBOLDT COUNTY ABOUT 14 M LES MERCER FRASER COMPANY ZI MERER, JEFFREY $9, 013,114 12/ 19/ 12 93%
01-423704 EAST OF BLUE LAKE FROM 0.2 TO 0.5 M P O BOX 1006 5065 BOYD ROAD, SUI TE $7,814,910 01/10/13 9
NH- P299- ( 173) ' ' ’ $0 10/16/14  96%
VEST OF CHEZEM ROAD #6200 EUREKA CA 955021006 B
-0 RECONSTRUCT ROADWAY W TH HMVA ARCATA, CA 95521

A3 - (707) 498- 3207
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 999-/0 I N HUMBOLDT COUNTY ON VAR OUS ROUTES F D THOMAS | NC OSIER JIM $3,418,870 06/13/13 77%
01-0A4504 AND AT VARI OUS LOCATI ONS P O BOX 4663 5065 BOYD ROAD $3, 265, 3$é 81; 825 12 95%

REHABI LI TATE BRI DGES MEDFORD OR 97501 ARCATA, CA 95521

(707) 834- 1152
HA21
01- LAK- 20- 31. 6/ 46. 5 I N LAKE COUNTY ON ROUTE 20, FROM TEI CHERT CONSTRUCTI ON DBA A KRAFT, DAN $1, 185,000 08/ 16/ 12 0%
01-0C5204 JUNCTI ON 20/ 53 TO LAKE/ COLUSA COUNTY TEI CHERT & SON, | NC P.O. BOX 457 $528,147 11/15/12 45%
$0 02/26/14 0

LINE DR S EMERGENCY F. A P. O BOX 1890 LONERLAKE, CA 95457

FI RE DAMAGE REPAI R DAVI S, CA 95617-1890 (707) 994- 5074
20. 20
201130
01- LAK-29-48.4/52. 4 I N LAKE COUNTY NEAR UPPER LAKE FROM GRANI TE CONSTRUCTI ON COMPANY BAKER, SCOTT $2, 022,162 05/20/ 14 47%
01-0C8304 0.5 MLE NORTH OF LUCERNE UC TO 0.2 1324 S. STATE STREET 2617 E HW 20 $1, 457, 3;8 285 32; ii 88%

M LE NORTH OF SCOITS CREEK BRI DGE UKI AH CA 95482 NI CE, CA 95464

COLD I N- PLACE RECYCLI NG (707) 272- 5831
HML
01-LAK-53-2.8/7.5 I N LAKE COUNTY | N AND NEAR CLEARLAKE S| ERRA EQUI PMENT RENTAL INC  KRAFT, DAN $12,178,957 01/05/11  100%
01-3986W4 FROM 0.1 M LE SOUTH OF 40TH 8176 ROAD 44 P. O BOX 457 $2,922,544  02/15/11 5,
NH- P053- (024) 3 $0  02/17/12 0
0 AVENUE/ LAKESHORE DRI VE TO ROUTE 20/ 53 GLENN CA 95943 LOWERLAKE CA 95457

JUNCTI ON (707) 994- 5074

W DEN ROADWAY W TH HVA OVER AB
HA22 SWPPP
01- MEN- 1-33.4/33.9 I N MENDOCI NO COUNTY NEAR ELK AT THE GOLDEN STATE BRI DGE | NC QUI NTANAR, | RA $10, 182,105 11/08/11 97%
g%e-silgﬁ-(ssg) c GREENWOOD CREEK BRI DGE 2990 BAY VI STA COURT, SUTE D 925 N. ERANKLI N $9, 586, 723 1(1); 1471; 1411 94%

0. 01 5. (on REPLACE BRI DGE ( SCOUR) BENI CI A, CA 94510 STREET

__()' -(98) FORT BRAGG, CA 95437
HAo1 SVPPP (707) 962- 9473
01- MEN- 1- 40. 1/ 40. 9 I N MENDOCI NO COUNTY NEAR ALBI ON GORDON N. BALL, INC. ORTI Z, AL $1, 807,323 04/ 15/ 14 94%
01-484704 CONSTRUCT MBGR & CENTERLI NE RUMBLE 333 CAM LLE AVENUE NORT $1, 625,685 04/30/14 0
HSST- X045- ( 024) 925 H FRANKLIN $0 09/26/14 6%

0 ALAMO CA 94507

HB1

STREET
FORT BRAGG, CA 95437
(707)962- 0691
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1- 70. 5/ 0 I N MENDOCI NO COUNTY NEAR WESTPORT GRANI TE CONSTRUCTI ON COVPANY LEES, CHUCK $5, 145,300 07/ 24/ 14 0%
gé— 35@204004 c FROM 0.8 M NORTH OF TEN M LE RIVER 1324 S. STATE STREET 925B NORTH ERANKLI N 23 08/ 06/ 14 0%
J -(004) BRIDGE TO 4.2 M SOUTH OF BLUE SLIDE UKIAH CA 95482 STREET
-0 GULCH BRI DGE FORT BRAGG CA 95437 SUSPENDED
HA23 REPAI R STORM DANMAGE (707) 496- 4351
01- MEN- 20- 13. 8/ 32 I N MENDOCI NO COUNTY NEAR \\HI SKEY KEN S WATER TENDER | NC KRUEGER, GRANT $1, 364, 784 08/ 15/ 13 54%
%—Tgf);‘(gig 023) E SPRI NGS AND W LLI TS FROM SOUTH OF PO BOX 931 925B NORTH FRANKLI N $1, 274, 9;3 f{g; (1)8; ii 92%
- -(023) SOUTH FORK NOYO RI VER TO WEST OF W LLOW CREEK CA 95573 STREET
-0 CROPLEY LANE; ALSO ON ROUTE 1 FORT BRAGG CA 95437
HA42 REHABI LI TATE DRAI NAGE (707) 498- 3067
01- MEN-20-/. 1 I N MENDOCI NO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION  ORTI Z, AL $531,592 09/05/13 63%
01- 0A2304 FROM ROUTE 1 TO BOATYARD DRI VE I NC 925 N FRANKLI N $537, 2% (1)2235 ﬁ; 1‘31 99%
CONSTRUCT S| DEWALK, CURB- RAMPS & 2806 TARMAC RD STREET
REDDI NG CA 96003 FORT BRAGG, CA 95437
LBl (707) 962- 0691
01- MEN- 101- 43. 1/ 49 I N MENDOCI NO COUNTY | N AND NEAR DESI LVA GATES - FLATI RON WRI GHT, GEOFFREY $134, 287,482 07/ 26/ 12 44%
01- 262004 WLLITS FROM 1.3 KM SOUTH OF HAEHL  VEST, A JO NT VENTURE 6301 NORTH STATE $67, 980, 3;3 82; %5 ig 5506
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET
HI GHWAY BENI CI A CA 94510 UKI AH, CA 95482
HEL4 SvpPP CONSTRUCT 2 LANE H GHWAY (707) 496- 4355
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR S| ERRA VI EW LANDSCAPE, |NC.  THANGAVELAUTHAM RAGU $3, 985,000 08/ 05/ 14 0%
2(1:;\‘&320(2)‘11 203) E WLLITS AT VAR OUS LOCATIONS DIR S DBA RESTORATI ON RESOURCES 300 EAST HI LL ROAD 28 225 ?115 12 0%
A QL01-(203) ENERGENCY L. B. 3888 CI NGl NNATI AVENUE WLLITS, CA 95490
0 REPAI R CONSTRUCT WETLANDS ROCKLI N, CA 95765 (707) 496- 0437
20. 10
075600
01- MEN- 101- 100. 1/103.8 | N MENDOCI NO COUNTY FROM 1.8 M LES  GRANI TE CONSTRUCTI ON COMPANY KOSTRZEWA, LUCY $1,418,981 06/ 10/ 14 23%
01-0C9504 SOUTH OF REYNOLDS SEPARATI ON TO 1324 S. STATE STREET DWOOD $64,296 06/ 26/ 14
NHP- QLO1- ( 249) E 1500 RE DRI VE $0 10/ 28/ 14 5%

PEI RCY SEPARATI ON

-0 BONDED WEARI NG COURSE

HMVL

UKI AH CA 95482

GARBERVI LLE, CA 95542
(707) 834- 1036
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Statement of Ongoing Contractsasof 0920114

10/ 06/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 128- 14. 3/ 40. 6 I N MENDOCI NO COUNTY AT VAR QUS ARGONAUT CONSTRUCTORS FAZAL, | NRAN $4, 044,795 12/ 04/ 13 31%
IS e Loomas 70 b0¢ 639 ss01. T STATE SLOSZIZ 1L e
CULVERT REHABI LI TATI ON SANTA ROSA CA 95402 STREET
-0 UKI AH, CA 95482
HAd2 (707) 834- 1151
01- MEN- 128- 23. 3/ 26. 8 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COMPANY FAZAL, | MRAN $1, 543,042 08/11/14 40%
01- OE4804 I NDI AN CREEK BRI DGE TO 1.5 M LES WEST P O BOX 50085 6301 NORTH STATE $491, Sgg f{g; ;g; ii 32%
OF ANDERSON CREEK BRI DGE WATSONVI LLE CA 95077 STREET
OVERLAY UKI AH, CA 95482
VL (707) 834- 1151
01- MEN- 128-34.5/35. 5 I N MENDOCI NO COUNTY ABOUT 5 M LES GOLDEN STATE BRI DGE | NC FAZAL, | MRAN $3,382,997 11/04/13 59%
gé: 2;%9?004) EAST OF BOONVI LLE FROM 0.5 M LE EAST 2990 BAY VI STA COURT STE D 6301 NORTH STATE $1, 632, 7;3 1%5 (1)25 1‘31 48%
OF SHEARI NG CREEK BRI DGE #10- 59 TO BENICIA CA 94510 STREET
-0 0.9 MLE WEST OF MAPLE UKI AH, CA 95482
HA23 REPAI R SLOPE, CONST GROUND ANCHORS (707) 485- 8623
01- MEN- 128- 48. 6/ 50. 3 I N MENDOCI NO COUNTY AT VARI OUS KEN S WATER TENDER, | NC. FAZAL, | NRAN $610, 130 06/ 19/ 14 58%
g%f;gzléfl(ozs)E LOCATI ONS P.O BOX 931 6301 NORTH STATE $184, Zgg %; g%j ii 30%
REHABI LI TATE CULVERTS W LLOW CREEK CA 95573 STREET
-0 UKI AH, CA 95482
HAd2 (707) 485- 8562
01- MEN- 162-11. 6/ 0 I'N MENDOCI NO COUNTY 1.5 M LES EAST OF MENDOCI NO CONSTRUCTI ON KRAFT, DAN $1, 485,000 03/30/ 12 62%
01-0C2304 THE RODEO CREEK BRI DGE # 10- 237 SERVI CES, | NC P.O. BOX 457 $798, 2;3 825 5‘115 1% 54%
DIR S EMERGENCY F. A P. 0. BOX 1517 LONERLAKE, CA 95457
REPAI R SLI POUT WLLITS, CA 95490 (530) 713- 7864
20. 20
201130
01- MEN-271-7.2/ 0 I'N MENDOCI NO COUNTY | N LEGGETT AT THE | NNOVATI VE CONSTRUCTI ON KOSTRZEWA, LUCY $317,082 05/21/14 31%
01-497104 LEGGETT MAI NTENANCE STATI ON SOLUTI ONS 1500 REDWOOD DRI VE $59, Ggg 82; 2‘71; 1;1 19%

HAZARDOUS WASTE DECONTAM NATI ON 4721 TI DEWATER AVENUE

OAKLAND CA 94601

GARBERVI LLE, CA 95542
(707) 834- 1036
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-999-/0 I'N MENDOCI NO COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON LPKOSTRZEWA, LUCY $1, 655, 965 05/ 23/ 13 11%
01-0A4204 LOCATI ONS 4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRI VE $211, Gég gg; 135 ﬁ 13%
REHABI LI TATE BRI DCES SACRAMENTO, CA 95834 GARBERVI LLE, CA 95542
(707) 834- 1036
HA21
01- MEN-999-/ 0 I'N MENDOCI NO COUNTY ON VARI OUS ROUTES ABHE & SVOBCDA | NC FAZAL, | NRAN $5,121,471 05/17/13  100%
01- 0A4404 AND AT VARI OUS LOCATI ONS 17066 REVERE WAY 6301 N STATE STREET $5, 086, Zég gg; 2411; ii 100%
REHABI LI TATE BRI DGES PRI OR LAKE MN 55372 UKI AH CA 95482 08/ 25/ 14
(707) 834- 1151 COVPLETED
HA21
01- MEN-999-/0 I'N MENDOCI NO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTI ON LEES, CHUCK $391, 775 05/20/ 14 0%
01- 0A8104 128 AT VAR OUS LOCATI ONS 4847 HOPYARD RD. SUI TE 4 NO. 39 9258 NORTH FRANKLI N 28 06/ 03/ 14 0%
BRI DGE DECK REHAB PLEASANTON CA 94588 STREET
FORT BRAGG, CA 95437 SUSPENDED
VB (707) 496- 4351

Totals: Authorized Final Amt: $248, 042, 810 Completed to Date: $121, 847,661  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 0920114

10/ 06/ 14

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 139- 30. 0/ 40 I' N LASSEN AND SHASTA COUNTI ES AT NORTHWEST PAVI NG BLI NE, JEFF $1, 490,524 06/11/13 93%
02- 4F1304 VARI QUS LOCATI ONS. 8115 SECLUDED VALLEY DRI VE $1,501,492 07/08/13

13700 HW 36E
RED BLUFF, CA 96080
(530) 949- 2984

$0 09/25/14 9%

AR CHI P SEAL REDDI NG CA 96001

02- LAS- 395- 56. 5/ 61 I N LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTI ON & BLINE, JEFF $2,594, 604 05/ 24/ 13 96%

02-3C0724 STONVI LLE FROM 0.1 M LE NORTH OF MATERI ALS | NC 471-800 DI ANE DRI VE $2,719,681 06/13/13 98%

NH S395- (240) E SUNNYSI DE ROAD TO 0.1 M LE SOUTH OF 24339 H GHWAY 89 N SUSANVI LLE, CA 96130 $0 06/30/14

-0 ROUTE 36. BURNEY CA 96013 (530) 949- 2984 SUSPENDED
PAVEMENT REHAB.

HA23

02-LAS-395-61.6/76.6 | N LASSEN COUNTY AT AND NEAR | N
02-300714 LASSEN COUNTY AT AND NEAR MATERI ALS, | NC.
NHP- P395- (246) E JOHNSTONVI LLE AT VARI OUS LOCATIONS 24339 HWY 89 N.
-0 FROM 0.1 M LE NORTH OF BANGHAM LANE BURNEY CA 96013

REHABI LI TATE ROADWAY.

HAT CREEK CONSTRUCTI ON & BLI NE, JEFF
13700 HWY 36E
RED BLUFF, CA 96080

(530) 949- 2984

$12, 333,831 06/ 25/ 14 16%
$4,317,986 07/21/ 14 34%
$0 05/19/15 0

HA23
02- MOD- 395- 23. 3/ 40 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 2 AVERI CAN PAVENMENT SYSTEMS, ESTES, RODDY $1,228,024 04/14/14  100%
02-4GL704 M LE NORTH OF B STREET TO 0.1 MLE  INC 18300 ANTLER SCHOOL $1,127,029 05/05/14 00,
NORTH OF COUNTY ROAD 133A. 1012 11TH STREET SUI TE 1000 RD, BLDG D $0 gg; gg; 12
AR CHI P SEAL MODESTO CA 95354 LAKEHEAD, CA 96051 COVPLETED

(530) 941- 4998

02- PLU- 70- 23. 7/ 23. 9
02- 4F1004
STP- PO70- (128) E

I'N PLUVAS COUNTY NEAR RICH BAR FROM DI G I T CONSTRUCTI ON, | NC
RUSH CREEK ROAD TO 0.2 M LE EAST OF PO BOX 494
RUSH CREEK ROAD CHESTER CA 96020

COLLI NS, RON
1555 E. MAIN STREET

$1,137,818 05/23/14  55%
$745 913 06/ 05/ 14
$0 10/24/14  06%

--0)

PLACE ROCK SLOPE PROTECTI ON

QUI NCY, CA 95971
(530) 605- 5866

02-SHA-5-.1/0 I'N SI SKI YOU AND SHASTA COUNTI ES AT TRUESDELL CORPORATI ON OF BAI LEY, JOHN $3, 879,240 04/11/13 93%
02- 3E6504 VARI OUS LOCATI ONS CALI FORNI A | NC 1031 BUTTE STREET $3,747,581 05/06/13 94%
BH M 000C-(357)E BRI DGE MAI NTENANCE 1310 W 23RD STREET REDDI NG, CA 96001 $0 06/02/14

-0 TEMPE AZ 85282 (530) 440- 9554 SUSPENDED



--0

HA22

| NTERMOUNTAI N DRI VE TO 0.3 M LE WEST REDDI NG CA 96049
OF BACKBONE RI DGE ROAD
REPAI R ROADWAY W TH HVA OVER AB

REDDI NG, CA 96001
(530) 356- 7818

State of California Department of Transportation Page 10
Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-13.8/14. 1 I N SHASTA COUNTY | N REDDI NG FROM 0.1 SHASTA CONSTRUCTORS, | NC. ALEXANDER, NATHAN $785,000 02/05/14 50%
02- 0HO404 M LE SOUTH TO 0.2 MLE NORTH OF 4150 FI G TREE LANE 1031 BUTTE STREET $278, 7% 83; ig; 13 36%
HARTNELL AVE OVERCROSSI NG DIR S REDDI NG, CA 96002 REDDI NG, CA 96001
EMERGENCY L. B. (530) 604- 5102
REPAI R BRI DGE DAMAGE
20. 20
201130
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON RE, SHARI $129, 066, 816 09/ 25/ 09 89%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $87, 044, 5;3 é% éi; 22 67%
OVERCROSSI NG TO 0.5 KM NORTH OF SYLMAR CA 91342 RD, BLDG D
(())O -58 3-(7N) ANTLER UNDERPASS LAKEHEAD, CA 96051
o BRI DGE REPLACEMENT .
Aol SVPPP (530) 238- 2971
02-SHA-5-/.1 I N SHASTA COUNTY AT VAR OUS MEYERS EARTHWORK, | NC. GREWAL, MANDHI R $745,000 04/02/ 14 0%
02- 0HO504 LOCATI ONS ALONG ROUTES 5 AND 44 P.O. BOX 493730 1031 BUTTE STREET $401, 123 88; %g; ii 54%
DI R S EMERGENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
REPAI R | RRI GATI ON SYSTEM (530) 229- 0542
20. 20
201130
02- SHA-299-2.5/4. 3 I N SHASTA COUNTY ABOUT 17 M LES WEST MERCER FRASER COVPANY MENDOZA, SERG O $12, 862,569 07/12/11 79%
2&?&3“_(929)9 OF REDDING FROM 2.5 TO 4.3 M LES P O BOX 1006 1031 BUTTE STREET $12, 447, 223 22; cl)g; 1411 93%
EAST OF TRINI TY COUNTY LI NE. EUREKA CA 955021006 REDDI NG, CA 96001
HS(N)H 1-(28) | NCREASE CURVE RADI |, W DEN (530) 945- 2437
SWPPP
02- SHA-299-4.3/5. 5 I N SHASTA COUNTY ABOUT 17.3 M LES NORDI C | NDUSTRI ES | NC MENDOZA, SERG O $12,131,092 11/29/12 84%
22-2E5;gg_(171) VEST OF REDDING FROM 4.3 TO 5.5 1437 FURNEAUX ROAD 1031 BUTTE STREET $10, 500, 9% 2;5 éc{; 1431 86%
CHS M LES EAST OF TRI NI TY COUNTY OLI VEHURST CA 95961 REDDI CA 96001
NHP- 299 - (171)E NG,
0 CURVE | MPROVEMENT W TH HVA OVER AB (530) 225- 3193
HB1 SWPPP
02- SHA- 299- 30. 3/ 40. 7 I N SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTI ON | NC ZDENEK, M CHAEL $22, 287,595 11/05/13 54%
02-360704 VI STA FROM 0. 3 M LE EAST OF P O BOX 494519 $13,876,528 11/15/13
STP- P299- (176) E 1031 BUTTE STREET $0 03/04/15 62%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-60. 0/ 67. 8 I N SHASTA COUNTY NEAR MONTGOVERY TULLI'S, I NC ESTES, RODDY $1,773,671 06/03/14 60%
02-4G1904 CREEK FROM 0.1 M LE WEST OF BIG BENDP.O. BOX 493416 18300 ANTLER SCHOOL $1, 259, 5;81 %; ééj 13 71%

ROAD TO 2.8 M LES EAST OF LITTLE REDDI NG CA 96049 RD, BLDG D

02-SI S-3-36.0/46.9
02-4@x2704

02-SIS-3-48.3/53.1
02- 4F1604

02-SI S 5-50. 6/ 52. 1
02- 309204
ACBR- | MDO- (591) 7

--0

HA21 SWPPP

02-SI1S-5-51.2/58. 1
02- 3E7604
ACI M 0059- (170) E

--0)

SWPPP

02-SIS5-/0
02- 4E2804
I M 005 -(172)E

--0

HATCHET CREEK BRI DGE.

State of California Department of Transportation

THI N BLANKET OVERLAY W DI GOUTS

I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, | NC

FROM 0.2 M LE NORTH OF REI DEL RANCH
ROAD TO 0.6 M LE NORTH CF LAURA

LANE.

P. Q. BOX 493416
REDDI NG CA 96049

THI N BLANKET OVERLAY W TH DI GOUTS

I'N SI SKI YOU COUNTY I N AND NEAR YREKA TI MBERWORKS
FROM 0.2 M LE NORTH OF JUNI PER DRI VEP O BOX 1240

TO 13TH STREET.

ASPHALT RUBBER CHI P SEAL

I'N SI SKI YOU COUNTY NEAR YREKA FROM
0.6 MLE SOUTH CF SHASTA Rl VER
BRI DGES TO 0.2 M LE SOUTH OF VI STA

PO NT

MI' SHASTA CA 96067

J F SHEA CONSTRUCTI ON | NC
P O BOX 494519
REDDI NG CA 96049

DECK REPLACEMENT, SEI SM C RETROFI T

I'N SI SKI YOU COUNTY NEAR YREKA FROM

ROAD AND HI GHMAY BUI LDERS OF

0.3 MLE SOQUTH OF SHASTA Rl VER BRI DGE CALI FORNI A | NC

TO 0.1 M LE NORTH OF KLAVATH RI VER

ROAD UNDERCROCSSI NG

P O BOX 70846
RENO NV 89570

RECONSTRUCT ROAD W TH CONCRETE PAV

I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, | NC
FROM YREKA CREEK BRIDGE TO 0.2 M SO P.O BOX 493416

OF M NER ST UNDERCROSSING & FRM 1.0

M SOTO0.1 M SOO

CONSTRUCT CHAI N ON AREAS

REDDI NG CA 96049

LAKEHEAD, CA 96051
(530) 941- 4998

MALLORY, NI COLE
1625 MOTT ROAD
M. SHASTA, CA 96067
(530) 605- 5871

MCLAUGHLI N,  ROBERTA
1745 S. MAIN STREET
YREKA, CA 96097
(530) 841- 0173

BAI LEY, JOHN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 4847

HI NTON, JOHN
1745 S. MAIN STREET
YREKA, CA 96097
(530) 604- 4847

MALLORY, NI COLE
1625 MOTT ROAD
M. SHASTA, CA 96067
(530) 605- 5871

$2, 931,056 05/ 02/ 14 86%
$2, 801,297 05/ 16/ 14 959
$0 09/26/14 0
SUSPENDED
$792,904 05/14/13  100%
$771,959 06/ 10/ 13
$0 07/18/14  100%
09/ 11/ 14
COVPLETED

$8, 840, 136
$7, 655, 064

11/ 08/ 12 71%
12/ 14/ 12

86%

$0 02/06/15

$47, 311, 299
$42, 090, 955

12/ 22/ 11 97%
01/18/12

89%

$0 10/06/14

$1, 062, 398
$1, 007, 489

02/ 25/ 14 92%
03/07/ 14

95%

$0 09/24/14

SUSPENDED
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARVAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- Sl S-96-33.2/0 I'N SI SKI YOU COUNTY ABOUT 8 M LES WEST R BROWN CONSTRUCTI ON COVPANY, HI NTON, JOHN $620, 694 05/22/14 27%
g%;ggégf‘(om) c OF HAPPY CAMP AT 0.6 M LE EAST OF I NC. 1745 S. MAI N STREET $140, 62(5) (1)85 gg; 13 23%
CLEAR CREEK BRI DCGE. P. O BOX 406 YREKA, CA 96097
-0 ATT SYS, ROCK EXC, DRAIN, PAVE W LLOW CREEK CA 955730406 (530) 604- 4847
02-SI S-96-37.3/37.7 I'N SI SKI YOU COUNTY NEAR HAPPY CAMP R BROWN CONSTRUCTI ON CO., | NCHI NTON, JOHN $3,335,000 01/21/14  100%
02- 4@0404 FROM 1.3 M LES EAST OF DOOLI TTLE P.O. BOX 406 1745 S. MAIN STREET $2, 630, 128 835 gg; 12 79%
CREEK TO 1.0 M LES WEST OF BENJAM N W LLOW CREEK, CA 95573 YREKA, CA 96097
CREEK ROAD DI R S EMERGENCY (530) 841-0173 OVER RUN
REPAI R ROCK SLI DE DAMAGED
20. 20
201130
02- Sl S-96-56. 0/ 0 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC LOADER, MARK $2, 456, 856 04/ 08/ 14 81%
gﬁ;{é_‘fgggg_(osg) AT 3.5 MLES EAST OF THOMPSON CREEK PO BOX 990010 1031 BUTTE STREET $1, 375, 528 %; g% 13 5506
BRI DGE REDDI NG CA 960990010 REDDI NG, CA 96001
-0 REPLACE CULVERT W TH BRI DGE. (530) 496- 3609
02-S1S-96-/77.5 I'N Sl SKI YOU COUNTY AT VARI OUS SANTA MARGARI TA CONSTRUCTI ON BLI NE, JEFF $6, 624, 092 02/ 22/ 13 86%
I?é:I'IZD-EI%gég-(OSD c LOCATI ONS FROM SHASTA COUNTY LI NE TO CORPORATI ON 1555 E MAI N STREET $6, 380, sgg 23; ég; 51 91%
0.2 M LE NORTH OF KLAMATH RI VER P O BOX 357 QUINCY, CA 95971
-0 BRI DGE 02- 0117. TEMPLETON CA 93465 (530) 440- 5157
BRI DGE MAI NTENANCE
wecP
02- TEH 5- 24. 5/ 26. 9 IN TEHAMA COUNTY | N RED BLUFF FROM  MEYERS EARTHWORK, | NC. BENNER, HENRY $1, 585,000 05/ 15/ 14 82%
02-0H1204 0.3 M SOUTH OF SOUTH MAI N STREET P. O BOX 493730 13700 HW 36 EAST iggg, 2% gg; gg; 13 37%
VER- CROSSI NG TO THE SACRAMENTO RI VER REDDI NG, CA 96049 RED BLUFF, CA 96080 ' 09/ 30/ 14

20. 20
201130

State of California Department of Transportation

BRI DGE NO. 08-0096 DIR S
I NSTALL RECYCLED WATER SUPPLY

(530) 949- 8132
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH-32-10. 0/ 16 IN TEHAMA COUNTY ABOUT 23 MLES EASTDIG I T CONSTRUCTI ON | NC JOHNSON, RYAN $1, 464, 167 02/ 05/ 14 91%
02-4G1104 OF FOREST RANCH FROM 0.5 M LE EAST OF PO BOX 494 2707 NOTRE DAME BLVD $1, 405, 8;8 8;; %; 13 91%
DI AVOND MATCH HAUL ROAD TO 0.8 M LE CHESTER CA 96020 CHI CO, CA 95928
WEST OF DEER CREEK (530) 604-5118
THI N BLANKET W DI GOUTS
02- TEH-32-22.3/22.7 I N TEHANA COUNTY ABOUT 37 M LES EAST HAT CREEK CONSTRUCTI ON & JOHNSON, RYAN $1, 315,000 04/10/14 0%
02- 0H1404 OF FOREST RANCH FROM 0.6 M LE WEST TOMATERI ALS, | NC. 2707 NOTRE DAME BLVD. $1, 190, 323 8?; gg 12 91%
0.1 MLE WEST OF DEER CREEK BRIDGE 24339 STATE HW' 89N CHI CO, CA 95928
DI R S EMERGENCY L. B. BURNEY, CA 96013 (530) 604-5118
| MPROVE CATCHVENT AREA & DRANAGE ON
20. 20 CUT 5L
201130
02- TEH-172-/8.9 I N TEHAMA COUNTY AT AND NEAR M NERAL | NTERVOUNTAI N SLURRY SEAL | NC JOHNSON, RYAN $514, 375 06/ 04/ 13 56%
02- 4E9604 FROM 0.2 M LE WEST OF MARTIN CREEK P O BOX 1841 2707 NOTRE DAME BLVD. $149, 42(3) 825 g;; ﬁ 30%
BRI DGE TO ROUTE 36. SPARKS NV 89432 CHI CO, CA 95928
ASPHALT RUBBER CHI P SEAL (530) 604-5118
02-TRI-299-.4/.8 IN TRINI TY COUNTY NEAR SALYER FROM  STEELHEAD CONSTRUCTCRS | NC OSI ER, JIM $4, 015,864 07/19/13 44%
02- 2E3504 0.7 MLE TO 0.2 M LE VEST OF P O BOX 997 634 HW 96 $1,171,246 08/07/13 299
HSNH- P299- (175) E $0 04/ 24/ 15 0
CAMPBELL RI DGE ROAD PALO CEDRO CA 96073 W LLOW CREEK, CA 95573
-0 CURVE | MPROVEMENT W TH HVA OVER AB (707) 834- 1152
HB1
02- TRI - 299- 45. 9/ 46. 2 IN TRINI TY COUNTY ABOUT 6 M LES WESTR BROWN CONSTRUCTI ON COVPANY, Rl NARD, WAYNE $1, 104,877 04/14/14  100%
ﬂﬁ;ggégf‘(us) c OF WEAVERVI LLE FROM 1.6 MLES TO 1.3 [|NC. 1031 BUTTE STREET $1, 050, 4;8 835 ig; ii 100%
M LES WEST OF CASTLE ROAD P. 0. BOX 406 REDDI NG, CA 96001 09/ 23/ 14
-0 | NCREASE PAVEMENT W DTH TO MEET W LLOW CREEK CA 955730406 (530) 515- 4587
02- TRI - 299- 53. 5/ 64 IN TRINI TY COUNTY AT AND NEAR J. F. SHEA CONSTRUCTI ON, I NC. RINARD, WAYNE $5, 456, 649 03/18/14  100%
ﬁ,ﬁbf‘E‘z‘égf‘(m)E WEAVERVI LLE FROM | NDUSTRI AL PARKWAY P. O BOX 494519 1031 BUTTE STREET $4, 763, 728 gg; ig; 13 88%
TO 0.5 M LES EAST OF LEW STON ROAD. REDDING CA 96049 REDDI NG, CA 96001

-0 RECONSTRUCT GUARDRAI L & END TREAT (530) 515- 4587 SUSPENDED
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 02 —
%:Ocation Bid + CCOs A oro ed %Ti
. +
Fec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
02-VAR--/ 0 I N LASSEN, PLUMAS, AND TEHAMA Q & D CONSTRUCTI ON | NC. COLLINS, RON $1,291,600 05/12/14 53%
02- 4F7004 COUNTI ES AT VARI OUS LOCATI ONS. 1050 S. 21ST 1555 E. MAI N STREET $700, Ogg 2?; ig; 13 59%
SPARKS NV 89431 QUI NCY, CA 95971
(530) 605- 5866
02- VAR--/ 0 I N SHASTA COUNTY AT VAR OUS J F SHEA CONSTRUCTI ON | NC NATHAN ALEXANDER $5, 990, 867 10/ 25/ 13 77%
AN e LS 1031 SUTTE StReET BT IS e
BRI DGE REHABI LI TATI ON. REDDI NG CA 96049 REDDI NG CA 96001
-0 (530) 604- 5102
02- VAR--/ 0 I'N SHASTA AND SI SKI YOU COUNTI ES FROMJ.F. SHEA CONSTRUCTI ON, INC. BAILEY, JOHN $6, 675,269 05/ 13/ 14 78%
ﬁlﬁ%ﬁ%ggé—(ﬂl) c 0.6 MLE NORTH OF SI M5 UNDER- P. O BOX 494519 1031 BUTTE STREET $5, 779, 6;3 235 (2)35 12 86%
CROSSI NG TO SACRAMENTO RI VER BRIDGE REDDING CA 96049 REDDI NG, CA 96001
-0 OVERHEAD. (530) 949- 2340

COLD PLANE AND REPLACE HW DI G QUTS

02-VAR--/ 0 IN SHASTA AND SI SKI YOU COUNTI ES AT TRUESDELL CORPORATI ON OF MALLORY, NI COLE $1, 975,604 05/10/13 78%
02- 4E5404 VARI OUS LOCATI ONS. CALI FORNI A | NC 1625 MOTT ROAD $1, 427, 323 ({g; 225 :112 79%
BRI DGE MAI NTENANCE 1310 W 23RD STREET MT. SHASTA, CA 96067
TEMPE AZ 85282 (530) 605- 5871
02- VAR--/ 0 IN SHASTA, SI SKI YOU, AND TEHAMA NACS, INC. T/ O SHASTA JOHNSON, RYAN $1, 561,996 04/ 28/ 14 69%
02- 4F6904 COUNTI ES AT VARI QUS LOCATI ONS. CONSTRUCTORS, | NC. 2707 NOTRE DAME BLVD. $709, 433 235 ig; 12 45%
BRI DGE MAI NTENANCE 1710 DOUGLAS DR N, SUITE 109 CH 0O, CA 95928
GOLDEN VALLEY, MN 55422 (530) 604-5118 SUSPENDED
02-VAR--/ 0 I'N SHASTA COUNTY | N REDDI NG ON ROUTE MARTI N BROTHERS CONSTRUCTI ON  ALEXANDER, NATHAN $3,126,740 04/ 28/ 14 98%
02-4G1504 44 FROM ROUTE 273 TO 0.4 M LE EAST OF 8801 FOLSOM BOULEVARD STE 260 1031 BUTTE STREET $3, 201, 0;8 825 13; 13 97%
ROUTE 273 AND ON ROUTE 273 FROM SACRAMENTO CA 95826 REDDI NG, CA 96001
BUENAVENTURA TO SACRAME (530) 604- 5102

REMOVE AND REPLACE W DI GOUTS

Totals: Authorized Final Amt: $312, 466, 226 Completed to Date: $231, 634, 215  Work ThisMonth: $315, 670




State of California Department of Transportation

Page 15
Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 32-76. 7/ 0 IN BUTTE, GLENN, PLACER SUTTER AND TRUESDELL CORPORATI ON OF CRETE, MATT $1,116, 799 04/ 25/ 14 77%
03- 4M5804 YUBA COUNTI ES AT VARI OUS LOCATIONS CALI FORNI A, | NC. 2707 NOTRE DAME BLVD. $917, ng gg; %g; 13 81%
REPLACE JO NT SEALS AND PLACE 1310 W 23RD STREET CHI CO, CA 95928
TEMPE AZ 85282 (530) 682- 3759
HML
03- BUT- 70-/ 0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03- 3MB4A4 162, 191- PM VARS DIR S EMERGENCY F. A. P. O. BOX 494519 2707 NOTRE DAME BLVD. $280, 9;8 8%5 ii; 13 72%
REPAI R OF POLYESTER/ METHATCRYLATE REDDI NG, CA 96049 CHI CO, CA 95928
(530) 682- 3831
20. 80
000380
03- BUT- 99- 28. 1/ 29. 6 NEAR CHI CO FROM ESTATES DRI VE TO 0.4 KN FE RI VER CONSTRUCTI ON HARGROVE, BEN $7,579,280 04/ 03/ 13 62%
Rjﬁéggggg-(sss) M LE NORTH OF BUTTE CREEK BRI DGE 12- 1764 SKYWAY 2707 NOTRE DAMVE BLVD. $5, 057, 6;3 82; gi; ig 67%
126R CHI CO CA 95928 CHI CO, CA 95928
-0 REPLACE BRI DGE ( SCOUR) (530) 218- 4831
HA21
03- BUT- 99- 32. 4/ 33. 3 I N BUTTE COUNTY | N CHI CO FROM ROUTE VI KI NG CONSTRUCTI ON COVMPANY — THOVAS, SHAHNA $25,861, 070 07/08/11 71%
03-3A0424 32 UNDERCROSSI NG TO EAST FI RST AVENUE | NC 2707 NOTRE DAME BLVD $24, 214, 4;3 gg; 2% 1}1 93%
UNDERCROSSI NG P O BOX 1508 CHI CO, CA 95928
W DEN ROADWAY AND BRI DGES RANCHO CORDOVA CA 95741 (530) 533- 4526
HB4N SWPPP
03- BUT- 99- 37. 2/ 44. 4 I N BUTTE COUNTY NORTH OF CHI CO FROM KNI FE RI VER CONSTRUCTI ON HARGROVE, BEN $1,764,810 05/12/14  100%
03- 4MB304 0.2 MLE SOUTH OF GARNER LANE TO 0.1 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 603, 2;8 gg; gg; ii 89%
M LE NORTH OF BROYLES ROAD CHI CO CA 95928 CHI CO, CA 95928
PLACE .10 FT. OF RUBBERI ZED ASPHALT (530) 218- 4831 OVER RUN
03- COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTI ES BLAI SDELL CONSTRUCTION INC.  CRETE, MATT $634, 745 07/02/ 14 46%
03- 4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT PO BOX 938 2707 NOTRE DAME BLVD. $197, 228 %; iéj 13 30%

HVBH

VARI QUS LOCATI ONS

SUB- SCOUR M Tl GATI ON- 7 BRI DGES

ANDERSON CA 96007

CHI CO, CA 95928
(530) 682- 3759
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-49-30.9/31. 3 ABOUT 8.8 M LES SOUTH OF AUBURN AT S| ERRA NEVADA CONSTRUCTI ON | NCWOODRUFF, JARRETT $996, 683 02/26/14  100%
03- 2F1504 RATTLESNAKE BAR ROAD P O BOX 50760 $1,016,692 03/13/14
SSTP- P049- (154) E 11323 SANDERS DRI VE $0 o0s/21/14 100%
0 (154) LEFT TURN CHANNELI ZATI ON SPARKS NV 89435 RANCHO CORDOVA, CA 95742 09/ 11/ 14
(916) 858- 8628 COVPLETED
HB1
03- ED- 50- 16. 4/ 18. 3 IN EL DORADO COUNTY I N PLACERVILLE J M SLOVER I NC SAGER, JANET $288,033 11/03/10  100%
(’3"3_; §3§334lzz c FROM 0.1 M LE VEST OF VEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $275, 7;2 (1)55 %; 12 100%
-(122) PLACERVI LLE UNDERCROSSI NG TO CLAY PLACERVI LLE CA 95667 STE. 120

-0 09/ 26/ 14

STREET UNDERCROSSI NG SACRAVENTO CA 95834

HI GHVAY PLANTI NG .
HBAN VPCP (916) 263- 4912
HB4N
03- ED-50-17. 8/ 19. 6 I N PLACERVI LLE AT COLOMA STREET PROVEN MANAGEMENT | NC NANUGONDA, VEERA $1, 329,490 09/ 05/ 13 99%
gﬁ; 252804121 c OVERCROSSI NG AND AT SM TH FLAT ROAD 712 SANSOVE STREET 3065 BLAI RS LANE $1, 208, 7;3 88; g; ﬁ 89%

- ) UNDERCROSSI NG SAN FRANCI SCO CA 941111704 PLACERVI LLE, CA 95667

-0 RETROFI T COLUWNS AND ADD BRACI NG (530) 218- 4803
HA21
03- ED-50- 19. 6/ 25. 3 IN EL DORADO COUNTY | N AND NEAR C.C. MYERS, INC. NANUGONDA, VEERA $578,655 05/19/14  100%
03- 4M5904 PLACERVI LLE AT SM TH FLAT ROAD 3286 FI TZGERALD ROAD 3065 BLAI RS LANE $587, Oég 82; gg; 13 100%

UNDERCROSSI NG AND AT SNOW ROAD RANCHO CORDOVA CA 95742 PLACERVI LLE, CA 95667 09/ 26/ 14

UNDERCRGOSSI NG (530) 218- 4803

POLYESTER CONCRETE OVERLAY
HVB
03- ED-50-31.3/0 ABOUT 11.0 M LES EAST OF PLACERVI LLE VI KI NG CONSTRUCTI ON COMPANY, WWOODRUFF, JARRETT $5, 262, 345 02/ 25/ 14 73%
03- 0F2204 AT SLY PARK ROAD UNDERCROSSI NG 25- 42 | NC. $3,258,571 03/13/14
BRNH- PO50- ( 133) E 11232 SANDERS DRI VE $0  11/17/14 62%

- ) I'N EL DORADO COUNTY P. O BOX 1508 RANCHO CORDOVA, CA 95742

-0 REPLACE BRI DGE RANCHO CORDOVA CA 95741 (916) 416- 7548
HA21
03- ED-50-47.7/51. 6 AT AND NEAR S| LVER FORK AND KYBURZ AT QUI MJ CONTRACTI NG | NC. NANUGONDA, VEERA $385,875 04/18/14 75%
03-4Mi404 VARI OUS LOCATI ONS FROM 0.3 M LE EAST P.O BOX 1177 3065 BLAI RS LANE $316, 323 gg; 8;; 13 820

HWRC

State of California Department of Transportation

OF WEBBER M LL ROAD TO 0.3 M LE EAST DI XON CA 95620

OF 35 MLESTONE T
CULVERT REHABI LI TATI ON

PLACERVI LLE, CA 95667
(530) 218- 4803
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-67. 6/ 72. 9 IN EL DORADO COUNTY | N AND NEAR DON GARCI A EXCAVATI NG AND ALTERTON, NATHAN $6, 031, 155 08/ 08/ 13 75%
’(3"?:; IlDQZS-l?lBl) c MYERS FR JOHNSON PASS ROAD TO | NCLI NE PAVI NG | NC 3065 BLAI RS LANE $4, 377, 3;3 cﬁ; Sg 1431 73%
0 ROAD P O BOX 7176 PLACERVI LLE, CA 95667
STORM WATER QUALI TY | MPROVEMENTS SOUTH LAKE TAHOE, CA 96158 (530) 957-1110
HA42
HA22
HB4N
03-ED-50-73.7/75. 4 IN EL DORADO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ MATYE, BENJAM N $4,783,657 03/28/13  100%
2&&%%3_(129) SOUTH LAKE TAHOE FROM 0.1 M LE SOUTH P O BOX 50085 10960 VEST RI VER $4, 487, 4;5 83; 125 12 100%
0 OF Al RPORT ROAD TO ROUTE 50/ 89 WATSONVI LLE CA 950775085 STREET 09/ 23/ 14
SEPARATI ON TRUCKEE, CA 96161
HMVA CONCRETE SUFACI NG AND DRAI NAGE .
HAd2 SWPPP (530) 682- 3562
HA22
HB4N
03-ED-50-77.3/79. 3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DI SNEY CONSTRUCTI ON | NC MONTPLAI SI R, JARET $16, 613, 721 02/10/11 84%
(’3"3_; 1A73}J? ) TO SKI RUN BOULEVARD 859 COMN RDAD STE 3 2489 LAKE TAHCE BLVD $16, 653, 5;5 (ﬁ; 825 1411 99%
0 STORM WATER QUALI TY | MPROVEMENTS BURLI NGAME CA 94010 SOUTH LAKE TAHCE, CA
96150
HAd2 SWPPP (530) 218- 4803
HA22
HB4N
03- ED-50-/80. 4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COVPANY GUTI ERREZ, BQJANA $2, 771,631 05/31/13 96%
03-4M5104 COUNTI ES AT VARI OUS LOCATI ONS ON P.O BOX 842911 3855 N. FREEWAY BLVD, $2, 695, 3;8 885 g;; 1‘31 91%
ROUTES 50, 51, AND 193 LOS ANGELES, CA 90084-2911 STE. 120
METHACRYLATE AND POLYESTER BRI DGE SACRAMENTO, CA 95834 SUSPENDED
HVBH (916) 801- 3455
03-ED-89-18.0/24. 9 IN EL DORADO COUNTY ABOUT 8.3 MLES DI ABLO CONTRACTORS | NC MONTPLAI SI R, JARET $11,586, 107 06/19/13 34%
2?&%6%;‘3_(105) 5 NORTH OF SOUTH LAK TAHOE FROM 0. 1 7 CROW CANYON COURT, SUITE 10 10960 WEST Rl VER $4, 853, Ogg 8;; gg; 12 42%
M LE NORTH OF EAGLE FALLS SIDEHILL  SAN RAMON CA 94583 STREET
P08-9 10-() VI ADUCT NO 5 TO MEEKS CRE TRUCKEE, CA 96161
HAgl)Z HVA OVERLAY AND W DEN RCADWAY (530) 682- 5837
HB4N
HA22
03-ED-89-/8.6 IN EL DORADO COUNTY NEAR MEYERS FROMI NTERMOUNTAI N SLURRY SEAL, CLARK, MARTIN $857,535 04/07/14  100%
03- 4MB0O04 THE ALPI NE COUNTY LI NE TO SOUTH I NC. 138 NEW MOHAWK ROAD, $820, 728 8;‘; g; 13 100%
JUNCTI ON ROUTE 50 P.O. BOX 1841 SUTE B

09/ 09/ 14
PLACE M CROSURFACI NG ON EXI STI NG SPARKS NV 89432 NEVADA CI TY, CA 95959 COVPLETED
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
(530) 218- 4832
HML
03-ED-193-6.0/12.7 NEAR GEORGETOMN FROM 0.2 M LE WEST OF S| ERRA NEVADA CONSTRUCTI ON,  WOODRUFF, JARRETT $2,422,037 05/21/14 49%
03- 3Mb204 SLI GER M NE ROAD TO MAIN STREET I NC. 11323 SANDERS DRI VE $1, 562, 0;8 ({(13; ggj 12 550
COLD I N PLACE RECYCLI NG W TH HVA 2055 E. CGREG STREET RANCHO CORDOVA, CA 95742
SPARKS NV 89431 (916) 416- 7548
HML
03- ED-193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
CS)$;3_2F720f1( ) ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 72(7) ééj gg;ﬂ 100%
ROAD DI R S EMERGENCY F. A PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW (530) 621- 0986
20. 20
201130
03- ED- 193- 25. 8/ 25. 8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMVP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
2?;3_2%50?( ) PLACERVI LLE, ABOUT 1.2 M LES EAST OF ENG NEERI NG | NC. 3065 BLAIR AVE, P.O $88, Zgg 825 ig;ﬁ 29%
THE SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD BOX 2424
-0 DIR S EMERGENCY F. A. PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
PLACE ROCK SLOPE PROTECTI ON | N THE (530) 621- 0986
20.20 FAI LED
201130
03- GLE- 162- 37. 7/ 51 IN GLENN COUNTY ON ROUTE 162 FROM AVERI CA PACI FI C CONSTRUCTI ON  STEI NER, BRI AN $217,231 03/18/ 14 93%
03-4M1804 COUNTY ROAD 307 TO 0.1 M LE WEST OF 201 LAUREL AVE # 13 2707 NOTRE DAME BLVD. $159, 5;3 835 2‘315 12 78%
COUNTY ROAD 303 BREA CA 92821 CHI CO, CA 95928
CULVERT REHABI LI TATI ON (530) 218- 3679
HVRC
03- NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEI CHERT CONSTRUCTI ON CULLEY, STEVEN $8,523,099 12/21/12 83%
03-2F3514 CI TY FROM 0.3 M LE EAST OF | NDI AN 4401 DULUTH AVE NOHA $8, 156, 403 01/ 23/13 0
ACNH- P020- ( 167) 138 NEW MOHAVK ROAD, $0 12/12/14  °%

--0

HA22 WPCP

State of California Department of Transportation

SPRI NG ROAD TO JCT RT 49
PAVEMENT REHABI LI TATI ON

ROCKLI N CA 95765

SUl TE B
NEVADA CI TY, CA 95959
(916) 952- 7196
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 12. 8/ 15.9 I N GRASS VALLEY AND | N NEVADA CI TY AT DEBRU N CONSTRUCTI ON | NC CATANI A, DAVI D $1, 031,882 08/24/11 100%
(éimfgﬁg‘z‘ 016) 2 ROUTE 20/ 174 SEPARATI ON AND AT GOLD P O BOX 1355 138 NEW MOHAVWK ROAD, $50, Ogg ég; gg; 1% 100%
N -(016) FLAT ROAD OVERCROSS! NG STOCKTON CA 95231 SUTE B
POLYESTER CONCRETE AND HVA OVERLAY NEVADA CI TY, CA 95959 SUSPENDED

HA21 WPCP
03- NEV- 49- 4. 3/ 4. 8 9 M LES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRI SES CULLEY, STEVEN $1, 002,498 11/19/13 97%
03-1F9104 CARRI AGE ROAD AND LADYBI RD DRI VE P O BOX 1599 138 NEW MOHAWK ROAD, $970,616 12/09/13 95%

STP- P049- ( 156) E
--0)

W DEN, ADD SHOULDER AT 2 LOCATI ONS GRASS VALLEY CA 95945

SuU TE B
NEVADA CI TY, CA 95959
(916) 952- 7196

$0 09/23/14

HB4N
03- NEV- 49-5. 6/ 6 NEAR GRASS VALLEY FROM 0.2 M LE HERBACK GENERAL ENGI NEERING  CULLEY, STEVEN $435,807 06/ 20/ 14 60%
03- 3F9504 SOUTH OF HOLCOVB/ CHERRY CREEK ROAD TO2531 NOW.I N ROAD 138 NEW MOHAWK ROAD, $296,708 07/11/14 68%

STP- P049- ( 157)
--0)

0.2 M LE NORTH OF HOLCOVB/ CHERRY
CREEK ROAD
W DEN TO ADD A NORTHBOUND RI GHT

M NDEN NV 89423

SUI TE B
NEVADA CI TY, CA 95959
(916) 952- 7196

$0 10/09/14

03- NEV- 49-9. 1/ 0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTAS|I ERRA NEVADA CONSTRUCTI ON,  JOHNSON, JEFF D $470,214 04/ 17/ 14 95%
03- 3F8604 S| ERRA DRI VE I NC. 138 NEW MOHAWK ROAD, $421, 423 fl)gj gg; % 8w
RECONSTRUCT EMBANKMVENT AND ROADWAY 2055 E. GREG STREET SUITE B
SPARKS NV 89431 NEVADA CI TY, CA 95959
HAd2 (530) 632- 6714
03- NEV-49-17.1/17. 5 ABOUT 2 M LES NORTH OF NEVADA CITY KNI FE RI VER CONSTRUCTI ON JOHNSON, JEFF D. $645, 740 06/ 03/ 14 30%
03- 1F8904 FROM OLD DOWNI EVI LLE HI GHVAY TO 1764 SKYWAY 138 NEW MOHAWK ROAD, $126,168 06/18/14 20%

STP- P049- (158)
--0)

NEWION ROAD
ADD FOUR FOOT W DE PAVED SHOULDER

CH CO CA 95928

SUI TE B
NEVADA CI TY, CA 95959
(530) 632- 6714

$0 10/29/14

HB4N
03- NEV-80-5.0/0 I N NEVADA AND PLACER COUNTI ES AT J MCLOUGHLI N ENG NEERI NG CO  VANDELL, SAM $1, 088,498 06/12/13 0%
03- 4Mb004 VARI OUS LOCATI ONS I NC 2520 WARREN DR. , $597,364 06/ 27/ 13 54%

HVBH

METHACRYLATE AND PCOLYESTER DECKS 10641 FULTON COURT

RANCHO CUCAMONGA CA 91730

SU TE A
ROCKLI N, CA 95677
(916) 869- 1867

$0 09/24/14
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY | N AND NEAR TRUCKEE ACME CONCRETE PAVI NG | NC, DBA CROSBY, TIM $7, 700, 256 06/ 24/ 14 22%
?f/; gg/gj??lgg) FROM TRUCKEE RI VER BRI DGE 17-012 TO ACPI 10960 VEST RI VER $953, 4;3 81; i;‘; 1;1 12%
TRUCKEE Rl VER BRI DGE 17- 063 4124 E BROADWAY AVE STREET
-0 GRI ND EXI STI NG BONDED WEARI NG SPOKANE WA 99202 TRUCKEE, CA 96161
(530) 320- 6460
03- NEV- 80- 28. 0/ 0 NEAR FLORI STAN AT TRUCKEE RI VER C.C. MYERS, INC. CROSBY, TIM $1, 955,500 05/ 22/ 14 33%
03-4M5104 BRI DGE 17- 0063 R/ L 3286 FI TZGERALD ROAD 10960 WEST Rl VER $590, 923 2;; 1% 13 30%
SUB STRUCTURE M Tl GATI ON AND BRI DGE  RANCHO CORDOVA CA 95742 STREET
TRUCKEE, CA 96161
VB (530) 320- 6460
03- NEV- 80- 29. 5/ 0 I N PLACER AND NEVADA COUNTI ES AT TRUESDELL CORPORATI ON OF DELONG, ERI C $2, 618,264 04/ 22/ 14 36%
03-4M7104 VARI OUS LOCATI ONS CALI FORNI A, 1 NC. 2520 WARREN DRI VE, $2, 044, 528 gi; %g; 1;‘ 78%
REPLACE JO NT SEALS AND 1310 W 23RD STREET SUTE A
TEMPE AZ 85282 ROCKLI N, CA 95677
" (916) 996- 0601
03- PLA- 49-. 9/ 0 I N PLACER COUNTY NEAR AUBURN AND DREAMBUI LDER CONSTRUCTI ON BOKOVA, MARY $1,387,414 11/20/13  100%
gg}gfgcl)gé(ses)E COLFAX ON ROUTES 49, 80, AND 193 AT CORPDBA DREAMBUI LDER 33 DEPOT STREET $1, 389, 1;8 (1)55 155 12 100%
VARI QUS LOCATI ONS 1324 E LAWSON LN COLFAX, CA 95713 09/ 23/ 14
-0 I NSTALL CONCRETE BARRI ER PLACENTI A CA 92870 (530) 330- 2727
HB1
03-PLA-49-2.5/7.6 IN AND NEAR AUBURN ON ELM AVENUE FROMW NDSOR FUEL WARD, DON $1, 296, 463 05/21/ 14 70%
03- 4MP604 HI GH STREET TO WESTBOUND ROUTE 80 ON 1150 W LLOW PASS ROAD 2520 WARREN DRI VE, $933, 9;3 285 225 12 7204
RAMPS AND ON ROUTE 49 FROM 0.1 MLE PITTSBURG CA 94565 SUTE A
SOUTH OF ROQUTE 80/ 4 ROCKLI N, CA 95677
M CROSURFACI NG (916) 801- 3478
HML
03- PLA- 65- 15. 0/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES CONSTRUCTI ON LPOULAD DAOUD, BRAH M $18, 838,944  05/21/ 12 97%
03-333824 2.6 MLES NORTH OF TWELVE BRI DGES P O BOX 2909 2520 WARREN DRI VE $17, 970,898 06/19/12 9
HPLU- 6203- (031) L 520 : $0 10/09/14  °%

620-3 03- ()

--0)
HB4C Swepp

State of California Department of Transportation

OVERCROSSI NG TO 5.1 M LES SOQUTH OF
BEAR RI VER BRI DCGE
CONSTRUCT SOUTHBOUND LANES

DUBLI N CA 94568

SU TE A
ROCKLI N, CA 95677
(916) 416- 3011
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-8.1/37.8 I'N AND NEAR LOOM S AT VARI QUS RGW CONSTRUCTI ON | NC VANDELL, SAM $20, 769, 757 01/28/ 14 22%
ga; &Eéggg_(mg) c LOCATI ONS FROM BRACE ROAD 550 GREENVI LLE ROAD 2520 WARREN DRI VE, $566, 4-;8 fﬁ; %5 1;1 306
OVERCROSSI NG TO MAGRA ROAD LI VERVORE CA 94550 SUTE A
-0 OVERCROSSI NG MAGRA OVERCROSSI NG ROCKLI N, CA 95677
HAD 1 VERTI CAL CLEARANCE FOR PERM T VEH (916) 869- 1867
03- PLA-80-34.6/34.9 I N PLACER COUNTY NEAR COLFAX, FROM GRANI TE CONSTRUCTI ON COVPANY  SCHEI BER, TROY $355, 000 12/20/10 100%
03- 2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138,197 06/ 16/ 11 39%

20.10
201130

03- PLA-89-8.6/12.8
03- 3F4404
CSTP- P089- (108) E

--0

HA42

03- PLA-89-/T8. 5

03- 2A9204

ACST- P089- (102) E
PO- 89 1- (2E)

--0)

HA23 SWPPP

03- SAC- 5-23. 6/ 0
03- 2F21U4
BHNH- 000C- ( 362)

--0

HB1

03- SAC-50- 1. 6/ 0
03- 0F2304
BHNH- PO50- ( 132) E

--0

HA21

State of California Department of Transportation

SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE, CA 95077-5085
RAVI NE BRI DGE

REMOVE MAT' L, PLACE K- RAIL,

S| DESLOPE RPR

I'N PLACER COUNTY FROM ROUTE 89/ 28
JUNCTION I N TAHOE CITY TO 0.5 MLE
NORTH OF ALPI NE MEADOWS ROAD

I NSTALL PI PE AND RAI SE PRCFI LE

HANSEN BROS ENTERPRI SES
P O BOX 1599
GRASS VALLEY CA 95945

I'N EL DORADO AND PLACER COUNTI ES AT ROAD AND HI GAWAY BUI LDERS LLC
AND NEAR TAHCE CITY FROM 0.2 M LE PO BOX 70846

SOUTH OF THE EL DORADQ PLACER COUNTY RENO NV 89570

LINE TO THE TRUCKEE RI V

REHAB PAVEMENT AND DRAI NAGE SYSTEM

I' N SACRAMENTO AT WEST END VI ADUCT
BRI DGE 24- 0069 R/'L AND | N VEST
SACRAMENTO AT SACRAMENTO RI VER

VI ADUCT BRI DGE 24-0004 R/ L

BRI DGE DECK REHABI LI TATI ON

MYERS AND SONS/ RL WADSWORTH
JOA NT VENTURE

4600 NORTHGATE BLVD SUI TE 100
SACRAMENTO CA 95833

COLFAX, CA 95713
(530) 346- 7513

STELHORN, RANDY
33 DEPOT STREET
COLFAX, CA 95713
(530) 330- 2725

I SKIN, ROY
10960 WEST RIVER ST,
STE 101A

TRUCKEE, CA 96161
(530) 682- 7172

GUTI ERREZ, BOJANA
3855 NORTH FREEWAY
BLVD #120
SACRAMENTO, CA 95834
(916) 801- 3455

I N SACRAMENTO COUNTY AT CAMELLI A CI TY MYERS AND SONS CONSTRUCTI ON LPOKPALA, MESHACK

VIADUCT FR 0.3 M E OF RIVERSI DE BLVD 2554 M LLCREEK DRI VE
UC TO 26TH UC SACRAMENTO CA 95833
BRI DGE W DENI NG, PCC OVERLAY

2200 X STREET, SUITE
120A

SACRAMENTO, CA 95818
(916) 718- 8051

$0 01/25/11

$2,035,515 01/08/14
$1,179,787 01/31/14
$0 10/21/14

$34, 870,651 04/10/12
$8, 458, 600 04/27/12
$0 10/07/15

$17,991,500 12/20/13
$9, 682,873 12/30/13
$0 10/01/14

$24, 698,846 08/ 26/13
$23,861,590 09/17/13
$0 10/01/14

76%
58%

33%
24%

95%
54%

95%
97%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-5.8/12.9 IN AND NEAR RANCHO CORDOVA FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY TECLE, DANI EL $2,871,453 06/ 17/ 14 74%
’(3"?:; 23339?134) M LE EAST OF WATT AVENUE OVERCROSSI NGP O BOX 15287 2366 MARI TI NE DRI VE $2, 150, 128 %; %; 13 74%
0 TO FAIR OAKS PEDESTRI AN SACRAMENTO CA 95851 ELK GROVE, CA 95758
UNDERCRCSSI NG (916) 919- 4252
RUBBERI ZED HVA ( OPEN GRADED)
HML
03-SAC-51-2.6/44.7 I N SACRAMENTO COUNTY ON ROUTES 51, VEST COAST STRUCTURES, | NC DBALEE, SUSHMVA $1, 239,246 06/ 05/ 14 17%
03- 4Mr304 99, AND 160 AT VARI OUS LOCATI ONS VESTERN STRUCTURES 3855 N FREEWAY BLVD. , $3, 923 81; %g; 1‘51 0%
DECK METHACRYLATE, REHAB AND JOINT 6005 TYLER STREET STE 120
RI VERSI DE CA 92503 SACRAMENTO, CA 95834
VL (916) 718- 8055
03- SAC-51-6.0/8. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  WABO LANDSCAPE & CONSTRUCTI ON SAGER, JANET $1, 365, 464 10/ 15/ 09 0%
03- 1A1404 FROM HOAE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1, 372, 923 (1)5 2;5 22 0%
WATT AVENUE 726 ALFRED NOBEL DRI VE BLVD, STE 120
PLANTI NG AND | RRI GATI ON HERCULES, CA 94547 SACRAVENTO CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- SAC- 80-/ 18 IN AND NEAR SACRAMVENTO ON ROUTES 80 , TRUESDELL CORPORATI ON OF ELGHASSEI N, DEAN $2, 437,414 05/ 10/ 13 83%
03- 4Mb204 99, AND 160 AT VARI OUS LOCATI ONS CALI FORNI A I NC 3855 N. FREEWAY $2, 462, Ogg (1)(135 f{g; ii 97%
REHABI LI TATE 13 BRI DGE DECKS 1310 W 23RD STREET BLVD. SUl TE 120
TEMPE AZ 85282 SACRAMENTO, CA 95834
HVBH (916) 768- 3597
03- SAC- 80-/ MLO. 4 IN YOLO AND SACRAMENTO COUNTI ES BAY CI TIES / MYERS JV MORALES, LEOBARDO $96, 232,921 07/29/11 47%
OA?C’; ?n)t??);gg-(z37) c REPLACE PCCP AND PLACE HVA 3286 FI TZGERALD ROAD 2777 DEL MONTE STREET $60, 453, Zgg 225 (2;315 1% 64%
iy ) RANCHO CORDOVA, CA 95742- 6811 WEST SACRAMENTO, CA
95691
MBS SWPPP (916) 799- 3376
03- SAC- 99-32. 1/ 36. 9 IN AND NEAR SACRAVENTO FROM 5/ 99 A TEICHERT & SON, INC. DBA  ELGHASSEIN, DEAN $1, 948,575 06/ 09/ 14 64%
03- 4MB204 SEPARATI ON TO THE SUTTER COUNTY LI NE TEI CHERT CONSTRUCTI ON 3855 N FREEWAY BLVD, $1, 269, 423 f{g; ig; ii 65%
RUBBERI ZED HOT M X ( OPEN GRADE) 4401 DULUTH AVENUE STE 120
ROCKLI N, CA 95765 SACRAMVENTO, CA 95834

VL (916) 768- 3597
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-104-3.7/8.5 I N SACRAMENTO COUNTY NEAR GALT AT M DSTATE BARRI ER, | NC. LEE, SUSHVA $364,413 05/21/14  100%
03- 4M5604 VARI OUS LOCATI ONS FROM HERALD ROAD TOPO BOX 30550 3855 N. FREEWAY $364, 9;3 82; gg; 13 100%
0.2 MLE WEST OF CLAY STATION ROAD  STOCKTON CA 95213 BLVD., STE 120 09/ 11/ 14
REPLACE GUARDRAI LI NG SACRAMENTO, CA 95834 COVPLETED
v (916) 718- 8055
03- SAC- 160- 44. 5/ 47. 1 I N SACRAMENTO AND YOLO COUNTI ES AT MARTI N BROTHERS CONSTRUCTI ON  GHASSEM , MOHSSEN $1, 418,634 04/ 15/ 14 49%
03- 4Mb804 VARI QUS LOCATI ONS 8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR , $184, Ogg fﬁ; 825 13 13%
| NDI VI DUAL SLAB REPLACEMENT SACRAVENTO CA 95826 SUTE C
SACRAMVENTO, CA 95838
VL (916) 869- 6087
03- S| E- 89- 26. 6/ 29. 5 NEAR CALPI NE FROM 0.7 M LE NORTH OF DREAMBUI LDER CROSBY, TIM $371,018 06/18/14 47%
03- 4M2604 CALPI NE SUM T TO PLUMAS COUNTY LI NE 1324 E LAWSON LN 10960 VEST RI VER $101, Oég (1)(7)5 %éj 12‘ 2704
REHABI LI TATE CULVERTS PLACENTI A CA 92870 STREET
TRUCKEE, CA 96161
HVRC (530) 320- 6460
03- SUT-99-11. 0/ 14. 3 IN SUTTER COUNTY NEAR NI COLAUS FROM NEHEM AH CONSTRUCTI ON | NC TOLLI SON, RON $35, 257,348 07/14/ 10 37%
gi—Ré_Agggg_(szg) c POMER LI NE ROAD TO 0.1 MLE SOUTH OF 12150 TRIBUTARY PT DR STE120 379 COLUSA AVENUE $18, 108, 7;3 8;; gg; ig 5206
PO-99 5- (9 LAUREL AVENUE GOLD RIVER, CA 95670 YUBA CI TY CA 95991
-0 ) -(98) W DEN TO FOUR LANES (530) 822- 4313
HE13 SWPPP
03- SUT-99-11. 0/ 14. 3 I N SUTTER COUNTY NEAR NI COLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLI SON, RON $29, 759,566 09/ 04/ 12 68%
22&3@333- 520) £ POAER LI NE ROAD TO 0.1 M LE SOUTH OF OF DE SI LVA GATES 379 COLUSA AVENUE $27, 080, Zgg 325 2# 1; 91%
i 5_(9E ) LAUREL AVENUE PO BOX 620 YUBA O TY CA 95991
0 (98) W DEN TO FOUR LANES NORTH H GHLANDS, CA 956600620 (530)822- 4313
HE13 SWPPP
03- SUT- 99-13. 6/ 26. 1 AT VARI QUS LOCATI ONS | N BUTTE, CHRI SP COVPANY WARD, DONALD $1, 525,567 07/24/ 14 14%
03-3F7704 COLUSA, PLACER, SACRAMENTO, SUTTER, 43650 OSGOOD ROAD 2520 WARREN DR. STE A $19,007 08/14/14 1%
HSST- 000C- (374) AND YCOLO COUNTI ES FREMONT CA 94539 ROCKLI N, CA 95677 $0 01/21/15
-0 I NSTALL SHOULDER AND CENTERLI NE (916) 478- 0482

HB1
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10/ 06/ 14

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-99-30. 6/32. 7 IN SUTTER COUNTY I N AND NEAR YUBA ELI TE LANDSCAPI NG | NC SAGER, JANET $1, 829,997 12/10/10 0%
g?—P_lEgggf‘(s%) c ClI TY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKI N AVENUE 3855 N FREEWAY BLVD, $1, 784, 223 22; fﬂj 1}1 0%

QUEENS AVENUE OVERCROSSI NG CLOVI S CA 93612 STE 120
-0 PERFORM HI GHWAY PLANTI NG AND SACRAMENTO CA 95834 PLANT EST
s PcP (916) 263- 4912 SATI S
03-SUT-99-/1.6 I N SACRAMENTO AND SUTTER COUNTI ES TEI CHERT CONSTRUCTI ON TR, PRESTON $19, 281,210 10/ 01/12 38%

az_zi?ﬁg%-(so@s FROM 0.6 M LES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORVANCE $15, 711, 423 ez ew
LINE TO 0.7 M LES NORTH OF Rl EGO ROAD ROCKLI N CA 95765 DR, SUITE E
-0 M TI GATED NEGATI VE D SACRAMENTO, CA 95838
CONSTRUCT | NTERCHANGE W TH HVA )
1L S (916) 416- 5572
03- VAR- 20-/ 43. 9 VAR ES, CALTRANS MAI NTENANCE WABO LANDSCAPE & SAGER, JANET $2, 485,000 03/ 20/ 14 0%
03- 4F5504 LANSCAPI NG AREAS | N DI STRICT 3 CONSTRUCTI ON, | NC. 3855 N. FREEWAY BLVD, $2, 001, 4261 835 g(z); 12 81%
SACRAMENTO, YOLO, EL DORADO AND 726 ALFRED NOBEL DRI VE STE 120
PLACER COUNTI ES DIR S EMERGENCY F. A. HERCULES, CA 94547 SACRAVENTO, CA 95834
2. 20 MODI FY EXI STI NG | RRI GATI ON SYSTEMS (916) 825- 2272
201130
03- VAR 20-/17. 1 VAR ES, CALTRANS MAI NTENANCE CLEARWATER CONSTRUCTI ON SAGER, JANET $485,000 03/ 19/ 14 0%
03- 4F5704 LANDSCAPI NG AREAS | N DI STRICT 3 YOLOSERVI CES, |NC. DBA CLEARWATER 3855 N FREEWAY BLVD, $494, 9;3 82; g?; 13 99%
AND SUTTER COUNTI ES DI R S EMERGENCY LANDSCAPE SERVI ES STE 120
F. A 3908 PLACI TAS DR SACRAMENTO, CA 95834
MODI FY | RRI GATI ON SYSTEM AND | NSTALL CAMERON PARK, CA 95682 (916) 825- 2272
20. 20 VUL CH
201130
03- VAR 32-/37.7 VAR ES, CALTRANS MAI NTENANCE AERCO PACI FI C, | NC. SAGER, JANET $2, 485,000 03/19/ 14 0%
03- 4F5604 LANSCAPI NG AREAS | N DI STRICT 3 GLENN, 11370 J AVALGAM VAY 3855 N. FREEWAY BLVD, $2, 251, 028 83; gg; 13 91%
BUTTE, COLUSA, SUTTER , YUBA AND RANCHO CORDOVA, CA 95670 STE 120
NEVADA COUNTI ES DI R S EMERGENC SACRAMENTO, CA 95834
MODI FY | RRI GATI ON SYSTEM AND | NSTALL (916) 825- 2272
20. 20 VUL CH
201130
03- VAR- 50- . 2/ 21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRI C, | NCCHOHAN, MOHAN $785,000 08/ 01/ 13 0%
'?l?glFOlOfl( ) SACRAMENTO COUNTI ES, ON VARI OUS 2008 CPPORTUNI TY DRIVE, #140 3855 N. FREEWAY BLVD, $463, 1;?} 82; 2‘7‘; ﬁ 59%
0 ROUTES ANDAT VARI OUS POST M LES DI R SROSEVILLE, CA 95678 STE 100 09/ 05/ 14
EMERGENCY L. B. SACRAMENTO, CA 95834 COMPLETED
20, 20 REPLACE DAMAGED W RI NG FOR LI GHTI NG (916) 263- 4922

201130
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-50-/23. 1 VARI ES, CALTRANS MAI NTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03- 4F5404 LANSCAPI NG AREAS | N DI STRICT 3 I NC. 3855 N. FREEWAY BLVD, $684, 9% 83; géj 13 93%
SACRAMENTO, PLACER, YUBA AND YOLO 6251 SKY CREEK DR STE A STE 120
COUNTI ES DIR S EMERCENCY F. A. SACRAMENTO, CA 95828 SACRAMENTO, CA 95834
UPGRADE EXI STI NG CALSENSE RI CS (916) 825- 2272
20.20 SYSTEM
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, | NCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTI ES, ON VARI OUS AND VARI OUS POST 2008 OPPORTUNI TY DR., #140 3855 N. FRRRWAY BLVD, $346, 723 82; ég; 12 100%
M LES DIR S EMERCENCY L. B. ROSEVI LLE, CA 95678 STE 120
REPLACE ELECTRI CAL SYSTEMS SACRAMENTO, CA 95834
20. 20 (916) 801- 6092
201130
03- VAR- 80-/69. 8 CALTRANS MAI NTENANCE FACI LI TIES AND FLETCHER S PLUMBI NG & CON. | NCJOHNSON, JEFF $385,000 03/20/14 63%
03- 4F5204 ROAD STOP REST AREAS IN DISTRICT 3 219 BURNS DR 138 NEW MOHAEK RD $224, Ozg 82; Si; 13 58%
DR S EMERCENCY L. B. YUBA CI TY, CA 95991 NEVADA CI TY, CA 95959 09/ 04/ 14
UPGRADE TO LETS, URINALS, FAUCETS & (530) 632-6714 COVPLETED
SHOVWER
20. 20
201130
03-VAR--/0 I N BUTTE, COLUSA, GLENN, SACRAVENTO, DI RT AND AGGREGATE TOLLI SON, RON $6, 867,222 08/11/14 1%
Eé's %!:888?}(373) SUTTER, YOLO, AND YUBA COUNTIES AT | NTERCHANGE, | NC. 379 COLUSA AVENUE $42, 7% 825 (2)%5 12 1%
VARI OQUS LOCATI ONS 20905 NE SANDY BLVD. YUBA CI TY, CA 95991
-0 UPGRADE GUARDRAI L END TREATMENTS FAI RVIEW OR 97024 (530) 682- 3995
HB1
03-YOL-5-9.4/0 I N SACRAMENTO, SAN JOAQUIN, SOLANO  TRUESDELL CORPORATI ON OF SCOTT, JEFF $1, 615,555 05/ 12/ 14 45%
03- 4M7004 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A, 1 NC, 3855 N. FREEWAY $280, 22(3) 225 gg; 13 18%
REPLACE METHACRYLATE AND JO NT 1310 W 23RD STREET BLVD., STE 120
TEMPE AZ 85282 SACRAMENTO, CA 95834
(916) 847- 4916
03- YUB- 70- 14. 2/ 15. 1 I'N MARYSVI LLE ON ROUTE 20 FROM F TEI CHERT CONSTRUCTI ON KNUDSON, CAMERON $29, 005, 760 01/13/12 50%
03- 0A5804 21,794,014 01/31/12
RO, 2501- (OE ) STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $ 50 0330/ 16 72%
0 ROUTE 70 FROM SI XTH STREET TO 0. 2 DAVI S CA 956171890 YUBA CI TY, CA 95991
M LES SQUTH OF BI NNEY JUNCTI ON (530) 682- 3842 SUSPENDED

COLD PLANE AC, EXCAVATE ROADWAY AND
HA22 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $480, 939, 869 Completed to Date: $312, 851,455  Work ThisMonth: _$0
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-.1/0 REPLACE & MODI FY | RRI GATI ON SYSTEMS, BAUMAN LANDSCAPE AND HOLLI'S, JOHN $1, 635,000 04/ 11/ 14 65%
04-1J8004 I NSTALL MULCH & PERFORM M SCELLANEOUS CONSTRUCTI ON, | NC 3401 REGATTA BLVD 2222’ gg; 8‘11; ééj 1;1 16%
WORKON RTES 4, 13, 24, 80, 242, 580 & 680. 1255 BATTERY ST, STE 400 RI CHVOND, CA 94804 '
REPLACE & MODI FY | RRI GATI ON SYSTEMS SAN FRANCI SCO, CA 94111 (510) 774-5911
20. 20. 201
130
04- ALA-13-5.3/5.6 I N ALAVMEDA COUNTY | N OAKLAND ALONG ~ GORDON N BALL | NC LO, LAWRENCE $431,288 08/22/14 0%
04- 4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 333 CAM LLE AVE 3401 REGATTA BLVD $0 095 085 14 0%
OVERCROSS| NG TO CARSON STREET. ALAND CA 94507 RI CHVOND, CA 94804 $0 12/19/14
ADDRESS ERGCSI ON BY PAVI NG AND NEW (510) 231- 7117
HVRC
04- ALA-13-7.4/0 I N ALAVMEDA COUNTY AT VAR OUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1, 664, 352 06/ 05/ 14 50%
04- 3E5104 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 25100 SANTA CLARA ﬁﬁgi’ ;gg 2‘13; 3?5 ii 17%
TREAT BRI DGE DECK/ REPLACE SEALS 1792 KAl SER AVENUE STREET '
| RVINE CA 92614 HAYWARD, CA 94544
VL (510) 670- 4920
04- ALA-13-9.0/ 9 I N ALAVEDA COUNTY, | N QAKLAND, AT 0.1 DRILL TECH DRILLING & SHORI NG LO, LAWRENCE $7, 285,000 08/20/12 93%
04- 155604 M LESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $6, 692, 123 825 iéj 12 929
CONSTRUCT M CROPI LE WALL AND SLOPE  ANTI OCH, CA 94509 BOULEVARD
STRESSI NG SYSTEM DIR' S OR Rl CHVOND, CA 94704- 4594
CONST M CROPI LE WALL & SLOPE (510) 867- 6035
20.20. 201 STRESSI NG SYS
130
04- ALA-13-13.2/13.7 I N ALAVEDACOUNTY | N BERKELEY, ON BAY CI TIES PAVING & GRADING  TRINH, JASON $592, 641 05/29/14 78%
04- 44004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 1450 Cl VI C CT BLDG B #400 3401 REGATTA BLVD 2‘1183, %ig 06/ 18/ 14 73%
STREET OVERCROSSI NG CONCORD CA 94520 RI CHVOND, CA 94804 '
AC RESURFACI NG (510) 231- 7194
HA22
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC $2, 358,530 08/ 06/ 14 0%
04- 294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET ig 08/ 21/ 14 0%

ANAHEI M CA 92805
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M
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04- ALA-24-5.1/6. 2 I N ALAVEDA AND CONTRA COSTA COUNTI ES TUTOR- SALI BA CORPORATI ON TSI GELMAN, | GOR $287, 733,607 11/10/09 0%
04- 294914 276,041,381 11/ 19/ 09
SARR. PO24- (030) N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DI ABLO $ o e oo Toroaraa 0%
P0- 24 0- (ONH) P KM EAST OF GATEWAY BOULEVARD SYLMAR, CA 91342 BLVD STE 200 » 195
6204- 083 () CONSTRUCT TUNNEL AND BUI LDI NG LAFAYETTE, CA 94549 PLANT EST
HEL4 SWPPP (925) 602- 9004 SATI S
04- ALA-24-5.9/6. 2 I N ALAVEDA/ CONTRA COSTA COUNTI ES, | N TUTOR- SALI BA CORPORATI ON TSI GELMAN, | GOR $3,985,000 02/21/13  100%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 15901 OLDEN STREET 3390 MOUNT DI ABLO $549, 7;(2) %; gi; 12 14%
BORES 1,2, AND 3 RECONSTRUCT FI RE SYLMAR, CA 91342 BLVD, SUI TE 200
SUPPRESSI ON WATER SYS LAFAYETTE, CA 94549 OVER RUN
RECONSTRUCT WATER SUPPLY SYSTEM .
20. 20. 201 (925) 310- 2070
130
04- ALA-24-5.9/6. 2 I NSTALL BAY AREA SECURI TY ENHANCEMENT ROSENDI N ELECTRIC, | NC TSI GELMAN, | GOR $2, 585,000 01/13/14 34%
04-0J4004 (BASE) SYSTEM PO BOX 49070 2727 SYSTRON DRI VE, $484, 22:1) 8% ég; 1;1 19%
I NSTALL SECURI TY SYSTEM SAN JOSE, CA 95161 SUTI E 150
CONCORD, CA 94518
20. 20. 201 (925) 602- 9004
130
04- ALA-24-5.9/6. 2 IN ALAVEDA COUNTY AND CONTRA COSTA  ROSENDI N ELECTRIC, |NC TSI GELMAN, | GOR $835,000 08/19/13  100%
04-0J4204 COUNTI ES, | N AND NEAR OAKLAND, AT PO BOX 49070 3390 MOUNT DI ABLO $764, 32(7) gg; ;g; ﬁ 92%
CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 BLVD, SUI TE 200
UNI NTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN
REPLACE POWER SUPPLY SYSTEM (UPS .
20. 80. 360 (UPS) (925) 310- 2070
000
04- ALA- 61-19. 2/ 0 I N ALAVEDA COUNTY, | N ALAVEDA, ON GHI LOTTI CONSTRUCTI ON' COVPANY $333,380 06/ 25/ 14 0%
04-2G8404 OTl S DRI VE BETVEEN MOUND STREET AND | NC $0 07/17/14 0%
VERSAI LLES AVENUE 246 GHI LOTTI AVENUE $0
MODI FY DRAI NAGE SYSTEM SANTA ROSA CA 95407
HB1
04- ALA-80-1.0/1.7 I N ALAVEDA COUNTY, | N QAKLAND, FROM BILL AUSTON FLATI RON VEST BALDERRAMDS, JEANNI E $70, 667,278 03/29/12  100%
04-0120M4 1.6 KM VEST OF THE TOLL PLAZA TO 0.3 INC. $65, 325,506  05/01/12
345 BURMA ROAD $475,590 09/20/15 9%

HA4S3 SWPPP

KM WEST OF THE TOLL PLAZA
BRI DCES, ROADWAY AND ELECTRI CAL

717 KEVI N COURT
OAKLAND, CA 94621

OAKLAND, CA 94607
(510) 385- 6915
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDI AN LANDSCAPE EMPI RE LANDSCAPI NG, | NC. GORHAM FRANCI S $849,355 12/19/12 0%
04- 014074 PLANTI NG. PO BOX 35 3401 REGATTA $700, Sgg 83; ég; 12 0%
PLANTI NG AND | RRI GATI ON SYSTEM DAVI S, CA 94617 BOULEVARD
Rl CHMOND, CA 94804 PLANT EST
HAL2 VPCP (510) 385- 6756 SATI S
04- ALA-80-1.7/2.5 I N OAKLAND, FROM T0.3 MLE WEST TO BAY Cl TIES PAVI NG AND LO, LAWRENCE $1, 973,229 11/14/11 58%
g‘é-lg?i%g_(‘“z ) 0.5 EAST OF THE SAN FRANCI SCO- GRADI NG, | NC. 3401 REGATTA $1, 941&;2 (1)25 2;; ié 100%
OAKLAND PAY BRI DGE TOLL PLAZA 5029 FORNI DRI VE BOULEVARD
-0 CONSTRUCT Bl KEVAY CONCORD, CA 94520 Rl CHVOND, CA 94804
A3 VPCP (510) 231- 7117
04- ALA-80-1. 8/ 0 ON RTE 80 | N ALAVEDA COUNTY IN THE  TABER CONSTRUCTI ON | NC $14, 234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSI SCO P O BOX 1309 $0 08/19/14 0%
/ OAKLAND BAY BRI DGE TOLL PLAZA MARTI NEZ CA 94553 $0
SFOBB MAI NTENANCE WAREHOUSE PHASE 2
HAL2
04- ALA-80-1.9/8 TOS ACTI VE TRAFFI C MANAGEMENT | N PETERSON- CHASE GENERAL RAHMANI ,  MOHAMVAD $14, 987,374 10/12/12 84%
04-3A7774 ALAVEDA AND CONTRA COSTA COUNTY ON |- ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA $10, 644, 704 11/ 06/ 12 210
$1, 093,837 01/09/15 0
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAl SER AVENUE BOULEVARD e
CARQUI NEZ BRI DCE I RVINE, CA 92614 Rl CHVOND, CA 94804
| NSTALL OVERHEAD SI GN AND TGOS .
SWPPP (510) 231- 7139
04- ALA-80-1.9/8 I N ALAVMEDA AND CONTRA COSTA COUNTI ES TABER CONSTRUCTI ON CHRENG, NI CHOLAS $6, 375,094 09/10/12  100%
04- 3A7764 AT VARI OUS LOCATI ONS FROM POVELL 2278 Pl KE COURT 3401 REGATTA $6, ;;‘21, Ség 185 gi; 1‘21 99%
STREET UNDERCROSSI NG TO 0.1 M LE WEST CONCORD, CA 94520 BOULEVARD :
OF THE CARQUI NEZ BRI DG Rl CHMOND, CA 94804 OVER RUN
W DEN RAMPS AND | NSTALL RAMP .
SWPPP (510) 224- 6311
04- ALA- 80- 2. 5/ 0 I N ALAVMEDA COUNTY AT THE SAN F & H CONSTRUCTI ON ANI GOL, MAHANTESH $34,341,700 03/13/13 63%
04-014084 FRANSI SCO- OAKLAND BAY BRI DGE P O BOX 2329 $28,377,193 04/11/13
345 BURMA ROAD $2, 768,449 09/11/ 14 83%

State of California Department of Transportation

MAI NTENANCE YARD
CONSTRUCT SFOBB MAI NTENANCE COMPLEX

LODI CA 95241

QAKLAND, CA 94607
(510) 224- 6529
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-2.5/3. 2 I N ALAVEDA COUNTY | N QAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5, 960, 846 05/ 31/ 12 0%
04-292264 EMERYVI LLE FROM MARI TI ME STREET / CONSTRUCTI ON, LLC 3401 REGATTA $5, 896, 873 06; 27; 12 0%
ER 15A3- (004) E BURMA ROAD | NTERSECTI ON TO 0.4 M LE 50 CONTRACTORS STREET BOULEVARD $3,080 10/04/16
-0 NORTH OF 40TH STREET / HUBB LI VERVORE, CA 94551 RI CHVOND, CA 94804 PLANT EST
CONSTRUCT BI KEWAY .
HAd2 - (510) 231- 7111 SATI S
04- ALA-80-5.7/5.7 REPLACE SI X TRANSVERSE EXPANSI ON VALENTI NE CORPORATI ON LA, LAWRENCE $1, 530, 000 06/ 25/ 14 0%
04-2J1904 JO NTS AT THE VEST APPROACH OF THE 111 PELI CAN WAY 3401 REGATTA BLVD $0 06/25/14 0%
UPPER DECK OF SAN FRANCI SCO OAKLAND SAN RAFAEL, CA 94901 RI CHVOND, CA 94804 $0 12/31/14
BAY BRI DGE (510) 231- 7117
REPLACE TRANSVERSE EXPANSI ON JOI NTS
20. 20. 201
130
04- ALA-80-6.2/6.5 I N ALAVMEDA COUNTY | N BERKELEY ON GORDON N BALL I NC $296,035 09/19/14 0%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE $0 10/ 02/ 14 0%
SOUTH OF G LMAN ST UNDERCROSSI NG ALAMD CA 94507 $0
STORM WATER M TI GATI ON
HA22
04- ALA-84-6.9/ 8 I N ALAVMEDA COUNTY | N FREMONT FROM 0.1 MCK SERVI CES HI NH, M NH $741,721 06/17/14 97%
04-4H4904 M LE WEST OF BLACOW ROAD TO FREMONT P O BOX 5697 25100 SANTA CLARA $730,995 07/03/14 98%
BOULEVARD CONCORD CA 94524 STREET $123,536  09/22/14
COLD PLANE AC PAVEMENT & PLACE HVA HAYWARD, CA 94544
VL (510) 670- 4914
04- ALA- 84-25.5/27. 1 I N ALAMEDA COUNTY I N AND NEAR LIVER BAY Cl TIES PAVI NG AND PARDO, ROMVEL $23,921,402 03/21/12  100%
04-297614 MORE FROM .4 M LE NORTH OF CON CANNON GRADI NG, | NC PRQJ MGR - JASON 3049 | NDEPENDENCE $23, 160, 811 04/ 13/ 12 95%
BLVD. TO JACK LONDON BLVD. M NI ELLO DRI VE $63,085 09/22/14
W DEN EXI STI NG HWY AND BRI DGE 1450 AviC CT LI VERVORE, CA 94551
CONCORD, CA 94520 .
HBAC SvPPP (925) 606- 2048
04- ALA-92-6.3/6.8 I N ALAMEDA CTY I N HAYWARD ON RTE 92 BORTOLUSSI AND WATKI N MACKLE, BRI AN $1, 288,274 05/ 20/ 13 0%
04-2:3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 169, 024 06; 13; 13 0%
TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904- 4886 SAN JOSE, CA 95122 $14, 420 04/14/17
FROM .1 M SOUTH OF TEN (831) 325- 4875 PLANT EST
REPLACEMENT PLANTI NG AND | RRI GATI ON SATI S

HB32

State of California Department of Transportation



--0

HB5 SWPPP

ROADVWAY W DENI NG AND REHABI LI TATI ON

LI VERMORE, CA 94551-9490

(925) 606- 2044
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 238-14.5/16. 5 I N ALAVEDA COUNTY | N HAYWARD, SAN JJ NGUYEN | NC HOLLI'S, JOHN $1, 443,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRI VE 3401 REGATTA $1, 287,997 02/15/11 0%
| M X001- (551) E $3,375 04/21/15 0
ON ROUTE 238 SAN JOSE, CA 95127 BOULEVARD :
-0 H GHWAY PLANTI NG AND | RRI GATI ON R CHVOND, CA 94804 PLANT EST
Haos - (510) 774- 5911 SATI S
04- ALA-580-1.5/2. 2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES APEX FENCE CO | NC ATTN: MATT  KATTI, HRI SHI KESH $2, 430,000 01/09/ 14 92%
04- 4A2604 2,137,871 02/05/ 14
SAHG 000C- (361) E AT VARIQUS LOATI ONS MARRI OTT 477 NORTH CANYON s $409. 888 10/ 02/14  98%
| NSTALL METAL BEAM GUARDRAI L P O BOX 545 PKW, SUITE A '
-0 ANDERSON CA 96007 LI VERVORE, CA 94551
HB1 (510) 714- 7086
04- ALA-580-4.7/8. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LVA- GATES CONSTRUCTI ON MOGHADAM S| AVOSH $39, 264, 499 06/ 18/ 12 53%
24C; aAg;gi_ 051) E LI VERVORE FROM 1.0 M LE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $17éiig, ig g;; 125 1; 43%
(051) NORTH FLYNN ROAD TO GREENVI LLE ROAD LI VERVORE, CA 94550 PKW, STE A '
0 UNDERCROSSI NG LI VERVORE, CA 94551
CONST TRUCK CLI MBI NG LN & RET WALLS .
HBAN SWPPP (925) 606- 2029
04- ALA-580-7.8/19. 1 I N ALAVMEDA COUNTY I N LI VERMORE, OC JONES AND SONS, | NC. PARDO, ROMVEL $29, 634, 648 11/ 16/ 12 80%
04-2908Vv4 DUBLI N AND PLEASANTON FROM 0.2 M LE 1520 FOURTH STREET 3049 | NDEPENDENCE $§i gég' ggg (1)3 ig; ig 74%
EAST OF GREENVI LLE ROAD OVERHEAD TO BERKELEY, CA 94710 DRI VE e
0.3 M LE WEST OF HACI ENDA LI VERVORE, CA 94551
W DEN FREEWAY, BRI DGES AND HVA .
. SWPPP (925) 606- 2048
04- ALA- 580- 8. 3/ 0 I N ALAVMEDA COUNTY NEAR LI VERMORE EAST ENVI RONVENTAL LANDSCAPE DONELL, JESSI CA $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 M LES SOUTHEAST OF SOLUTI ONS 3401 REGATTA $4§3* ;gé ﬁ; %5 1% 0%
ROUTE 580/ GREENVI LLE ROAD 8380 ROVANA Cl RCLE BOULEVARD '
UNDERCROSSI NG SACRAMENTO, CA 95828 Rl CHVOND, CA 94804 PLANT EST
ENVI RONVENTAL M TI GATI ON .
SWPPP (510) 385- 8163 SATI S
04- ALA- 580- 8. 4/ 14. 6 IN ALAVEDA COUNTY I N LI VERMORE FROM GHI LOTTI CONSTRUCTI ON COMPANY DI KE, EDDIE $66, 354, 962 11/ 20/ 12 52%
04-2908C4 0.1 MLE WEST OF GREENVI LLE ROAD UC 246 GHI LOTTI AVENUE 477 NORTH CANYONS $34, 435,054 12/ 20/ 12 9
ACI M 5801- (105) 5 ' $1,320, 958 12/30/15  °1%
TO 0.5 M LE WEST OF 84/580 SEPARATI ONSANTA ROSA, CA 95407 PKW, STE A i
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10/ 06/ 14

District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-9. 5/ 31 I' N ALAVEDA COUNTY, AT VARI QUS GOODFELLOW TOP GRADE KAMKAR, REZA $5, 541, 153 10/ 24/ 12 100%
2‘5 iﬁsi(égi-(SGS) c LOCATI ONS ON ROUTES 238 & 580. CONSTRUCTI ON, LLC JOB #32-067 477 NORTH CANYON $5, 448, Zég ég; 12; 12 100%

I NSTALL RAMP METERI NG AND TOS JEFF RAM REZ, PROJECT MANAGER PKWY, SUI TE A 09/ 17/ 14
-0 50 CONTRACTORS STREET LI VERMORE, CA 94551 COVPLETED

LI VERMORE, CA 94551 (925) 606- 2035

HB4N SWPPP

04- ALA-580-14.6/21.6
04- 2908E4

I'N ALAMEDA COUNTY | N LI VERMORE, DESI LVA GATES CONSTRUCTI ON LP GREWAL, SATI NDER
PLEASANTON, AND DUBLIN FROM 0.3 M LE 11555 DUBLI N BOULEVARD 477 NORTH CANYONS

$41, 490, 405 10/ 29/ 12 80%
$32, 351, 763 12/13/12 77%

ACI M 5801- (054) E
--0)

HB5 SWPPP

04- ALA- 580- 46. 1/ 46. 1
04- 1A6714
NHPI - 580 - (058) E

--0)

HA21

04- ALA-680-4.8/5.2
04- 253764

EAST OF Al RWAY BOULEVARD OVERCROSSI NGDUBLI N, CA 94568

TO 0.2 MLE WEST OF S
ROADVWAY W DENI NG AND REHABI LI TATI ON

I N ALAMEDA ON ROUTE 580 IN THE

CI TI1 ES OF OAKLAND AT DI STRI BUTI ON
STRUCTURE (BR. NO. 33-0061 L/R)
REHABI LI TATE BRI DGE DECK

BAY LI NE CUTTI NG AND CORI NG

I'NC
1635 4TH STREET
BERKELEY, CA 94710

PKWY, STE A
LI VERVORE, CA 94551
(925) 606- 2045

AHVADZADEH, ALI
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 231- 7119

I'N ALAMEDA COUNTY | N FREMONT FROM 0. 5 BAYCI TI ES PAVI NG & GRADI NG, | NCSI AVOSH, MOGHADAM

M LE NORTH OF AUTO NMALL PARKWAY
OVERCROSSI NG TO 0.3 M LE SOQUTH OF

P. O BOX 6227
CONCORD, CA 94524

48499 M LMONT DRI VE
FREMONT, CA 94538

$3, 021, 408 01/23/15

$3, 276,330 02/27/14
$3, 124,227 03/19/14
$63,188 10/27/ 14

$1, 515, 244 07/07/10
$1, 526,022 07/22/10
$2,005 01/02/15

82%
93%

0%
0%

WASHI NGTON BOULEVARD OVERC (510) 668- 4923 PLANT EST
HI GHMAY PLANTI NG AND | RRI GATI ON SATI S
HE14 SWPPP
04- ALA- 680- 20. 8/ 21. 5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATI ON BORRAYO, SALVADCR C. $1, 485,000 05/17/12  100%
04- 4G5004 BENI CI A - MATI NEZ BRI DGE, REPAIR 3168 KNI GHTS BRI DGE ROAD 25100 SANTA CLARA $1,443,155 05/17/12 97%
DAMAGED ELECTRI CAL SYSTEMS DUE TO  SAN JOSE, CA 95132 STREET $0 08/30/13
W RE THEFT AND VANDALI SM DIR S HAYWARD, CA 94544 OVER RUN
REPAI R DAMAGED ELECTRI CAL SYSTEMS .
20, 80. 040 (510) 377- 4186
110
04- ALA-880-1.0/9. 9 I N ALAVEDA COUNTY, ON ROUTES M KE BROWN ELECTRI C TRUONG, HENRY $3,980,000 01/22/13  100%
04- 4H6504 24, 80, 84,92, 580,880, AT VAR OUS 561- A MERCANTI LE DRI VE 25100 SANTA CLARA $3, 949, 624 01; 22; 13 99%
POSTM LES. REPAI R DAMAGED TRAFFIC  COTATI, CA 94931 STREET $0 09/30/14
OPERATI ON SYSTEMS (TGS) DUE TO THE HAYWARD, CA 94544 OVER RUN

20. 20. 201
130

REPAI R DAMACGED TRAFFI C CPERATI ON
SYSTEMS

(510) 670- 7844
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 22. 6/ 24 I N ALAVMEDA COUNTY | N SAN LEANDRO FROMRGW CONSTRUCTI ON, | NC. SI NGH, BAHADUR $44, 254,042 09/14/12 66%
04-3A9214 0.4 MLE SOUTH OF MARI NA BLVD. 550 GREENVI LLE ROAD 25100 SANTA CLARA %?, gii' ;ii ég; g; 12 63%
OVERCROSSI NG TO 0.3 M LE NORTH OF LI VERVORE, CA 94550 STREET P et
ROUTE 112/ 880 SEPARATI ON HAYWARD, CA 94544
W DEN FREEWAY, REPLACE OVERCROSSI NG .
HBAN SWPPP (510) 670- 7831
04- ALA- 880- 24. 0/ 25. 5 I N ALAMEDA COUNTY FROM 0.2 M LE RGW CONSTRUCTI ON, | NC. MEHARENA, EPHREM $22, 332,837 11/08/12 63%
04-3A9224 NORTH OF ROUTE 112/ 880 SEPARATI ON TO 550 GREENVI LLE ROAD 25100 SANTA CLARA $19, 312,113 12/03/12 86%
HEGENBERGER ROAD OVERCROSSI NG LI VERMORE, CA 94550 STREET $1,332,998 09/02/15
HAYWARD, CA 94544
HBAN SWPPP (510) 719- 7179
04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53, 339, 409 04/ 30/ 14 4%
ﬁﬁbﬂﬁégi(om) c 29TH AVE OC TO 0.3 M. NORTH OF 550 GREENVILLE ROAD 25100 SANTA CLARA ST. ig, %23 ggz 835 ég; 13 10%
23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550 HAYWARD, CA 94544 199
0 CONSTRUCT SOUNDWALLS. _ (408)591-5122
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA-880-30.1/31. 1 I N ALAMEDA COUNTY | N OAKLAND ON MCM CONSTRUCTI ON, | NC SENG, TA $98, 506,297 03/25/09  100%
04- 1706U4 95,986,611 04/ 20/ 09
ACBR. 0880- ( 059) E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURVA ROAD 355 BURMA ROAD $ 5685 613 00/ 25/ 14 97%
AVENUE OVERCROSSI NG TO OAK MADI SON  OAKLAND CA 94607 OAKLAND CA 94607 '
0822- ig;g (9EA) C STREET UNDERCROSSI NG (510) 622- 1920
) -0 REPLACE BRI DGE
HA21 SWPPP
HB4N
04- ALA-980-1.1/1.1 REPLACE FI RE LI FE SYSTEM AND BUI LDl NGHONEYWELL | NTERNATI ONAL | NC  KENNEDY, KEN $6, 685, 000 11/07/13 71%
04-0J7804 MANAGEMENT SYSTEM @ DI STRI CT 4 OFFI CE 12490 COLLECTI ONS CENTER DR 111 GRAND AVENUE $2;$§(1)§' Si? cl)y %; ig 42%
IN THE CI TY OF QAKLAND. CHI CAGO I L 60693 OAKLAND, CA 94612 !
REPLACE FI RE LI FE/ BUI LDI NG (510) 385- 6887
MANAGEMENT SYS
SHOPP 353
04-CC-4-.2/31.5 I N ALAVMEDA AND CONTRA COSTA COUNTI ES DI RT AND AGGREGATE M AN, ARSHAD $6, 144,365 03/ 14/ 13 46%
04- 0A7904 AT VARI QUS LOCATI ONS | NTERCHANGEI NCORPORATED $5, 323,189 04/11/13 0
HSTP- GO00- ( 353) 2727 SYSTRCN DRIVE, $280,208 08/15/16  °°%

--0

HA4 WPCP

State of California Department of Transportation

UPGRADE BARRI ERS ( MBGR & CONCRETE) 20905 NE SANDY BCULEVARD

FAI RVI EW OR 97024

SUlI TE 150
CONCORD, CA 94518
(925) 602- 9021
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 4-3.9/10. 3 I N CONTRA COSTA COUNTY AT VAR OUS ANVI L BUI LDERS | NC M AN ARSHAD $256,941 05/29/14  100%
04-1J3104 LOCATI ONS FROM 0.1 M LE WEST OF 1475 DONNER AVENUE 2ND FL 2727 SYSTRON DR, STE $254, 3;8 82; gg; 13 100%
CHRI STI E UNDERPASS TO 0.5 M LE EAST SAN FRANCI SCO CA 94124 150 09/ 29/ 14
OF MORELLO AVENUE UNDERCROS CONCORD, CA 94518
HA4 CULVERT REHABI LI TATI ON (925) 602- 9021
04- CC- 4- 8. 0/ 25 I N CONTRA COSTA COUNTY ON ROUTE 4 ANDBAY CI TIES PAVI NG & GRADI NG $10, 704, 002 08/12/14 0%
04-152724 242 NEAR 4/ 242 | NTERCHANGE I NC $0 09/ 02/ 14 9
CML.- 6204- (114) $0 0%
I NSTALL RAMP METERS AND TOS ELEMENT P O BOX 6227
--() CONCORD CA 94524
04- CC- 4- 26. 6/ 27.5 I N CONTRA COSTA COUNTY | N ANTI OCH C.C. MYERS, |NC. GONZALEZ, ALFONSO $45, 575,161 10/ 11/11 76%
04-2285E4 FROM 0.3 M LE WEST OF CONTRA LOMA 3286 FI TZGERALD ROAD 2625 CROW COURT $33égig, ;gg 1%5 gi; 1% 73%
BOULEVARD UNDERCROSSI NG TO 0.2 MLE RANCHO CORDOVA, CA 95741 ANTI OCH, CA 94509 '
EAST OF G STREET OVERCROSS (925) 756- 0601
W DEN ROADWAY AND RECONSTRUCT
HB4C SWPPP
04- CC- 4- 27. 5/ 29 I N CONTRA COSTA COUNTY | N ANTI OCH DAN BAKER BAY CI TI ES/ MYERS JV CARNEY, VI CKY $54,117, 064 05/ 25/12 61%
04- 10404 FROM THE G STREET OVERCROSSI NG TO 0.1 1204 W 10TH STREET 2625 CROW COURT $27$ggg, g?g 8;; gg; ig 5206
M LE EAST OF HI LLCREST AVENUE ANTI OCH, CA 94509 ANTI OCH, CA 94509 '
OVERCRGSSI NG (510) 385-6774
W DEN ROADWAY AND RECONSTRUCT
HB4C SWPPP
04- CC-580-6. 1/ 6. 3 I N CONTRA COSTA COUNTY | N RI CHVOND AT VEST BAY BUI LDERS, | NC. AHVADZADEH, ALI $4, 343,314 12/05/12 61%
04-003944 Rl CHMOND- SAN RAFAEL BRI DGE 250 BEL MARI N KEYS BLVD BLDG 3401 REGATTA BLVD $4, ;32, gg% (1)(2)5 (1&5 12 98%
MAI NTENANCE STATI ON NOVATO, CA 94949 RI CHVOND, CA 94804 :
REPLACE MAI NTENANCE BUI LDI NGS (510) 231-7119
HA14 WeCP
04- CC-580-6.3/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ON CERTI FI ED COATI NGS COMPANY HERNANDEZ, LU S $28, 773,941 04/10/ 14 1%
04-34844 ROUTE 580 AT THE RI CHVOND SAN 2320 CORDELI A ROAD 3401 REGATTA BLVD iﬁg ig; gg; gg; ig 0%
CLEAN AND PAI NT BRI DGE FAlI RFI ELD CA 94534 RI CHVOND, CA 94804- 4594 !

(510) 774- 4372
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10/ 06/ 14

District 04 —
%:Ocation Bid + CCO AWar ed %Ti

. +
Fec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
04- CC-580-/5. 5 I N CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK | NC TRINH, JASON $6, 849, 766 06/ 05/ 13 79%
04-3E4404 FROM ALAMVEDA COUNTY LINE TO 0.6 M LE 344 HI GH STREET 3401 REGATTA BLVD $5,949, 855 07/22/13 87%
IM 580 -(057)E EAST OF Rl CHVOND SAN RAFAEL BRIDGE ~ OAKLAND CA 94601 RI CHVOND, CA 94804 $355,274  10/27/14
-0 TOLL PLAZA (510) 231- 7193
" RUBBERI ZED HOT M X ASPHALT OVERLAY

04-CC-680-1.0/9.9 I N CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COVPANY, |NC CHRENG, NI CHOLAS $4, 885,000 01/22/13 92%

04-4H6704 24, 80, 242, 680, AT VAR OUS 27 SHERI DAN STREET 3401 REGATTA $3, 704, 8;8 %; gg; ii 76%
POSTM LES. REPAI RDAMAGED TRAFFI C VALLEJO, CA 94590 BOULEVARD
OPERATI ONS SYSTEMS (TOS) DUE TO Rl CHVOND, CA 94804
REPAI R TRAFFI C OPERATI ONS SYSTEMS .
20. 20. 201 (510) 224- 6311
(TOS)
130
04- CC- 680- 24. 3/ 0 NEAR MARI NA VI STA, REHABI LI TATE MOCOCOGOLDEN STATE BRIDGE INC PM  MARVI N GUI NEZ $12, 695,220 04/ 16/ 14 20%
04- 3A8704 OH BRI DGE AND SB MOCOCO OFF- RANP. W LLI AM R REAVES 2727 SYSTRON DRI VE, $405, 246  04/30/14 3%

NHPI - 6801- (071) E $268, 073 11/01/15

BRI DGE REHABI LI TATI ON 2990 BAY VI STA COURT SUITE D sU TE 150

-0 BENI CI A CA 94510 CONCORD, CA 94518
Aol (925) 602- 9037
04- MRN-1-1. 0/ 0 I'N MARI N COUNTY AT MARIN CI TY AT ROSS DREAMBUI LDER CONSTRUCTI ON CHO, G NA $452,893 10/ 30/ 13 99%
04-4S7704 DRI VE CORPDBA DREAMBUI LDER 756 WEST FRANCI SCO $$E, Z;i é% %i; ﬁ 84%
MODI FY AND UPGRADE DRAI NAGE SYSTEM 1324 E LAWSON LN BLVD :
PLACENTI A CA 92870 SAN RAFAEL, CA 94901
A3 (510) 385- 8178
04- MRN-1- 11. 0/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT ETI C MONEMZADEH, FARCKH $267,205 10/01/12  100%
04-455304 1.2 MLES SOUTH OF PANORAM C HI GHVAY 2285 MORELLO AVENUE 756 WEST FRANCI SCO $266, 12(3) é;; gg; ii 100%
I NSTALL SLOPE PROTECTI ON AND PLEASANT HILL, CA 94523 BLVD 10/ 01/ 14
SAN RAFAEL, CA 94901
HAo3 PCP (510) 385- 7079
04- MRN- 1- 31. 2/ 0 I'N MARI N COUNTY NEAR PO NT REYES GHI LOTTI CONSTRUCTI ON COVPANY STREATER, HAL $777,045 03/28/ 14 58%
04- 454504 STATION AT 1.9 M LES NORTH OF POINT INC $568, 401 04/10/ 14 0
STP- PO01- (580) E 1009 CLEGG COURT $41,045 10/31/14 /3%

--0

HA23

REYES PETALUVA ROAD

CONSTRUCT STEEL SOLDI ER PI LES/ MBGR

246 GHI LOTTI AVENUE
SANTA ROSA CA 95407

PETALUWVA, CA 94954
(707) 249- 9601
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-37.1/37. 1 NEAR MARSHALL, 1.5 M LES SOUTH OF MAGG ORA & GHILOTTI, INC. MONEMZADEH, FARCKH $262,345 11/02/12 99%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOI S STREET 756 WEST FRANCI SCO $2§fl3, gz_)g ég; 23; 12 98%
REPLACE CULVERT AND | NSTALL ROCK SAN RAFAEL, CA 94901 BOULEVARD '
SAN RAFAEL, CA 94901
HAo3 VPCP (510) 774- 6297
04- MRN- 101- . 1/ 0 REPLACE OR MODI FY | RRI GATI ON SYSTEMS HANFORD APPLI ED RESTORATION  HOLLIS, JOHN $1, 235,000 04/11/14 71%
04-1J8904 REPLACE OR MODI FY | RRI GATI ON SYSTEMS AND CONSERVATI ON 3401 REGATTA BLVD $§’£2, ggg 8‘115 1%5 1‘51 30%
23195 MAFFEI RD Rl CHVOND, CA 94804 '
SONOMA, CA 95476 (510) 774- 5911
20. 20. 201
130
04- MRN- 101-22. 2/ 24. 1 IN MARI N COUNTY | N AND NEAR NOVATO  GHI LOTTI BROS / R M HARRI S JV MONEMZADEH, FAROKH $13, 901,888 11/01/12 99%
04-2640L4 FROM 0.2 M LE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W ERANCI SCO $13, ;gg' ;gg ig; gg; ii 99%
OC TO 1.4 M LES SOUTH OF REDWOOD SAN RAFAEL CA 94901 BOULEVARD :
LANDFI LL CC SAN RAFAEL, CA 94901 SUSPENDED
PLACE HVA BASE, CONSTRUCT BRI DGE .
. SvPPP (510) 385- 7079
04- MRN- 101- 23. 3/ 27. 6 CONSTRUCT | NTERCHANGE AT REDWOOD GHI LOTTI CONSTRUCTI ON COVPANY CHOl, G NA $24,961,371 09/14/12 61%
04-264074 LANDFI LL ROAD & ROUTE 101 | NCLUDING 2301 KERNER BLVD., SUITE E 756 ERANCI SCO BLVD $24$§Ig' g;g 18; g; 12 96%
FRONTAGE ROADS & PEDESTRI N/ BI CYCLE ~ SAN RAFAEL, CA 94901 VEEST '
FACI LI TY. SAN RAFAEL, CA 94901
CONSTRUCT | NTERCHANGE ON RTE 101 AT .
HBS SVPPP (510) 385- 8178
04- NAP- 12-. 2/ 3. 2 I N NAPA COUNTY NEAR NAPA FROM ROUTE TROY S| MNI NG GHI LOTTI CHANG ZI, DAVE $30, 251, 194 01/ 26/ 12 0%
04- 264134 30,103,561 02/17/12
ACST- PO12- ( 106) E 29 TO 0.1 M LE WEST OF SOLANO COUNTY BROTHERS, | NC. 370 CHADBOURNE RQOAD, $ $17 125 01/13/15 0%
PO-12 1 ( 6E LI NE 525 JACOBY STREET SU TE A
()' - (6B) W DEN HW AND CONSTRUCT RET WALLS  SAN RAFAEL, CA 94901 FAlRFI ELD, CA 94534 PLANT EST
HB4C SWPPP (707) 429- 6222 SATI S
04- NAP-12-2.8/3.3 I N NAPA AND SOLANO COUNTI ES, FROM 0.5 GHI LOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $40, 445,461 01/11/12  100%
04- 264144 39,547,633 02/ 03/ 12
Aot m103- (107) E M LES WEST OF NAPA COUNTY TO RED TOP 246 GHI LOTTI AVE 370 CHADBOURNE ROAD $$1 oross ey 97%
PL-02 1-(7E) RCAD | N SOLANO COUNTY SANTA ROSA CA 95407 FAl RFlI ELD, CA 94534 ' '

--0)
SWPPP

State of California Department of Transportation

CONSTRUCT TWO ADDI TI ONAL LANES

(707) 436- 2200
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. CARTY, RODOLFO $3,910,000 01/14/13  100%
04-4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 3401 REGATTA $1,§;g' égg 2;; é‘llj 12 31%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 BOULEVARD :
(TCs) DUE TO THEFT, HARDW RI CHVMOND, CA 94804 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS .
20. 20. 201 (TOS) (510) 231- 7131
130
04- NAP- 29- 6. 6/ 16. 5 CONSTRUCTI ON ON STATE HI GHMAY | N NAPA LEGG, | NC. TENOSO, PRI NCI PE $900, 779 04/30/12  100%
04- 1E40A4 AND SCLANO COUNTI ES AT VAR OUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778, 923 2?; %% 12 89%
LOCATI ONS LI VERMORE, CA 94550 SUTE A
PCLYESTER CONCRETE AND BRI DGE FAl RFI ELD, CA 94534
METHACRYLATE .
- (707) 429- 6263
04- NAP-29-11.5/11. 5 I N NAPA AND SOLANO COUNTI ES AT FI RST JEFFCO PAI NTI NG & COATI NG, | NCTENOSO, PRI NCI PE $457,243 01/21/ 14 82%
04- 3E5504 STREET OVERCROSSI NG AND MAGAZI NE 1260 RAILROAD AVE, BLDG 750 324 CAMPUS LANE, $4§2’ 2;2 8;; géj ii 98%
STREET OVERCROSSI NG VALLEJO, CA 94592 SUTE T :
BLAST CLEAN AND PAI NT ALL STEEL FAl RFI ELD, CA 94534
(510) 385- 6917
04- NAP- 29-13.5/19. 8 I N NAPA COUNTY | N AND NEAR NAPA AND MCK SERVI CES | NC SANTCS, BRI AN $1, 079,197 03/24/ 14 31%
04-3E2204 IN YOUNTVI LLE FROM 0.5 M LE NORTH OF 865 HOWE ROAD 324 CAVPUS LANE, ggg, ggg %; gg; 13 2504
TRANCAS STREET OVERCROSSI NG TO MARTI NEZ, CA 94533 SUTE T '
MADI SON STRRET FAI RFI ELD, CA 94534
oL COLD PLANE ASPHALT CONCRETE (510) 774- 4386
04- NAP-29-/5. 1 I N NAPA COUNTY I N AND NEAR AMERICAN O C JONES & SONS | NC SANTOS, BRI AN $699, 857  05/22/ 14 95%
04- 3E3704 CANYON FROM SOLANQ' NAPA COUNTY LINE 1520 FOURTH STREET 324 CAMPUS LANE SUI TE igg;, ggi 88; 18; ﬁl 95%
TO 0.4 MLE NORTH OF ROUTE 12 EAST/  BERKELEY CA 94710 T '
Al RPORT BOULEVARD JUNC FAl RFI ELD, CA 94534
" COLD PLANE AC PAVEMENT & PLACE HVA (510) 774- 4386
04- NAP- 121-. 3/ 2 I N NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JI M $409, 143 09/23/11 0%
04-4442p4 M LE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SU TE A 3401 REGATTA $275,131  10/18/11 0%
$4,779 06/18/15 0
0.1 MLE NORTH OF DUHIG ROAD SACRAMVENTO, CA 95828 BOULEVARD '
PERFORM HI GHWAY PLANTI NG Rl CHVOND, CA 94804- 4594 PLANT EST

(510) 385- 6756 SATI S
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 121- 20. 2/ 20. 4 I N NAPA COUNTY ABOUT 2 M LES SOUTH OF GORDON N BALL | NC TENOSO, PRI NCI PE $1, 904,282 10/ 24/ 13 75%
gﬁs%%igi 025) E JUNCTI ON OF ROUTE 128 AT CAPELL CREEK 333 CAM LLE AVENUE 324 CAVPUS LANE $1;$%;f'5232‘§ 135 %i; ﬁ 62%
b (025) BRI DCE. ALAND CA 94507 FAlRFI ELD, CA 94534 ’
REPLACE BRI DGE ( SCOUR) (707) 863-5170
HA21
04- NAP-128-5.1/5. 1 REPAI R BRI DGE ABUTMENT ( HOPPER SLOUGH VALENTI NE CORPORATI ON PATENI A, DANI LO $485,000 04/01/14 53%
04- 3E5204 BRI DGE) ABTMENT SURFACE. 111 PELI CAN WAY 324 CAMPUS LANE, $495, 828 gg; f{éj ii 99%
REPAI R BRI DGE ABUTMENT SAN RAFAEL, CA 94901 SUTE T
FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 128- 10. 3/ 10. 3 I N NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, | NC. SANTOS, BRI AN $1, 155,356 02/ 06/ 13 87%
04- 450304 HENESSEY, 2.8 M LES EAST OF SI LVERADO333 CAM LLE AVENUE 324 CAMPUS LANE, $1,144,761 03/12/13 97%
STP- S128- ( 051) TRAI L ALAMD, CA 94507 U TE T $0 10/21/ 14
-0 REPLACE ROADWAY SECTI ON W TH LI GHT FAlRFI ELD, CA 94534
HAL VPCP (707) 863- 5141
04- NAP- 128-19. 1/ 34. 3 I N NAPA COUNTY NEAR NAPA FROM SHAWN S| MVONS CHESTER BROSS PATENI A, DAN $2, 932,448 03/26/ 14 12%
04- 3E4004 KNOXVI LLE RD TO SOLANO COUNTY LINE  CONSTRUCTI ON CO 324 CAVPUS LANE, STE $97,745 04/09/14 306
STP- P128- (053) E RUBER! ZED BONDED VEARI NG COURSE 39 CALI FORNI A STREET PMB 118 T $97, 745 12/04/14
-0 VALLEY SPRI NGS, CA 95252 FAI RFI ELD, CA 94534
VL (707) 863- 5144
04-SCL-9-2.5/7 I N SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTI ON, | NC M CHAEL CHOl, EUNM $5, 047,574 11/ 19/ 13 27%
04- 2A4304 W DEN ROADWAY FOR REAL| GNVENT BETTI 2210 O TI | KE AVE #150 $4,702,751 12/09/13 88%
SSTP- S009- (019) E 550 GREENVI LLE ROAD SAN JOSE. CA 95131 $967,337 06/ 06/ 16
-0 LI VERMORE, CA 94550 (408) 232- 3023
HB1
04- SCL-17-.1/0 REPLACE OR MODI FY | RRI GATI ON SYSTEMS NORCAL GENERAL CONSTRUCTION  MACKLE, BRI AN $2, 635,000 04/ 01/ 14 65%
04-1J7904 REPLACE OR MODI FY | RRI GATI ON SYSTEMS CORP 1007 KNOX AVENUE $784, 228 %; géj 13 30%
1950 MAJESTI C COURT SAN JOSE, CA 95122
SAN JOSE, CA 95132 (408) 254- 5701
20. 20. 201

130
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-1.0/99.9 I N SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, |NC. BORRAYO, SALVADCR $3, 475,000 01/22/13 73%
04- 4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $3, 224, 1;% 2;; gi; ﬁ 93%

LOCATI ONS. REPAI R DAMAGED TRAFFI C SAN JCSE, CA 95133 STREET

OPERATI ON SYSTEMS DUE TO HAYWARD, CA 94544

REPAI R DAMAGED TRAFFI C OPERATI ON (510) 377- 4186
20. 20. 201 SYSTENS
130
04-SCL-17-1.9/5.8 NEAR REDWOOD ESTATES, VARI OUS LOCA-  DREAMBUI LDER NGUYEN, HUNG $376,061 04/23/14 97%
04- 358304 TI ONS FROM ROUTE 35 TO SOUTH SANTA 1324 E LAWSON LANE 1007 KNOX AVE $307,143  05/13/14 81%
NHP- P017- (109) E $102,404 09/23/14 0
0 CRUZ AVENEUE. REPAIR SLI POUTS AND PLACENTI A, CA 92870 SAN JOSE, CA 95122 ' 09/ 29/ 14

DRAI NAGE SYSTEMS (408) 254- 5847

CONSTRUCT HEADWALL AND SO L WALL,
HA23
04- SCL-84-12.0/12. 1 REPAI R BRI DGE DECK - | NSTALL GOLDEN STATE BRI DGE, INC TRAN, QUANG $1, 085,000 03/20/14  100%
04-1J6504 CORRUGATED METAL DECK 2990 BAY VI STA COURT, STE D 324 CAMPUS LANE, STE $743,242 03/ 20/ 14

20. 20. 201
130
04- SCL-85-18.0/23.9

04- 154204
ACST- PP08- (505) 3

--0

HB4N SWPPP

04- SCL-101-38.0/38.1
04-0J0604

20. 20. 201
130

04- SCL-101-38.0/38.1
04- 040604

20. 20. 201
130

State of California Department of Transportation

REPAI R BRI DGE DECK

ON ROUTE 85, | N SANTA CLARA COUNTY
BETWEEN 0.4 M LE SOUTH OF ROUTE 85/
280 SEPARATI ON AND ROUTE 85/ 101
SEPARATI ON ( NORTH)

I NSTALL RAMP METERI NG AND TRAFFI C

I' N SANTA CLARA CO, I N SAN JOSE, AT
10TH STREPLACE GROUNDWATER PUNPS,

I NSTALL DRAIN, AND REPAIR AC
PAVEMENT. DI RECTOR S EMERGENCY
REPLACE PUMPS, | NST DRAIN, REPAIR
PAVEMENT

BENI CI A, CA 94510

PAVEX CONSTRUCTI ON DI VI SI ON
120 GRANI TE ROCK WAY
SAN JOSE, CA 95136

REDGW CK CONSTRUCTI ON CO.
21 HEGENBERGER COURT
OAKLAND, CA 94621

REPLACI NG FAI LED GROUNDWATER PUWMPS | N REDGW CK CONSTRUCTI ON CO.

SCL, CO. SAN JOSE CI TY. I NSTALLI NG

21 HEGENBERGER COURT

DRAI NAGE SYST. AND RECONSTRUCTI NG THE OAKLAND, CA 94621

AC PAVEMENT. DI RECTCR S
REPLACE GROUND WATER PUMPS | N SANTA
CLARA

T
FAI RFI ELD, CA 94534
(510) 773- 8499

TRUONG, HENRY
1007 KNOX AVENUE
SAN JOSE, CA 95122
(510) 385- 7053

NGUYEN, HUNG V.
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408) 254- 5847

NGUYEN, HUNG V.
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408) 254- 5847

$0 07/14/14

$6, 195,974 08/28/ 12
$6, 051, 005 10/04/12
$32,485 05/12/15
$1, 035,000 10/22/13
$678,845 10/ 22/13
$50, 977 10/31/14
$7,200 10/22/13

$0 10/10/13
$0 04/30/14

69%

73%
96%

0%
66%

0%
0%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-40. 2/ 41. 2 I N SANTA CLARA COUNTY | N SAN JOSE ENVI RONVENTAL  LANDSCAPE MACKLE, BRI AN $340,304 12/23/10  100%
04-4876A4 FROM 0.1 M LE EAST OF GUADALUPE SOLUTI ONS 1007 KNOX AVENUE $341, Oég 8;; ﬁ; 1}1 100%
PARKWAY TO 0.1 M LE EAST OF DE LA 8380 ROVANA Cl RCLE SAN JOSE, CA 95122 09/ 11/ 14
CRUZ BOULEVARD OVERCROSSI NG SACRAMENTO CA 95828 (510) 385- 6991 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG SATI S
HB4C SWPPP
04- SCL- 101-49. 0/ 52. 2 IN SANTA CLARA COUNTY | N MOUNTAI N OC JONES AND SONS, | NC. LAYMOUN, MOAI D $38, 915, 627 11/17/11 68%
04- 4A3304 VI EW AND PALO ALTO FROM 0.1 M LE 1520 FOURTH STREET 1007 KNOX AVENUE $38;$g;g' ggg (1)55 %3; ié 95%
NORTH OF SHORELI NE BOULEVARD BERKELEY, CA 94710 SAN JOSE, CA 95122 '
OVERCROSSI NG TO OREGON EXPRESSWAY (408) 254- 5838
CONSTRUCT AUXI LI ARY LANES
HB4C SWPPP
04- SCL- 101-/26. 7 I N SANTA CLARA COUNTY AT VAR OUS BAY CI TIES PAVING & GRADING WAGDY, WASSEF $10, 208,419 04/ 02/ 14 16%
ma_lgggfl . LOCATI ONS FROM SAN BENI TO COUNTY LI NE | NC 1007 KNOX AVE ii, éé‘lh 222 3‘115 g; 1;‘ 50%
(234) TO ROUTE 85/ 101 | NTERCHANGE P.O BOX 6227 SAN JOSE, CA 95122 P oY
L ?)2 04 1-(08) TOS/ HOV RAMP METER! NG CONCORD CA 94520 (510) 385- 7146
HB4N
04- SCL- 130-18.7/22. 5 IN SANTA CLARA COUNTY ABOUT 10.0 MCK SERVI CES | NC TAROKH, CASEY $600, 004 05/ 15/ 14 92%
04- 3E3504 M LES EAST OF SAN JOSE FROM 1.5 865 HONE ROAD 1007 KNOX AVENUE $22§, ggg 825 gi; 13 95%
M LES EAST OF KINCAID ROAD TO LICK  MARTINEZ, CA 94553 SAN JOSE, CA 95122 '
OBSERVATORY (408) 254- 5826
REPLACE ASPHALT CONCRETE SURFACI NG
04- SCL- 152-6.1/6. 5 I N SANTA CLARA COUNTY IN G LROY FROMSUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRI AN $724,401 12/14/11 69%
gﬁfgggf‘ 077 E 0.3 M LE WEST OF UVAS CREEK BRI DGE TO20975 CABOT BOULEVARD 1007 KNOX AVENUE $6§2’ ig% fﬁj 135 1; 89%
(077) 0.1 MLE EAST OF UVAS CREEK BRI DGE. HAYWARD, CA 94545 SAN JOSE, CA 95122 '
-0 HW PLANTI NG AND | NSTALL | RRI GATI ON (831) 325- 4872
SWPPP
04- SCL- 152-16. 2/ 19. 5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTI ON DI VI SION  NGUYEN, VERNON $9, 396,527 03/22/13 42%
04-2A4404 FROM 0.7 M LE EAST OF OLD LAKE RD TO 411 WALKER STREET 221 TOOLE AVENUE $9, 168, 724  04/18/13 9
HSNH- P152- ( 082) 0 01O VE, $205 959 09/18/14 %%

--0

HB1 SWPPP

State of California Department of Transportation

0.3 M LE EAST OF DUNNE LANE
| MPROVE SI GHT DI STANCE,

WATERSONVI LLE, CA 95076

SUl TE 150
SAN JOSE, CA 95131
(408) 232- 3024
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Statement of Ongoing Contractsasof 0920114

04- SF-80-8.2/8.7
04-0120F4

HA4S3 SWPPP

I'N SAN FRANCI SCO COUNTY | N SAN
FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST PORTAL
CONSTRUCT SELF ANCHORED SUSPENSI ON

AMERI CAN BRI DGE / FLOUR
ENTERPRI SES, INC. A JONT
VENTURE

1000 AMERI CAN BRI DGE WAY
CORACPQOLI S, PA 15108

CASEY, WLLIAM
345 BURMA ROAD
QAKLAND, CA 94607
(510) 455- 1798

$1, 993, 131, 310
$1, 939, 842, 799
$0

10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-/5. 2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CI TIES PAVING & GRADING  PANDYA, NI LESH $13,814, 051 05/29/14 16%
04- 2A2504 2,476, 754 06/ 18/ 14
SSTP- S152- (080) E 100.17 MLES EAST OF I NTERSECTION 1 RC 2210 O TOOLE AVENUE, 21 114,026 05/30/14 8%
WATSONVI LLE ROAD P O BOX 6227 SUI TE 150 U
-0 ROAD REALI GN & CONSTRUCT RET WALLS ~ CONCORD CA 94524 SAN JCSE, CA 95131
L1 (408) 232- 0224
04- SCL- 680-/9. 9 I N ALAVEDA AND SANTA CLARA COUNTIES BAY CI TIES PAVING & GRADING  NGUYEN, HUNG V. $12, 254, 624 11/ 26/ 12 95%
OIS0 e N M LPITAS AD SAN JCBE FROM RTE 11 1007 100K AVENLE 2701 I oy
280- 680/ 101 SEPARATI ON TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 '
-0 CREEK ROAD CC CONCORD, CA 94524 (408) 254- 5847
W DEN RAMP & | NSTALL TRAFFI C SYSTEM
HB4N SWPPP
04- SCL-880-2.1/2. 1 PREPARE S| NKHOLE & PAVEMENT ON S/B  GRANI TE ROCK CONSTRUCTI ON NGUYEN, VERNON $645, 000 03/20/14  100%
04-1J7704 880 NEAR RTE 82 120 GRANI TE ROCK WAY 2210 O TOOLE AVENUE, $142, Gég 325 ig; 121 2206
PREPARE SI NKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 SUI TE 150
880 SAN JOSE, CA 95131
20. 20. 201 (650) 222- 7489
130
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAI N LAKE, |IN GHI LOTTI BROTHERS, | NC. KENNEDY, KEN $4,015,000 05/14/12  100%
04-1A9024 PRESI DI O NAT' L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $3, 715, Ggé 22; %‘3‘5 12 93%
RDW EMBANKMVENTW TH STONE COLUMNS, SAN RAFAEL, CA 94901 SAN FRANCI SCO, CA 94129
| NSTALL DRAI NAGE DIR S ORDER (510) 385- 6887 OVER RUN
ROADVAY EMBANKNVENT STABI LI ZATI ON
20. 10. 201
335
04- SF-80-4.9/5.9 IN THE COUNTY AND CI TY OF SAN GORDON N BALL I NC LARW N, TOM $3,828,335 11/29/10 0%
04- 0435E4 FRANCI SCO FROM FI FTH STREET TO THE 333 CAM LLE AVENUE 345 BURMA ROAD $3, 7;21 gég ég; éi; 12 0%
SAN FRANCI SCO OAKLAND BAY BRI DGE ALAMD CA 94507 OAKLAND, CA 94607 '
LANDSCAPI NG AND LI GHTI NG (510) 867- 4545 PLANT EST
HA4S3 SWPPP SATIS

04/18/06  96%
05/ 03/ 06
08/24/14  98%
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--0

HA21

BRI DGE NO. 34-0046
HI NGE REPLACENMENT

BENI CI A CA 94510

PRESI DIl O
SAN FRANCI SCO, CA 94129
(415) 754- 0001
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE / FLOUR CASEY, W LLI AM $2,002, 119, 544 04/ 18/ 06 97%
04-0120M FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES, INC. A JONT 345 BURMA ROAD $1, 9252,, 2(2)56, ﬁg 22; gi; 22 98%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 e
CONSTRUCT SELF ANCHORED SUSPENSI ON 1000 ANMERI CAN BRI DGE WAY (510) 455- 1798
CORACPOLI S, PA 15108
HA4S3 SWPPP
04- SF-80-12.6/13.9 I N SAN FRANCI SCO COUNTY FROM THE CALI FORNI A ENG NEERI NG HONE, W LLI AM $122,428,076 11/27/12 50%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS | NC/ SI LVERADO 325 BURMA ROAD $gé, %2, g% 8%5 %g; :112 51%
THE YERBA BUENA TUNNEL CONTRACTCRS | NC JV OAKLAND, CA 94607 ! !
CONSTRUCT & REMOVE BRI DGE, ROADWAYS 20 HAPPY VALLEY ROAD (510) 385- 7084
PLEASANTON, CA 94566
HA4S3 SWPPP
04- SF-101-1.0/9.9 I N SAN FRANCI SCO AND SAN MATEO SI EMENS | NDUSTRY, | NC. RAHMANI ,  MOHAMVAD $2,935,000 01/23/13  100%
04- 4H6804 COUNTI ES, AT VARI OUS LOCATI ONS. 1585 PARKWAY BLVD 3401 REGATTA $616, 8% gslaj ig; 1‘31 100%
REPAI R DAMAGED TRAFFI C OPERATI ONS VEST SACRAMENTO, CA 95691 BOULEVARD 09/ 12/ 14
SYSTEMS (TOS) DUE TO THEFT. DIR S Rl CHMOND, CA 94804 COVPLETED
REPAI R DAMAGED TRAFFI C OPERATI ONS 10) 231- 71
20. 20. 201 SYSTENS (510)23 39
130
04- SF-101-4.3/4. 3 I N SAN FRANCI SCO AND SAN MATEO WVESTERN STRUCTURES ABELA, FERNANDO $559, 285 06/ 24/ 14 8%
04-3E4704 COUNTI ES AT VARI OUS LOCATI ONS 6005 TYLER ST 1101 CHESS DRI VE 2131 ggg 2;; %;; 13 306
TREAT BRI DGE DECKS/ REPLACE SEALS RI VERS| DE CA 92503 FOSTER CI TY, CA 94404 :
(650) 573- 3831
HVB
04- SF-280-4.1/4. 4 IN THE CI TY AND COUNTY OF SAN C C MYERS I NC $9, 580, 383 09/ 12/ 14 0%
04- 1A5514 FRANCI SCO ON ROUTE 101 AND ROUTE 280 P O BOX 2948 $0 09/ 30/ 14 0%
NHP- X075- (042) E AT ROUTE 101/ 280 SEPARATI ON RANCHO CORDOVA CA 957422948 $0
-0 REPLACE BARRI ER RAI LI NGS
HA21
04- SF- 280-5. 2/ 6 I N SAN FRANCI SCO COUNTY ON ROUTE 280 GOLDEN STATE BRI DGE | NC DAVI D, JOSE MARI O $4, 661,578 01/ 14/ 14 54%
04-4A5104 AT THE SOUTHERN FREEWAY VI ADUCT 2990 BAY VI STA COURT SUI TE D $4, 096,701  02/05/14
NHPI - 280 - ( 136) E 603 OLD MASCN RD, PARK $1,332 625 03/27/15  °0%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-13.6/13. 8 I N SAN MATEO COUNTY ABOUT 14 MLES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 98%
2&152332 004) E SOUTH OF HALF MOON BAY AT VARI OUS 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $4§1’ gg(l) fﬂj ég; 1}1 99%
- 37B6- (004) LOCATI ONS AT THE SOUTHERN APPROACH OF SAN JOSE CA 95136 PALO ALTO. CA 94304 '
37-B6 O- (4E) o
0 PESCADERO CREEK BRI DGE (650) 855- 7777
o ERCSI ON' CONTROL
HA23 WeCP
04- SM 1- 16. 4/ 16. 4 I N SAN MATEO COUNTY, AT 1.7 MLES YERBA BUENA ENG NEERI NG AND  BOOSHERI, FRED $535, 000 04/08/13 42%
04- 4H7904 SOUTH OFROUTE 84. TO REPAI R DRAI NAGE CONSTRUCTI ON, | NC. 2350 PAGE M LL ROAD $109,240 04/08/13 20%
SYSTEM AND RECONSTRUCT EMBANKVENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304 $0 10/31/14
DI R S ORDER EMERGENCY F SAN FRANCI SCO, CA 94124 (650) 222- 7241
REPAI R DRAI NAGE SYS AND RECONSTRUCT
20. 20. 201 ENBANK
130
04- SM 1-16.8/17. 1 I N SAN MATEO COUNTY, NEAR SAN REDWOOD ENGI NEERI NG BOOSHEHRI, FRED $935,000 02/19/13  100%
04- 4H6204 GREGORI, FROM 0.4 TO 0.7 M LE NORTH CONSTRUCTI ON, | NC. 2350 PAGE M LL ROAD $843,105  02/19/13 0,
OF POVPONI O CREEK. REPAI R WASHED OUT 2336 EL CAM NO REAL PALO ALTO, CA 94304 $0 09/18/13
EMBANKMVENTS. DIR S ORDER EM REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RUN
REPAI R WASHED OUT EMBANKMVENTS
20. 20. 201
130
04- SM 1-38.2/39. 7 I N SAN MATEO COUNTY NEAR PACI FI CA ON EMPlI RE LANDSCAPI NG | NC DONELL, JESSI CA $1,792,927 07/01/13 88%
gﬁ/; é%ggmm ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $§§3’ 15_?“7) gg; g;; ig 75%
- ) SOUTH OF LI NDA MAR BOULEVARD DAVI S CA 95616 Rl CHVOND, CA 94804- 4594 !
-0 I NSTALL | RRI GATI ON SYS, HW PLANTS (510) 385- 8163
HE14
04- SM 1- 39. 6/ 40. 1 IN SAN MATEO COUNTY I N PACIFICA ON  HOLLIE CUN DAVI D, JOSE $1,181,734 03/09/09 0%
%glﬁg‘?‘ 012) E ROUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 VEST H GHWAY 12 585 LI NDA MAR BLVD. $1, 022'282 82; ig; 22 0%
11-87 O-EZE)) SQUTH OF LI NDA MAR BOULEVARD LODI CA 95242 PACI FI CA CA 94044 '
0 POND REPAI R AND REVEGETATI ON (650) 738- 3827 PLANT EST
HE14 SWPPP SATIS
04- SM 1- 40. 6/ 41 IN SAN MATEO I N PACI FICA ON ROUTE 1 GRANI TE ROCK COVPANY KOOS, CHARLES $7,311, 938 03/10/ 14 10%
84- 2?2283_(111) BETVEEN THE OLD HW¢ 1/ SAN PEDRO AVE 120 GRANI TE ROCK WAY 585 LI NDA MAR BLVD ii' ggi' ggg 8?5 gg; 13 37%
| NTERSECTI ON AND THE HWY 1/ LI NDA MAR SAN JOSE CA 95136 PACI FI CA, CA 94044 ' '
-0 BLVD | NTERSECTI ON. (650) 738- 3828

REPLACE 2- LANE BRI DGE
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY NEAR SAN MATEO O GRADY PAVI NG | NC BOOSHEHRI , FRED $251,170 06/04/14 57%
04-3E2404 FROM 2.0 M LES SOUTH OF ROUTE 92 TO 2513 WANDOTTE ST 2350 PAGE M LL ROAD ggg, ggg 285 g; 13 94%
ROUTE 92 MOUNTAI N VI EW CA 94043 PALO ALTO, CA 94304 ’
COLD PLANE AC PAVEMENT/ PLACE HVA (650) 855- 7777
HML
04- SM 35-24. 8/ 25. 2 IN SAN MATEO COUNTY ON ROUTE 35 AT  CONDON- JOHNSON & ASSOCI ATES, KOOS, CHARLES $570, 124  10/29/12 82%
04- 451204 SNEATH LANE I NC. 603 MASON STREET $541, ggg ég; 22; ii 95%
TANGENT WALL EMBANKMENT REPAI R P O BOX 12368 SAN FRANCI SCO, CA 94129
OAKLAND CA 94604 (415) 923- 4242 SUSPENDED
HAL wecP
04-SM 92-2.5/2.5 I N SAN MATEO COUNTY, NEAR HALF MOON ROBERT J FRANK CONSRUCTI ON | NC $123,036 07/16/14 0%
04-3G7504 BAY ON ROUTE 92 AT POSTM LE 2.5 2806 TARMAC RD $0 08/ 06/ 14 0%
STF; P092- (039) E CONSTRUCT RSP AND | NSTALL DRAINAGE  REDDI NG CA 96003 $0
HA23
04- SM 101-.9/3.6 IN SAN MATEO COUNTY FROM UNI VERSI TY BORTOLUSSI & WATKIN MACKLE, BRI AN $1, 016,104 09/ 18/ 13 23%
04-2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE $8;1, igg 185 f{g; ﬁ 83%
REPLACEMENT LANDSCAPI NG SAN RAFAEL CA 94904- 4886 SAN JOSE, CA 95122 :
(831) 325- 4872
04- SM 101-16. 3/ 17. 1 I N SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $45,321,508 06/ 25/ 14 1%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC 1101 CHESS DRI VE $148,058 07/17/ 14 0%
E‘HZ'ZQégl'l(z? E BURLI NGANE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 $148,058  11/30/ 17
i -(9) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 650) 573- 4329
-0 (650)
HE11
04- SM 101-/ 6 I'N SAN MATEO COUNTY | N STATE HI GHWAY ROADWAY ENG NEERI NG WORKS | NC TRUONG, HENRY $5,301, 779 01/28/13 98%
04- 4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES 3442 6TH STREET 1007 KNOX AVE. $4, 210, 4;3 85; géj 12 29%

State of California Department of Transportation

AT VARI QUS LOCATI ONS
I NSTALL TRAFFI C SYSTEM

CERES, CA 95307

SAN JOSE, CA 95122
(510) 670- 7844
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-12-20.6/21.3 NEAR RI O VI STA, AT CURRI E, MCCLOSKEY, RGW CONSTRUCTI ON AQUI NO, NCEL $7,069, 759 01/23/ 14 59%
04- 2A6204 3,579,344 02/ 21/ 14
NFP- PO12- ( 114) E AND AZEVEDO ROADS, | NSTALL LEFT TURN 550 GREENVI LLE ROAD 324 CAMPUS LANE, $ 5407 395 01; 09; 1s 50%
POCKETS, FROM AZEVEDO RD TO LI BERTY LI VERMORE, CA 94550 SUTE T '
-0 | SLAND ROAD, SHOULDER W FAI RFI ELD, CA 94534
HBL I NSTALL LEFT TURN POCKETS, FROM (707) 580- 4429
04-S0L-37-.1/7.4 I'N SOLANO COUNTY I N & NEAR VALLEJO W NDSOR FUEL COVPANY QUANG, TRAN $1, 626,850 06/04/ 14 0%
04- 3E3604 FROM SONOVA CREEK BRI DGE TO NAPA P O BOX 1029 324 CAMPUS LANE, :g (1)85 (1)35 13 0%
Rl VER BRI DGE Pl TTSBURG CA 94565 SUTE T
COLD PLANE AC PAVEMENT & PLACE RHVA FAI RFI ELD, CA 94534
VL (510) 773- 8499
04-SOL-80-1.0/9.9 I' N SOLANO, SONOVA, SAN FRANCI SCO, NORCAL GENERAL CONSTRUCTI ON BORRAYO, SALVADOR $1, 485,000 01/29/13 38%
04- 4H7404 MARI N, ALAMEDA, CONTRA COSTA, SANTA  CORPORATI ON 25100 SANTA CLARA $1, 469, Sgg 34115 gg; 1‘31 98%
CLARA, ON ON VARI QUS POSTM LES. 1950 MAJESTI C COURT STREET
REPAI R DAMACGED TOS DUE TO TH SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAI R DAMACED TOS W RELESS (510) 377- 4186
ig’ozo' 201 DETECTI ON SYS

04-SOL-80-1.1/43.5
04- 3E5004

04- SOL- 80- 4. 0/ 4. 3
04- 1A2604
NHPI - 080 - ( 365) E

--0

HA42

04- SOL-80-11.3/12. 9
04- 0A5344
NHP- X095- ( 025) N

--0

HA42

State of California Department of Transportation

MYERS AND SONS CONSTRUCTI ON
4600 NORTHGATE BLVD, STE #100
SACRAMENTO, CA 95834

I'N SOLANO _COUNTY ON ROUTE 80, 113,
AND 505 AT VARI QUS LOCATI ONS
TREAT BRI DGE DECK W TH METHACRYLATE

ON ROUTE 80 I N SOLANO COUNTY I N GORDON N BALL I NC
VALLEJO 0. 70 M LE EAST OF TENNESSEE 333 CAM LLE AVE
STREET OVERCROSSI NG TO 0. 20 M LE WEST ALAMO CA 94507

OF REDWOOD STREET OVER

UPGRADE DRAI NAGE SYSTEMS

DESI LVA GATES- VI KI NG JV
P O BOX 2909
DUBLI N CA 94568

I'N SOLANO COUNTY, IN THE CITY OF
FAI RFI ELD, ON | NTERSTATE 80 AT THE
CONNECTOR FROM | NTERSTATE 80 WEST
BOUND TO STATE ROUTE 12 WEST
RECONSTRUCT 1-80 WB/ SR WB CONNECTOR

TRAN, QUANG
324 CAVPUS LANE,
SUTE T

FAl RFI ELD, CA 94534
(707) 863- 5102

CHANG ZI, DAVE
324 CAMPUS LN, STE T
FAl RFI ELD, CA 94534
(707) 975- 8089

MANGLO, PERPETUO
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(707) 863- 5122

$712,661 02/ 25/14
$673,052 03/07/14
$0 08/08/14

$832,920 05/29/14
$789, 958 06/09/14
$151, 308 09/25/14
$46, 223,958 03/19/14
$8, 580,095 04/09/14
$3,878,837 06/21/17

70%
94%

94%
94%

9%
19%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

04- SOL- 80- 14. 3/ 14. 4
04- 0A5354
ACNH X095- (023) E

--0

HA42 SWPPP

04- SOL- 80- 24. 8/ 25. 2
04- 0A0904
| M 080 - (364)

--0

HB4N SWPPP

04- SOL-80-30.6/38.7
04-4A0104

HA22 SWPPP
04- SOL-80-/28. 4
04- 153504

HB4N SWPPP

04- SOL- 113-21. 8/ 22. 2
04- 0G7504
HSNH- P113- (033) E

--0)

HB1

04-SOL-128-.7/.7
04- 1E4004

HVB WPCP

I'N SOLANO COUNTY I N FAI RFI ELD ON OC JONES & SONS, | NC.
RQUTE 12 FROM 80/ 12 EAST JUNCTION TO 1520 FOURTH STREET
0.2 M LE WEST OF CHADBOURNE ROAD BERKELEY, CA 94710
UNDERCROSSI NG AND ROUTE 80

CONSTRUCT BR & RW RECONSTRUCT

I'N SOLANO COUNTY I N AND NEAR
VACAVI LLE FROM 0.2 M LE WEST OF
ALAMO CREEK BRI DGE

W DEN BRI DGE, CONSTRUCT DRAI NAGE

GH LOTTI BROTHERS, | NC
525 JACOBY STREET
SAN RAFAEL CA 94901

TEI CHERT CONSTRUCTI ON
2407 COUNTY ROAD 100A
WOODLAND, CA 95616

I'N SOLANO COUNTY | N VACAVI LLE AND
DI XON FROM 0.6 M LE EAST OF LEI SURE
TOM ROAD OVERCROSSING TO 1.0 M LE
WEST OF PEDRI CK ROAD OVER

REPLACE EXI ST CONC PVMI AND HVA

ON ROUTE 80 | N SOLANO COUNTY __ BAY CI TI ES PAVI NG & GRADI NG
BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRI VE

ROUTE 80/ 505 JUNCTI ON CONCCRD, CA 94524

I NSTALL RAMP METERI NG AND TRAFFI C

ON ROUTE 113 | N SOLANO COUNTY APEX FENCE CO I NC
BETWEEEN THE ROUTE 113/80 SEPARATIONP O BOX 545
(VEST) OVER ROUTE 80 AND THE ANDERSON CA 96007
EASTBOUND CONNECTOR OVERCROSSI NG

CONSTRUCT DOUBLE THRI E BEAM BARRI ER

I' N NAPA AND SOLANO COUNTI ES AT
VARI QUS LOCATI ONS
PLACE POLYESTER CONRETE

COAST CONSTRUCTI ON, | NC.
4460 REDWOOD HWY, STE 16
SAN RAFAEL, CA 94903

MANGLO, PERPETUO
2320 COURAGE DRI VE,
SUI TE 106

FA RFI ELD, CA 94533
(707) 428- 2029

TRAN, QUANG
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(707) 863- 5102

BUTTERS, CARL
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(707) 863- 5123

RASTEGAPOUR, HAMED
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(707) 863-5119

CHANG ZI, DAVE
370 CHADBOURNE RD.
STE A

FAI RFI ELD, CA 94534
(707) 975- 8089

$48, 426, 606 01/ 25/ 12
$48, 525,843 02/13/12
$11,400 10/22/14
$1, 451,316 05/21/13
$1, 386,202 06/10/13
$0 11/29/13
$40, 298, 221 10/ 26/ 12
$40, 374,853 12/03/12
$1,513,145 10/10/ 14
$15, 351,999 08/31/12
$13,512,687 10/ 04/12
$1, 743,692 10/ 16/ 14
$253,358 08/26/14
$0 09/08/14

$0
$819, 388 06/03/11
$361, 567 06/22/11
$0 12/13/11

82%
99%

40%
93%

99%
94%

83%
87%

0%
0%

20%
44%
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--0

HA23

REPL CULVERT &ND ROCK SLOPE PROTECT W LLOW CREEK, CA 95573

SANTA ROSA, CA 95401
(510) 774- 6005
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-21.7/0 I N SONOVA COUNTY AT JENNER AT 0.1 GORDON N BALL I NC H SLOP, SCOTT $552,390 10/ 28/13 43%
g}é.séggi-(sm) c M LE SOUTH OF BURKE AVENUE 333 CAM LLE AVE 4030 OCCl DENTAL RD. $552, 22‘(‘) ééj ég; 12 94%
REPLACE RETAI NI NG WALL AND HI GHMAY  ALAMO CA 94507 SUTE A
-0 SANTA ROSA, CA 95401
HAo3 (707) 249- 4732
04- SON- 1- 29. 9/ 29. 9 NEAR TI MBER COVE, 2.0 MLE SOUTH OF DRILL TECH DRILLING & SHORI NG HI SLOP, SCOTT $1,180, 771 04/ 14/ 14 10%
g?f%é?“(ssl)e FORT ROSS HI STORI C PARK I NC 4030 OCCl DENTAL RD. . $1§I, (7)421; fﬁ; gg; 13 13%
N ) REPLACE CULVERT 2200 WYMORE WAY SUTE A '
-0 ANTI OCH CA 94509 SANTA ROSA, CA 95401
A3 (707) 249- 4732
04- SON-1-31.9/31. 9 I N SONOVA COUNTY, AT FORT ROSS, AT  TEAM GHI LOTTI, |NC. H SLOP, SCOTT $4, 635,000 01/22/13 3%
04- 4H6004 1.1 M SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCI DENTAL ROAD $3, 730, 7;(1; 8;; gg; 1‘31 80%
CONSTRUCT SOLDI ERPI LE WALL AND ROCK PETALUMA, CA 94952 SANTA ROSA, CA 95401
SLOPE PROTECTION. DIR S EME (707) 249- 4732
CONSTRUCT SOLDI ER PI LE WALL AND RSP
20. 20. 201
130
04- SON-1-31.9/31. 8 I N SONOVA COUNTY, AT FORT ROSS, AT VALENTI NE CORPORATI ON H SLOP, SCOTT $485,000 12/20/12  100%
04-4H6304 1.1 MLES SOUTH OF FORT ROSS ROAD. 111 PELI CAN WAY 4030 OCCI DENTAL ROAD, $413, Ogg ég; gg; 12 100%
I NSTALL TEMP ONE-WAY TRAFFI C SI GNALS. SAN RAFAEL, CA 94901 SUTE A 09/ 17/ 14
DI R S EMERGENCY F. A. SANTA ROSA, CA 95401 OVER RUN
20, 20. 201 I NSTALL TEMP ONE- WAY TRAFFI C SI GNALS (707) 576- 3482
130
04- SON- 1- 34. 5/ 0 I N SONOVA COUNTY NEAR FORT ROSS FROMGRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $1, 423,398 04/ 14/ 14 65%
g#;‘ﬁgggf‘(%zﬁ 0.5 M LE NORTH OF FORT ROSS ROAD TO 1324 S. STATE ST. 4030 OCCI DENTAL RD, 2282, ggg tﬁ; %g; 13 570%
0.5 M LE SOUTH OF TIMBER COVE ROAD  UKI AH, CA 95482 SUTE A '
-0 CONSTRUCT SOLDI ER PI LE TI E- BACK SANTA ROSA, CA 95401
A3 (707) 249- 4732
04- SON- 1- 40. 1/ 0 I N SONOVA COUNTY ABOUT 19 M LES KEN S WATER TENDER | NC NGUYEN, NGHI A T. $359, 555 07/09/ 13 49%
04- 357524 NORTH OF JENNER AT WARREN CREEK. 39509 HI GHWAY 299 4030 OCCl DENTAL ROAD $254,157 07/30/13 71%
ER- 43L4- (004) E $0 03/25/14
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| NTERCHANGE
W DEN ROUTE 101, RECONSTRUCT HWY

SAN RAFAEL, CA 94901

G
PETALUMA, CA 94954
(707) 769- 5695
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-12-9. 6/0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY VALEH, SYD $7,498,001 03/11/ 14 25%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA RCSA INC SAI D NAJAFI 4030 OCCI DENTAL ROAD $295, 451  03/24/14 4%
STP-P012- (113) E BRI DGE NO. 20- 0035 230 KERNER BLVD, SUITE E UNT A $0 02/22/16
-0 REPLACE BRI DGE FOR SCOUR SAN RAFAEL, CA 94901- 5567 SANTA ROSA, CA 95401 SUSPENDED
Aot (707)576- 2310
04- SON-12-18. 8/21. 7 I'N SONOMA COUNTY ON ROUTE 12 FROM W NDSOR FUEL COMPANY VALEH, SYD $2,383,119 06/ 11/ 14 22%
04- 4H5704 M SSI ON BLVD. TO 0.3_M LE EAST OF 4522 PARKER AVE, BLDG 700, 350 4030 OCCI DENTAL ROAD, $246, 679 06/ 25/ 14 10%
NHP- P012- (117) E SANTA ROSA CREEK BRI DGE MOCLELLAN, CA 95652 STE A $246,679 11/17/14
-0 RESURFACE W TH R- BWC SANTA ROSA, CA 95401
A (707)576- 2310
04- SO\ 12- 32. 7/ 33 I N SONOVA CTY I N ELDRI DGE FRM 0. 2 VI NTAGE PAVI NG COVPANY, | NC. STREATER, HAL $965, 218  12/14/12 50%
04- 3A3304 M LE NTH TO 0.1 MLE STH MADRONE RD 119 MAI N STREET 1009 CLEGG COURT $751,300 01/11/13 77%
HSST- PO12- (111) AND H GHVMAY PLANTI NG | N SANTA ROSA ONW NTERS, CA 95694 PETALUMA CA 94954 $99,201 01/19/16
-0 SUMVERFI ELD RD, LOCAL (707) 796- 5693

I NSTALL TRAFFI C SI GNALS AND W DEN
HB1 WeCP
04- SON-37-3.2/0 REPAI R STRUCTURE, UNCLOG DRAI NAGE PI PE AND PLANT SOLUTI ONS CHO, G NA $945, 000 05/ 22/ 14 47%
04-2J0204 SYSTEM REPAI R ROADWAY | N SONOMVA 2000 5TH STREET 756 FRANCI SCO BLVD $46,009 05/ 22/ 14 5%

COUNTY BERKELEY, CA 94710 VEEST $46,009  11/06/14

REPAI R STRUCTURE SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- SON-101-.9/3. 6 I'N SONOVA COUNTY | N AND NEAR GH LOTTI - MYERS JV DUNCAN, RI CHARD $71, 064, 474 11/02/12 54%
04-2640L4 PETALUMA FROM GUNN DRI VE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $44,293,271 01/11/13 62%

101- 116 SEPARATI ON AND OVERHEAD SAN RAFAEL CA 94901 G $1,755,470 12/07/15

CONSTRUCT 1/ C, REPLACE BR PETALUMA, CA 94952
HELL Swepp (707) 769- 5695
04- SON-101-3. 4/4. 1 I N SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $22,269,513 11/02/12 85%
04-2640K4 PETALUMA FROM AT ROUTE 101/ 116 525 JACOBY STREET $15, 849, 832 01/10/13

1009 CLEGG COURT, STE $737 936 12/ 30/ 14 71%
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Statement of Ongoing Contractsasof 0920114

10/ 06/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SO\N-101-7.1/8.1 I'N SONOVA COUNTY | N PETALUVA FROM 0. 6 GHI LOTTI CONSTRUCTI ON COMPANY STREATER, HAL $20, 710,538 02/ 12/ 13 66%
04- 0A1854 M LE SOUTH TO 0.4 M LE NORTH OF OLD INC 1009 CLEGG COURT, STE $183,502,981  03/12/13 65%
REDWOOD HI GHWAY OVERCROSSI NG 246 GHI LOTTI AVENUE G $719, 468 04/ 30/ 15
RECONSTRUCT | NTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954
Aot - (707) 769- 5695

04- SO\ 101- 20. 7/ 20. 7 I N SONOVA COUNTY | N SANTA ROSA ON RTE GHI LOTTI CONSTRUCTI ON COMPANY STREATER, HAL $2, 147,465 02/ 07/ 14 15%
gﬁlﬁéfl(sﬁgi-(zse)E 101 AT COLLEGE AVENUE UNDERCROSSI NG | NC 1009 CLEGG CT., STE G $82?, ?88 f{g; g(l)j 13 38%
COLLEGE AVENUE W DENI NG PRQJECT 246 GHI LOTTI AVENUE PETALUMA, CA 94954 '

--0) SANTA ROSA CA 95407 (707) 585- 1221
HE13

04- SON-101-25.0/29. 3 ON ROUTE 101, BETWEEN Al RPORT BLVD GH LOTTI CONSTRUCTI ON COVPANY VALEH, SYD $30, 126, 460 12/03/12 100%

04- 3A23U4 | NTERCHANGE AND W NDSOR RI VER ROAD I NC 4030 OCCI DENTAL ROAD, $29, 982,536  12/27/12 97%
UNDERCRCSSI NG | N SONOMA COUNTY 246 GHI LOTTI AVENUE UNT A $615,580 00/30/14
RECONSTRUCT THE EXI STI NG Al RPORT SANTA RCSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
- uppp (707) 576- 2310

04- SON-101-54. 2/ 56. 2
04-2G5004

IN SONOMA COUNTY, | N CLOVERDALE, ON GHILOTTI CONSTRUCTION CO INC VALEH, SYD
ROUTE 101 FROM THE 101/ 128 246 GH LOTTI AVENUE 4030 OOCI DENTAL ROAD
SEPARATI ON_TO THE MENDOCI NO COUNTY ~ SANTA ROSA CA 95407 SUTE A

LI NE(PMB4. 2 TO PM 56. 2) SANTA ROSA, CA 95401
COLD PLANE PAVEMENT & PLACE HMA- A (707)576- 2310

$1, 119,553 06/ 19/ 14 42%
$66,390 07/11/ 14 .y
$66,390 10/ 28/ 14 ?

04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN L. $1,979, 746 10/ 04/ 12 0%
04-283824 VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 643,833 11/06/ 12 0%
QCHS' P116- (044) E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE R CHVOND, CA 94804 $5.319 05/16/19

) ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774-5911 PLANT EST

I NSTALL PLANTS AND | RRI GATI ON SATI S

HB1 SWPPP
04- SON-128-5. 4/ 0 I N SONOMA COUNTY NEAR GEYSERVI LLE AT ATLAS TREE SURGERY, | NC. HANSON, JI'M $397,879 04/08/10  100%
04-259414 THE RUSSI AN RI VER BRI DGE 1544 LUDW G AVENUE 3401 REGATTA $354, 711 04/22/ 10 92%
ER-43J1-(003) E RESTORE HI GHWAY PLANTI NG SANTA ROSA, CA 95407 BOULEVARD $1,760  09/15/15
-0 Rl CHMOND, CA 94804 OVER RUN

(510) 385- 6756
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-128-17.1/24.7 I N SONOVA COUNTY NEAR NAPA AT MAACAMA FI ELDSTONE CONSTRUCTI ON, | NC. BARTEL, DAVID $216, 669 02/27/12 45%
04- 4A8824 CREEK BRI DGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1gg, g% 82; gi; 13 73%
BRI DGE SANTA ROSA, CA 94403 BOULEVARD '
PLANT ESTABLI SHVENT, | NSTALL PLANTS RI CHVOND, CA 94804
Aol VPCP (510) 385- 6755
04- VAR- -/ 0 I N SAN FRANCI SCO AND SANTA CLARA GHI LOTTI BRCS INC NI KZAD, ALI $1,443,182 01/30/14  100%
g#—;ggggf 263) £ COUNTI ES ON VARI QUS ROUTES AND AT 525 JACOBY STREET 1007 KNOX AVENUE $1, 533' ngll %; géj 13 87%
A ( ) VARI OQUS LOCATI ONS. SAN RAFAEL CA 94901 SAN JOSE, CA 95122 !
-0 CONSTRUCT WHEELCHAI R RAVPS (510) 867- 6047 OVER RUN

HB71

Totals: Authorized Final Amt: $5, 860, 862, 862 Completed to Date: $5, 216, 349,439  Work ThisMonth: $55, 852, 425
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STRAI GHTEN REPLACDAMAGED TENSI ONS
BARS; REPLACE BROKEN STI RRUPS
REMOVE UNSCUND CONCRETE

3701 MALLARD DR
BENICI A, CA 94510

MONTEREY, CA 93940
(831) 375- 1621
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 42, 0/ 72. 3 I N MONTEREY COUNTY NEAR BI G SUR FROMCAL STRIPE, |INC. TYLER LAVERI NG $306,000 05/02/14  100%
05- 1F3804 1.1 MLES SOUTH OF CASTRO CANYON 2040 E. STEEL RD. 1529 SALI NAS HWY $308, 3;3 83; ég; 13 100%
BRI DGE TO CARMEL RIVER BRI DGE COLTON CA 92324 MONTEREY, CA 93940 09/ 05/ 14
PLACE PAVEMENT STRI PI NG (831)375-1621 COVPLETED
05- MON- 1- 46. 8/ 46. 8 HW 1 AT THE BI G SUR LODGE BI G SUR  GRANI TE CONSTRUCTI ON W LSON, JENNI FER $910, 000 01/25/10 67%
05- 059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $214, 02(7) 2%5 gi; 12 24%
PLACE ROCK SLOPE PROTECTI ON WATSONVI LLE CA 95077 ROAD
PRUNEDALE, CA 93907
01130 (831) 669- 8928
05- MON- 1- 67. 9/ 0 I N MONTEREY COUNTY ABOUT 14 M LES TRUESDELL CORPORATI ON OF TYLER LAVERI NG $993,993  05/02/ 14 0%
05- 1A8904 SOUTH OF CARMEL AT MALPASO CREEK CALI FORNI A, | NC. 1529 SALI NAS HWY 28 835 gg; 1;‘ 0%
BRI DGE 1310 W 23RD STREET MONTEREY, CA 93940
REPAI R SPALLED CONCRETE TEMPE AZ 85282 (831) 375- 1621
05- MON- 1- 77. 6/ 0 AT NORTHBOUND AGUAJI TO ROAD UC ON- GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $433,238 09/02/14 0%
%N&T;ggi-(sss) c RAVP | N MONTEREY ON STATE ROUTE 1 IN 580 WEST BEACH STREET 1529 SALI NAS HWY :g 09/ 24/ 14 0%
MONTEREY COUNTY WATSONVI LLE CA 95076 MONTEREY, CA 93940
-0 VET WEATHER | MPROVEMENT (831) 375- 1621
HB1
05- MON- 28- 28. 6/ 28. 6 DIR S ORDER EMERGENCY F. A MON CNTY JOHN MADONNA CONSTRUCTION CO M LLER DANIEL M $570,000 12/16/13 52%
05- 1A9804 NEAR LUCIA @.1 MLE NORTH OF THEBIG INC 775 ARLI NGTON ST $5§i1 gﬂ 125 (1)25 1‘31 92%
CREEK BRI DGE. | NSTALL TRAFFIC PO BOX 5310 CAMBRI A CA 93428 '
CONTROL, TEMP K RAIL AND TEM SAN LU S OBI SPO, CA 93403 (805) 927- 4559
1 WAY TRAFFI C CONTROL, TEMP K
20.20 RAI L/ SLOP ST
201130
05- MON- 101- 66. 4/ 66. 4 SOLEDAD PRI SON OVERCROSSI NG BRIDGE ~ AMERI CAN CI VI L CONSTRUCTORS  LAVERI NG, TYLER $585,000 01/31/13  100%
05-1C6404 #44- 116REMOVE UNSOUND CONCRETE; VEST, INC 1529 SALI NAS HWY $278, 12‘(‘) 8}1; géj 12 100%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 85. 0/ 85. 8 I N MONTEREY COUNTY | N AND NEAR BORTOLUSSI & WATKI N | NC JENNI FER W LSON $501, 084 02/28/12 0%
05-349514 SALI NAS FROM 0.6 M LE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $4§i,?3g gg;iijig 0%
M LE NORTH OF Al RPORT BOULEVARD SAN RAFAEL CA 94901 ROAD
OVERCROSSI NG PRUNEDALE, CA 93907 PLANT EST
wpep HI GHVAY PLANTI NG AND | RRI GATI ON (805) 471- 2103 SATI S
05- MON-101-91.2/100.4 | N MONTEREY COUNTY | N AND NEAR GCC/ MCM A JV MUTUTWA, PETER $82,543,866 01/25/11 0%
05- 0161E4 81,637,285 02/24/11
NF- QLOL- ( 187) E PRUNEDALE AT VARI QUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $$1 270 352 02/ 02/ 15 0%
0.3 KM NORHT OF LI TTLE BEAR CREEK WATSONVI LLE CA 950775085 ROAD :
-0 UNDERCROSSI NG TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT | NTERCHANGES AND .
HE14 SWPPP (805) 471- 2108 SATI'S
HE14
05- MON- 101- 100. 0/ 101. 3 | N MONTEREY AND SAN BENI TO COUNTI ES GO/ MCM A JV JENNI FER W LSON $42, 357,453 09/ 27/ 12 50%
2&;2}3??? ) NEAR PRUNDALE AT VAR OUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $29égié,ggg é%jggjié 70%
FROM 0.4 M LE SOUTH OF DUNBARTO IN  WATSONVI LLE CA 950775085 RD '
-0 ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907
CONSTRUCT | NTERCHANGE .
HELL SvPPP (805) 471- 2103
05- SB-101-.3/7.5 I N SANTA BARBARA COUNTY | N AND NEAR AMERI CA VEST LANDSCAPE INC  CURTIS JOHNSON, R E. $1, 753,944 08/ 31/ 09 0%
22Nﬁ§2581_ 143 E CARPI NTERI A AT VARI OUS LOCATI ONS 15086 LA PALMA DRI VE 22 N. MLPAS ST., STE $1,634'6§8 285%2;22 0%
QL01-(143) RESTORE HI GHWAY PLANTI NG CHI NO CA 91710 H
-0 SANTA BARBARA CA 93103 PLANT EST
HA25 SWPPP (805) 748- 5218 SATI S
05- SB- 101-10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA CLEAN CUT LANDSCAPE CURTI S JOHNSON, R E. $1,170,479 06/ 16/ 10 0%
05-447814 BARBARA FROM 0.3 M LE WEST OF OLIVE 8406 N ARVSTRONG 22 N M LPAS ST STE $1'1§§'§§é 8;;325%2 0%
M LL ROAD OVERCROSSI NG TO M LPAS CLOVI S CA 93619 F.G&H :
STREET UNDERCROSSI NG SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
S (805) 884- 9459 SATI S
05- SB- 101-12. 9/ 14 I N SANTA BARBARA COUNTY | N SANTA SPI ESS CONSTRUCTION CO INC  CURTI S JOHNSON $793,172 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $5;2,égg 22;?2;12 72%
UNDERCROSSI NG TO M SSI ON CREEK BRI DGE SANTA MARI A CA 93457 STE E '
HI GHWAY PLANTI NG REHABI LI TATI ON GOLETA, CA 93117 OVER RUN

HA25

(805) 692- 6862
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l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-13. 0/ 22. 8 I N SANTA BARBARA COUNTY | N AND NEAR TRAFFI C DEVELOPMENT SERVI CES, $555,572 07/29/14 0%
05- 1F3204 SANTA BARBARA AND GOLETA FROM I NC. $0 08/15/14 0%
HSNH- QL01- (252) E QUARANTI NA STREET UNDERCROSSI NG TO 207 W LOS ANGELES AVENUE 252 $0
-0 0.2 M LES NORTH OF FAI RVI EW A MOORPARK CA 93021
- REPLACE OVERHEAD GUI DE SI GNS AND
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA FLATI RON VEST | NC M CHAEL MORTENSEN $16, 856, 652 11/21/13 20%
05- 00704 FROM 0.2 MLE EAST TO 0.7 MLE WEST 1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE $5, 693,077 12/12/13 34%
NH QLO1- (233) E OF FAI RVI EW AVENUE OVERCROSSI NG SAN MARCOS CA 92078 STE E $820,332  06/30/17
-0 UPGRADE DRAI NAGE CULVERTS GOLETA, CA 93117
A2 (805) 692- 6759
05- SB- 101- 26. 5/ 27. 1 I N SANTA BARBARA COUNTY | N GOLETA SPI ESS CONSTRUCTION CO INC ~ CURTI S JOHNSON, R E. $788,762 10/ 26/ 11 0%
05- OM14Vv4 FROM 0.3 M LE SOUTH TO 0.3 M LE PO BOX 2849 22 N MLPAS ST., STE $754,893 11/08/11 0%

NORTH OF CATHEDRAL OQAKS ROAD SANTA MARI A CA 93457 G $2,106  07/02/15

OVERCROSSI NG SANTA BARBARA, CA 93103 PLANT EST

PERFORM HI GHVAY PLANTI NG .
HE11 WCP (805) 748-5218 SATI S
05- SB- 101- 27.0/ 28. 1 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $915,113 04/18/14  100%
Eg\lh@%‘l‘ 2400 E GOLETA FROM 0.2 M LES NORTH OF P.O BOX 50085 270 E. HW 246, STE $895, Ggg 825 5; 13 100%
0 QL01- (240) CATHEDRAL OAKS ROAD OC TO 2 M LES WATSONVI LLE  CA 95077 #203 MB#10 08/ 26/ 14

SOUTH OF DOS PUEBLOS CREEK UC BUELLTON, CA 93427 COVPLETED
HB1 CONSTRUCT MEDI AN BARRI ER (805) 688- 5920
05- SB- 101- 46. 9/ 0 I N SANTA BARBARA COUNTY NEAR GAVI OTA PRI SM ENG NEERI NG | NC JOHNSON, CURTI S $982,384 03/19/14 39%
05- 1A6204 AT THE GAVI OTA SAFETY ROADSI DE REST 23953 SAKLAN RD 35 S. LA PATERA LN, $614, 850 04/09/ 14 62%
NHP- QLO1- ( 239) E AREA HAYVARD CA 94545 SE E $194, 675 02/17/15
-0 SAFETY ROADSI DE REST AREA GOLETA, CA 93117
HAZ6 (805) 692- 6862
05- SB- 101- 83. 2/ 83. 8 ON ROUTE 101 | N SANTA BARBARA COUNTY EMPlI RE LANDSCAPI NG | NC. Rl CHARDS, TI'M $501, 048 10/ 25/ 13 0%
05- 463814 FROM 0.9 M LE NORTH OF CLARK AVENUE P O BOX 35 4485 VACHELL LANE $4gg, ggg (1)}1; 125 ﬁ 0%

OVERCROSSI NG TO 0. 7 M LE SOQUTH OF DAVI S CA 95617 SAN LU S OBI SPO CA 93401 !

SANTA MARI A UNDERCROSS (805) 542- 4765 PLANT EST

| RRI GATI ON, PLANTI NG, ERCSI ON' CONTROL

SATI S
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY I N AND NEAR PAPI CH CONSTRUCTION CO. INC. STIMBON, PATRI CK $3, 500, 000 05/ 02/ 14 87%
'?la-P_lMg(lJf‘ A1) E SANTA MARIA FROM 0.1 M LE SOJUTH OF PO BOX 2210 2053 PREI SKER LANE, ii' ;gg' ggg gg; Sg; 13 78%
QLO1- (241) SOUTH SANTA MARIA U.C. TOO0.1 MLE  PISMO BEACH CA 93448 SUTE E e
-0 NORTH OF NORTH SANTA MAR SANTA MARI A, CA 93454
RHVA ( BWC- GO .
oL ( ) (805) 748- 6733
05- SB- 154-7.8/8. 3 I N SANTA BARBARA COUNTY NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY MURDOCK, KEVI N $3,583,618 09/12/13 63%
gg,_Tg-nggj-(ozl) c YNEZ AT FROM 0.3 M LE NORTH OF ROUTE PO BOX 742478 2053 PREI SKER LANE, $3, g%’ ggé 185 f{g; 12 98%
246 TO 0.2 MLE SOUTH OF ROUTE 246  LOS ANGELES, CA 90074- 2478 SUTE E : 09/ 26/ 14
-0 CONSTRUCT RURAL ROUNDABOUT SANTA MARI A, CA 93454
HB1 (805) 441- 8439
05- SB- 166- 25. 5/ 34. 9 IN SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $2, 658,336 03/17/ 14 0%
05- 1A4604 COUNTI ES, ABOUT 17 M LES EAST OF P.O. BOX 50085 2053 PREI SKER LANE, $6, 3;3 225 g;; 12 0%
SANTA MARI A, FROM ALI SOS CREEK BRI DGE WATSONVI LLE CA 95076 SU TE E
TO CUYAMA RI VER BRI DG SANTA MARI A, CA 93454
RUBBERI ZED HVA OVERLAY (805) 348- 3105
05- SB- 246-29. 9/ 31. 4 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON BALLENTI NE, DAVI D $778, 144 04/ 14/ 14 83%
05- 1A3504 SOLVANG FROM PI NE STREET TO 0.2 M LE 1625 E DONOVAN RD 270 E. HW 246, STE 222%’ 8(1)2 835 gg; 13 89%
VEST OF QUAI L VALLEY ROAD SANTA MARIA CA 93454 #203 MB#10 '
HVA- A OVERLAY BUELLTON, CA 93427
(805) 622- 5320
05- SBT-101-.7/.7 SAN BENI TO CNTY NEAR PRUNEDALE, SB  GRANI TE CONSTRUCTI ON COVMPANY W LSON, JENNI FER $1,080,000 01/22/13  100%
05- 1A9304 HW 101@.2 M LE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $531, 6;8 2(1)5 gi; 1‘31 49%
REMOVE APPROX 13000CY OF WATSONVI LLE, CA 95076 RD
ROCKERY/ SLI DE MATERI AL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN
I NSTALL EROSI ON CONTROL & LANDSCAPE (831) 663- 8965
20. 202011
30
05- SCR- 0-/ 0 IN SCR, SBT, MON, SLO & SB AT VARI OUS PACI FI C RESTORATI ON GROUP | NC RI CHARDS, TIM $1, 684,526 02/ 21/ 14 0%
05-1F2104 LOCATI ONS, UPGRADE | RRI GATI ON PO BOX 429 4485 VACHELL LANE ig 03/26/ 14 0%
CONTROLLERS, PLACE MULCH, REPAIR WATERPERRI' S, CA 92572 SAN LU S OBI SPO, CA
LEAKS & UPGRADE | NTERI OR 93401
UPGRADE, REPAI R AT VARI QUS LOCATI ONS .
20. 20. 201 (805) 542- 4765

130
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
Location xwaraea
. -

l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 M LE SOUTH BEAR ELECTRI CAL SOLUTI ONS | NC ROMAN, BERTHA $382,675 12/23/13 58%
05-0C9014 OF FREEDOM BLVD TO 0.4 M LE NORTH OF P O BOX 924 140 DUBO'S ST., SUTE $98, 050 01/24/14 26%

OCEAN STREET, |NSTALL CCTV AND SI GNS ALVI SO CA 95002 E $79,775 10/ 28/14

I NSTALL CCTV AND SI GNS SANTA CRUZ, CA 95060
LBAN (831) 427- 4706
05- SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROMRGW CONSTRUCTI ON | NC BEACH, KATIE $1, 584,884 11/22/13 55%
05- 0R9104 0.10 MLE SOUTH OF SOUTH APTCS 550 GREENVI LLE ROAD 140 DUBO' S ST. STE. E $1,092,674 12/12/13 69%
SN(H)G POO1- (578) E UNDERPASS TO 0. 10 M LES NORTH OF LI VERVORE CA 94550 SANTA CRUZ, CA 95060 $285,762  03/09/15

ROUTE 9 (831) 455- 5707
- CONSTRUCT CONCRETE BARRI ER AND
05- SCR-17-6. 0/ 12. 6 IN SANTA CRUZ CO I N AND NEAR SCOTTS KLM CONSTRUCTI ON | NC. PATRI CK DUSSELL $5, 535, 603 11/ 25/ 09 37%
325%;8?471-(103) c VALLEY AT VARI OUS LOCATI ONS FROM 15406 MERIDI AN E SUITE 200 140 DUBO SE ST SUI TE $1, 717, 4;8 (1)55 i?; 2513 31%

0. 17 1. (3E SANTAS VI LLAGE ROAD TO THE SANTA PUYAPPUP WA 98375 "
’ -(38) CLARA COUNTY LI NE SANTA CRUZ CA 95060

'H'B(l) J— UPGRADE GUARDRAI L / CRASH CUSHI ONS (831) 427- 4706
05- SCR-17-9. 4/ 10. 1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE ROCK COVPANY ROVAN, BERTHA $3,170,991 04/ 10/ 14 14%
05-1C1804 VALLEY FROM 0.3 M LES NORTH OF 120 GRANI TE ROCK WAY 140 DUBO' S ST. . STE E $255,060 04/30/14 8%
HSNH- P017- (108) E GLENNWOOD CUTOFF TO 0.5 M LES SOUTH SAN JOSE CA 95136 7 $176,805 07/28/15
0 . SANTA CRUZ, CA 95060

OF GLENNWOOD DRI VE (831) 427- 4706
- SHOULDER W DENI NG/ SO L NAI L WALL
05- SCR-17-11.0/0 I N SANTA CRUZ COUNTY NEAR SCOTTS CONDON- JOHNSON & ASSOCI ATES  ROMAN, BERTHA $2,828,798 07/ 24/ 12 44%
ACST. PLOA. (100) 4 VALLEY AT 0.2 MLE NORTH OF GLEWED INC s 140 DLBCI S ST, STE E RIS oeis 9%
-0 CONSTRUCT RETAI NI NG WALL OAKLAND CA 94621 2109
HAo3 VPCP (831) 427- 4706
05- SCR-152-2. 0/ 8. 3 I'N SANTA CRUZ COUNTY NEAR O GRADY PAVI NG | NC FARSHAD KESHAVARZI $1, 537,935 04/ 28/ 14 62%
05- 1A3804 WATSONVI LLE FROM HOLOHAN ROAD TO 2513 WANDOTTE ST. 1529 SALI NAS HW/ $86,320 05/23/14 6%

SANTA CLARA COUNTY LI NE MOUNTAI N VI EW CA 94043 MONTEREY, CA 93940 $0 09/08/14

RHVA OVERLAY (831) 375-1242
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05-SLO 1-36.7/39. 6 IN SAN LU S OBI SPO COUNTY NEAR PACI FI C RESTORATI ON GROUP | NC RI CHARDS, TI'M $1, 298,683 10/ 22/12 50%
2&3%88‘11_ 570V E CAYUCOS FROM 0.1 M LE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1, 1221258 ég; gg; 12 91%
0.01 5 EOE)) OCEAN AVENUE TO 0.8 M LE SOUTH OF PERRI S CA 92572 SAN LU S OBl SPO CA 93401 :
VI LLA CREEK ROAD (805) 542- 4765
--0) TEARTHWORK, PAVI NG, EROSI ON CONTROL
HBAN WPCP
05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LU S CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $743,650 05/28/14 42%
g%?ggggf(g?z) - OBl SPO AND MONTEREY COUNTI ES P.O BOX 1280 3230 RI VERSI DE AVENUE 2‘1‘23’ gg% fl’gj 13; ii 55%
ADA CURB RAMPS SANTA MARI A CA 93456 #130 '
-0 PASO ROBLES, CA 93446
HB71 (805) 226- 9217
05-SLO-41-19.7/21.7 IN SAN LU S OBI SPO COUNTY NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $475,679 04/03/ 14 63%
05- 1A3604 ATASCADERO FROM 0.2 M LE EAST OF 1625 E DONOVAN RD 3230 Rl VERS| DE 22211 ggg 235 (1);15 12 96%
EUREKA CRESTON ROAD TO 0.1 M LE WEST SANTA MARIA CA 93454 AVENUE, #130 ' 09/ 22/ 14
OF VI A VI STA WAY PASO ROBLES, CA 93446
HVA- A OVERLAY (805) 226-9217
05- SLO- 46-32.1/36. 7 IN SAN LU'S OBl SOP COUNTY | N AND NEARELI TE LANDSCAPI NG | NC R CHARDS, TI'M $388,538 12/07/10 0%
05- 330744 335,572 02/07/11
Nor 046 (046) E PASO ROBLES FROM Al RPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $ o 05 15100114 0%
M LE WEST OF CGENESEO ROAD CLOVI S CA 93612 SAN LU S OBI SPO, CA !
-0 PERFORM HI GHWAY PLANTI NG AND 93401 PLANT EST
HE13 WPCP (805) 542- 4765 SATI S
05- SLO- 46- 36. 6/ 41. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY M KEL, KARL $51, 325,017 10/25/10  100%
ST e POPSENGSMLEWS E I 2 ey owoes SLITES LI o
(043) GENESEO ROAD TO 0.6 M LE EAST OF P O BOX 2210 DRI VE '
6252- 4212' S’EH) P ALMOND DRI VE Pl SMO BEACH CA 93448 PASO ROBLES CA 93446 OVER RUN
) ) W DEN HI GHMAY TO FOUR LANES .
HEL3 SWPPP (805) 226- 9860
HE13
05- SLO- 46- 40. 7/ 46. 3 IN SAN LU S OBl SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON COMPANY Tl M LANG $34, 640, 031 05/ 18/ 12 82%
05-330774 ROBLES FROM 0.1 M LE EAST OF ALMOND | NC 102 VH TLEY GARDENS %ﬁ' gi ;gg 82; 13; 12 53%
DRI VE TO 0.8 M LE EAST OF MCM LLAN PO BOX 2210 DRI VE 20

HE13 SWPPP

CANYON ROAD
CONVERT TO 4- LANE EXPRESSVAY

Pl SMO BEACH, CA 93448

PASO ROBLES, CA 93446
(805) 748- 5513



Page 57
Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46- 50. 2/ 60. 9 IN SAN LU S OBI SPO COUNTY NEAR CALPORTLAND CONSTRUCTI ON M KEL, KARL $5, 565, 316 05/ 28/ 14 48%
ﬁlﬁp-l%ggfl 049) E CHOLAME FROM 0.3 M LES WEST OF LUCY P.O. BOX 1280 102 VW TLEY GARDENS ig‘l‘, ggg 22; %g; 13 14%
(049) BROMAN ROAD TO KERN COUNTY LI NE SANTA MARIA CA 93456 DRI VE ’
-0 PAVEMENT PRESERVATI ON PASO ROBLES, CA 93446
A2 (805) 226- 9860
05- SLO-58-20. 0/ 0 ON ROUTE 58 I'N SAN LUI'S OBl SPO COUNTY AVERI CA PACI FI C CONSTRUCTI ON Sl LVA, RICK $213,170 03/10/ 14 20%
g?ﬁ-légggfl(ne) c NEAR SANTA MARGARI TA AT 1 MLE WEST 201 LAUREL AVE SU TE 13 3230 Rl VERSI DE AVE, $190,$i‘21 8;‘; 23; 1‘51 89%
"0 OF SHELL CREEK ROAD BREA CA 92821 #130
REPLACE CULVERT PASO ROBLES, CA 93446
(805) 226- 8279
05- SLO-101-21. 6/ 23. 9 ON ROUTE 101 BETWEEN SAN LUI'S OBl SPO CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $2,899, 927 06/17/ 14 0%
mfézggf‘ ) E CREEK BRI DGE NO 49-14 AND 0.3 MLES P.O. BOX 1280 3230 Rl VERS| DE AVENUE 28 2;5 225 12 0%
(244) SOUTH OF SANTA FE UNDERCROSSI NG NO.  SANTA MARIA CA 93456 #130
O 49-115 PASO ROBLES, CA 93446 SUSPENDED
PAVEMENT PRESERVATI ON (805) 226- 9217
HA22
05- SLO- 101-45. 3/ 45. 7 IN SAN LU S OBl SPO COUNTY | N CLEAN CUT LANDSCAPE RI CHARDS, TIM $565, 825 11/ 09/ 11 0%
05- 402824 ATASCADERO FROM 0.5 M LE NORTH OF 8406 N ARMBTRONG AVE 4485 VACHELL LN $408, 8;(7) (1)25 gg; ié 0%
CURBARI L AVENUE TO ATASCADERO CREEK CLOVI S CA 93619 SAN LU S OBI SPO, CA
BRI DGE 93401 PLANT EST
PP HI GHVAY PLANTI NG, | NSTALL | RRI GATI ON (805) 542- 4765 UNSAT
05-SLO-101-/. 8 I N SANTA BARBARA AND SAN LUI'S OBI SPO FLATI RON VEST | NC STI MBON, PATRI CK $33, 970,669 06/21/11 70%
OA(E':;;f‘ggoQ‘ll_ 011) 7 COUNTI ES | N AND NEAR SANTA MARI A FROM1770 LA COSTA MEADOAS DRIVE 2053 PREI SKER LANE, $33, ;ﬂ gig 8‘715 %g; 1% 99%
(011) 0.5 M LE NORTH OF SANTA MARI A SAN MARCOS CA 92078 SUTE E :
-0 CONNECTOR TO ROUTE 101/ 16 SANTA MARI A, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND .
HEL3 SWPPP (805) 748- 6733
HE13
05- SLO- 166- 39. 9/ 40. 3 IN SAN LU S OBI SPO COUNTY ABOUT 25  SOUZA CONSTRUCTI ON | NC LEW M KE $2,211,851 10/ 25/ 12 87%
2&?%222_(030) c M LES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREI SKER LANE, $2, 12222; 12; 22; 12 96%
M LES EAST OF CUYAMA RI VER BRIDGE TO SAN LUI'S OBI SPO CA 93403 SUTE E '

--0

HB1 SWPPP

State of California Department of Transportation

4.0 MLES WEST OF CARRI Z
CONSTRUCT NEW BRI DGE

SANTA MARI A, CA 93454
(805) 348- 3105



State of California Department of Transportation Page 58

Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $316, 141, 624 Completed to Date: $247,971,069  Work ThisMonth: $8, 933, 676
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Statement of Ongoing Contractsasof 0920114 10/ 06/ 14
District 06
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 I N FRESNO AND MADERA COUNTI ES AT ROADWAY ENG NEERI NG WORKS | NC MARK MENGONI $6, 142,705 11/19/13 78%
gg}g%ggé(gmﬁ VARI QUS LOCATI ONS 3442 6TH STREET 3240 N. M LLBROOK $4, 559, 4;8 15; g% ﬁ 73%
=0 REPAI R DAMAGE ELECT. & | RRI GATI ON CERES CA 95307 FRESNO CA 93726
(559) 243- 3543
HA23
06- FRE-5-37.1/41.5 I N FRESNO COUNTY NEAR MENDOTA FROM  GRANI TE CONSTRUCTI ON COMPANY $407,580 06/ 12/ 14 0%
06- 0R2404 1.3 M SOUTH OF KAMM AVE OC TO1 M 2716 S GRANI TE CT. $0  06/26/14 0%
NORTH OF PANOCHE JCT OC & FROM 0.9 M FRESNO CA 93706 $0
SOUTH OF MANNI NG AVE
- COLD PLANE AND RESURFACE ROADWAY
06- FRE- 33- 16. 7/ 22. 7 I'N FRESNO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY  CARY CRUZ $2,418,800 05/21/14  100%
06- 0Q7504 COALI NGA FROM LOS GATOS CREEK 2716 S GRANI TE CT. 3240 N. M LLBROOK $2, 183, 228 825 235 12‘ 96%
OVERFLOW TO 0.8 M LE NORTH OF PALMER FRESNO CA 93706 AVENUE
AVENUE FRESNO, CA 93726
" COLD | N- PLACE RECYCLE AC PAVENENT (559) 341- 3377
06- FRE- 41- 24. 5/ 24. 8 I N FRESNO COUNTY | N FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTI ON OLIBRI'S, GARNEL $1, 248,752 03/18/ 14 26%
g?ﬁ(()}'v)n(g(l)g-(ozs) - FROM THE RTE 180/ 41 CONNECTOR TO 651 ENTERPRI SE COURT 3240 N. M LLBROOK 2‘1‘;? ?&? 8‘5‘5 82; 1‘5‘ 329%
OLI VE AVE UC AND ON RTE 180 FROM LI VERVORE CA 94550 AVENUE :
-0 BLACKSTONE AVE UNDERCROSSI N FRESNO, CA 93726
- CONSTRUCT CONCRETE GUARD RAI L (559) 243- 3852
06- FRE- 41- 27. 6/ 30. 4 I N FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/ 19/ 12 0%
06- 0E9714 OVERCROSSI NG TO HERNDON AVENUE 8406 N ARVBTRONG AVE 3240 N. M LLBROOK $5§;, 822 gi; 125 12 0%
UNDERCROSSI NG CLOVI S CA 93619 FRESNO, CA 93726- 5866 ’
REPLACEMENT PLANTI NG (243) - 35-43 PLANT EST
HBAN WPCP SATIS
06- FRE- 99- 26. 7/ 31. 6 I'N FRESNO AND MADERA COUNTI ES | N AND MCM CONSTRUCTI ON | NC VONG, ALAN $41, 620, 043 10/ 10/ 12 45%
06- 442624 NEAR FRESNO FROM 0.2 M LE NORTH OF P O BOX 620 3240 N. M LLBROOK $§‘;’ g‘:‘)’% ‘;2(2) ééj 8‘135 ig 83%
ASHLAN AVENUE OVERCROSSI NG TO 0. 6 NORTH HI GHLANDS CA 956600620 AVENUE » 090,
M LE NORTH OF ASHLAN AVE FRESNO, CA 93726
W DEN FREEWAY AND REPLACE BRI DGE (559) 243- 3856

HE13 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 145- 32. 8/ 33. 4 ON ROUTE 145, FROM 0.3 M LE SOUTH TO RSB GROUP | NC OLI BRI'S, GARNEL $1, 267,926 01/ 28/ 14 24%
06-0J9204 897,993 03/03/ 14
SSTP- P145. (031) E 0.3 MLE NORTH OF JENSEN AVENUE 20331 LAKE FORREST DRIVE C13 3240 N. M LLBROOK 2182 640 09/ 0/ 14 69%
0 CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 AVENUE '
FRESNO, CA 93726
HB1 (559) 243- 3852
06- FRE- 168- 32. 5/ 36. 2 IN FRESNO COUNTY AT VARI QUS LOCATI ONS M CHELS Pl PELI NE CONSTRUCTI ON $327,462 11/19/13 0%
06- 0Q6604 FROM 3.7 M LES WEST OF TOLLHOUSE P O BOX 12905 $0 12/09/13 0%
ROAD/ AUBERRY ROAD TO TOLLHOUSE SALEM CR 97309 $0
ROAD/ AUBERRY ROAD
CURED- | N- PLACE PI PELI NER
HVR
06- FRE- 168-/0 I N FRESNO COUNTY AT VARI QUS LOCATI ONS TABER CONSTRUCTI ON | NC CARY CRUZ $5,479,150 11/19/13 78%
g}gg%(l)g-(ozn c ELECTRI CAL EQUI PMENT REPLACEMENT P O BOX 1309 3240 N. M LLBROOK $3;$§§i, i"i’g ﬁ; 25735 1‘31 64%
0 MARTI NEZ CA 94553 AVENUE !
FRESNO, CA 93710
HA23 (559) 341- 3377
06- FRE- 180- 58. 4/ 60. 4 ON ROUTE 180 I N FRESNO COUNTY BETWEENR AND L BROSAMER | NC VONG, ALAN $46, 642, 750 01/12/12  100%
06- 0C1104 46,214,182 01/20/12
ACN PLEO- ( 056) N ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 3240 N M LLBROOK $ $23 365 10/ 20/ 14 99%
BRAI DED RAMPS WALNUT CREEK CA 94596 FRESNO CA 93726 !
-0 (559) 243- 3856 OVER RUN
HE14
06- FRE- 180- 62. 6/ 66. 3 IN FRESNO COUNTY | N FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMVAD SAM M $4, 899, 447 08/ 23/ 12 92%
Xg\ﬁfﬁgg_ 057) E M LE WEST OF CLOVIS AVE CC TO 0. 8 8406 N ARMBTRONG 3240 N. M LLBROOK $3, g?i, iig 225 gg; 1‘21 7204
o (057) M LE EAST OF TEMPERANCE AVE CLOVI S CA 93619 AVENUE '
0 HI GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93726- 5866
WPCP (559) 917- 2487
06- FRE-180-71. 8/ 74. 5 IN FRESNO COUNTY ABOUT 6.3 M LES EAST AMERI CAN PAVI NG CO MARK VENGONI $15, 638, 907 04/ 23/ 13 94%
06- 342524 OF FRESNO FROM 0.6 M LE VEST OF P O BOX 4348 ROOK $14, 589,309 05/16/13
3240 N MLLB $1,111, 296 10/15/14 3%

HE14

State of California Department of Transportation

QUALITY AVENUE TO 0.2 MLE WEST OF FRESNO CA 93744
SM TH AVENUE

NEW EXPRESS HI GHWAY

FRESNO, CA 93726- 5866
(559) 243- 3543
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--0

HA23

SEPARATI ON
REPLACE ASPHALT CONCRETE PAVEMENT

VALENCI A CA 91355

BAKERSFI ELD, CA 93308
(661) 391- 4747
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 77. 2/ 0 ON ROUTE 180 | N FRESNO COUNTY AT EMVETT' S EXCAVATI ON | NC VONG,  ALAN $2, 336,824 12/ 04/ 13 4%
06- 0H1704 KI NGS RI VER OVERFLOW BRI DGE (#42- 1477 MENLO AVE 3240 N. M LLBROOK $46,415 12/17/13 204
BRNH- P180- (058) E 0074) BETVEEN PM 77.1 AND PM 77.2  CLOVIS CA 93611 AVENUE $0  04/06/15
-0 BRI DGE REPLACEMENT, SHOULDER W DEN FRESNO, CA 93726 SUSPENDED
Aol (559) 243- 3856
06- KER-0-/0 IN KERN COUNTY AT VARI OUS LOCATIONS J MCLOUGHLI N ENG NEERI NG CO  PETER MULLALY $2,260,835 05/21/13  100%
06- 0M6204 REMOVE DECK SURFACE, PLACE DECK SEAL | NC 1824 NORRI S RD $2, 440,527 06/13/13 100%
10641 FULTON COURT BAKERSFI ELD, CA 93308 0 08/15/14
RANCHO CUCAMONGA CA 91730 (661)391-4767
HML
06- KER-0-/ 0 I N KERN COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF SAM DHAL| WAL $747,264 05/16/14 33%
06- 0PO504 REPAI R BRI DGE DECK AND JO NT SEAL CALI FORNI A, | NC. 1824 NORRI S ROAD $24,375 06/ 02/ 14 3%
1310 W 23RD STREET BAKERSFI ELD, CA 93303 0 12717714
TEMPE AZ 85282 (661) 391- 4742
HVB
06- KER-5- .5/ 62. 6 IN KERN CO AT VARI OUS BRI DGES ON DEBRUI N CONSTRUCTI ON M CHAEL ROBBI NS $664, 416 06/ 14/11  100%
06- 036804 ROUTES 5, 46, 155 & 178 939 W CHARTER 183 W VENTURA $384,829 07/13/11 0,
REPLACE JO NT SEALS AND SEAL BRIDGE STOCKTON, CA 95206 KI NGSBURG, CA 93631 $0 825 gg 12
(559) 246- 9429 COMPLETED
HML wecP
06- KER- 5- 6. 0/ 9 I N KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENG NEERI NG WORKS | NC HI SHAM ALNATOUR $789,104 05/08/14 10%
06- 0Q4504 M LES SOUTH OF GRAPEVI NE 3442 6TH STREET 1824 NORRI S ROAD $4,515 05/ 29/ 14 1%
[\IE-IPI -005 -(193) UNDERCRGSS! NG CERES CA 95307 BAKERSFI ELD, CA 93308 $4,515 12/15/ 14
0 1 -5 EXTI NGUI SHABLE MESSACE SI GNS (661) 391-4773
HB4N
06- KER- 5- 10. 4/ 15. 8 NEAR GRAPEVI NE FROM GRAPEVI NE C A RASMUSSEN | NC H SHAM ALNATOUR $1,298,295 10/15/13  100%
06- ON3604 UNDERCROSSI NG TO ROUTE 5/ 99 28548 LI VI NGSTON AVENUE $1,338,532 11/01/13 9
I M 005 - (192)E 1824 NORRI'S ROAD $0 06/24/14  100%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 13. 5/ 0 I N KERN COUNTY AT VAR OUS LOCATIONS F D THOVAS | NC PETER MULLALY $1,789,000 12/05/12  100%
06- 0M2204 PAI NT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 1824 NORRI S ROAD $1, 799, 228 155 ;71; 15 100%
MEDFORD OR 97504 BAKERSFI ELD, CA 93308

(661) 391- 4767 SUSPENDED
HML WPCP
06- KER- 14- 16. 6/ 0 I N KERN COUNTY, | N MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $934, 316 05/22/14 26%
06- 0Q4204 MOJAVE MAI NTENANCE STATI ON 2488 DI XON LANE 1824 NORRI S RD %23 ;73?52 825 ﬁ; 1‘51 250

CONSTRUCT MECHANI C'S FACI LI TY BI SHOP CA 93514 BAKERSFI ELD, CA 93308 '

(661) 391- 4767
HAL2
06- KER- 14- 39. 3/ 40. 3 ON ROUTE 14 | N KERN COUNTY AT PM GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $8,473,350 05/22/13 85%
06- 0H1804 39.9, 24 MLES NORTH OF MOJAVE AT RED PO BOX 742478 $6, 979,901 06/ 10/ 13 80%
BR\H- P014- (072) E ROCK CANYON BRI DGE #50- 0178 LOS ANGELES, CA 90074- 2478 $824,508  12/03/14
-0 BRI DGE REPLACEMENT ( SCOUR) (661) 391- 4766
HA21 SWPPP
06- KER- 46- 54. 0/ 57. 8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS | NTERNATI ONAL, | NC. AMARI| T DHALI WAL $1, 092,000 06/ 09/ 14 0%
RIE'-P0%384 113 E 0.1 M VEST OF SMTH AVE TO RTE 46/ 3785 CHANNEL DR 1824 NORRI' S ROAD :g (1)(135 gg; 13 0%

N - ) 99 SEP & NEAR BAKERSFI ELD ON RTE 65 WEST SACRAMENTO CA 95691 BAKERSFI ELD, CA 93308

-0 FROM 0.1 M NORTH OF M (661) 391- 4766

PVA CHI P SEAL

06- KER-58-31. 8/39. 7 I'N KERN COUNTY NEAR BUTTONW LLON FROMGRI FFI TH COVPANY $1, 200, 354 05/ 15/ 14 0%

06- 008004 TRACY AVENUE TO 0.3 M LE WEST OF 1128 CARRI ER PARKWAY AVE $0 05/29/14 0%

NHP- P059- (117) E $0 0
ROUTE 43 BAKERSFI ELD CA 93308

-0 RHVA- SP- G OVERLAY AND RUMBLE STRI P

HML

06- KER- 58- 36. 3/ 39. 9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRI FFI TH COVPANY $2,542,742 07/ 29/ 14 0%

06- 0P5604 GATSON STREET AND JUNCTI ON STATE 1128 CARRI ER PARKWAY AVE $0 08/12/14 0%

HSNH- PO58- (118) E $0 ?
ROUTE 43 BAKERSFI ELD CA 93308

-0 W DEN SHOULDERS & | NSTALL RUMBLE

HB1
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 67. 8/ 0 I N KERN COUNTY NEAR EDI SON AT GRI FFI TH COVPANY HI SHAM ALNATOUR $394, 783 05/22/13  100%
,?,E; (1)’;]402-1?004) c NEUMARKLE ROAD UC 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $384, 228 82; ég; 12 100%
0 CONSTRUCT ROCK SLOPE PROTECTI ON BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
(661) 391- 4747
HA23
06- KER- 58- 108. 9/ 0 I N KERN COUNTY NEAR MDJAVE AT C A RASMUSSEN | NC PETER MULLALY $1,541,102 08/14/12  100%
26- OG%gg_(llg) c BUSI NESS 58 WEST OVERCROSSI NG 28548 LI VI NGSTON AVENUE 805 S. LEXI NGTON ST. $1, 545, 528 82; 135 ig 100%
GC'P'SO 8 1.(3 CONCRETE BARRI ER AND W NDSCREEN VALENCI A CA 91355 DELANO, CA 93215
- ()' -(38) (661) 720- 0970 OVER RUN
HB1 wecP
06- KER- 58-/ 0 UPGRADE | RRI GATI ON SYSTEMS | N WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/ 14 97%
06-0S0704 ACCORDANCE W TH EMERGENCY DROUGHT CONSTRUCTI ON, | NC 1824 NORRI S RD $2, 781, 526‘ 285 (1)25 12 95%
DECLARATI ON | N KERNAND TULARE COUNTYS 726 ALFRED NOBLE DR BAKERSFI ELD, CA 93308
AT VARI QUS LOCATI ONS HERCULES, CA 94547 (661) 391- 4767
UPGRADE | RRI GATI ON SYSTEMS
20. 20. 201
130
06- KER-99-17.0/22. 1 I N KERN COUNTY | N BAKERSFI ELD FROM  SECURI TY PAVI NG COMPANY | NC  H SHAM ALNATOUR $21,153,582 10/24/12  100%
06- 08304 0.5 MLE SOUTH OF ROUTE 119 TO W LSONPO BOX 1489 1824 NORRI S ROAD $20, 505, 323 ég; 23; 12 100%
ROAD SUN VALLEY CA 91353-1489 BAKERSFI ELD, CA 93308 09/ 18/ 14
W DEN FREEWAY FROM 6 TO 8 LANES (661) 391- 4747 COVPLETED
SWPPP
06- KER- 99- 24. 6/ 0 I'N KERN COUNTY | N BAKERSFI ELD AT GRI FFI TH COVPANY PETER MULLALY $1, 053,235 06/ 24/ 13 55%
06- 0L3904 CALI FORNI A AVENUE UNDERCROSSI NG 1128 CARRI ER PARKWAY AVE 1824 NORRI S RD $1, 008,552 07/22/13 95%
HSNH- P099- ( 568) E $147 05/11/ 15 0
0 RELOCATE RI GHT TURN LANE BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
(661) 391- 7467
HB1
06- KER- 99- 46. 9/ 48. 6 I N KERN COUNTY NEAR FAMOSO AND SOUTH BOWWAN ASPHALT, | NC. AVARJI T DHALI WAL $803,928 04/ 17/14 29%
06- 0P3004 OF MCFARLAND FROM 0.6 M LE SOUTH OF 3351 FAI RHAVEN DRI VE $198,136 05/12/14
HSNH- P099- ( 574) E 1824 NORRI S ROAD $108, 136 10/27/14 4%

--0

HB1

SHERWOOD AVENUE OVERCROSSI NG TO 0. 4
M LE SOUTH OF WHI SLER
CONSTRUCT RUMBLE STRI P

BAKERSFI ELD CA 93308

BAKERFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-119-/0 IN KERN COUNTY | N AND NEAR TAFT FROMNORTHVEST PAVI NG AMARI| T DHALI WAL $676,327 12/05/13  100%
06- 008504 ROUTE 33 TO 0.5 MLE WEST OF ELK 8115 SECLUDED VALLEY DRI VE 1824 NORRI S RD $623, 223 8613; gg; 13 100%
H LLS ROAD REDDI NG CA 96001 BAKERSFI ELD, CA 93308
PAE CHI P SEAL (661) 391- 4766
HML
06- KER-178-2.0/ 7.5 I'N KERN COUNTY I N AND NEAR W NDSOR FUEL COMPANY SAM DHAL| WAL $2,344,285 05/15/14  100%
R&?Sﬁggf‘(%g) c BAKERSFI ELD FROM WEI LL PARK OVERHEAD 1150 W LLOW PASS ROAD 1824 NORRI S ROAD ﬁ' 8‘112' igz 88; %g; 13 87%
TO 0.5 M LE WEST OF MORNI NG DRI VE PI TTSBURG CA 94565 BAKERSFI ELD, CA 93303 ! !
-0 BWC RHVA TYPE "G’ (661) 391- 4742 OVER RUN
HML
06- KER- 204-/3. 7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTI ON $1, 899, 477 06/ 05/ 14 0%
06- 008104 HVA TYPE "G' OVERLAY COVPANY $0 06/18/14 0%
STP- X029- (112) E P.O BOX 430 $0
--0) HANNI BAL MO 63401
06- KER- 223-4. 8/ 17. 2 ON ROUTE 223 | N KERN COUNTY NEAR GRANI TE CONSTRUCTI ON' COVPANY $3, 490, 485 08/ 04/ 14 0%
06- 0P8404 ARVI N BETVEEN OLD RI VER ROAD AND P. O BOX 50085 $0 08/19/14 0%
HSST- P223- (011) E VI NELAND ROAD WATSONVI LLE  CA 95077 $0
-0 W DEN SHOULDERS & | NSTALL RUMBLE
HB1
06- KI N-43-18. 2/ 27. 2 I N TULARE AND KI NGS COUNTI ES NEAR CHESS BROSS CONSTRUCTI ON JUSTI N KI MURA $3,229,675 06/06/13  100%
g}g-chngg-(on) c CORCORAN AND HANFORD FROM 0.6 M LE 39 CALIFORNIA ST PMB 118 183 W VENTURA COURT $3, 313, 023 825 gy 1‘31 920
N SOUTH OF DEER CREEK BRI DGE TO KINGS VALLEY SPRINGS CA 95252 KI NGSBURG, CA 93631
0 COUNTY LI NE AND FROM ROUT (559) 897-3118
RHMA OVERLAY TYPE "G'
HML
06- KI N-198-8.9/10. 1 ON ROUTE 198 I N KI NGS COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ JUSTI N KI MURA $19, 328,406 10/ 24/ 12 83%
06- 325504 KI NGS COUNTY FROM ROUTE 41 TO 18 1/2 P O BOX 50085 8530 W ROOSEVELT AVE $14$§§§, %2 (1)3 83; ig 74%
AVENUE (VI NE STREET) (KP 15.1/16.3) WATSONVI LLE CA 95077 VI SALI A, CA 93291 '
CONSTRUCT | NTERCHANGE (559) 651- 8315

HE11l SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-14.7/17. 9 ON ROUTE 198 | N HANFORD FROM 14TH A TEICHERT & SON I NC. DBA DALLI A FOSTER $3, 895,058 03/ 13/ 14 72%
ﬁlﬁp ?Eiggf 061) E AVENUE UNDERCROSSI NG TO 11TH AVENUE  TEI CHERT CONSTRUCTI ON 183 W VENTURA COURT ii' ggi’ ?82 %; 2‘11; 13 7204
0 ( ) UNDERCRGOSSI NG 4533 E. Cl TRON AVENUE KI NGSBURG, CA 93631 ' '
OVERLAY CAPM FRESNO CA 93725 (559) 897- 7080
HA22
06- KI N-198-14. 8/ 17. 9 IN AND NEAR HANFORD AT THE 14TH AVE GRANI TE CONSTRUCTI ON COMPANY JUSTI N KI MURA $4,904, 209 09/ 24/ 13 98%
Rg\l‘:fﬁgg 060) E UC, HANFORD- ARVONA RD UC AND THE 11TH2716 GRANI TE COURT 183 W VENTURA COURT $2, ifﬁ’ %? (1)85 34215 12 49%
- ) AVENUE UC (KP R23.7/R29.0) FRESNO CA 93706 KI NGSBURG, CA 93631 !
-0 REHAB 3 BRI DGE DECKS (559) 897- 3118
HA21
06- KI N-198-16. 5/ 17. 2 ON ROUTE 198 FROM 0.4 M LE WEST OF  AGEE CONSTRUCTI ON CORPORATI ON JUSTI N KI MURA $8, 638, 155 04/ 22/ 14 1%
mfﬂg? 062) E 12TH AVENUE OVERCROSSI NG TO 0.3 M LE PO BOX 629 183 W VENTURA COURT 255%' 123 835 125 1;‘ 1%
R -(062) EAST OF 12TH AVENUE OVERCROSSI NG CLOVIS CA 93613 KI NGSBURG CA 93631 :
0 RECONSTRUCT | NTERCHANGE 12TH AVE (559) 897- 3118
HE11
06- KI N-198- 21. 5/ 28. 3 IN KINGS AND TULARE COUNTI ES NEAR  WABO LANDSCAPE & CONSTRUCTI ON DALLI A FOSTER $1, 416,340 05/22/12 0%
Rg\ﬂ-gigg 059) E HANFORD FROM 0.5 M LE E OF RTE 43 TO INC 8530 W ROOSEVELT $1, 222’388 82; i% ig 0%
-(059) 0.4 M LE OF RTE 99 726 ALFRED NOBEL DRI VE AVE. :
-0 HI GHVAY PLANTI NG HERCULES CA 94547- 1805 VISALIA CA 93201 PLANT EST
HEL VPCP (559) 897- 7080 SATI S
06- MAD- 99- 6. 9/ 8. 2 I N MADERA COUNTY NEAR MADERA FROM 0.6 SECURI TY PAVI NG COMPANY | NC  OSCAR SHERRI LL $44,388,268 12/07/12 56%
06-471004 M LE SOUTH OF AVENUE 12 OC TO 0.7 13170 TELFAI R AVENUE 3240 N. M LLBROOK $§?l>, ggg, ggg 8;5 ég; 1‘31 53%
M LE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 FRESNO, CA 93726- 8566 s
RECONSTRUCT | NTERCHANGE (559) 243- 3812
HE11 SWPPP
06- MAD- 145- 20. 9/ 25. 4 IN MADERA COUNTY ABOUT 9 M LES EAST AGEE CONSTRUCTI ON CORPORATI ON MARK NMENGONI $735,287 04/18/13  100%
06- 0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 3240 N. M LLBROOK $716, 7;8 8?; (1)25 ig 100%
COLD PLANE AND HVA OVERLAY CLOVI S CA 93613 FRESNO CA 93726

(559) 243- 3543
HML
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 65- 21. 8/ 28. 4 IN TULARE COUNTY | N AND NEAR LI NDSAY CHESTER BROSS CONSTRUCTI ON BLAS NMARTI NEZ $1,767,477 03/21/14  100%
06- OR1204 FROM LI NDSAY VI STA AVENUE TO 0. 4 COVPANY 8530 WEST ROOSEVELT ii' 223' ggg 835 gg; 13 90%
M LES NORTH OF LI NDSAY BLVD P O BOX 430 AVENUE e
AR CHI P SEAL HANNI BAL MO 63401 VI SALI A CA 93291
ML (559) 651- 8321
06- TUL- 99- 22. 4/ 0 I'N TULARE COUNTY NEAR TI PTON AT THE GRANI TE CONSTRUCTI ON COVPANY DANI EL CHAPA $8,892,010 04/06/11  100%
(’3‘& gﬁg;??sw) c PH LI P S RAI NE SAFETY ROADSI DE REST P O BOX 50085 8530 W ROOSEVELT AVE $9, 104, 9;3 8421; gg; g 100%
AREA WATSONVI LLE CA 950775085 VISALIA, CA 93291
TP(E)S AR R-(B) CONSTRUCT NEW FACI LI TES REST AREA (559) 651- 8312 PLANT EST
HA26 SWPPP SATIS
06- TUL- 99-22. 4/0 IN TULARE COUNTY NEAR TULARE 1.1 W JAXON BAKER, | NC. BLAS MARTI NEZ $395,981 03/21/14  100%
ﬁﬁb9%3gf‘(575) c M LE SOUTH OF AVENUE 184 P O BOX 994248 8530 WEST ROOSEVELT $376, 9;‘(3) 825 fﬁj 12 100%
OVERCROSSI NG AT THE PHILIP S. RAINE REDDI NG CA 96099 AVENUE
-0 SAFETY ROADSI DE REST AREA VI SALI A CA 93291
COLD PLANE AC OVERLAY .
A2 (559) 651- 8321
06- TUL- 99- 25. 0/ 27. 6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTI ON MOHAMVAD SAM M $6, 650, 174 05/ 20/ 14 76%
06- OP1704 812,828 06/04/14
NP PO9S. (576) E 46-60 TO PAI GE RD. OC 46- 158 COVPANY 3240 N. M LLBROOK 2744 828 06104/ 14 12%
OVERLAY 2R P. O BOX 430 AVENUE !
-0 HANNI BAL MO 63401 FRESNO, CA 93726
HA22 (559) 250- 6305
06- TUL- 99-37. 3/ 41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON COMPANY  SHELLEY MAGGARD $33, 145,903 12/ 07/ 12 66%
06-360214 M SOUTH OF WEST VI SALIA OVERHEAD TOI NC 8530 WEST ROOSEVELT $16égég, ggg (1)25 iy 1; 49%
0.2 M NORTH OF NORTH GOSHEN OVERHEADP O BOX 2210 AVE '
W DEN FREEVWAY 4-LN FWY TO 6- LN FW Pl SMO BEACH CA 93448 VI SALI A, CA 93291
HEL3 SVPPP (559) 651- 8319
HE13
06- TUL- 99-41. 3/53. 9 I'N TULARE AND FRESNO COUNTIES I N AND DI ABLO CONTRACTORS | NC DEALBA, FERNANDO $71, 617, 754 01/04/11 94%
06- 324504 NEAR K| NGSBURG FROM 0.2 M LE NORTH OF 7 CROW CANYON COURT SUI TE 100 3240 N. M LLBROOK $64, 386, 178 01/19/11 89%
HPLU- 6206- (010) E $1, 993,505 11/17/14 0
62.06 0-(0 NORTH GOSHEN OVERHEAD TO 0.2 M LE SAN RAMON CA 94583 AVENUE P OIS
) - (0E) NORTH OF ROUTE 99/ 201 FRESNO, CA 93726
--0) W DEN ROAD W TH HOT M X ASPHALT (559) 243- 3881

HE13 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 48. 5/ 53. 9 ON SR 99 | N TULARE AND FRESNO WA B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/ 01/ 12 0%
06-324514 COUNTI ES, AT VARI OUS LOCATI ONS FROM CONSTRUCTI ON | NC 183 W VENTURA COURT $1, gzg' ??2 é% 82; 13 0%
0.3 MLE SOUTH OF MERRI TT DRI VE 726 ALFRED NOBEL DRI VE KI NGSBURG CA 93631 :
| NTERCHANGE, TO 0.7 M LE NORTH O HERCULES CA 94547 (559) 246- 7655 PLANT EST
| RRI GATI ON, PLANTI NG AND PAVI NG SATI S
WeCP
06- TUL- 137-18.2/27. 4 I'N TULARE COUNTY NEAR TULARE FROM 0.2 PAPI CH CONSTRUCTI ON CO. INC.  BLAS MARTI NEZ $3,424,999 05/ 07/ 14 91%
06- 0R2204 M LE WEST OF RANCH ACRES ROAD TO PO BOX 2210 8530 WEST ROCSEVELT $1$igg, ggg gg; gg; ii 39%
ROUTE 65 Pl SMO BEACH CA 93448 AVENUE '
COLD I N- PLACE RECYCLI NG W OVERLAY VI SALI A CA 93291
VL (559) 651- 8321
06- TUL- 198-/0 FURNI SH & | NSTALL NEW SMART STOCKBRI DGE GENERAL SAM M, MOHAMVAD $2,185,000 03/10/14  100%
06- 050804 | RRI GATI ON CONTROLLERS AND SECURE CONTRACTI NG, | NC 3240 N. M LLBROOK AVE $1, 821, 323 835 125 12 83%
CABI NETS, OPTI C LOOP DETECTORS, FLOW 2972 LARKI N AVE, FRESNO, CA 93726
SENSORS, BOOSTER PUVPS AND MULC CLOVI S, CA 93726 (559) 250- 6305 OVER RUN
EMERGENCY | RRI GATI ON SYSTEM UPGRADES
20. 20. 201
130
06-TUL-216-1.9/2.9 IN TULARE COUNTY I N AND NEAR VI SALI A GRANI TE CONSTRUCTI ON COMPANY BLAS MARTI NEZ $4, 206,369 04/ 26/ 13 88%
06- 430704 FROM LOVERS LANE TO 0.1 M LE EAST OF 2716 GRANI TE COUNT 8530 W ROOSEVELT AVE $3;$i°>§‘i9'ggg gg; 235 ﬁ 78%
COVBTOCK STREET FRESNO, CA 93706 VI SALI A, CA 93291 '
W DEN AND REALI GNVENT OF ROUTE 216 (559) 651- 8321
HB4C SWPPP
06- TUL- 245- 16. 0/ 33 I N TULARE COUNTY NEAR BADGER FROM 0.2 GRANI TE CONSTRUCTI ON COMPANY  JAVI ER HUERTA $1,198,130 04/18/13  100%
06- 0P7204 M LES NORTH OF AVENUE 404 TO 2.6 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $1, 250, 828 8?; ;?J ﬁ 100%
M LES SOUTH OF DRUM VALLEY ROAD AND FRESNO CA 93706 VI SALI A, CA 93291
FROM 2.4 M LES NORTH OF (559) 651- 8321
HVA OVERLAY
HML
06- TUL- 245- 20. 8/ 0 ABOUT 10 M LES SOUTH OF BADGER AT MASS X | NC BLAS NMARTI NEZ $242,387 10/28/13 65%
06- ON3904 ONVOCD 219,218 11/15/13
STP- 17D9- (004) E corr CREEK o5 SHAWAVE #105 8530 W ROOSEVELT AVE 2217 343 10/02/14 0%
CONSTRUCT ROCK SLOPE PROTECTI ON CLOVI S CA 93612 VISALI A, CA 93291 '

0 (559) 651- 8321

HA23
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $410, 587, 095 Completed to Date: $304, 591,513 Work ThisMonth: $14, 495,012
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HVL

COLD PLANE AC PAVMENT, PLACE RHVA

SANTA ANA CA 92711

BLVD
LOS ANGELES, CA 90066
(310) 821- 1847
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARI OUS TRAFFI C DEVELOPMENT SERVI CES YOUNG, FRED $746,406 03/12/14  100%
07-2W304 LOCATI ONS 207 WLOS ANGELES AVE #252 13171 TELFAI R AVE STE 23;; ;‘218 21‘; gi; 13 64%
REPLACE CRASH CUSHI ONS MOORPARK CA 93021 101 ’
SYLMAR, CA 91342 OVER RUN
HvI
07-LA-1-8.2/0 LA- 1/ LA- 103 SEPARATI ON BRI DGE 53- 0145 POWELL CONSTRUCTORS GALLARDO, SAM $585, 000 03/26/ 14 97%
07-4X2604 REPAI R STRUCTURAL DAMAGE W RAPI D 8555 BANANA AVE. 18730 S. W LM NGTON $3gg, g?g 835 gg; 13 51%
STRENGTH CONCRETE DIR S EMERGENCY  FONTANA, CA 92335 AVE. SUI TE 103 ' 09/ 26/ 14
FORCE ACCOUNT RANCHO DOM NGUEZ, CA
20. 20 REPAI R/ RECONSTRUCT BRI DGE DECK 90220
201130 (310) 609- 0264
07-LA-1-8.7/0 IN LOS ANGELES 0.1 M LE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2, 251,529 01/30/ 14 1%
g;: i;(?é???ooq c DOM NQUEZ CHANNEL ENG NEERI NG CONSTRUCTI ON I NC 18730 S W LM NGTON $55, Ogg 8%5 g% ig 204
CONSTRUCT STEEL SOLDI ER PI LE WALL 1792 KAl SER AVENUE AVE STE 103
-0 I RVINE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED
HAo3 90220
(310) 609- 0264
07-LA-1-9.9/9.9 IN LOS ANGELES COUNTY IN LOS ANGELES WEST COAST STRUCTURES | NC DBA GALLARDO, SAM $857,094 05/22/ 14 94%
07- 116204 AT W LM NGTON OVERHEAD VESTERN STRUCTURES 18730 S W LM NGTON $8§§’ ggz 88; gg; ii 99%
TREAT BRI DGE DECK W TH METHACRYLATE 6005 TYLER ST AVE STE 103 :
Rl VERSI DE CA 92503 RANCHO DOM NGUEZ CA
VB 90220
(310) 609- 0264
07- LA-1-20. 7/ 20. 8 IN LOS ANGELES COUNTY | N HERMOSA JFL ELECTRIC I NC ALONZO, BERNARD $402, 878 06/ 20/ 13 80%
07-4T5404 BEACH AT 2ND STREET 8257 COVPTON AVENUE 13230 Fl RESTONE BLVD $364, 923 8;; ;g; ﬁ 91%
SI GNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 SUl TE E-2
SANTA FE SPRINGS, CA SUSPENDED
HBAN 90670
(562) 345- 3145
07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESI A TO AUTOBAHN CONSTRUCTI ON | NC RAM MAHI NDA $1,139, 437 12/18/13 55%
07- 1404 ROSECRANS P O BOX 11238 12975 WEST CULVER $1, 124, 3;8 2(1); cl)g; ii 96%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-35.6/37. 1 IN LOS ANGELES AND VENTURA COUNTI ES DREAMBUI LDER CONSTRUCTI ON SAYKALI, ZARIF $1, 558,061 03/26/ 14 0%
07-2W704 AT VARl OUS LOCATI ONS CORPDBA DREAMBUI LDER 12975 CULVER BLVD $éﬁg, ggg 8‘3‘5 82; 1;1 12%
REPLACE CRASH CUSHI ONS 1324 E LAWSON LANE LOS ANGELES, CA 90066 :
PLACENTI A CA 92870 (310) 345- 6274
HV4
07- LA-1-51. 0/ 52 IN MALI BU FROM NORTH OF SEA VI STA C A RASMUSSEN | NC TRWILLO, G LBERT, JR $4, 164, 956 12/ 04/ 12 9%
07-4L2214 DRI VE TO VI A ESCONDI DO 28548 LI VI NGSTON AVE $210,295 01/10/13 50
ACST- P414- (100) 4 CONSTRUCT Tl EBACKS, M CROPI LES, VALENCI A CA 91355 $0 08/30/14
-0 (310) 345- 6270
HA23 wecP
07-LA-2-14.5/23.2 IN LA COUNTY I N LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $802,222 05/13/14 57%
07- 16304 LE, AND LA CANADA FLI NTRI DGE FROM OAK ENGI NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $50, 875 05/ 29/ 14 6%
$36,810 03/17/15 0
GLEN PLACE OC TO WALTONIA DRIVE UC 1792 KAI SER AVENUE GLENDALE, CA 92108 :
REPLACE APPROACH SLABS | RVI NE CA 92614 (818) 637- 2506
HVB
07- LA-2-23.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA MANHOLE ADJUSTI NG | NC RESLER, CAESAR $7,227,675 06/ 20/ 12 72%
07-4Y9304 CANADA FLI NTRI DGE FROM 0.2 M LE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7, 014, ng ({Z gf{; 1421 92%
OF ROUTE 2/210 SEP TO SAN BERNARDI NO PI CO RI VERA CA 90660 GLENDALE, CA 91208
LI NE (818) 637- 2506
APPLY CHI P SEAL
HML wecP
07-LA-2-32.5/32.5 I N ANGELES NATI ONAL FOREST NEAR LA  GRANI TE CONSTRUCTI ON COMPANY RESLER, CAESAR $1,298,462 11/07/13 63%
07-3X4104 CANADA FLINTRIDGE, 3 MLE NORTH OF P O BOX 50085 $995,478  11/25/13 76%
CSTP- 17D8- (004) B WOCDWARDI A CANYON BRI DGE WATSOWI LLE CA 950775085 $0 12/31/15
-0 REGRADE SLOPE/ CONSTRUCT DEBRI' S WALL
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY | N SANTA FE C C MYERS INC TRAN, KELVIN $40, 378,882 11/28/ 11 67%
07-215914 SPRINGS FROM 0.3 M LE SOUTH OF NORTH 1822 S. LEW S STREET 11229 S. WWDODRUEE AVE $§i gtls% g(z)g (1)55 géj 1411 78%
FORK COYOTE CREEK BRIDGE TO 0.3 MLE ANAHEIM CA 92805 DOWNEY, CA 90241 o9
NORTH OF MARQUARDT AVE (562) 401- 3333

W DEN AND REALI GN FREEWAY
HB5 SWPPP
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07-LA-5-4.0/5.8

I'N LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COVPANY | NC

(562) 345- 9865
SAKER, GEORGE

$124, 361, 006
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC LEE, PETER $89, 743,504 08/19/11 53%
?7-212283_(9'\] ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOAS DRIVE 11229 S. \WOODRUFF $§si' %g' g% 83; 135 1% 5204
Vo0 BOULEVARD OVERCROSSI NG TO SHOEMAKER ~ SAN MAROCS CA 90278 AVE. e
-0 AVENUE OVERCROSS! NG DOWKEY, CA 90241
W DEN AND REALI GH FREEWAY W TH PCC .
MBS SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $74,534,346 08/14/12 38%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $§21 ﬁi' i::ﬁ 82; %g; ig 41%
NORTH OF CARMENI TA ROAD OVERCROSSI NG SAN MARCOS CA 92078 BLVD SU TE A .
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP

08/ 23/ 12 30%

07-215944 0.4 M LE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FI RESTONE BLVD $;g, *;(7)?)1 Z% 82; 12; g 39%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUN VALLEY CA 91353 SUTE A2 OV
Pl ONEER BOULEVARD UN SANTA FE SPRI NGS CA
ROADVAY W DENI NG ( SEG 4
HB5 SWPPP ( ) 90670
(562) 345- 3125
07-LA-5-5.8/6.8 IN SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $79, 220,576 04/ 24/ 14 0%
g/iréklggg‘;-(oes) N ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 17912 CRUSADER AVE $4, 5gg 825 12; 1;1 0%
| NTERCHANGE SYLMAR CA 91342 SUl TE 101
-0 ROADVAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703 SUSPENDED
Hes (562) 860- 3085
07-LA-5-6.8/13. 8 ALONG 1-5, 0.1 M SOUTH OF JCT SEP FAI SECURI TY PAVI NG COVPANY INC  BUI, KEVIN $9, 757,977 07/ 07/ 14 1%
%L;D?-gggg‘l- 068) E 53-1660, | N SANTA FE SPRI NG AND 13170 TELFAI R AVENUE 11229 S WOCDRUFF AVE ii: 828 (1)(7)5 5‘115 1‘51 0%
N (968) DOWNEY TO THE JCT 710/5, SEP 53-785 - SYLMAR CA 91342 DOMEY CA 90241 '
0 88, IN THE CI TY OF COWM (562) 401- 3333
PCC PAVE AND COLD PLANE W OVERLAY
HA22
07- LA-5-10. 4/ 10. 4 IN LOS ANGELES AT LA 5 AT POSTMLE  FUTURE DB | NTERNATI ONAL INC  WANG, M KE $442,410 06/ 09/ 14 20%
07- 1W5204 10. 40 8707 RESEARCH DR $171,635 06/ 25/ 14 o
11229 S WOODRUFF AVE $127.000 02/ 14/ 15 39%

HwVR

I NSTALL WASH RACK I RVINE CA 92618

DOWNEY CA 90241
(213) 798- 5970
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 RTE 5/710 SEPARATI ON I N LA&CI TY OF  YAKAR GENERAL CONTRACTORS, | NCPATEL, PRAVIN $792,570 04/28/11 79%
07-2464E4 COMVERCPERFORM HI GHMAY PLANTI NG HMA 113 E. ARROW HWY 902 SAN GABRI EL BLVD $7§§’ ‘2123 2?; ég 1% 92%
PAVI NG AND | NSTALL | RRI GATI ON SYSTEM SAN DI MAS, CA 91773 ROSEMEAD, CA 91770 :
I NSTALL | RRI GATI ON SYSTEM HWY (626) 572- 6700
PLANTI NG
26. 700 WeCP
07-LA-5-13.6/18.5 IN LOS ANGELES CO I N LOS ANGELES AND BELAI RE- WEST LANDSCAPE INC  PATEL, PRAVIN $649, 456 01/ 04/ 10 35%
07-246404 Cl TY OF COMVERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRI EL BLVD $8,413 02/23/10 2%
ACST- 0053- (028) E SEPARATI ON TO ROUTE 5/ 10 SEPARATION BUENA PARK, CA 91770 ROSENMEAD CA 91770 $0 04/23/14
B ?;)' 53 0-(8§) PERFORM HI GHVWAY PLANTI NG (626) 572- 6702
TEAL wecP
07-LA-5-14.9/16.8 IN LA COUNTY I N LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL | NC  PATEL, PRAVIN $1,213,845 12/ 04/ 13 22%
%L;DIZT(Z)gg4—(965) - 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $§§§’ ggg 215 (1)57’5 1‘7‘ 84%
TO BOYLE STREET OVERCROSSI NG I RVI NE CA 92618 BOULEVARD :
-0 REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770
HAd2 (626)572- 6700
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LCS YAKAR TRAN, DANGLONG $694, 493 03/ 26/ 14 13%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $17,550 04/17/14 30
ST(P)E 005 - (093)E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $0 12/31/14
SEPARATI ON (818) 637- 2506
| MPROVE | RRI GATI ON AND PLANTI NG
TEA10
07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADVWAY TO SR-13 C A RASMUSSEN | NC $23,420, 654 07/31/14 0%
07- 295604 4/ 5 SEPARATI ON 28548 LI VI NGSTON AVENUE $0 08/19/14 0%
NHF;'OOS -(095)E PVMI PRESERVATI ON, SLAB REPL, SHLDR  VALENCI A CA 91355 $0
HA22
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN | NC. RESLER, CAESAR $4,985,000 07/16/13  100%
07- 4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LI VI NGSTONE AVENUE 2090 FERN LANE $4, 336, 4;8 835 gg; 12 87%
DOMNTOMN AREA CONSTRUCT SUPPORT VALENCI A, CA 91355 GLENDALE, CA 91208
SHORI NG I NSIDE TUNNEL DIR S EM (818) 637- 2506 OVER RUN

PERFORM EMERGENCY REPAI RS ON BRI DGE
20. 201130
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00-53 0- (3NO)M
6207- 054- ()
HB5 SWPPP

STREET OVERCROSSI NG AND VARI QUS
LOCATI ONS
CONSTRUCT HOV LANES

PACO MA, CA 91331

PACO MA, CA 91331
(818) 768- 1939
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTM LE  PETERSON CHASE GENERAL AMADI, PATRICl A $1, 246,736 05/28/13  100%
07- 1\8604 24.6 TO 88. 56 ENG NEERI NG CONSTRUCTI ON I NC 13171 TELFAI R AVE. $1$g56i' %32 (1’85 éfj ﬁ 85%
CLEAN AND TREAT BRI DGE DECKS 1792 KAl SER AVENUE STE 101 '
| RVINE CA 92614 SYLMAR, CA 91342 OVER RUN
VB (818) 364- 2760
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,473,841 11/07/13 84%
EIL-PIZ_W(?)})J‘;_(O%) - COLORADO EXTENSI ON TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, $1;$%f$v oo A0S asw
PUC AND ON ROUTE 134 FROM VI CTORY SAN DI MAS CA 91773 sul TE 100 '
-0 BOULEVARD/ R VERSI DE DRI VE TO S EL MONTE, CA 91731
HA42 ERCSI ON CONTROL AND SLOPE PAVI NG (626)572-6732
07- LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LOS SECURI TY PAVI NG COMPANY, | NC KWAN, KI N $57,977,165 12/ 06/ 10 86%
07-121844 ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 2090 FERN LN $35, 162,518 12/20/10 60%
CMLN- 6207- ( 055) $612,732 08/17/15 0
ROUTE 5/ 134 SEPARATI ON TO MAGNOLIA  SYLMAR CA 91342 GLENDALE, CA 91208 :
-0 BOULEVARD OVERCROSS| NG (818) 637- 2506
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC  GURFI NKEL, VLADI M R $178, 825, 779 11/29/12 31%
07-1218WM 17,735,962 12/ 20/ 12
P ooartors) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $$1 135,902 12120012 10%
TO 0.3 M LE NORTH OF BUENA VI STA SYLMAR, CA 91342 STE 101 A
-0 STREET/ W NONA AVENUE SYLMAR CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
Hes - (562) 572- 5538
07- LA-5-31.6/36 IN LOS ANGELES COUNTY | N BURBANK 0.3 SECURI TY PAVI NG COVPANY, INC. EID, EM LE $61, 343,530 10/14/10  100%
gZ-R é_z(l)ggm_(ozg) \ KM SOUTH OF COHASSET STREET 13170 TELFAI R AVENUE 9225 CRANFORD AVENUE $58éggg, 3%2 (1)25 gg; 12 95%
00-5 30- (N M UNDERCROSSI NG TO 0.1 KM NORTH OF SYLMAR, CA 91342 PACO MA, CA 91331 :
6207- 056 ( ) SHELDON STREET OVERCROSSI NG (213) 712- 4785
) -0 CONSTRUCT HOV LANES
HB5 SWPPP
07- LA-5-36.0/39. 4 IN LOS ANGELES COUNTY | N LOS ANGELE S FLATI RON VEST, | NC. EID, EMLE $114, 974,592 05/ 06/ 10 78%
07-1219U4 ON ROUTE 5 FR 0. 1KM NORTH OF SHELDON 9215 CRANFORD AVE $99, 808, 084 05/ 24/ 10 0
SARR- 0053- (033) N 9225 CRANFORD AVE $1,217,046 10/26/15 0%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-C 43.9/ C46. 4 IN LOS ANGELES COUNTY | N AND NEAR LOS SECURI TY PAVI NG COMPANY INC  TIEU, FRED $11, 962,274 12/12/12 54%
m (2)826_14081 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $9;$gé§'§gg 81; ég; 12 79%
(081) OVERHEAD TO 0.2 M LE SOUTH OF WELDON SUN VALLEY CA 913532617 VEST ’
-0 CANYON OVERCROSSI NG LANCASTER, CA 93534
ROADVWAY REHABI LI TATI ON .
A2 VPCP (661) 726- 0148
07- LA- 5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA MCM SECURI TY PAVING, JV GURFI NKEL, VLADIMR Y. $135, 238,193 03/ 27/ 08 78%
07- 168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/ PO BOX 867 1317 TELFAI R AVE, STE $135,019,536  05/01/08 0
CMLN- 6207- (046) N ’ $55.491 01/26/15 8%
CONSTRUCT HOV LANES AND CONNECTORS ~ BLOOM NGTON, CA 92316 101 :
-0 SYLMAR, CA 91342 SUSPENDED
HEL3 SWPPP (818) 364- 2760
07- LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, | NC TIEU, FRED $9, 726,974 06/ 03/ 13 93%
OAE f/}s(z)ggg-(oao) c AND SANTA CLARI TA FROM 0.2 M LE SOUTH 28548 LI VI NGSTON AVE 45120 13TH STREET $9;$f£, ggg 285 i;; 1‘31 97%
OF 5/ 14 SEPARATION TO 0.2 M LE NORTH VALENCI A CA 91355 VEEST '
0 OF LAKE HUGHES RO LANCASTER CA 93534
ROADWAY REHABI LI TATI ON (661) 726-0148
HA22
07- LA-5-46. 3/ 50 IN LOS ANGELES COUNTY | N SANTA FLATI RON VEST | NC AL- JAVAL, ABDUL $44,510,965 02/27/12  100%
07-2332A4 41,239,636 03/22/12
"G o o06s- (044) E CLARI TA FROM 0.3 M LE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAI R AVE $ Soa3 598 o) o014 92%
CANYON OVERCROSSI NG TO 0.4 M LE SOUTH SAN MARCOS CA 92078 SYLMAR CA 91342 '
-0 OF PI 0O CANYON ROAD LYO (805) 797- 1348 OVER RUN
W DEN ROADWAY AND BRI DGES W TH PCC
HB4N SWPPP
07- LA-5-53. 6/ 56. 3 IN LOS ANGELES COUNTY AT VAR OUS WVESTCOAST PUBLI C WORK | NC WANG, SI MON YEH FU $1, 431,403 03/25/13 70%
DI e Lo 20050 VENTURA BLVD 4915 902 S GHBR L BLWD LB 500 OSIOULT o
037 1 (2E ) CONSTRUCT SLOPE PAVI NG AND DRAI NAGE  WOODLAND HI LLS CA 91364 ROSEMEAD, CA 91770 :
0 (28) (626) 572- 6700
HA42
07-LA-5-53.7/0 CI TY OF SANTA CLARITA LA-5 AT THE O DONNELL CONSTRUCTION, INC.  AMADI, PATRICl A $1, 185,000 09/ 16/ 13 7%
07- 4X0304 SANTA CLARA RI VER BRI DGE (NO. 53- 559 W COVI NA BLVD. 13171 TELFAI R AVENUE $135, 32(2) ég;%i; 12 11%
2925/ PM 53.7) REPAI R & REPLACE BRI DGE SAN DI MAS, CA 91773 SUITE 101
JO NT ASSEMBLY DIR S EMER SYLMAR, CA 91342
20. 20 REPAI R & REPLACE BRI DGE JO NT (805) 391- 3555
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-54.4/54. 8 IN LOS ANGELES COUNTY | N SANTA BRUTOCO ENG NEERI NG & CHAVEZ, EFRAI M $2,152, 611 10/15/13  100%
07-278804 CLARI TA BETVEEN 0.4 M LE NORTH OF RYE CONSTRUCTI ON | NC 13171 TELFAI R AVE. $2, éé‘lh géé 135 géj ﬁ 98%
CANYON ROAD AND 1.4 MLES SOUTH OF P O BOX 310189 SYLMAR, CA 91342 :
ROUTE 5/ 126 | NTERCHANGE FONTANA CA 92331 (818) 364- 2760 SUSPENDED
UPGRADE V\EI GH STATI ON
HA42
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 M LES GRI FFI TH/ COFFMAN JO NT VENTUREW DJAJA, DANI EL $89, 882,404 01/12/12  100%
07- 252804 NORTH OF CASTAIC FROM 1.2 M LE SOUTH 12200 BLOOVFI ELD AVENUE 25061 W AVE. $90, 399, 329 02/ 17/12 98%
ACl M 0053- (047) E $1, 250,870 11/28/ 14 0
OF VI STA DEL LAGO ROAD OVERCROSSI NG SANTA FE SPRINGS CA 90670 STANEORD, #70 e
-0 TO KERN COUNTY LI NE VALENCI A, CA 91355
PCC PAVENMENT, W DEN MEDI AN SHOULDER .
A2 SWPPP (661) 257- 0273
07-LA-10-4.9/14.8 IN THE CI TY OF LOS ANGELES FROM PETERSON- CHASE GENERAL SAYKALI, ZARIF $2, 416,256 12/ 21/ 12 85%
%; ff)?(gg‘?‘_ 61 GATEWAY BLVD TO RTE 110 AND ON RTE  ENG NEERI NG CONSTRUCTI ON I NC 12975 CULVER BLVD. $2, 410, 623 2;5 %(135 1‘31 97%
(161) 110 A VAR OUS LOCATI ONS. | NSTALL 1792 KAl SER AVENUE CULVER CI TY, CA 90066
-0 METAL BEAM GUARDRAI L AND CONC I RVINE CA 92614 (310) 345- 6274
I NSTALL MBGR AND CONCRETE BARRI ER
HB1 WeCP
07- LA-10-5.5/14. 8 IN LA COUNTY I N LOS ANGELES AT BALTAZAR CONSTRUCTI ON | NC SAYKALI, ZARIF $2,077,982 03/10/ 14 20%
07- 259204 ROW 1,167,884 03/19/14
NHPI - 010 - (819) E BALLOWA CREEK 236 £ ARRON HIW 12975 CULVER BLVD s $22.503 02/29/16 6%
SAND FI LTERS & | NFI LTRATI ON DEVICES COVI NA CA 91722 LOS ANGELES CA 90066 :
-0 (310) 345- 6274 SUSPENDED
HA42
07-LA-10-17.1/23.3 IN LA & VEN COUNTI ES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVI CES | NCRAM MAHI NDA $1, 185,000 02/ 25/ 14 93%
07-4X1704 ALONGLA- 101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W CULVER BLVD 2%%1 ;g; (1)35 éi; 12‘ 69%
UPGRADE LANDSCAPE | RRI GATI ON SYSTEMS SHERMAN OAKS, CA 91403 LOS ANGELES, CA 90066 '
(RICS) DIR S EMERGENCY (310) 821- 1847
20, 20 REPLACE/ UPGRADE | RRI GATI ON SYSTEMS
201130
07- LA-10-18. 3/ 46. 8 IN LA COUNTY I N SEVERAL CI TIES ON STL LANDSCAPE | NC | ZADPANAH, MOE $650, 000 04/18/14 0%
07-278204 ROUTE 10, 110, 118,134, 210, & 710 8122 COVPTON AVE 3212 ROSEMEAD BLVD. , $0 05/13/14 0%

STP- X037- (167) E
--()

I NSTALL ADA CURB RAMPS LOS ANGELES CA 90001 SU TE 100 $0

EL MONTE, CA 91731

71 (626)572- 6732
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-18.5/0 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL WANG, S| MON YEH FU $1,892,912 03/24/14 0%
07-1ve204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC 902 SAN GABRI EL BLVD 23 8‘3‘5 gg; 1;1 0%
REPLACE OVERHEAD S| GNS 1792 KAl SER AVENUE ROSEMEAD, CA 91770
| RVINE CA 92614 (626)572- 6700
HV4
07-LA-10-31.1/32.3 IN LA COUNTY I N SAN GABRI EL RI VER FW M C M CONSTRUCTI ON AZI MA, HASSAN $51, 966, 069 02/29/12 61%
’?IZ" _Zigggf‘(lm) N (RTE 605) & SAN BERNARDI NO FWY (RTE P.O. BOX 620 11310 VALLEY BLVD $§i, gi;, ggg gg; ig; ig 67%
10) FR10 & 605 INTER TO 0.8 M E/ RTE NORTH H GHLANDS, CA 945603001 E| MONTE, CA 91731 I
-0 10&605 | NTERAT RTE 1 (626) 572- 6732
| NTERCHANGE | MPROVEMVENTS DESI GN
HBAN BUI LD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUMAR $89, 234,884 04/30/09  100%
%-21-1(75%‘71-(048)0 FROM ROUTE 605/ 10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDW N PARK $84§B‘7léi>, ;(2);1 225 (1)25 23 94%
NG20- 7 04 KM WEST OF PUENTE AVENUE CHI NO HILLS, CA 91709 BALDW N PARK, CA 91706 ’
"7 040 UNDERCROSS! NG (213) 453- 7555
--0) CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $92, 766, 643 02/ 10/ 14 6%
07-1170u4 VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $2,945,572 02/ 27/ 14 3%
CMLN- 6207- (059) Ol TRUS STREET BURNSVI LLE, MN 55306 SUITE 112 $952,333 05/01/19
-0 CONSTRUCT HOV LANES & SOUNDVALLS COVINA, CA 91722
LB (626) 339- 1601
07- LA- 10- 40. 5/ 40. 5 IN LA COUNTY, AT VAR OUS LOCATIONS  VELARDE CONCRETE CONSTRUCTI ON KOURY, PETER $1, 404,839 06/ 04/ 14 11%
07- 1W5904 METH DECK, JO NT SEALS& APPROACH LAB | NC 1201 BALDW N PARK 23' g;g 825 135 1;1 1%
523 S BRAND BLVD #201 BLVD. '
SAN FERNANDO CA 91340 BALDW N PARK, CA 91706
VB (909) 322- 6107
07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY I N SAN DI MAS, POWELL CONSTRUCTORS | NC SANDOVAL, MARTI N $9, 026,394 07/07/ 14 4%
07-295004 POMONA AND CLAREMONT FROM 0.7 MLE 8555 BANANA AVENUE 721 BREA CANYON ROAD $5,250 07/17/14 9
NHPI - 010 - (821)E $5,250 07/30/15 0%
VEST OF ROUTE 10/57 SEPARATI ON TO SAN FONTANA CA 92335 SUITE 6 '
-0 BERNADI NO COUNTY LI NE WALNUT, CA 91789
SLAB REPLACEMENT (909) 594- 3720

HA22
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-/48. 2 IN LOS ANGELES COUNTI ES AT VARIOUS J MCLOUGHLIN ENG NEERING CO  PUNJABI, RAJ $2, 498,378 06/ 05/ 13 69%
07- 12804 LOCATI ONS INC 1041 W BADI LLO SUI TE $2, 399, 728 0ol2n 13 osm
TREAT BRI DGE DECKS, REPL JO NT SEAL 10641 FULTON COURT 112
RANCHO CUCAMONGA CA 91730 COVI NA, CA 91722
VB (626) 339- 1601
07- LA-14-24.8/32. 1 IN LOS ANGELES COUNTY | N AND NEAR J MCLOUGHLI N ENGI NEERING CO  TIEU, FRED $4, 243,170 05/ 29/ 14 0%
%ﬁ;gigf‘(om) c SANTA CLARI TA FROM S14- S5 CONNECTOR | NC 45120 13TH STREET :g 06/18/ 14 0%
OVERHEAD TO SANTA CLARA Rl VER 10641 FULTON CT VEEST
-0 REPLACE CONCRETE SLABS RANCHO CUCAMONGA CA 91730 LANCASTER CA 93534
VL (661) 726- 0148
07- LA 14-56. 5/ 57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE | NC VAZI RANI, MANSUKH $550, 000 04/ 17/ 14 0%
g%_zggigfl 073 E FROM 0.3 M LE NORTH OF COURSON RANCH 8122 COMPTON AVE 45120 13TH STREET ig 05/ 13/ 14 0%
(073) ROAD TO 0.3 M LE SOUTH OF BARREL LOS ANGELES CA 90001 VEEST
0 SPRINGS ROAD LANCASTER, CA 93534
TRANSPORTATI ON' ENHANCEMVENT .
TEALO (661) 726- 0148
07-LA-19-/19.2 IN LOS ANGELES COUNTY I N LOS TRUESDELL CORPORATI ON OF NJOYA, DAVID $1, 094,357 12/ 12/ 12 91%
%ééf(gg‘;-us?) c ANGELES, LA-19, 22, 47,91, 110, CALI FORNI A | NC 18730 S W LM NGTON $1, 007, 928 8%5 185 12 90%
405, 605, 710, VARl OUS LOCATI ONS 1310 W 23RD STREET AVE STE 103
- -() TREAT BRI DGE DECK, REPLACE SEALS TEMPE AZ 85282 RANCHO DOM NGUEZ, CA
HA21 WPCP 90220
(310) 609- 0264
07- LA- 39-41. 0/ 44 IN LA COUNTY | N ANGELES NATI ONAL | BARRA GENERAL ENGI NEERI NG | NCCHOU, M CHAEL $2,485,000 04/03/14  100%
07- 4X2304 FOREST LA-39 CLEAR ROADWAY&DRAI NAGE 12531 SAN M NA CT 1041 W BADI LLO STE $1, ;Sg' ggg f{g; %g; 13 69%
SYSTEM OF DEBRI S & REPAI R SLOPE CH NO, CA 91710 112 :
WASHOUTS DI R S EMERGENCY FORC COVI NA, CA 91722 OVER RUN
CLEAR & REPAI R ROADWAY & DRAI NAGE (626) 339- 1601
20.20 SYSTEMS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL SAAD, HUSSEI N $302, 476 05/ 15/ 13 29%
RIZ; 3%9?004) AT PARK & RIDE LOT ADJACENTS TO VB  ENG NEERI NG CONSTRUCTI ON I NC 17912 CRUSADER AVE. $168, 5;3 2‘13; gi; ﬁ 56%
LA- 47 HARBOR BLVD OFF- RAMP 1792 KAl SER AVENUE sul TE 101
-0 SLOPE DAMAGE REPAI RS I RVI NE CA 92614 CERRI TCS, CA 90703 SUSPENDED

HAo3 (562) 860- 3085
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES SAFWAY SEERVI CES LP AKBARI AN, MASSCD $2,320,196 06/ 16/ 10 75%
07-4Y5004 AT VI NCENT THOMAS BRI DGE 601 WEST 140TH STREET $2,081,013 07/13/10 90%
RELOCATE PLATFORM SYSTEM GARDENA CA 90248 $0 11/01/15
(562) 860- 3085
HVB SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY | N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMVER $186, 767, 071 06/ 30/ 11 45%
EIL-BS%%_(MO) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $73, 961, 8;3 gz 13; i% 40%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON, CA 90744 AVENUE
-0 JUNCTI ON AND ON ROUTE 103 FROM W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P .
Hao1 SWPPP (562) 216- 5940
07- LA-60-6.8/8.6 IN LA FROM ATLANTI C BOULEVARD UNDER AUTOBAHN CONSTRUCTI ON | NC $394,370 05/19/14 0%
07-4T6904 CROSSI NG TO RI O HONDO BRI DGE P O BOX 11238 $0 06/ 04/ 14 0%
BOULEVARD OVERCROSSI NG SANTA ANA CA 92711 $0
PVMI REHABI LI TATI ON
HA22
07-LA-60-11. 6/ 23. 6 IN LA COUNTY IN CITY OF | NDUSTRY AND FLATI RON VEST | NC DOUGHLY JOE $76, 785,008 12/22/ 11 94%
g&fgggg_(mo) c DI AVOND BAR FROM ROUTE 60/ 605 1770 LA COSTA MEADOAS DRIVE 721 BREA CANYON ROAD $§?,’ ?)slag' ggi %; %g; ﬁ 90%
SEPARATI ON TO S57/ 60 SEPARATI ON SAN MARCOS CA 92078 STE A e
-0 REPLACE PCC SLAB, GRI ND PAVEMENT WALNUT, CA 91789
A2 SWPPP (909) 594- 2350
07- LA- 60- 20. 6/ 0 IN LOS ANGELES COUNTY | N ROALAND PONELL CONSTRUCTORS | NC SANDOVAL, MARTI N $1,975,141 11/13/13 53%
m: f;‘gggf‘(uz) c HEI GHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD, $1é;22' 3% (1)‘215 gg; 12 90%
N NOGALES STREET FONTANA CA 92335 SUITE 6 '
0 CONSTRUCT RETAI NI NG WALL WALNUT, CA 91789
A2 (909) 594- 3720
07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHI TTIER,  ALL AVERI CAN ASPHALT WANG, M KE $1, 364,333 05/ 28/ 14 0%
07- 115904 FROM LOS ANGELES / ORANGE COUNTY LINEP O BOX 2229 11229 S WOODRUFF AVE :g 06/ 09/ 14 0%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA PONELL CONSTRUCTORS | NC RAM MAHI NDA $1, 863,642 12/12/12 89%
00 e creex 5555 BaA AVENE tog7s w owveR s SLE02E GUIO o
0 CONSTRUCT STORM WATER TREATMENT BVP  FONTANA CA 92335 LOS ANGELES, CA 90066
(310) 920- 7449
HVM SWPPP
07- LA-91-6. 0/ 21 IN LA COUNTY AT VAR OUS LOCATI ONS VELARDE CONCRETE CONSTRUCTI ON GALLARDO, SAM $1,161,831 06/ 10/ 14 29%
07-1w6104 DECK METH, APPROACH SLAB, JNT SEAL  INC 18730 S W LM NGTON gggg, gég 82; g?; 1‘51 3204
523 S BRAND BLVD SU TE 201 AVE STE 103 !
SAN FERNANDO CA 91340 RANCHO DOM NGUEZ CA
VB 90220
(310) 609- 0264
07- LA-101-1.0/ 11 LA COUNTY IN CI TY OF LAS ANGELES, PETERSON- CHASE GENERAL AZI MA, HASSAN $2,895,331 10/ 01/ 13 80%
07- 265904 BETWEEN FI GUROA STREET AND LOS ENG NEERI NG CONSTRUCTI ON | NC 3212 ROSEMEAD $705,286 10/22/13 0
ACNH P101- (227) E $150,382 10/30/14 4%
ANGELES RI VER BRI DGE 1792 KAl SER AVENUE BOULEVARD, #100 '
-0 UPGRADE BRI DGE RAI LS I RVINE CA 92614 EL MONTE, CA 91731
Hao1 (626) 572- 6732
07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, |NC. $19, 262, 649 09/ 15/ 14 0%
07- 295504 STREET UP TO PI LGRI MAGE OC 1920 MAIN STREET SUI TE 310 $0 09/ 30/ 14 0%
NHP- QLO1- ( 250) E $0 0
0 ROADSI DE SAFETY | MPROVEMENTS IRVINE CA 92614
HA22
07- LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VAR OUS THE SUN GROUP TRAN, DANGLONG $912,931 06/03/14 57%
07- 16504 LOCATI ONS 3151 Al RMAY AVE BUI LDI NG V 2090 FERN LANE :gg, ggg (1)(135 g‘llj 13 30
DECK METH, JO NT SEALS, APPROACH SLAB  COSTA MESA CA 92626 GLENDALE, CA 91208 :
(818) 637- 2506
HVB
07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY I N LOS ANGELE S SECURI TY PAVI NG COMPANY |NC  SHALVIRI, ALl $2,882,789 05/19/ 14 53%
07-4Y9704 FROM PI LGRI MAGE OC TO MOORPARK STREET 13170 TELFAI R AVENUE $2, 359,063 06/ 04/ 14 0
NHP- QLO1- ( 245) E 2090 FERN LANE $1,506, 557 12/31/14 927

--0)

HMVL

uc
COLD PLACE AC PVMI' & PLACE RHVA

SYLMAR CA 91342

GLENDALE, CA 91208
(818) 637- 2509
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-15.5/16. 1 IN LOS ANGELES COUNTY I N LOS ANGELES SEMA CONSTRUCTI ON, | NC. TRWILLO, G LBERT $5,093,748 01/13/11 94%
%Z;éigi??185)E FROM 0. 7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W CULVER BLVD $5,066,5$g 8?;%8;11 99%
0 UNDERCROSSI NG TO 0. 4KM VEST OF VAN  LAKE FOREST, CA 92630 LOS ANGELES, CA 90066
NUYS BOULEVARD UNDE (310) 821- 1847
W DEN OFF RAMPS
HB4C SWPPP
07- LA-105-.5/6.3 IN LOS ANGELES COUNTY, | NGLEWOOD AND AUTOBAHN CONSTRUCTI ON | NC RAM MAHI NDA $832,794 03/06/ 14 94%
07- 16804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 12975 WEST CULVER iggg,gg; ggjggjii 97%
AVENUE OVERCROSSI NG SANTA ANA CA 92711 BLVD '
METH DECK, JO NT SPALL REPR, JT SEAL LOS ANGELES, CA 90066
VB (310) 821- 1847
07- LA- 105-. 5/ 0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836, 893 11/ 05/ 13 24%
a;NﬁTiggg-(oo3)E TBOUND 105 FROM SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON INC 18730 S W LM NGTON $8g;,§$§ ééjig;ig 97%
I NSTALL DRI ANAGE SYSTEM ROADWORK, FA 1792 KAl SER AVENUE AVE STE 103
-0 LSHI NG BEACONS, REMOVE I RVINE CA 92614 RANCHO DOM NGUEZ CA
- PLACE H GH FRI CTI ON SURFACE TREATM 90220
(310) 609- 0264
07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP | NC NJOYA DAVI D $455,357 06/ 12/ 14 33%
07-4T6804 BOUND | MPERI AL HWY AND EB ON- RAMP 3972 BARRANCA PARKWAY STE J28 18730 S W LM NGTON $709 07/11/14 0%
NHPI - 105 - (004) E FROM CRENSHAW BOULEVARD I RVI NE CA 92606 AVE STE 103 $709 12/18/14
-0 SURFACE TREATMENT, CONCRETE BARRI ER RANCHO DOM NGUEZ CA
HB1 90220
(310) 609- 0264
07- LA-105-2. 6/ 0 IN LOS ANGELES COUNTY | N HAWTHORNE, RSB GROUP | NC SAYKALI, ZARIF $702,697 01/16/14 21%
g;:§§3894004 c AT | NGLEWOOD AVENUE 20331 LAKE FOREST DR #Cl3 12975 W CULVER BLVD $giivggg 25522512 89%
0 (004) RECONSTRUCT FAI LED SLOPE/ HYDRO SEED LAKE FOREST CA 92630 LOS ANGELES, CA 90066
(310) 821- 1847
HA23
07-LA-105-7.0/13. 1 IN LOS ANGELES COUNTY AT VARI QUS CAROLI NO CONSTRUCTI ON GALLARDO, SAM $1,170,922 04/11/ 14 51%
07- 20804 LOCATI ONS FROM HOOVER STREET CORPORATI ON $659, 228  05/13/14 0
18730 S. WLM NGTON $34, 750 01/30/15  °/”

HVB

UNDERCROSSI NG TO E105- S710/ V\RI GHT
ROAD OVERCROSSI NG
TREAT BRI DGE DECK W TH METHACRYLATE

903 HI GHLAND AVE
NATI ONAL CI TY CA 91950

AVE. 103
RANCHO DOM NGUEZ, CA
90220

(310) 609- 0264
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-14.1/14.6 I'N LA COUNTY, ON ROUTE 105 FROM HYPA ENG NEERI NG | NC WANG PAUL $599, 500 05/05/14 34%
07-4T6404 POSTM LE 14.1 TO 14.6 4623 NORW CH AVE 13230 FI RESTONE BLVD $8,5gg 22;23;13 1%
MODI FY ELECT WORK FOR PUMPI NG STATI  SHERVAN OAKS CA 91403 SU TE E-2
SANTA FE SPRI NGS CA
HAL2 90670

07-LA-105-14.1/14.6
07-4S8404

HA42 WPCP

07-LA-105-16.3/17.8
07-4X0204

20. 20. 201
130

07-LA-107-4.1/4.1
07- 4T5604
SNHP- P107- (014) E

--0)
HB1

07-LA-110-6.5/20.7
07-1W2904

HVB

07- LA-110-9. 8/ 14
07- 273104
STP- X037- (166) E

--0

HA21

I'N LOS ANGELES COUNTY | N PARAMOUNT AT BEADOR CONSTRUCTI ON COMPANY

0.1 MLE WEST OF FACADE AVENUE
OVERCRGSSI NG
MODI FY PUWPI NG STATI ON

LA- 105 CORRI DOR MULTI PLE LOCATI ONS
REPAI R AND RESTORE SERVI CE TO FAI LED
PUMP STATI ONS DUE TO THEFT AND
VANDALI SM DI R S EMERGENCY F

REPAI R REPLACE PUVP STATI ONS

I'N LOS ANGELES COUNTY ON REDONDO
BEACH AND TORRANCE AT HAWIHORNE BOU
LEVARD 182ND STREET- | NSTALL PROTECT
ED LEFT- TURN PHASI NG SI GN

SI GNALS AND CURB RAMPS

I'N LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS
TREAT BRI DGE DECK, REPL JO NT SEALS

I'N LOS ANGELES COUNTY, CITY OF LOS
ANGELES FROM RQUTE 91 TO RCOUTE 105
REPLACE JO NT SEALS AND REPAI R CON
CRETE SPALLS

STRUCTURE REHABI LI TATI ON

I NC
26320 LESTER Cl RCLE
CORONA CA 92883

PTM GENERAL ENGRNG SVCS,

5942 ACORN STREET
RI VERSI DE, CA 92504

UNI QUE PERFORMANCE
CONSTRUCTI ON | NC
1321 N JEFFERSON ST
ANAHEI M CA 92807

WESTERN STRUCTURES
6005 TYLER ST
RI VERSI DE, CA 92503

HI GHLAND CONSTRUCTI ON | NC

133 N PI XLEY STREET
ORANGE CA 92868

(562) 345- 3144

AR AS, JUAN
11229 SOUTH WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

WANG, PAUL
13230 FI RESTONE BLVD
STE E- 2

SANTA FE SPRINGS, CA
90670

(562) 345- 3144

GALLARDO, SAM
18730 S W LM NGTON
AVE STE 103

RANCHO DOM NGUEZ CA
90220

(310) 609- 0264

GALLARDO, SAM
18730 S W LM NGTON
AVE STE 103

RANCHO DOM NGUEZ CA
90220

(310) 609- 0264

NJOYA DAVI D
18730 S W LM NGTON
AVE STE 103

RANCHO DOM NGUEZ CA
90220

(310) 609- 0264

$813, 238
$746, 558
$9, 567

$785, 000
$743, 603
$60, 959

$295, 024
$0
$0

$1, 210, 417
$1, 617, 898
$0

$1, 442, 864
$1, 800
$1, 800

06/06/12  100%
07/ 03/ 12
10/15/14  91%

OVER RUN

12/ 09/ 13 44%
02/ 26/ 14 95%

10/ 20/ 14

06/ 12/ 14 0%

07/ 11/ 14

10/ 21/ 14 0%
SUSPENDED

06/ 10/ 13 99%

07/ 08/ 13

07/ 30/ 14 96%

09/ 17/ 14
COWPLETED

06/ 10/ 14 0%
07/ 11/ 14
08/ 10/ 15 0%
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110- 22. 4/ 30. 3 IN LOS ANGELES COUNTY AT VARI QUS J MCLOUGHLI N ENGI NEERING CO  CHOU, M CHAEL $2,999, 434 05/22/13  100%
07- 18404 LOCATI ONS INC 1041 W BADI LLO SUI TE $2, 998, 1;8 QoNISITS oam

METH DECK, SPALL REPAI R, JO NT SEAL, A 10641 FULTON COURT 112

RANCHO CUCAMONGA CA 91730 COVI NA, CA 91722

VB (626) 339- 1601
07- LA-110-23. 5/ 23. 9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1, 393,291 10/ 29/13 88%
ﬂL‘P ?)7(82‘7{‘(164) c SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD. $%31‘, 322 i(l)j éi; ﬁ 65%

110 AT THE ROUTE 101 | NTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770 :
-0 I NSTALL | RRI GATI ON AND PLANTS (626) 572- 6700
HA42
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAI M $1,319,842 12/12/12 0%
’(3"7_; lzaﬂg-mom FROM ROUTE 5 | NTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAI R AVE, $1, 2;2, Z;‘;‘ 2;5 (1)5 12 0%

(063) | NTERCHANGE EAST AND WESTBOUND CLOVI S CA 93619 STE 101 :

0 ERCSI ON CONTROL SYLMAR, CA 91342 PLANT EST
HA42 SWePP (818) 364-2760 SATI S
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARI QUS PETERSON- CHASE GENERAL AZI MA, HASSAN $3,572,863 03/04/13  100%
07- 266104 3,409, 402 03/ 20/ 13
et P194- (036) E O TI ES BETVEEN ROUTE 170 AND ROUTE  ENG NEERING CONSTRUCTI ON I NC 3212 ROSEMEAD BLVD. $ 00 ree 2018 95%

210 1792 KAI SER AVENUE SUl TE 100 !
-0 I NSTALL MBGR I RVI NE CA 92614 EL MONTE, CA 91731 OVER RUN
LBl (626)572- 6732
07- LA-134-/ 10 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS | NC | ZADPANAH, MOE $2,771,987 09/13/12  100%
g&ﬁ:%g‘?‘_ 58 & LOCATI ONS FROM VB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD. $2;$E?,g§2 185 1;5 1‘21 98%
(158) CONNECTOR OC TO FI GUEROA STREET OC  FONTANA CA 92335 Sul TE 100 :

0 BRI DGE RAI L REPLACEMENT EL NONTE CA 91731 OVER RN
Aot VPCP (626)572- 6732
07- LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TOGRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $7,127,770 05/ 08/ 14 18%
07-297004 65TH STREET EAST P O BOX 50085 $1, 244,117 05/ 23/ 14
NHP- P138- (047) E 45120 13TH STREET $1, 244 117 07/21/15 1'%

--0

HA22

CCOLD PLANE AND OVERLAY

WATSONVI LLE CA 950775085

VEST
LANCASTER, CA 93534
(661) 726- 0148
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY | N NORTH YAKAR | ZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD $1, 622,035 01/10/13 0%
NH- P170- ( 004) $12, 763 04/01/ 17

VANOVEN STREET TO SHELDON STREET COVI NA, CA 91723 BOULEVARD, #100
-0 PLANTI NG, | NSTALL | RRI GATI ON, SLOPE EL MONTE, CA 91731 PLANT EST
HAd2 - (626)572- 6732 SATI S
07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNI QUE PERFORMANCE RAM MAHI NDA $539,531 04/ 14/ 14 0%
RIL-P 45334 004) E AT MOTOR AVENUE CONSTRUCTI ON | NC 12975 WEST CULVER :g 05/29/14 0%

R - (004) MODI FY SI GNAL, CURB RAMP, MEDI AN | SLA 1321 N JEFFERSON ST BLVD
-0 ANAHEI M CA 92807 LOS ANGELES, CA 90066 SUSPENDED
HBAN (310) 821- 1847
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY I N LOS ANGELES STL LANDSCAPE | NC CHOU, M CHAEL $1, 699, 000 09/ 23/ 13 0%
07-2768U4 FROM MACLAY AVENUE TO YARNELL STREET 8122 COVPTON AVENUE 1041 W BADI LLO SUl TE $1, 461,694 10/15/13 0%
[\11423;—2101—(815) E EROSI ON CONTROL LOS ANGELES CA 90001 112 $0 08/16/17
COVI NA, CA 91722 PLANT EST

HAd2 (626) 339- 1601 SATI S
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CI TY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749, 263 12/10/13 82%
o7- (2;9238411_(818) - ANGELES, FROM Pl ERCE STREET TO TERRA ENG NEERI NG CONSTRUCTI ON INC 13171 TELFAI R AVE $749, 5;3 a2enis 100%

BELLA STREET 1792 KAI SER AVENUE SYLMAR CA 91342
-0 SALVAGE MBGR | NSTALL CONCRETE BARR | RVINE CA 92614 (818) 746- 0669 SUSPENDED
HB1
07-LA-210-9.7/16. 1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURI TY PAVI NG COMPANY | NC  KAROUT, REDA $40, 757, 853  10/18/13 29%
07-288014 M LE WEST OF Bl G TUJUNGA WASH BRI DGE 13170 TELFAI R AVENUE 1041 W BADI LLO $12, 357,415 11/06/13 30%
NHPI - 2101- ( 816) E ' $1, 840,986 03/ 16/ 16 0

TO DUNSMORE AVENUE UNDERCROSSI NG SYLMAR CA 91342 SUITE 112 » 9%
-0 ROADWAY REHABI LI TATI ON COVI NA, CA 91722
A2 (626) 339- 1601
07- LA- 210- 15. 0/ 36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS | NC KAROUT, REDA $9, 023,183 11/14/12 65%
25 %4583%_(812) VARl OUS LOCATI ONS 8555 BANANA AVENUE 1041 W BADILLO SUI TE $7j$§§§'§§2 (1)55 g% ig 85%

SAND FI LTERS & | NFI LTRATI ON DEVI CES FONTANA CA 92335 112 '

-0 COVI NA, CA 91722

HAG 2 SVPPP (626) 339- 1601
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 15. 6/ 20. 3 IN LOS ANGELES COUNTY @LA-210 & LA- S| ERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14  100%
07-4X2104 134 UPGRADE LANDSCAPE | RRI GATI ON I NC. 2090 FERN LN iigg, ;Zi gg; éf{; 13 45%
CONTROLLERS TO RI CS SMART CONTROLLERS 2209 1/2 CHI CO AVE GLENDALE, CA 91208 ’
TO ADJ WATERING DIR S E SOUTH EL MONTE, CA 91733 (818) 637- 2509
UPGRADE TO RI CS | RRI GATI ON SMART
20.20 CONTROLLR
201130
07-LA-210-25.2/52. 1 LOS ANGELES COUNTY ALONG LA- 210 GUI LL'S INC. DBA | NTEGRI TY PUNJABI, RAJ $585, 000 02/25/14 93%
07-4X2004 MULTI PLE Cl TI ES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W BADI LLO STE $zg‘é, g;g %; ég; 13 66%
| RRI GATI ON CONTROLLER SYSTEMB TO 313 ORANGE GROVE BLVD 290 112 :
REDUCE WATER USAGE DIR S EME PASADENA, CA 91104 COVINA, CA 91722
REPLACE | RRI GATI ON CONTROLLER (626) 339- 1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41. 4 IN LA COUNTY ON ROUTE 210 AT VAR OUS PETERSON- CHASE GENERAL AZI MA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATI ONS FROM HUNTI NGTON DRI VE TO  ENG NEERI NG CONSTRUCTI ON I NC 3212 ROSEMEAD BLVD. |, $545, 433 83; %g; 12 100%
AZUSA AVENUE 1792 KAl SER AVENUE SUI TE 100
CONSTRUCT VEHI CLE PULLOUTS AND PAVE | RVINE CA 92614 EL MONTE, CA 91731
A28 PCP (626) 572- 6732
07- LA-405-.8/6.9 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC  GALLARDO, SAM $1,164,009 06/10/13  100%
07-1v8104 ON RTE 405 FR LOS CERRI TOS CHANNEL UC559 W COVI NA BLVD 18730 S W LM NGTON $1, 281, 9;3 8;; 22; 51 100%
TO RTE 405/710 SEP & ON RTE 710 FROM SAN DI MAS CA 91773 AVE STE 103 09/ 17/ 14
PI CO AVE ON- RAMP OV RANCHO DOM NGUEZ, CA OVER RUN
B JO NT REPL, SPALL REPAIR & METH DECK 90220
(310) 609- 0264
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY | N LONG BEACH POWELL CONSTRUCTORS | NC AKBARI AN MASSCD $2, 606,390 10/ 02/ 13 39%
07 278308 e e AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $1;$i°’§§v$§g ﬂ’; ig; 3 s
-4053-(034) BRI DGE REHAB FONTANA CA 92335 Su TE 101 ’
-0 CERRI TOS CA 90703
Aot (562) 860- 3085
07- LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAVBU LDER CONSTRUCTI ON GALLARDO, SAM $228,086 10/15/13 55%
07-1v8204 AVENUE, LONGBEACH BLVD, WARDLOWRD  CORPDBA DREAMBUI LDER 18730 S W LM NGTON $156, 4% 18; ig; ﬁ 68%
CONSTRUCT S| DEWALK, CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103
PLACENTI A CA 92870 RANCHO DOM NGUEZ CA
71 90220

(310) 609- 0264
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07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT ABUMUHOR, | SSAM $918,189 06/12/12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWHORNE P O BOX 2229 13230 FlI RESTONE BLVD $856, 223 8;; gg; 12 929
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 M LE SQUTH 90670
WARM M X ASPHALT OVERLAY .
™ VPCP (562) 345- 2905
07- LA- 405- 24. 4/ 25. 8 IN LOS ANGELES COUNTY IN IN LOS ORTI Z ENTERPRI SES | NCORPORATEDTRUJI LLO, G LBERT $19, 340,754 05/31/11  100%
?K/h?géggf‘(zoa ANGELES AND CULVER CI TY FROM 0. 8 KM 6 CUSH NG WAY SUl TE 200 12975 W CULVER BLVD. $18, 9;? g%g 8?; (2)4915 ié 100%
O NORTH OF LA TI JERA BOULEVARD | RVI NE CA 92618 LOS ANGELES, CA 90066 ’
OVERCRGCSSI NG TO 0.4 KM SOQUTH OF (310) 345- 6270 OVER RUN
W DEN RC SLAB
HB4N SWPPP
07- LA- 405- 28. 0/ 39 IN LA COUNTY FROM VENI CE BOULEVARD  SULLY M LLER CONTRACTI NG $20, 279,175 09/ 05/ 14 0%
07- 296804 (JCT 187) TO ROUTE 101 JUNCTI ON COVPANY $0 09/ 25/ 14 0%
NHPI - 405 - (023) E HVA/ RHVA AND GRIND CONCR PAVEMENT 135 S STATE COLLEGE BLVD #400 $0
-0 BREA CA 92821
HA22
07- LA- 405- 39. 4/ 48. 6 IN LOS COUNTY IN CI TIES OF SHERMAN  MYERS AND SONS CONSTRUCTI ON LPEI D, EM LE $28,833,040 06/28/13 47%
07- 252004 OAKS, VAN NUYS, AND NORTH HILLS ON 2554 M LLCREEK DR 0225 CRANFORD AVE $13, 178,877 07/30/13 45%
ACl M 4053- (005) E ROUTE 405 BETWEEN 101 AND ROUTE 5 SACRAVENTO CA 95833 PACO MA, CA 91331 $1,041,433  09/29/15
-0 REHABI LI TATE PAVEMENT (818) 768- 1939
HA22
07- LA- 605- 1. 5/ 26 IN LA COUNTY, RTE 605 FROM POSTM LE O DONNELL CONSTRUCTION INC  ARIAS, JUAN $1, 253,420 04/ 14/ 14 61%
07- 1W6804 1.5 TO 26.0 559 W COVI NA BLVD 11229 SOUTH WOODRUEF 223(2)1 22513 (1)‘215 gg; 12‘ 64%
PLACE DECK METHACRYLATE SAN DI MAS CA 91773 AVENUE '
DOMNEY CA 90241
VB (562) 401- 3333
07- LA- 605-/ 20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $21,829,880 07/21/14 0%
07-295704 PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON I NC 11229 S. \OODRUFF $0 08/06/14 0%
NHPI - 605 - (967)E 1792 KAl SER AVENUE AVENUE $0

--0

HA22

State of California Department of Transportation

I RVINE CA 92614 DOWNEY, CA 90241

(213) 798- 5970



State of California Department of Transportation Page 86
Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
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07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DI VERSCAPE | NC DBA NJOYA, DAVID $1, 185,000 02/24/14 70%
07-4X1804 LA- 101REPLACE/ UPGRADE | RRI GATI ON DI VERS! FI EDLANDSCAPE CO 18730 SOUTH $527,178 05/07/14 44%
$199,298 11/12/14 0

CONTROLLER SYSTEMS TO REDUCE WATER 21730 BUNDY CANYON ROAD W LM NGTON AVE. SUl TE '

USAGE DIR S EMERGENCY FORC W LDOVAR, CA 92595 103
20. 20 REPLACE/ UPGRADE RI CS TO REDUCE WATER RANCHO DOM NGUEZ, CA

. USAGE
201130 90220
(310) 609- 0264

07-LA-710-6. 6/ 15.9 IN THE CITY OF LOS ANGELES, FROM POVWELL CONSTRUCTCRS | NC GALLARDO, SAM $3, 048,837 11/08/13 75%
07- 259014 2,694,386 11/22/13
NPl 710 - (817)E PACI FI C COAST HI GHWAY TO | MPERI AL 8555 BANANA AVENUE 18730 S W LM NGTON $ 5938 733 12/ 31/ 14 87%

H GHWAY FONTANA CA 92335 AVE STE 103 !
-0 SAND FI LTERS & | NFI LTRATI ON DEVI CES RANCHO DOM NGUEZ CA SUSPENDED

HA42

07-LA-710-17. 2/ 26. 4
07- 202114
ACNH 7101- (809) N

--0

HA22 SWPPP
07-LA-710-22. 6/ 23
07-4X1304
20. 201130

07-LA-710-26.5/27. 4
07-1797A4

SHOPP

07-LA-710-26.5/27. 4
07-179704

HA25 SWPPP

I'N LA COUNTY ON ROUTE 710 AT VARI OUS SH MM CK/ MYERS & SONS J V

LOCATI ONS FROM LOS ANGELES RI VER
BRI DGE TO RAMONA BOULEVARD
UNDERCRGOSSI NG

LONG LI FE PAVEMENT & W DEN BRI DGES

LA-710 IN CITY OF COMVERCE PM 22. 6-
23.0 ATTHE EAST YARD OH BRI DGE (53-
0842) REPAI R/ REPLACE DAMAGE CAUSED
By OL SPILL & FIRE DIR

REPAI R REPLACE O L&FI RE DAMAGE TO
HI GAWAY

I'N LOS ANGELES COUNTY | N MONTEREY
PARK & ALHAMBRA FROM RTE 710/ 10
SEPARATI ON TO VALLEY BOULEVARD
UNDERCROSSI NG TAKEOVER CONTRACT F
HI GHWAY PLANTI NG | RRI GATI ON REPAI RS

I'N LOS ANGELES COUNTY I N MONTEREY
PARK AND ALHAMBRA FROM ROUTE 710/ 10
SEPARATI ON TO VALLEY BOULEVARD
UNDERCRGCSSI NG

ROADSI DE RESTORATI ON

16481 SCI ENTI FI C WAY
I RVINE CA 92618

SH MM CK/ MYERS AND SONS JV
16481 SCI ENTI FI C WAY
I RVINE, CA 92618

CLEAN CUT LANDSCAPE
8406 N. ARMSTRONG
CLOvVI S, CA 93619

BELAI RE- WEST LANDSCAPE, | NC.

PO BOX 6270
BUENA PARK CA 90622

90220
(310) 609- 0264

JAHROM , REZA
11229 S. \WOODRUFF
AVENUE

DOWKEY, CA 90241
(562) 401- 3333

JAHROM , REZA
11229 S WOODRUFF AVE
DOMEY, CA 90241
(562) 401- 3333

| ZADPANAH, NOE
3212 ROSEMEAD BLVD,
SUI TE 100

EL MONTE, CA 91731
(626)572- 6732

| ZADPANAH, MOE
3212 ROSEMEAD BLVD,
STE 100

EL MONTE CA 91731
(626)572- 6732

$108, 735, 908
$48, 843, 903
$3, 085, 649

$2, 435, 000
$598, 332
$64, 759

$334, 613
$297, 740
$2, 834

$934, 726
$726, 578
$0

04/04/12  51%
04/ 30/ 12
08/02/16  4°%

11/01/13
12/ 26/ 13
12/ 29/ 14

100%
25%

OVER RUN

08/31/11 0%
09/ 09/ 11
04/ 17/ 15 0%

PLANT EST
SATI S

07/ 09/ 09
08/ 06/ 09
06/ 24/ 13

100%
92%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710- 30. 9/ T31. 8 IN LA COUNTY ON ROUTE 710 FROM PCST ALL AMERI CAN ASPHALT WANG, SI MON YEH- FU $289,872 05/21/14 96%
07-1W304 M LE 30.95 TO 31.76 P O BOX 2229 902 SAN GABRI EL BLVD iggg,ggg 82;28;13 97%

COLD PLANE AC PAVEMENT & PLACE RHVA CORONA CA 928782229 ROSEMEAD CA 91770 '

(626) 572- 6700

HML
07- VEN-1-22. 4/ 26. 7 I'N VENTURA COUNTY NEAR VENTURA FROM GRANI TE CONSTRUCTI ON COMPANY DAVIS, ALAN $13, 214,796 03/27/13 94%
07-228204 1.0 M LE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $12, 525,247  04/18/13 95%
STP- P001- (574) 4.8 MLE SOUTH OF SEACLI FF OVERHEAD WATSONVI LLE CA 95077- 5085 BLVD STE102 $319,676  10/14/14
-0 AND SEPARATI ON THOUSAND OAKS CA 91320

STRUCTURE ( SEAWALL) RESTORATI ON .
HAG2 SVPPP ( ) (805) 480- 4928
07- VEN- 23-3. 5/ T11. 6 I'N VENTURA COUNTY | N THOUSAND QAKS  ALL AMERI CAN ASPHALT I RA, ALFRED $3, 460, 416 06/ 05/ 13 91%
%Z;éggg??034)E AND MOORPARK FROM THOUSAND OAKS P O BOX 2229 1525 RANCHO CONEJO $3,;i§,gig gg;gg;ii 91%

BOULEVARD TO 0.2 M LE NORTH OF LGS  CORONA CA 928782229 BLVD STE102
-0 ANGELES AVENUE UNDERCROSSI N THOUSAND OAKS CA 91320
oL PCC PROFI LE GRI NDI NG (805) 480- 4928
07- VEN- 23-3. 7/ T12 IN VENTURA AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF ARROYO, HECTOR $1, 293,685 05/ 28/ 14 0%
07- 116604 METH DECK, PATCH, SPALLS & JOI NT SEAL CALI FORNI A | NC 5000 PACI FI C COAST :g 82;;3;%; 0%

1310 W 23RD STREET H GHWAY
TEMPE AZ 85282 VENTURA CA 93003

VB (805) 690- 6989
07- VEN- 23-17. 8/ 20. 9 I'N VENTURA COUNTY, NEAR MOORPARK, ALL ANERI CAN ASPHALT ALl, MOHSENZADEH $931,565 05/ 08/ 14 0%
07- 10904 FROM SHEKELL ROAD TO 0.1 M LE SOUTH P O BOX 2229 13171 TELFAI R AVE 28 gg;gi;ii 0%

OF GRI MES CANYON ROAD CORONA CA 928782229 #101

COLD I N-PLACE RECYCLI NG & PLACE HVA SYLMAR, CA 91342 SUSPENDED
v (818) 746- 0669
07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $1, 468,389 06/11/13 93%
07- 11804 FI LLMORE, FROM GRI MES CANYON ROAD TO P O BOX 742478 1525 RANCHO CONEJO $l’§§§’1§3 ggjggjii 96%

TELEGRAPH ROAD LOS ANGELES, CA 90074- 2478 BLVD STE102

COLD | NPLACE RECYCLING - CIR THOUSAND OAKS, CA 91320 SUSPENDED

HVL

(805) 480- 4928
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-55. 0/ 57. 5 VEN 33 NO OF VEN CO AT PM55.5 & PM SUMVER CONSTRUCTI ON | RA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2,468,6§g 235%%51% 76%
PLACEMENT & | NSTALLATI ON DUE TO STORMSANTA PAULA, CA 93060 BLVD., #102
DAMAGE DI RECTORS EME THOUSAND OAKS, CA 91320 OVER RUN
REPAI R STORM DAMAGED HWY- SUPT SLOPE .
20. 20. 201 (805) 480- 4928
.13
07- VEN-34-6.3/12. 8 I N VENTURA COUNTY | N OXNARD AND CAM SECURI TY PAVI NG COMPANY |NC  ARROYO, HECTOR $1, 396, 247 04/ 16/ 14 60%
07-1W1004 ARI LLO FROM RI CE AVENUE TO LEWS RO 13170 TELFAI R AVENUE 5900 PAC FI C COAST $1,385,0;g 83;22;13 94%
AD SYLMAR CA 91342 H GHVWAY
RHVA, SUPERPAVE( GAP GRADED) OVERLAY VENTURA CA 93003
™ (805) 690- 6990
07-VEN-101-.1/4.5 I N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY INC | RA, ALFRED $25, 020, 948 11/21/13 22%
07-1952U4 6,084,591 12/12/13
NP %037- (165) E FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $ 008 80y 1) 50118 24%
101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102 !
-0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN-101-5.2/5. 2 I N VENTURA COUNTY AT | NTERSECTI ON OF TRAFFI C DEVELOPMENT SERVI CES LEE, JEFF $182, 733 04/03/14 0%
agha?éigi-(zss)E NORTHBOUND ROUTE 101 ON/ OFF RAMP AT 207 W LOS ANGELES AVE #252 13171 TELFAI R AVE 23 2353?;13 0%
LYNN ROAD MOORPARK CA 93021 #101
0 MODI FY TRAFFI C SI GNAL SYLMAR CA 91342 SUSPENDED
HBL (323) 250- 3660
07- VEN- 101- 39. 8/ 43. 6 I N VENTURA & SANTA BARBARA COUNTI ES GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $57, 833,162 01/03/12 50%
07- 260704 FROM MOBI LE Pl ER UNDERCROSSI NG TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $50§8$8’$;Z gi;ig;ié 87%
M LE SOUTH OF CASI TAS PASS ROAD WATSONVI LLE CA 950775085 BL, STE 102 '
W DEN RDWY W JPCP OVER THOUSAND QAKS, CA 91320
. SvPPP (805) 375- 9247
07- VEN-118-18.7/32.6 I N VENTURA COUNTY FROM MADERA ROAD  C A RASMUSSEN | NC ALJAMAL, ABDUL $16, 328,926 04/29/14 52%
07-296704 UNDER CROSSI NG TO LA/ VEN CNTY LINE 28548 LI VI NGSTON AVENUE $1, 616,835 05/23/14
NHP- 118 - (064) E 13171 TELFAIR AVE $1,502, 485 12/30/14 0%

PAVEMENT REPAI R & RAMP VALENI CA CA 91355

--0

HA21

SUI TE 101
SYLMAR CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $2, 174, 662, 543 Completed to Date: $1, 182,980,929  Work ThisMonth: $37, 813, 580
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08- Rl V- 10- 57. 6/ 60. 9 | N/ NEAR COACHELLA, FROM JCT 86S TO  SKANSKA USA CIVIL WEST ALl PANAH, FEREYDOON $3,988,325 11/08/13  100%
?‘,\3/; 85(2)3??062) c 0.5 MLES E/ O COACHELLA CANAL CALI FORNI A DI STRICT I NC 2351 W LUGONI A AVE. $3, 301, 7;8 ég; 24315 1431 81%
0 PAVE SHOULDER W TH RHMA- G 1995 AGUA MANSA ROAD SUTE F
RI VERSI DE CA 92509 REDLANDS, CA 92374 OVER RUN

A2 (909) 289- 2020
08-RIV-10-71.8/72.3 IN R VERSI DE CO NEAR COACHELLA ABOUT | NTEGRATED WATER SERVI CES | NC GAYED, EZZ $820,528 02/18/14 6%
08-0L9004 12.9 M E/ O DILLON RD UC AT THE P O BOX 9570 850 S. VIA LATA SU TE $799, Zgg 83; 8;; 1‘51 97%

CACTUS CI TY ROADSI DE REST AREA AVON CO 81620 100- A

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324
A6 (951) 830- 6954
08-RIV-10-110.4/152.4  NEAR AND I N BLYTHE FROM 4.9 M E/O  AUTOBAHN CONSTRUCTI ON | NC QUACH, MAX $1,131,885 06/ 10/ 14 0%
08-1C8904 JCT RTE 177 TO 3.8 M E/ O JCT RTE 78 933 N. BATAVIA ST. 73-800 DI NAH SHORE ig 06/ 26/ 14 0%

BRI DGE PREVENTI VE MAI NTENANCE ORANGE, CA 92867 DR #104

PALM DESERT, CA 92211 SUSPENDED

L1 (951) 232- 7674
08-RIV-15-35.1/35. 1 IN R VERSI DE COUNTY NEAR CORONA 14 M CALI FORNI A PROFESS| ONAL TAHA, | SSA $134,500 04/19/14 0%
08- 1E2004 VESTOF THE | NTERSECTI ON OF KNABE ROAD ENG NEERI NG, | NC. 790 S. VIA LATA SU TE :g 82; (1)25 13 0%

AND BEDFORD MOUNTAIN WAY DIR S ORDER929 OTTERBEIN AVE. UNIT E 100

EMERGENCY F. A. LA PUENTE, CA 91748 COLTON, CA 92324

REMV/ REPLACE NON STANDARD GENERATOR (951) 840- 8234
20.20 SYSTEM
201130
08-RI V- 15-40.0/ 41. 3 IN R VERSI DE COUNTY | N CORONA .4 M LE CLEAN CUT LANDSCAPE BENSON, DAVI D $716,473 06/20/ 11 0%
08-0C8204 SOUTH OF MAGNCOLI A AVENUE OVERCROSSI NG8406 N ARMSTRONG AVENUE 1110- A RESEARCH DRI VE $697, Ogg 81; cl)‘sl; ié 0%

TO TEMESCAL WASH. CLOVI S CA 93619 REDLANDS, CA 92374- 4562

REPLACEMENT PLANTI NG, | NSTALL (951) 232- 6478 PLANT EST
HAZS WPCP SATI'S
08-RI V-60-13. 3/ 16. 6 FREDERI CK ST, HEACOCK ST AND PERRI'S RAKAN | NC OBADI KE, JOSEPH $201, 780 08/23/13 93%
08-0M3104 BLVD | N MORENO VALLEY, ADANMS ST, 2312 PARK AVE SUI TE 116 790 VI A LATA SUl TE $203, 728 285 %g; ﬁ 100%

HB71

MADI SON ST AND DAY ST | N RI VERSI DE.
AND WATERMAN AVE | N SAN B
UPGRADE PEDESTRI AN FACI LI TI ES

TUSTIN CA 92782

100
COLTON, CA 92324
(951) 830- 6821
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 60- 16. 4/ 16. 6 I N Rl VERSI DE COUNTY ON STATE ROUTE 60 J. MCLOUGHLI N ENG NEERI NG M CHAEL CHEN $255,000 11/12/13  100%
g?_-P ;E6404_( ) WESTBOUND AT PERRI S BLVD OFF RAMP | N COMPANY | NC. 2023 CHI CAGO AVENUE $204, 4;3 éi; 13; ﬁ 80%
THE G TY OF MORENO VALLEY DIR' S 10641 FULTON COURT SUITE B-6
-0 ORDER EMERGENCY F. A RANCHO CUCAMONGA, CA 91730 Rl VERSI DE, CA 92507
20. 20 RESURFACE AC PAVEMENT (951) 830- 6017
201130
08-RI V-60-/3 I N Rl VERSI DE COUNTY FROM HAMNER AVE J MC LOUGHLI N ENG NEERI NG YANG, CHAD $266, 000 06/19/14 0%
08-1F5704 TO M SSI ON BLVD AND FROM DELL TO COVPANY | NC. 9225 STELLAR OOURT, 23 835 ég; 13 0%
ORANGE ST NEAR 215/60 JUNCTION DI R S10641 FULTON COURT SUTE B
ORDER EMERGENCY F. A. RANCHO CUCAMONGA, CA 91730  CORONA, CA 92883
0. 20 REMOVE AND REPLACE PCC SLABS (951) 232- 7638
201130
08-RIV-60-/11.9 SR 60 (BOTH DI RECTI ONS) FROM SAN STERNDAHL ENTERPRI SES | NC TRUONG, NI CK $267,620 06/17/14 33%
m 25%39?144) c BERNARDI NO Rl VERSI DE COUNTY LINE TO 11861 BRANFORD ST 9225 STELLAR CT. STE $261, 723 %; g?; 13 92%
E/O MAIN ST OC SUN VALLEY CA 91352 B
HR- -() STRI PE TO CONT ACCESS HOV LANES CORONA, CA 92883
LBAN (951) 830- 6835
08-RI V-62-/6.7 I N UNI NCORPORATED AREA FROM ROUTE MATI CH CORPORATI ON BENJAM N, AMGAD $10, 919, 881 08/ 15/13 96%
08- 491804 10/ 62 SEPARATION TO | NDI AN AVENUE P O BOX 10 2351 W LUGONI A AVE. $11,154,006  09/17/13 550,

ACNH- P062- (036) E
--()

HA22

08-RI V-74-22.9/23.3
08- 0R1904

HB4N

08-RI V-74-35.9/0
08- OR1804

HB4N

State of California Department of Transportation

PAVEMENT REHAB | NCLUDI NG SHOULDERS, HI GHLAND CA 92346

NEAR PERRI S | NTERSECTI ON OF SR74 AND SMART TECH GROUP | NC
THEDA STREET 3972 BARRANCA PARKWAY #J283
I NSTALL TRAFFI C SI GNALS I RVINE CA 92606

I'N RI VERSI DE COUNTY | N AND NEAR
HEMET AT CALI FORNI A AVE
I NSTALL TRAFFI C SI GNAL

TRAFFI C DEVELOPMENT SERVI CES
207 WLOS ANGELES AVE
MOORPARK CA 92302

SU TE F
REDLANDS, CA 92374
(909) 844- 9731

TAHA, | SSA
790 VI A LATA SU TE
100

COLTON, CA 92324
(951) 840- 8234

TAHA, | SSA
790 VI A LATA SUI TE
100

COLTON, CA 92324
(951) 840- 8234

$0 10/03/14

$240, 056 04/03/14
$115,615 04/17/14
$0 10/08/14

$262,310 06/19/13
$152, 161 07/22/13
$0 11/04/14

65%
48%

40%
58%
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 74- 48. 8/ 49 IN RI VERSI DE COUNTY ON ROUTE 74 NEAR SKANSKA USA CI VIL WEST TRUONG, NI CK $1, 435,000 03/20/ 14 52%
ﬁﬁ;lFlZ?? ) HEMET FROM 1.5 M LES EAST OF CALI FORNI A DI STRI CT | NC. 9225 STELLAR COURT, $759,2;g 82;28;13 53%

W LLOWBROOK ROAD TO 5.5 M LES VEST OF 1995 AGUA MANSA ROAD SUTE B
-0 STRAWBERRY CREEKDI R S ORDE RI VERSI DE, CA 92509 CORONA, CA 92883
20. 20 REPAI R DAMAGED ROADVWAY (951) 830- 6835
201130
08-RI V-86-4.2/5.2 IN RI VERSI DE COUNTY, WEST OF SALTON GRI FFI TH COVPANY QUACH, MAX $2, 185,000 02/11/14 50%
gg:lE26?4 SEA NEAR KI NGS STORMAATER CHANNEL 3050 E. BI RCH STREET 73-800 DI NAH SHORE $246,8§8 25;1%513 11%

€ ) RI GHT BRI DGE (56-0778R) DIR S ORDER BREA, CA 92821 DR STE 104

-0 EMERGENCY F. A, PALM DESERT, CA 92211

REPLACE BRI DGE .
20. 20 (951) 232- 7674
201130
08-RIV-91-6.1/0 AT THE CORONA MAI NTENANCE STATI ON FLEM NG ENVI RONMVENTAL | NC YANG, CHAD $1, 186,570 06/11/14 18%
08- 0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEM NG JR, PRESIDENT 9225 STELLAR CT., STE $2’2§8 8?;53512 0%

1372 E VALENCI A DRI VE B
FULLERTON CA 92831 CORONA, CA 92883

Ve (951) 232- 7638
08-RI V-91-15. 6/ 21. 6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMSEMA CONSTRUCTI ON | NC LOPEZ, JOSEPH $115, 274,543 02/ 10/ 12 78%
giiﬁfgggg-(oog)E ADAMB STREET TO THE ROUTE 60/ 215 320 GODDARD WAY, SUI TE 150 119 N. MAPLE, SUITE A $81,303,zgg ggjggjié 70%

SEPARATI ON I RVINE, CA 92618 & U
-0 CONSTRUCT HOV LANDS, W DEN BRI DGES CORONA, CA 92880-1793
HBS WPCP (951) 232- 6052
08-RIV-111-1.1/1.9 SIOINDIO, 0.16 M STO0.20 M NO J MCLOUGHLI N ENG NEERING CO  QUACH, BACSON $4,110,235 12/17/13 55%
ﬁﬁﬂéiii??o70)E SALTON CREEK BRI DGE #56- 0236 I NC 73-800 DI NAH SHORE $1,383,ogg 8%522512 34%

REPLACE BRI DGE 10641 FULTON COURT DR #104
-0 RANCHO CUCAMONGA CA 91730 PALM DESERT, CA 92211
Aol (951) 232- 4700
08-RI V-111-47. 2/ 50 IN PALM SPRI NGS FROM ELKS DRIVE TO  SKANSKA USA Cl VIL WEST QUACH, BACSON $1, 276,160 06/ 09/ 14 47%
08-1C1304 NORTH HERMOSA DRI VE CALI FORNI A DI STRICT | NC 73-800 DI NAH SHORE $121,5gg 28;%2;%3 10%

HVL

REHABI LI TATE PAVEMENT 1995 AGUA NMANSA ROAD

RI VERSI DE CA 92509

BLVD. #104
PALM DESERT, CA 92211
(951) 232- 4700
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-215-15.0/ 0 NEAR THE CI TY OF MURRI ETA S/ O SCOTT  ABSL CONSTRUCTI ON GAYED, EZZ $747,311 06/10/ 14 0%
08- OR8104 RD IC. 29393 PACI FIC ST 850 S. VIA LATA SUITE $0 06/ 26/ 14 0%
INSTALL A VEI GH | N MOTI ON (W M HAYWARD CA 94544 100- A $0 10/23/14
COLTON, CA 92324
HAd2 (951) 830- 6954
08- Rl V-215-37.3/38. 4 ALSO RIV-60-12.4/14.0; IN RV ON RT PACI FI C RESTORATI ON GROUP | NC BENSON, DAVI D $1, 136,873 04/22/ 14 57%
08-3348v4 215 FROM EUCALYPTUS AVE TO 215/ 60 P O BOX 429 790 VI A LATA SUl TE $77,480 05/ 23/ 14 2%
| NTERCHANGE, AND ON ROUTE 60 E/ O PERRI S CA 92572 100 $0 12/07/17
215/ 60 | NTERCHANGE TO WO 2 COLTON, CA 92324
HE11 REPLACEMENT HI GHWAY PLANTI NG (951) 232- 6478
08- Rl V-215-38.0/38.9 IN R VERSI DE COUNTY | N MORENO VALLEY COFFMAN SPECI ALTIES | NC CALI XTO, M GUEL $26, 091,531 04/11/11  100%
08-449314 ON ROUTE 215 FROM 0. 9KM NORTH OF 9685 VI A EXCELENCI A SUI TE 200 119 N. MAPLE SUI TES A $24, 361,312 05/04/11 929
ACNH- X065- (095) N EUCALYPTUS AVENUE UNDERCROSSING TO  SAN DI EGO CA 92126 & U $0 12/22/14
LN?)Z 08 0-(7) 0.5 KM WEST OF BOX SPRI NG CORONA, CA 92880 OVER RUN
o CONSTRUCT HOV | N EACH DI RECTI ON .
HEL - (951) 232- 8957
08- Rl V-215-38.6/39. 7 IN Rl VERSI DE COUNTY | N RI VERSI DE FROMCLEAN CUT LANDSCAPE SPRAY, M CHAEL $535, 064 06/ 28/ 12 0%
08-334884 0.3 M LE WO CENTRAL AVENUE 8406 N AVRSTRONG AVENUE 790 VIA LATA, SUITE $388, 735 07/16/12 0%
UNDERCROSSI NG TO 0.3 MLE O FANIR  CLOVI'S, CA 93619 100 $0 05/12/16
| SLE DRI VE UNDERCROSSI NG COLTON, CA 92324 PLANT EST
PLANTI NG AND | RRI GATI ON .
HE11 WPCP (951) 232- 6497 SATI'S
08- Rl V- 215- 39. 7/ 43 IN R VERSI DE COUNTY | N RI VERSI DE FROMYAKAR SPRAY, M CHAEL $1,376,881 03/21/12 0%
08-334874 0.8 M LE EAST OF MARTIN LUTHER KI NG 689 EAST SAN BERNARDINO RD  1110- A RESEARCH DRI VE $1, 201,582 04/13/12 0%
BOULEVARD TO DOAN STREET OVERHEAD.  COVI NA, CA 91723 REDLANDS, CA 92374- 4562 $0 05/19/16
REPLACE PLANTI NG, | RRI GATI ON, PUMP (951) 232- 6497 PLANT EST
HE11 WeCP SATI S
08-RIV-215-43.1/43.9 IN R VERSI DE COUNTY I N R VERSIDE ON O DONNELL CONSTRUCTION INC ~ BENSON, DAVID $3, 828,682 04/01/11 0%
08- 334864 ROUTE 215 FROM DOAN STREET OVERHEAD 559 W COVI NA BLVD 1110- A RESEARCH DRI VE $3, 630, 925 835 125 ié 0%
TO COLOVBI A AVENUE OVERCROSSI NG ON SAN DI MAS CA 91773 REDLANDS, CA 92374- 4562
ROUTE 60 FROM 0.2 M LE (951) 232- 6478 PLANT EST
REPLACE H GHVAY PLANTI NG SATI S

HE11l SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-215-43. 2/ 45. 3 IN R VERSI DE & SAN BERNARDI NO CTIES AMES CONSTRUCTI ON | NC YOGARAJAH, MANNY $134, 954,887 12/ 03/ 12 73%
0023_;*%[\/94“_( s ON RTE 91 FROM SPRUCEST TO 60/ 91/ 2152000 AMES DRI VE 850 S. VI A LATA STE $105, 491, 523 84115 ég; 12 78%
SEPARATI ON & ON RTE 215 FROM BURNSVI LLE, MN 55306 100- A
'ég(z)g' 802;'21)”’) L 60/ 91/ 215 SEPARATI ON TO ORA COLTON, CA 92324
) ) W DEN ROADWAY W TH HVA .
HEL3 SWPPP (951) 830- 6864
08-SBD-2-/6. 4 VARI OUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERI CAN ASPHALT PARVI NJAH, MOHSEN $2,574,965 06/ 04/ 14 52%
gﬁﬁ%ggf‘(%s) c SBD 18 PM 99.9/115.9, SBD 138 PM P O BOX 2229 15367 TAMARACK ROAD $1, 072, sgg ({g; i# 12 40%
P PLACE SEAL COAT ON RTES 18 & 138 & CORONA CA 92878 VI CTORVI LLE, CA 92392
-0) (951) 232- 7755
HML
08- SBD- 10-. 3/ 29. 8 NEAR MONTCLAI R AND REDLANDS FROM 0.32J MCLOUGHLIN ENGINEERING CO EHIRIM DOM NI C $955, 267 06/09/14  100%
08-1C3904 M E/ O LOS ANGELES COUNTY LI NE I NC 4295 E. JURUPA ST. $515, 3;3 285 éfi; 12 54%
RESURFACE BRI DGE DECKS 10641 FULTON CT SUI TE 207
RANCHO CUCAMONGA CA 91730 ONTARI O, CA 91761
VB (909) 605- 2868
08- SBD- 10-9. 9/ 24. 5 FROM 0.1 M E/ O ROUTE 15 SEPARATI ON PETERSON- CHASE GENERAL TRAN, KEN $7,510, 707 03/ 26/ 12 0%
08-384344 TO 0.3 M E/ O ROJUTE 215 SEPARATION  ENG NEERI NG CONSTRUCTION I NC 850 VI A LATA SUI TE $7,348,210 04/13/12 0%
W DEN RAMPS, | NSTALL RAMP METERI NG 1792 KAI SER AVENUE 104 $0 12/03/14
I RVINE CA 92614 COLTON, CA 92324 PLANT EST
HBAN SWPPP (909) 844- 3312 SATI S
08- SBD- 10- 12. 0/ 19. 8 I N SAN BERNARDI NO COUNTY | N FONTANA  NATURES | MAGE | NC. SI MPSON, JOHN $255,210 09/14/12 59%
08-497514 AT CHERRY AVENUE, Cl TRUS AVENUE AND 20361 HERMVANA Cl RCLE 790 VI A LATA, SUITE $147, 5% (1)25 135 1; 58%
CEDAR AVENUE | NTERCHANGES LAKE FOREST, CA 92630 100
3- YEAR PLANT ESTABLI SHVENT COLTON, CA 92324
901310HB4 (951) 232- 8950
N
08- SBD- 10-/33. 2 IN SBD CO FR M LLS AVE UC TO SBD/RIV PACI FI C RESTORATI ON GROUP | NC. BENSON, DAVI D $2, 144,000 02/27/14 92%
08- 1F0604 CO LINE & FR RIV CO LI NE TO CA/ AZ 325 E. ELLIS AVENUE 790 VIA LATA, SU TE $292, 323 2‘21; gz; 13 14%
STATE LINE & IN RIV CO ON RTE 62, RTEPERRIS, CA 92570 100
86 @DILLON RDDIR' S COLTON, CA 92324
20, 20 DROUGHT DECLARATI ON UPGRADE (951) 232- 6478

| RRI GATI ON SYS
201130
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-3. 8/ 12. 8 I'N SAN BERNARDI NO COUNTY I N RANCHO  GRI FFI TH/ COFFMAN JO NT VENTUREALI PANAH, FRED $79, 686, 506 02/ 16/ 12 0%
08- 472224 CUCAMONGA, FONTANA AND RI ALTO FROM 9685 VI A EXCELENCI A SUI TE 200 $76, 148,639 03/22/12 9
790 S. VIA LATA SUITE 0%
g\a M 2152' (155)E 7TH STREET UNDERCROSSI NG TO SI ERRA  SAN DI EGO CA 92126 100 $0 03/31/14
'() -(58) AVENUE UNDERCRCSI NG COLTON, CA 92324 PLANT EST
o PAVEMENT REHABI LI TATI ON, SLAB -
A2 SWPPP (909) 289- 2020 SATI S
08- SBD-15-7.9/8. 6 I'N SAN BERNARDI NO COUNTY I N THE CI TY STERNDAHL ENTERPRI SES, INC. ALl PANAH, FEREYDOON $57,632 06/ 20/ 14 0%
08- 1E1504 OF RANCHO CUCAMONGA |-15 NB OFF TO EB 11861 BRANFORD STREET 73-800 DI NAH SHORE :g 06/ 27/ 14 0%
RTE 210AND 1-15 SB OFF TO EB RTE 210 SUN VALLEY, CA 91352 DRI VE SU TE 104
I NSTALL SHOULDER RUMBLE STRI PS PALM DESERT, CA 92211
000000000 (909) 289- 2020
000
08- SBD- 15-12. 8/ 0 IN THE CI TIES OF FONTANA & RIALTO AT ALL AVERI CAN ASPHALT ABU- GHARBI EH, | MAD $2,176,643 04/ 18/ 14 0%
08-0G2904 SIERRA AVE UC TO 1.9 M S/ O GLEN P.O BOX 2229 9225 STELLAR COURT $0 04/30/ 14 0%
IM015 -(160)1 HELEN PARKVAY UC CORONA, CA 928782229 SUTE B $0 01/09/15
a (T;( ) W DEN & SI GNALI ZE OFF- RAMPS AT CORONA, CA 92883
HBAN (951) 232- 3610
08- SBD- 15- 14. 0/ 16. 4 I-15 GLEN HELEN PKW | C THRU | -215 | CATKI NSON CONTRACTCRS LP SPENCER, OVEN $222,360,695 11/13/12 47%
g?bﬁﬁségg-(om) \ TO KENWOOD | C AND | -215 FROM S/ O 27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE $100, 012, 423 135 S% 12 45%
6205 01 (ALY M DEVORE I C THRU 1-15 IC REALIGN I-15 FQOTHI LL RANCH CA 92610 SUI TE 400
1 0' 63 -(AQ) AND RECONFI GURE W TH | SAN BERNARDI NO, CA 92401
HB40- -0 REALI GN AND RECONFI GURE CONNECTORS (909) 844- 0619
08- SBD- 15- 15. 4/ 30. 8 I'N SAN BERNARDI NO COUNTY | N DEVORE ~ COFFMAN PARSONS A JO NT YOUSSEF, MAGED $113, 787,302 10/17/13 31%
?f/; OoQIg??zso) L AND HESPERIA FROM 0. 76 M S/ O KENVOOD VENTURE 15367 TAMARACK ROAD $49, 790, 428 cl)% gg; ig 44%
AVE TO 1.2 M S/ O WEST HESPERI A CH 9685 VI A EXCELENCI A SU TE 200 v| CTORVI LLE, CA 92392
-0 PAVEMENT REHAB & SLAB REPLACEMENT SAN DI EGO CA 92126 (951) 538- 3087
HA22
08- SBD- 15-31. 8/ 171. 4 I'N SAN BERNARDI NO AT VARI OUS AUTOBAHN CONSTRUCTI ON | NC GEORGES, SAMAR $1,370,291 06/12/13 82%
08- OR6504 LOCATI ONS P O BOX 11238 15367 TAMARACK ROAD $781, 523 %; %g; ﬁ 570

HVB

REPAI R BRI DGE DECKS, PLACE HVA

SANTA ANA CA 92711

VI CTORVI LLE, CA 92392
(951) 232- 3748
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-142.2/152.3  IN THE HI GH DESERT ON |-15 E/ O BAKER J MCLOUGHLI N ENG NEERING CO OO, KEE $2,540, 243 06/ 12/ 14 21%
08-1C4104 ALSO I N OTHER H GH DESERT RTE I N SAN |NC 4295 E. JURUPA ST. $281, 4;3 81; gg; 1;1 11%
BERNARDI NO COUNTY 10641 FULTON CT SUI TE 207
METHACRYLATE AND OR PCLYESTER RANCHO CUCAMONGA CA 91730 ONTARI O, CA 91761
VB (951) 232- 3922
08- SBD- 15- 147. 6/ 0 NEAR BAKER AT HALLORAN WASH BRIDGE ~ AUTOBAHN CONSTRUCTI ON | NC SANTCS, JOHN $544,031 08/25/14 0%
Ejﬁﬁ??gggg-(mmz 54- 0287L AND 54- 0287R REHAB BRI DGES PO BOX 11238 94200 CLARK MOUNTAI N :g 09/16/ 14 0%
CONTI NUOUS FOOI NG BENTS | NFI LL WALL  SANTA ANA CA 92711 ROAD
-0 AND UPSTREAM NOSE PROTE NI PTON, CA 92364
Aol REHABI LI TATE BRI DGE ( CONTI NUQUS (951) 538- 5315
08-SBD-15-177.3/181.1 FR 0.6 M N O YERMO RD OC TO 1.0 M LAS VEGAS PAVI NG CORPORATI ON SANTOS, JOHN $39, 124,926 10/14/13 31%
08- 368504 SSTOMNNECLARD & FR1.2 M N O 4420 SOUTH DECATUR BLVD 15367 TAMARACK ROAD $16, 428,044 11/01/13 9
CNHI - 0153- ( 280) E ' $0 05/20/15  42%
0153 0. (58 NIPTON RD OC TO 0.5 M S/ O YATES WELL LAS VEGAS NV 89103 VI CTORVI LLE, CA 92392
(58) RCAD OC CONSTRCUCT COW (951) 538-5315
-0 CONST COWM VEH ENFORCEMENT FACI LI TY
HA42
08- SBD- 15-/75. 1 I N SAN BERNARDI NO AND RI VERSI DE GRI FFI TH COMPANY SI MPSON, JOHN $1,842,440 03/04/14  100%
08- 1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 3050 E. Bl RCH STREET 790 VIA LATA, SU TE $1, 307, 923 ({g; gg; 12 71%
VAR OUS LOCATIONS DIR S ORDER BREA, CA 92821 100
EMERGENCY F. A. COLTON, CA 92324
REPLACE HEADS, VALVES, | NSTALL (951) 232- 8950
20.20 CONTROLLERS
201130
08- SBD-18-6.0/9. 1 IN SBDO ON SR 18 FR SR 210 TO ARRON ALL AVERI CAN ASPHALT $3, 493,522 05/22/ 14 0%
08-1C9204 HEAD SPRINGS RD & ON SR 210 FR MT P O BOX 2229 $0 06/ 06/ 14 0%
STP- X071- (066) E $0 ?
VI EW OC TO SAND CREEK. CORONA CA 928782229
-0 SLURRY SEAL, COLD PLANE, OVERLAY
HML
08- SBD- 18- 53. 4/ 53. 6 AT BI G BEAR CI TY AT BIG TREE DRIVE  DREAMBUI LDER CONSTRUCTI ON NGUYEN, NHAN $507,451 11/20/13  100%
08-0J0104 LEFT TURN | N BOTH DI RECTI ONS, W DEN CORPDBA DREAMBUI LDER 850 VI A LATA SUI TE $455,724  12/12/13 00,
HSNH- P018- ( 044) E $0 09/ 08/ 14
e 1324 E LAWSON LN 104 & 105 09/ 08/ 14
PLACENTI A CA 92870 COLTON, CA 92324 COVPLETED

LBl (909) 821- 8164
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 59. 7/ 65 NEAR Bl G BEAR CI TY FROM CACTUS RD TO SMART TECH GROUP | NC $484,056 06/10/ 14 0%
08- ON4004 0.75 M LES S/ O MARBLE CANYON RD 3972 BARRANCA PARKWAY STE J28 $0  06/26/ 14 0%
HSEQ’)T PO18- (045) E I NSTALL METAL BEAM GUARDRAI L AND I RVINE CA 92606 $0
HB1
08- SBD-38-5.2/5.5 IN MENTONE FROM 0.2 M LE EAST OF DREAMBUI LDER CONSTRUCTI ON TRAN, KEN $517,061 10/ 09/ 13 91%
ag&&wﬁggg-(mg) c AVETHYST STREET TO MOUNTAI N VI EW LANE CORPDBA DREAMBUI LDER 850 VI A LATA ROAD $516, 5% 185 (2)?5 12 95%
CONSTRUCT LEFT TURN LANE 1324 E LAWSON LANE SU TE 104 09/ 24/ 14
-0 PLACENTI A CA 92870 COLTON, CA 92324
HB1 (909) 844- 3312
- - . . ly ] i) 0
08- SBD- 38- 15. 0/ 49. 5 NEAR ANGELUS QAKS FROM VALLEY OF THE ALL AVERI CAN ASPHALT TRAN, KEN $10, 726, 781 03/ 14/ 14 52%
g?;f%ggf‘(mg) c FALLS DR TO NORTH JCT RTE 18 P O BOX 2229 850 VI A LATA SUI TE $6, 384, 723 225 g?; 12 59%
COLD PLANE AND OVERLAY 0.2' HVA-C CORONA CA 928782229 104 & 105
0 COLTON, CA 92324
A2 (909) 844- 3312
08- SBD- 38- 26. 6/ 26. 8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS | NC NGUYEN, NHAN $1, 428,980 07/ 25/ 14 0%
08- 336304 #54- 0015 8555 BANANA AVENUE 850 VI A LATA SU TE $16, 421 08/ 06/ 14 1%
STP- P038- (020) E REPLACE BRI DGE DECK, UPGRADE BRI DGE FONTANA CA 92335 104 $0 02/24/16
-0 COLTON, CA 92324 SUSPENDED
Hao1 (909) 821- 8164
08- SBD- 38-51. 9/ 0 SAN BERNARDI NO COUNTY, AT FAWNSKIN, MEP CONSTRUCTI ON TRAN, KEN $1,591,240 06/ 20/ 13 78%
08- OR8604 AT THE FAWKNSKI N MAI NTENANCE STATION P O BOX 355 850 S. VIA LATA $1, 372, 7;8 8;5 géj 1‘31 86%
BU LD A SANDHOUSE, STORAGE BI NS, UPLAND, CA 91785 SUI TE 104
COLTON, CA 92324
M (909) 821- 8164
08- SBD- 40- 56. 1/ 64. 5 FR 0.4 WO OCOTI LLO WASH TO 0.3 M VSS | NTERNATI ONAL | NC EMUH, GODW N $2,914,372 05/ 20/ 14 63%
08- 0Q4904 W O BEALE WASH. ALSO 0.6 S/ O MORGAN P O BOX 981330 42 RUPA AVENUE $1,912,209 06/18/14 0
NH- PO95- ( 026) E 95 JURU U $0 09/02/14  96%

--0

HVL

State of California Department of Transportation

DR TO 0.5 M N O GOFFS RD
REPLACE PAVEMENT

WEST SACRAMENTO CA 95798

SUl TE 208
ONTARI O, CA 91761
(951) 232- 3706
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 08

Location xwaraea

Contract : Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

08- SBD- 40- 73. 0/ 89 NEAR LUDLOW FROM 1.5 M WO OLD DAD SECURI TY PAVI NG COMPANY INC  SHAHI DI, SHAINE $15, 793, 347 05/ 06/ 14 38%

%ﬁggigof‘ 0797 WASH TO 1.5 M W O FORTRESS WASH CURTI S JOLLEY PRQJECT MANAGER222 E. MAI N STREET, $1,198, 423 825 Sg; 1;1 8%

(079) FORTRESS WASH. 13170 TELFAI R AVENUE SUl TE 208

-0 GRIND 45 MM AND OVERLAY 60 MM AC SYLMAR CA 91342 BARSTOW CA 92311

A2 (951) 232- 7839

08- SBD- 40- 85. 2/ 0 I N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY  NGUYEN, KHOA $8,191, 759 02/07/13 0%

RSCI &Ngigf(%o) AT VAN W NKLE WASH BRI DGE 38000 MONROE STREET 222 E. MAIN STREET $7, 886, 3;3 84215 gg; ig 0%
BRI DGE REPLACEMENT INDI O, CA 92203 SUl TE 208

-0 BARSTOW CA 92311- 2366 PLANT EST

Hao1 SVPPP (951) 232- 8611 SATI S

08- SBD-40-119.0/138.3 FROMO0.5 M WO TANK TOAER DI TCH TO LAS VEGAS PAVI NG CORPCRATI ON DAVI S, DARCY $23,554,501 12/21/12  100%

?,5\3/; 8%;?4058 BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD 1044 EAST BROADAY $22, 430, 6;3 8;5 %éj 1‘31 95%

(058) M LL, OVERLAY AC, MBGR, DIKES, DRAINS LAS VEGAS NEVADA 89103 STREET
0 NEEDLES, CA 92363

A2 VPCP (951) 232- 6000

08- SBD- 40- 138. 0/ 152 SBD-40 FR 0.3 M W BUZZARD WASH TO  LAS VEGAS PAVI NG DAVI S, DARCY $265,000 07/10/14 0%

08-1F6704 0.1M WWHALE MOUNTAI N WASH, SBD- 95 FR4420 S. DECATUR 1044 E. BROADWAY :g 8;; (1)% 13 0%
0.4 M WNEEDLES PIPELINE TO 5.1 M WLAS VEGAS, NV 89103 STREET 08/ 28/ 14
FI' VE M LE STATION R NEEDLES, CA 92363 COVPLETED
REPAI R STORM DAMAGE (951) 232- 6000

20. 20

201130

08- SBD-40- 138.3/154.5 | N NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVI NG CORPCRATI ON DAVI S, DARCY $17, 829,922 12/19/12  100%

08- 0K2604 15, 262,087 01/11/13

| M 040 - ( 059) ARI ZONA STATE LI NE 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY $ $01 017 10/31/ 14 85%
M LL & OVERLAY THE EXI STI NG ASPHALT LAS VEGAS NV 89103 STREET :

-0 NEEDLES, CA 92363

HA22 PCP (951) 232- 6000

08- SBD- 60-4. 8/ 9.9 I'N SAN BERNARDI NO COUNTY I N THE CI TY CALI FORNI A PROFESSI ONAL ALI PANAH, FEREYDOON $266, 000 05/ 16/ 14 0%

08-1F4204 OF ONTARI O ON HI GHWAY 60 FROM EUCLI D ENG NEERI NG, | NC. 4295 E. JURUPA STREET 23 05/ 16/ 14 0%
AVENUE TO M LLI KEN AVENUE DIR S ORDER929 OTTERBEIN AVENUE UNIT E  STE 207 09/ 19/ 14
EMERCENCY F. A. LA PUENTE, CA 91748 ONTARI O, CA 91761 COVPLETED

20. 20 REMOVE AND REPLACE PCC SLABS (909) 289- 2020

201130
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-60-/9. 9 SAN BERNARI NO ROUTE 60 @ VARI OUS STL LANDSCAPE | NC. ROBI NSON, KERRY $1,932,530 03/05/14  100%
08- 1F0904 LOCATI ONSRI VERS| DE ROUTE 60 @ VARI OUS 8122 COVPTON AVENUE 790 VIA LATA, SU TE $1, 744,950 03/05/14 90%
LOCATI ONS RI VERSI DE ROUTE 215 @ LOS ANGELES, CA 90001 100 $0 09/30/14
VARI OUS LOCATIONS DIR S ORD COLTON, CA 92324
DROUGHT DECLARATI ON UPGRADE (951) 232- 3929
20.20 | RRI GATI ON SYS
201130
08- SBD-62-142.2/142.9 | N SAN BERNARDI NO COUNTY CALI FORNIA M C M CONSTRUCTI ON | NC YAP, S| ONG $28, 006,565 02/15/11 92%
08-378704 AND | N LA PAZ COUNTY ARl ZONA FROM THEP O BOX 620 790 S. VI A LATA STE $26, 520, 342 02/ 28/ 11 94%
STP- BRST- (PP0) 6 | NTERSECTI ON OF LPARKER DAM ROAD AT NORTH HI GHLANDS CA 956600620 100 $0 01/02/15
:;P' ES?E ,(A;(IZ)OZJO EARP TO THI RD STREE COLTON, CA 92324
- ) BRI DGE TO BE REPLACED .
iAol VPP (951) 232- 3922
08-SBD-71-4.8/8.5 IN SBD & RV COUNTI ES NEAR CHI NO PACI FI C RESTORATI ON GROUP | NC SPRAY, M KE $558, 857 01/26/11 0%
08- 0OF1004 $554,882 02/15/11
H LLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110- A RESEARCH DRI VE 0%
§¢:§E Egps E z(é)?) E Rl VER BRI DGE PERRI S CA 92572 REDLANDS, CA 92374- 4562 $0 83; gg; 13
0 HI GHVWAY PLANTI NG AND | RRI GATI ON (951) 232- 6497 PLANT EST
HB34 WPCP SATIS
08- SBD- 95-51. 2/ 51. 6 I N SAN BERNARDI NO COUNTY FROM 13.9  LAS VEGAS PAVI NG CORPORATI ON DAVI S, DARCY $2, 032,122 10/ 03/ 13 25%
08- 0K3104 M LES NORTH OF HAVASU LAKE ROAD TO 4420 SOUTH DECATUR BLVD 1044 E. BROADVAY ST. $1, 759, 142 10; 155 13 86%
ST(P; P095- (024) E 5.5 M LES SOUTH OF ROUTE 40/ 95 LAS VEGAS NV 89103 NEEDLES, CA 92363 $0 10/31/14
SEPARATI ON. (951) 232- 6000
- REALI GN RDW W HVA OVER AGGREGATE
08- SBD- 95-57. 0/ 57. 3 I N NEEDLES FROM SAFARI DR TO I - 40 V A P CONSTRUCTI ON | NC DAVI S, DARCY $379, 075 08/16/13 96%
08- 0M6904 / USRO5 CONSTRUCT S| DEWALK & 18 CRUB 16425 | LLUSI ON WAY 1044 E. BROADAY $417,951 09/05/13 99%
RAVPS LA M RADA CA 90638 STREET $0 09/29/14
CONSTRUCT S| DEWALKS &18 CRUB RAMPS NEEDLES, CA 92363
71 (951) 232- 6000
08- SBD- 138-24. 1/ 0 NEAR CRESTLI NE AT HORSETH EF CREEK  STEVE P RADCS | NC BENJAM N, AMGAD $5, 866, 648 07/ 01/ 14 1%
08-0J8504 BRI DGE #54- 0816 P O BOX 15128 $44,500 07/21/14
STP- P138- (048) E 850 VIA LATA SUTE $0 06/ 22/ 16 1%

--0

HA21

REPLACE EXI STI NG BRI DGE

SANTA ANA CA 92735

104
COLTON, CA 92324
(909) 844- 9731
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210-/33. 2 I'N SAN BERNARDI NO COUNTY IN CI TY OF KANAAN CONSTRUCTI ON | NC. OBADI KE, JOSEPH $1, 718,000 02/25/14 28%
08- 1F0504 SAN BERNARDI NO ON ROUTE 210 FROM 200 W LIVE OAK ST. 790 VIA LATA, SU TE $852,947  02/25/14 50%
R -( ) 210/ 215 JCT TO ROUTE 210/ 10 JCT AND SAN GABRIEL, CA 91776 100 $0  02/05/15
-0 ON ROUTE 259 DIR S ORDER COLTON, CA 92324
20. 20 UPGRADE | RRI GATI ON SYSTEMs (951) 830- 6821
201130
08- SBD- 215- 14. 0/ 0 I N SAN BERNARDI NO COUNTY | N SAN P T M GENERAL ENG NEERI NG RUI Z, MANUEL $394,493 06/18/12 91%
08- 0MI004 BERNARDI NO AT PALM AVE DR SERVI CES | NC 790 VI A LATA SUl TE $346, 180  07/16/12 86%
I NSTALL TRAFFIC SI GNALS P O BOX 7745 100 $0 03/31/14
RI VERSI DE CA 925137745 COLTON, CA 92324
HBAN - (909) 783- 6947
08- SBD- 247-1. 8/ 9. 6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA ClVIL WEST GEORGES, SAMAR $9, 356, 000 04/ 28/ 14 3%
08- 0F6604 0.1 M N O NAPA RD CALI FORNI A DI STRICT INC 15367 TAMARACK ROAD $25,290 05/16/14 0%
STPH P247- (011) E CONSTRUCT SHOULDERS 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 $0 05/10/16
-0 Rl VERSI DE CA 92509 (951) 232- 3748
HB1
08- SBD- 395- 16. 2/ 0 I N ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP | NC OBADI KE, JOSEPH $326,480 02/20/14 67%
08-0P3104 AVENUE 3972 BARRANCA PARKWAY STE J28 790 VI A LATA SUI TE $154, 414  03/26/14 47%
HSNH P395- (244) E I NSTALL LEFT- TURN PHASI NG I RVINE CA 92606 100 $0  10/15/14
0 COLTON, CA 92324
HBL (951) 830- 6831
08- SBD- 395- 19. 0/ 35. 6 I'N SAN BERNARDI NO COUNTY FROM 7.9 SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $23,084,448 10/31/12  100%
08-0Cl1214 $22,553,945 12/03/12
M LES NORTH OF STATE ROUTE 18 TO 10. 4 COVPANY 15367 TAMARACK ROAD 95%
ACHS- P395- (236) B M LES SOQUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 V| CTORVI LLE, CA 92392 $0 11/05/14
F)3' 95 2-(68) W DEN MEDI AN & SHOULDER, RUMBLE STRP  BREA CA 92821 (951) 232- 7793 SUSPENDED
HB1 SWPPP
08- SBD- 395- 38. 3/ 42. 7 FROM 1.8 M N O KRAMER HI LLS TO 3.3 CALSTRI PE | NC. AL- KHATEEB, TAGHREED $1, 935,000 02/25/ 14 0%
08- 1F0404 M S/ O JCT 395/58 2040 EAST STEEL ROAD 15367 TAMARACK ROAD $0 02; 255 14 0%
_E_Ri) ) REMOVE/ REPLACE ASPHALT CONCRETE COLTON, CA 92324 VI CTORVI LLE, CA 92392 $0 06/06/14
(951) 232- 7793
20. 20
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $953, 428, 165 Completed to Date: $602, 394, 453  Work ThisMonth: $91, 017




State of California Department of Transportation Page 102

Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- 1 NY-58-/0 I'N I NYO AND KERN COUNTI ES AT VARI OUSJ MCLOUGHLI N ENG NEERING CO  AMARJI T DHALI WAL $1,095,016 05/17/13  100%
09- 352904 LOCATI ONS I NC 1824 NORRI' S RD $1, 071, 7;8 8[61; 13; 1[31 100%
BRDI GE DECK MAI NTENANCE 10641 FULTON COURT BAKERSFI ELD, CA 93308
RANCHO CUCAMONGA CA 91730 (661) 391- 4766
HVB
09- | NY- 178- 60. 0/ 62. 2 I'N | NYO COUNTY NEAR SHOSHONE FROM 2. 1 QUALCON CONTRACTORS | NC. CHRI S TALBOT $422,160 04/03/14 40%
09-359104 M W OF STATE LINE TO STATE LINE 1645 ESMERALDA AVENUE 500 S MAIN ST $59, 950 04/14/14 14%
$59,950 10/01/14 0
PROFI LE GRIND W THI N BLANKET M NDEN NE 89423 Bl SHOP CA 93514 :
(760) 872- 0794
09- | NY- 190- 18. 5/ 24. 6 I'N | NYO COUNTY ABOUT 9 M LES EAST OF GRANI TE CONSTRUCTI ON CO. CHRI'S TALBOT $2, 158,407 04/25/14  100%
09- 359004 OLANCHA FROM 6.1 M LES WEST OF ROUTE P.Q BOX 50085 500 S MAIN ST $1;$2;§,§§§ 835 %g; 12 7204
136 TO ROUTE 136 WATSONVI LLE CA 95077 Bl SHOP CA 93514 '
CCOLD I N- PLACE RECYCLE AND PLACE HVA (760) 872-0794
09- | NY- 395- 45. 5/ 50. 3 ON ROUTE 395 BETVEEN 0.7 M LES SOUTH GRANI TE CONSTRUCTI ON COMPANY CHRI'S TALBOT $5, 205,372 10/25/13  100%
(’3‘& ?:3329?241) c OF COTTONMOOD ROAD AND 0.4 M LES PO BOX 742478 500 S MAIN ST $4, 634, 423 ééj %g; 12 100%
SOUTH OF LUBKI N CANYON RD LOS ANGELES, CA 90074- 2478 Bl SHOP CA 93514 08/ 22/ 14
-0 (760) 872-0794 OVER RUN
A COLD | N- PLACE RECYCLED PAVEMENT
09- MNO- 0-/ 0 I'N MONO COUNTY OF VARI QUS ROUTES AT W LLI AM KANAYAN CONSTRUCTION H. J. BLOWMER $382,312 06/ 09/ 14 31%
09- 358304 VARI QUS LOCATI ONS PO BOX 643 500 SOUTH MAIN ST 22217522 2;;%;512 74%
REPLACE CULVERTS RI MFOREST CA 92378 Bl SHOP, CA 93514 '
(760) 648- 7906
09- MNO- 6- 26. 5/ 32. 3 I'N MONO COUNTY NEAR BENTON FROM 0.8 | NTERMOUNTAI N SLURRY SEAL INC H. J. BLOWMER $570, 186 01/29/ 14 0%
09- 358504 M LE NORTH OF ROUTE 120 TO THE NEVADAP O BOX 1841 500 SOUTH MAIN ST $0 02/21/14 0%

STATE LI NE SPARKS NV 89432 BI SHOP, CA 93514 $0 09/15/14

ASPHALT RUBBER CHI P SEAL (760) 648- 7906



State of California Department of Transportation Page 103

Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 266- 2. 2/ 2. 6 I'N MONO COUNTY NEAR THE CALI FORNI A/  QUALCON CONTRACTORS | NC. LEE SCOTESE $988,869 08/06/14  100%
09- 346504 NEVADA STATE LI NE FROM STATE LI NE 1645 ESMERALDA AVENUE 500 S. MAIN ST. $234,400 08/19/14 249
HSST- P266- (001) E $234,400 10/ 10/ 14 0
=0 ROAD TO 0.2 MLE NORTH OF POAER LINEM NDEN NV 89423 Bl SHOP, CA 93514 ’
ROAD (760) 937- 8955
- CURVE CORRECTI ON/ COLLI SI ON SEVERI TY
09- MNO- 395-6. 9/ 9. 9 ON ROUTE US 395 BETWEEN 2.4 M LES GRANI TE CONSTRUCTI ON COVPANY H. J. BLOMMER $3,509,321 04/15/14  100%
09- 353104 3,027,715 05/ 05/ 14
NP D395, ( 243) E SOUTH OF LOWER ROCK CREEK ROAD AND 3005 JAMES RD 500 SOUTH MAIN ST il 027,715 05/05/14 86%
0.6 MLES NORTH OF LOWER ROCK CREEK BAKERSFI ELD CA 93388 Bl SHOP, CA 93514 A
--0) ROAD (760) 648- 7906
CAP M
09- MNO- 395- 12. 6/ 36. 1 I'N MONO COUNTY NEAR CROW.EY LAKE FROMW JAXON BAKER, | NC. H. J. BLOWER $4, 585,528 05/ 23/ 14 25%
maf”igggfl a7 E 2.3 M N OF ROCK CREEK ROAD TO 0.3 1643 TAHOE COURT 500 SOUTH MAI N ST ﬁ igg ggg 225 (1)25 12 28%
(247) MLE S OF OBSI DI AN DOVE ROAD REDDI NG CA 96003 Bl SHOP, CA 93514 1es
-0 CONSTRUCT THI N BLANKET (760) 648- 7906
09- MNO- 395-34. 1/ 0 I'N MONO COUNTY AT CRESTVI EWAT THE  HERBACK GENERAL ENGI NEERING H J. BLOWMER $995,349 11/07/13 63%
09- 353304 CRESTVI EW MAI NTENANCE STATI ON 2531 NOW.I N ROAD 500 SOUTH MAIN ST $gg§, gzi ﬁ; gg; 12 96%
BUI LDI NG DEMO, SITE WORK, UTILITIES M NDEN NV 89423 Bl SHOP, CA 93514 :
(760) 648- 7906
HA12
09- MNO- 395-51. 5/51. 5 I'N MONO COUNTY I N THE TOWN OF LEE RE COM DEVELOPMENT COVPANY H. J. BLOWER $737,643 06/ 10/ 13 91%
09- 354404 VI NI NG AT THE LEE VI NI NG MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAI N ST $717, 7;3 8;5 ﬁ; 1‘31 97%
STATI ON (L5710) BI SHOP CA 93514 Bl SHOP, CA 93514 09/ 23/ 14
CONSTRUCT CREW ROOM BUI LDI NG (760) 648- 7906
09- MNO- 395- 63. 9/ 65. 1 I'N MONO COUNTY NEAR LEE VI NING FROM GRANI TE CONSTRUCTI ON COMPANY H. J. BLOWMER $2,308,029 08/28/13  100%
%ﬁsﬁégg 4oV E 0.4 MLE NORTH OF VIRG NI A LAKES ROAD 3005 JAMES RD 500 SOUTH MAIN ST $2, 295, 323 83; (1);; 12 100%
i -(242) TO 1.6 M LES NORTH OF VIRG NI A LAKES BAKERSFI ELD CA 93388 Bl SHOP, CA 93514 09/ 03/ 14
-0 ROAD (760) 648- 7906 COMVPLETED

COLD | NPLACE PAVEMENT, HVA OVERLAY

Totals: Authorized Final Amt: $22, 958, 191 Completed to Date: $16, 043,123  Work ThisMonth: $3, 844, 698
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-88-/0 IN ALPI NE, AMADOR AND CALAVERAS TRI CON AQUATI CS COLI N DORAN $5, 480, 928 01/ 23/ 14 46%
10-0X2104 COUNTI ES AT VARI OUS LOCATI ONS 11419 SUNRI SE GOLD CI RCLE ST 560 MOUNTAI N RANCH RD $1;$ggg';gg 83; géj 1;1 350
CONSTRUCT WASH BUI LDI NGS RANCHO CORDOVA CA 95742 SAN ANDREAS CA 95249 ’
(209) 754- 1017
HVR
10- CAL- 4- 28. 0/ 49. 6 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, | NC. PAWAN GARG $5, 227,875 04/ 17/ 14 71%
10- 0%4004 MURPHYS FROM ANSI L DAVI S ROAD TO MEKO140 EMPI RE AVE $1, 801,346 05/ 05/ 14 34%
DRI VE MIDESTO CA 95354 $1, 246,819 10/ 15/ 14
RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 333-6972
HVL
10- CAL-4-32.2/0 I N CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON | NC | QBAL AULAKH $267,231 04/05/13  100%
10- 0K6304 0.9 M LE EAST OF UPPER UTI CA P O BOX 549 1110 W KETTLEMAN $258, 823 835 ig; 1‘31 100%
POWERHOUSE ROAD SAN ANDREAS CA 95249 LANE #35 09/ 15/ 14
CONSTRUCT TURNOUT/ RCK SLOPE PROTECT LODI, CA., 95240 COVPLETED
LBAN (209) 479- 3608
10- CAL- 26- 14. 0/ 38. 3 I N CALAVERAS AND AMADOR COUNTI ES AT S| ERRA NEVADA CONSTRUCTION,  OSHI TA, STANLEY $3,971,007 04/02/ 14 88%
10- OWD004 4,018,578 04/ 17/ 14
STP- P026- (029) E AND NEAR MOKELUMNE HI LL FROM 0. 3 | NG 1110 VEST KETTLEVAN s $229 057 09/22/14 %%
RUBBERI ZED HOT M X ASPHALT OVERLAY 2055 E. GREG STREET LANE, #35 ' 09/ 22/ 14
-0 SPARKS NV 89431 LODI, CA 95240
VL (209) 333- 6928
10- MER-5- 17. 5/ 0 I N MERCED COUNTY NEAR LOS BANOS AT AMERI CAN Cl VIL CONSTRUCTORS  ANDREW BRANDT $1, 126,100 06/ 19/ 14 0%
ﬁ\)/; 05(7)‘5104142 c THE ROUTE 5/ 152 SEPARATI ON WEST COAST, | NC. 4369 YEAGER DRI VE 28 07/17/ 14 0%
-(142) G RDER DI APHRAGM RETROFI T 3701 MALLARD DRI VE SUlTE 109
-0 BENICIA CA 94510 VADERA, CA 93637
Aot (760) 937- 8947
- - O- . , , ()
10- MER- 5- 23. 1/ 24 I N MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATI ON DECL, SUKHI $973,975 02/27/12  100%
Ill%gség(l)g 8401 & FROM 0.5 M LE NORTH OF MCCABE ROAD 3168 KNI GHTS BRI DGE ROAD 2374 | NDUSTRI AL ROVE $623, 923 8‘515 ﬁj ﬁ 63%
__()' - (840) OVERCROSSI NG TO 0.2 M LE NORTH OF SAN JOSE CA 95132 TURLOCK, CA 95380 09/ 29/ 14
VWH TWORTH ROAD OVERCROSSI NG (209) 656- 6862 OVER RUN

REMODEL WEI GH STATI ON AND RAMPS
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 7. 9/ 15. 2 I N MERCED AND STANI SLAUS COUNTI ES AT PETERSON- CHASE GENERAL MARY BUSH $414,673 06/ 05/ 14 0%
10-0X7704 VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 952 GOODW N 23 285 13; 13 0%
TREAT BRI DGEDECKS/ REPLACE JO NTSEAL 1792 KAl SER AVENUE RIPON, CA 95366
| RVINE CA 92614 (209) 639- 4453
HVB
10- MER-59- 7. 9/ 14. 1 I N MERCED COUNTY NEAR MERCED FROM A TEICHERT & SON, INC DBA  SUKH DEQL $2, 078,772 06/ 04/ 14 33%
10-0Y1204 DEADMANS CREEK BRI DGE TO CHI LDS TEI CHERT CONSTRUCTI ON 2374 | NDUSTRI AL ROVE 222;’ ﬁg (1)85 gg; 13 31%
AVENUE P O BOX 520 TURLOCK, CA 95380 !
COLD I N PLACE RECYCLI NG & PLACE HVA FOM.ER CA 93625- 0520 (209) 656- 6862
HML
10- MER- 99- 4. 6/ 10. 5 I N MERCED COUNTY NEAR MERCED FROM TEI CHERT/ FLATI RON VEST A HAROLDSEN, BRENT $66, 699, 722 04/ 06/ 12 78%
10- 415704 BUCHANAN HOLLOW ROAD TO 0.3 M LE JO NTVENTURE 3469 YEAGER DR SU 109 $63éggg, ggg 34515 ;715 1; 92%
NORTH OF MCHENRY ROAD P O BOX 1118 MADERA CA 93637 '
CONST. FREEWAY, | NTERCHANGE, BRI DGE STOCKTON CA 95201 (559) 675- 5261
HE14 SWPPP
10- MER- 99- 13. 1/ 36. 7 ON STATE ROUTE 99 IN THE CITY OF BRI AN J FEDERI CO DECL, SUKHI $644,622 09/19/13  100%
é?ﬁg-sgggg-(sm)E MERCED, ATWATER, LI VI NGSTON AND 2181 N TRACY BLVD #21 2374 | NDUSTRI AL ROVE $836,4§g (1)% %; 12 100%
DELHI AT VARI QUS LOCATI ONS TRACY CA 95376 TURLOCK, CA 95380
-0 PAINT BRI DGE AND SLOPE PAVI NG (209) 656- 6862
HE14
10- MER- 99- 13. 9/ 14. 4 I N MERCED COUNTY | N MERCED FROM 0.3 RGW CONSTRUCTI ON | NC DAVI D ABLEDU $24, 659, 201 01/19/12 57%
i\oo-\lfllaggg-(sso) c M LE SOUTH OF ROUTE 99/ 140 SEPARATI ON550 GREENVI LLE ROAD 2374 | NDUSTRI AL ROVE $16é22§' 34712 tl)ij 225 1; 67%
"~ TO G STREET UNDER CROSSING AND ON LI VERMORE CA 94550 TURLOCK CA 95380- 9517 '
0 ROUTE 140 AT MAIN STR (209) 483- 5812
W DEN UNDERCROSSI NG AND W DEN RDWY
HA21 SWPPP
10- MER- 99- 15. 8/ 17. 3 I N MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, $619,421 08/20/14 0%
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. $0 09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE $0
I NSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547

HA21
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 24. 4/ 25. 8 IN MERCED COUNTY | N AND NEAR ATWATER ENVI RONVENTAL LANDSCAPE BLUM ALFRED / OSHI TA, $718,198 11/09/11 0%
10-414824 FROM 0.7 M LE NORTH OF ATWATER SOLUTI ONS STANLEY $686, 650  11/22/11 0%
$1,064 12/31/15 0
OVERHEAD TO 0.7 M LE SOUTH OF ARENA 8380 ROVANA Cl RCLE 1110 WEST KETTLEMAN '
VWAY SACRAMENTO CA 95828 LANE, #35 PLANT EST
H GHWAY PLANTI NG AND | RRI GATI ON
HE14 SWPPP LODI, CA 95240 SATI S
(209) 333- 6928
10- MER-99-/4. 6 IN MERCED COUNTY NEAR CHOWCHI LLA FROMSECURI TY PAVI NG COMPANY | NC  BRENT HARCLDSEN $44, 647,259 07/12/12 67%
10- 415804 CHOWCHI LLA RI VER BRI DGE TO BUCHANAN 13170 TELFAI R AVENUE 3469 YEAGER DRI VE $323$§§é1 252 825 %5 12 7204
HOLLOW ROAD SYLMAR CA 91342 SUT 109 '
CONSTRUCT FREEWAY AND | NTERCHANGE MADERA CA 93637
HEL4 SVPPP (559) 675- 5272
10- MER- 140- 36. 5/ 37. 6 I'N MERCED COUNTY I N AND NEAR MERCED R G W CONSTRUCTI ON | NC ANDREW BRANDT $22,458,416 10/11/10  100%
10- 3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVI LLE ROAD 3469 YEAGER $22, 231,011 10/ 26/ 10 97%
ACNH- P140- (031) E $787,215 09/30/14 0
OF SANTA FE AVENUE LI VERMORE CA 94550 DRI VE, SUI TE 109 !
-0 REPLACE BRI DGE AND W DEN ROADWAY MADERA, CA. 93637
SVPPP (760) 937- 8947
10- MER- 165- 26. 7/ 30 I N MERCED COUNTY A TEI CHERT & SON I NC. DBA SUKHI DEOL $4, 417,799 03/18/ 14 53%
10- 381514 AC OVERLAY, DI GOUTS, | NTERSECTI ON TEI CHERT CONSTRUCTI ON 2374 | NDUSTRI AL ROVE $2,171,301 04/04/14 49%
STP- P165- (012) E $138,351 01/08/ 15
- P O BOX 520 TURLOCK, CA 95380
0 FOALER, CA 93625-0520 (209) 656- 6862
HA22
10- MPA- 49-2. 9/ 0 IN MARI POSA COUNTY AT 2.9 M LES O DONNELL CONSTRUCTI ON, I NC. COREY CASEY $452,197 05/30/14 13%
10- 0X4404 NORTH OF MADERA COUNTY LI NE AT EAST 559 W COVI NA BLVD 19596 MONO WAY 22;3, 383 f{g; %g; 13 84%
FORK CHOACHI LLA BRI DGE SAN DI MAS CA 91773 SONORA, CA 95370 '
REMOVE &REPLACE BRI DGE DECK OVERLAY (209) 532- 2947 SUSPENDED
HVB
10- SCL- 152-19. 8/ 0 ON ROUTES 152 AND 156 AT VARI OUS NORCAL GENERAL CONSTRUCTION  DAVI D ABLEDU $709,394 02/20/ 14 77%
OO0 e LS corecm o 2374 1NOUSTR AL FOVE 03 0I0E
0 I NSTALL 3 CHANGEABLE MESSAGE SIGNS 1950 MAJESI TC CT TURLOCK CA 95380
SAN JOSE CA 95132 (209) 656- 6803 SUSPENDED

HB4N
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-4-8.3/T14. 3 I'N SAN JOAQUI N COUNTY I N AND NEAR BAY CI TIES PAVING & GRADING CAO, NHAN C. $7, 655, 458 01/ 23/ 14 13%
10- OWL204 2,681,501 02/21/ 14
STP- PO04- (146) E STOCKTON FROVI0. 1 M LE EAST OF BACON | NC 611 SAN JUAN AVE. s $437, 881 055 04; 15 35%
| SLAND ROAD TO SAN JOAQUI N RI VER P O BOX 6227 STOCKTON CA. 95203 '
-0 BRI DGE CONCORD CA 94524 (209) 471- 3878
REHABI LI TATE EXI STI NG ASPHALT
HA22
10- SJ- 4- 14. 2/ 15. 9 IN SAN JOAQUI N COUNTY | N STOCKTON A TEICHERT & SON, INC. DBA CAO NHAN $841,728 04/17/14  100%
10- 0X3804 FROM CORDES RANCH ROAD UNDERCROSSI NG TEI CHERT CONSTRUCTI ON 611 SAN JUAN AVE. ggg, gig gg; ;2; ii 94%
TO ROUTE 5/ 4 SEPARATI ON 265 VAL DERVI N PARKWAY STOCKTON CA. 95203 ' 09/ 29/ 14
REPAI R FAI LED AREAS AND APPLY HMA STOCKTON  CA 95206 (209) 471- 3879
HVL
10- SJ-4-15. 7/ 16. 6 I'N SAN JOAQUI N COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $2,133,133 08/ 15/ 14 0%
10- 0VB904 LOCATI ONS CALI FORNI A, | NC. $0 09/ 08/ 14 0%
NHP- X077- (021) E REPLACE JOI NT SEALS, BEARING PADS 1310 W 23RD STREET $0
-0 TEMPE AZ 85282
HVB
10- SJ- 4-19. 5/ 20. 1 IN SAN JOAQUI N COUNTY, |IN AND NEAR  MYERS AND SONS CONSTRUCTI ON LPTROY SCHEI BER $89, 026, 160 10/ 16/ 12 47%
10- 3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 M LLCREEK DRI VE 3663 ARCH RD SUI TE $§§' iii' gig (1)25 (2)4315 ig 43%
TOO0.1 M WOF GOLDEN GATE AVE CC, SACRAMENTO CA 95833 500 s
AND ON RTE 99 FROM 0. 4 STOCKTON CA 95215
W DEN TO 6 LANES .
HE13 - (209) 948- 3966
10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFI ELD ST BROSAMER & WALL | NC SHI VI NDER SI NGH $52, 312,670 12/16/13 15%
10- 051104 OH (PM R15.7) AND NAVY DR (PM 14.6) 1777 OAKLAND BLVD., SUITE 110 §11SAN JUAN AVE g, 88? igg 8;5 825 1‘71 15%
AND W CHARTER W BETWEEN ARMY COURT WALNUT CREEK CA 94596 STOCKTON, CA- 95203 AN
(PML4.4) AND TILLIE L (209) 948- 3734
EXTEND FREEWAY
HB1
10- SJ-5-19. 6/ 23.9 I'N SAN JOAQUI N COUNTY AT VARI QUS PETERSON- CHASE GENERAL ARIEL |. MENDOZA $902, 897 05/21/14 75%
10- 0X7804 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $137,887 06/05/14
611 SAN JUAN AVE. $44, 473 10/16/14  17%

HVB

State of California Department of Transportation

TREAT BRI DGEDECK, REPLACE JO NTSEALS 1792 KAI SER AVENUE

IRVINE CA 92614

STOCKTON, CA 95203
(209) 639- 4686
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.1/28.6 I'N SAN JOAQUI N COUNTY NEAR AND | N THE DESI LVA GATES CONSTRUCTI ON LP WALI WAZI RI $42, 010,149 12/ 10/ 12 49%
10- OM7804 -5 FROM 22,238,407 01/10/13
ACI M 0056- ( 338) E C TY OF STQCKTON ON'-5 FROM GHARTER P O BOX 2909 611 SAN JUAN AVENUE $$1 510,423 09/02/15 %%

VWAY TO COUNTRY CLUB BLVD DUBLI N CA 94568 STOCKTON, CA 95203 ' '
0 0 3-(8E) ROADWAY REHABI LI TATI ON (470) -87-90
HA22 SWPPP
10- SJ-5-28.5/35. 6 I'N SAN JOAQUI N COUNTY | N STOCKTON R & L BROSAMER | NC DECL, HARM NDER $92, 910,302 06/ 02/ 11 73%
10- 04704 64, 744,108 06/ 15/ 11
A o0e- (633) E FROM 0.4 M LE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUI TE 300 611 SAN JUAN AVE. $$3 rag. 108 0oi1s A 69%
0 UNDERCROSSI NG TO HAMVER LANE WALNUT CREEK CA 94596 STOCKTON, CA 95203 re

UNDERCRCSI NG (209) 948- 7185

W DEN BRI DGES AND FREEWAY LANES
HE13 SWPPP
10- SJ-5-39. 0/ 39. 4 I'N SAN JOAQUI N COUNTY AT VARI OUS AVERI CAN Cl VI L CONSTRUCTORS $409, 900 08/ 05/ 14 0%
10- 0Y6904 LOCATI ONS VEST COAST, | NC. $0 08/21/14 0%
HNSH X077- (020) E I NSTALL H GH FRI CTI ON SURFACE 3701 MALLARD DRI VE $0
-0 BENICIA CA 94510
HB1
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC VIRK, KEWAL / CSHI TA, $31, 137,068 08/ 13/ 13 13%
10-0G8004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $7,747,286 08/28/13 2504
NH PO12- (112) E POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 VEST KETTLEMAN $2,069, 148 12/31/18
-0 ROADWAY REHABI LI TATI ON LANE, #35
HAoo LODI, CA 95240

(209) 333- 6928

10-SJ-12-4.4/0 I'N SAN JOAQUI N COUNTY AT TERM NOUS AT VWEST COAST STRUCTURS | NC DBA $1, 209,317 07/ 16/ 14 0%
10- 1C0204 LI TTLE POTATO SLOUGH BRI DGE VEESTERN STRUCTURES $0 07/31/14 0%
NHP- PO12- (118) E BRI DGE REHAB - BEARI NG PAD 6005 TYLER STREET $0
-0 RIVERSI DE CA 92503
HA21
10- SJ- 12- 20. 8/L23. 2 I'N SAN JOAQUI N & CALAVERAS COUNTIES GEORGE REED, |NC. OSHI TA, STANLEY $1, 931,688 03/28/ 14 88%
10- 0x4104 AT & NEAR VI CTOR FROM SUNRI SE STREET 140 EMPI RE AVE $1, 806,521 04/09/14
STP- PO12- (116) 1110 VEST KETTLEMAN $0 12/31/14 4%

--0)

TO VEST JCT RTE 88 & NEAR CLEMENTS
FROM EAST JCT RTE 88 T
PLACE RHVA SUPERPAVE ( GAP GRADED)

MODESTO CA 95354

LANE, #35
LCDI, CA 95240
(209) 333-6928
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-12-/0 ON STATE ROUTE 12 AT MOKELUMNE RI VER MYERS AND SONS CONSTRUCTI ON, $4, 488,449 07/ 24/ 14 0%
10-0J92WU4 BRI DGE LP $0 08/12/14 0%
NHP- P012- (115) E REMOVE/ REPLACE CONCRETE BRI DGE DECK 4600 NORTHGATE BLVD $0
--() SACRAMENTO CA 95834
HA21
10- SJ- 26- 18. 5/ 19 ON ROUTE 26 FROM 0.3 M LE WEST OF CHESTER BROSS CONSTRUCTION  QUAN H. TRINH $2,131,245 10/02/13  100%
icg_s(T)-Téggg-(ozs) c SANDSTONE CREEK BRI DGE TO SHELLY ROAD39 CALI FORNIA ST PMB 118 611 SAN JUAN AVE $2, 027, 128 (1)8; gg; ii 100%
0 CURVE REAL| GNVENT&REPLACE BRI DGE VALLEY SPRINGS CA 95252 STOCKTON, CA 95203 09/ 05/ 14
(209) 471- 4008 SUSPENDED
HB1
10- SJ-99- 4.9/ 14. 2 I'N SAN JOAQUI N COUNTY I N AND NEAR BAY Cl TI ES PAVI NG AND GRADI NG OBAI DULLAH RASHI D $28, 724,169 03/27/ 12 93%
10- OE6114 MANTECA FROM AUSTI N ROAD OVERCROSSI NG| NC " ABDUL" $24,337,314  04/19/12 9
$182 403 11/06/14 4%
TO 0.4 M LE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD, SUI TE '
UNDERCROSSI NG CONCORD CA 94524 500.
W DEN EXI STI NG FREEWAY W TH HVA
HEL3 - STOCKTON, CA 95215
(209) 470- 8782
10- SJ- 99- 6. 9/ 10. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR BAY Cl Tl ES/ MYERS JV OBAI DULLAH RASHI D $26, 531,322 10/11/12 92%
10- 0E6134 MANTECA FROM 0.2 M LE NORTH OF P O BOX 2948 " ABDUL" $17,874,833 11/06/12 67%
$2, 256,967 11/05/ 14 0
YOSEM TE AVE UC TO 0.9 M LE SOUTH OF RANCHO CORDOVA CA 957412948 3663 ARCH RD, SUI TE » 290
FRENCH CAMP ROAD UC 500F
LATHROP | NTERCHANGE ( PHASE 3 .
HEL3 SVPPP ( ) STOCKTON, CA 95215- 8315
(209) 470- 8782
10- SJ- 99- 10. 6/ 15 I N MANTECA, ON ROUTE 99 FROM 1.4 M LEBAY CI TI ES PAVI NG & GRADING  OBAI DULLAH RASHI D $25, 975,505 06/ 27/ 12 73%
10- OE6124 NORTH OF LATHROP ROAD TO 0.4 M LE I NC " ABDUL" $15, 927,607 07/20/ 12 0
' $620,735 05/07/15  °1%
NORTH OF ARCH ROAD P O BOX 6227 3663 ARCH RD, SUITE :
FRENCH CAMP | NTERCHANGE ( PHASE 2) CONCORD CA 94524 500
HEL3 - STOCKTON, CA 95215
(209) 470- 8782
10- SJ-120-.8/0 I'N SAN JOAQUI N COUNTY I N LATHROP ON VI KI NG CONSTRUCTI ON COVPANY, TRINH, QUAN $563, 777 05/ 13/ 14 51%
10-1C0104 VEST ROUTE 120 - NORTH ROUTE 5 I NC $120,775 06/03/ 14
' $120 775 12/05/14 1%
CONNECTOR OVERHEAD PO BOX 1508 :
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-4-6.3/6.6 I N STANI SLAUS COUNTY ON STATE ROUTE 4 GEORGE REED, | NC. TONY Cl PPONERI $198,667 05/13/14  100%
ég—Tg_Sgggj_(lmE ABOUT 10 M LES WEST OF COPPEROPCLIS 140 EMPI RE AVE. 952 GOODW N DRI VE $189, 1;-3 82; gg; 13 100%
0 FROM 0.4 MLE TO 0.1 MLE WEST OF MODESTO CA 95354 Rl PON CA 95366 08/ 22/ 14
DUNTON ROAD (209) 599- 1940 COVPLETED
- SHOULDER W DENI NG W TH RUMBLE
10- STA-33-14.5/17.9 I'N STANI SLAUS COUNTY | N AND NEAR KNI FE Rl VER CONSTRUCTI ON TONY Cl PPONERI $1, 440,431 03/05/14  100%
10-0Y2604 PATTERSON FROM WARD AVENUE TO RODGERS 655 W CLAY STREET 952 GOODW N DRI VE $15,561§g, ggg 83; gg; ii 81%
ROAD STOCKTON CA 95206 Rl PON CA 95366 ! 09/ 27/ 14
COLD I N PLACE RECYCLI NG & HVA . (209) 599- 1940
HML
10- STA-99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY | N AND NEAR VESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
}T\Oc:s giggg_ So) E TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE 28 02/ 20/ 13 0%
(564) LOCATI ONS FROM LI NWOOD AVENUE Rl VERSI DE CA 92503 RI PON CA 95366
PO-99 5- (4B) OVERCROSSI NG TO BECKW TH ROAD (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG
TEAL WeCP
10- STA- 120- 6. 1/ 11. 3 I'N STANI SLAS COUNTY | N AND NEAR GEORGE REED, | NC. TONY Cl PPONERI $3,371,209 08/ 05/ 14 0%
10- 0V6804 0 08/21/14
NP 30 (056) E OAKDALE ON STATE ROUTE 120 FROM MAAG140 EMPI RE AVE 952 GOODW N DRI VE io o 0%
ROAD TO 0.1 MLE WEST OF LANCASTER  MODESTO CA 95354 R PON CA 95366
-0 ROAD (209) 599- 1940
DI GOUT AND REPAI R LOCALI ZED
HA22
10- STA-219-2.9/ 4.9 I N STANI SLAUS COUNTY NEAR MODESTO ON BAY Cl TI ES PAVI NG AND GRADI NG SUTTI, RENEE M $16, 115, 021 08/30/12 76%
HPLU 6210- (009) £ ROUTE 219 FROM 0.4 KM EAST CF DALE I NC 952 GOODW N DRI VE M4i20. 763 1al0a1s 58
(009) ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366 '
62-10 0- (9E) FROM 0.7 KM NORTH OF BA CONCORD CA 94524 (209) 607- 8741
--0) W DEN TO 4 LANES
HB4C SWPPP
10- TUO- 108- 11. 3/ 21 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED | NC COLI N DORAN $2,663,840 02/27/14  100%
10- 0X4304 HARTE FROM EAST AVENUE UNDERCROSSI NG140 EMPI RE AVE 560 MOUNTAI N RANCH $2, 713, 2;3 83; 12; 12 100%
TO 0.6 MLE WEST OF STODDARD SPRI NGS MODESTO CA 95354 ROAD 09/ 12/ 14
ROAD SAN ANDREAS, CA. 95249 COVPLETED
L RHMVA SUPERPAVE OVERLAY (209) 754- 1017
Totals: Authorized Final Amt: $621, 195, 255 Completed to Date: $368, 203, 105  Work ThisMonth: $23, 484, 914
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38.7/39. 3 I'N | MPERI AL COUNTY I N EL CENTRO FROMHAZARD CONSTRUCTI ON COVPANY $11, 894,734 07/30/ 14 0%
11-263304 0.2 MLE WEST TO 0.1 M LE EAST OF PO BOX 229000 $0 08/15/14 0%
NHPI - 0081- (313) E DOGACCD ROAD OVERCROSS! NG SAN DI EGO CA 921929000 $0
'-Uf’)z 11 1-(25) REVI SE | NTERCHANGE
HE11
11-1 MP-78-9. 2/ 14 I'N | MPERI AL COUNTY | N AND NEAR CLEAN CUT LANDSCAPE $1,219,972 09/ 08/ 14 0%
11-404404 BRAW.EY ON ROUTE 78 AT VARI OUS 8406 N. ARMSTRONG AVE. $0 09/ 30/ 14 0%
DENMD- 6211- ( 125) E $0 °
LOCATI ONS FROM ROUTE 86 TO 0.1 MLE CLOVIS CA 93619
-0 EAST OF BEST ROAD AND ON OLD ROU
REQUI RED LANDSCAPE M TI GATI ON.
HE14
11-1 MP- 86- 11. 3/ 20. 6 I'N | MPERI AL COUNTY | N AND NEAR VSS | NTERNATI ONAL | NC $3, 337,824 06/ 05/ 14 0%
11-2Mb104 | MPERI AL AND BRAWLEY FROM 15TH STREET P O BOX 981330 $0 06/ 25/ 14 0%
TO SOUTH JUNCTI ON ROUTE 78 VEST SACRAMENTO CA 95798 $0
ASPHALT RUBBER CHI P SEAL AND DI G
HML
11-1 MP-98-32. 3/ 39. 6 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — HERNANDEZ, DANI EL $2,426,631 05/ 20/ 14 72%
é%-PZ'\P/gg? 025) CALEXI CO FROM ROUTE 111 TO ROUTE 7 P O BOX 229000 722 E BARIONI BLVD $1;$gg'§§;3 285 f1>‘51§ 13 78%
(; -(025) APPLY ASPHALT RUBBER CHI P SEAL SAN DI EGO CA 921929000 | MPERI AL, CA 92251 '
(760) 355- 8666
HML
11-1 MP-111- 40. 5/ 65. 4 I'N | MPERI AL COUNTY NEAR NI LAND FROM SKANSKA USA ClVIL VEST HERNANDEZ, DANI EL $3, 030,000 06/ 02/ 14 0%
é%;az'\P/‘i‘ll(lM 071 E MAI N STREET TO | MPERI AL COUNTY LINE CALI FORNI A DI STRICT | NC 722 E. BARIONI BLVD. 28 8?5 125 12 0%
() -(071) PROFI LE GRIND AR CH P SEAL AND WARM 1995 AGUA MANSA ROAD | MPERI AL, CA 92251
RI VERSI DE CA 92509 (760) 355- 8666 SUSPENDED
HML
11-1 MP-186-/. 4 I'N | MPERI AL COUNTY AT ANDRADE FROM  RSM2 CONTRACTORS, |NC. HERNANDEZ, DANI EL $1,339,218 11/19/13 29%
11-294804 MEXI CO BORDER TO 0.4 M LE NORTH OF 8191 CENTER STREET $934,755 12/12/13 0
STPE- P186- (004) E 722 E BARIONI BLVD $164, 438 10/31/15 /0%

MEXI CO BORDER
Bl CYCLE AND PEDESTRAI N FACI Tl EI ES

LA MESA, CA 91942

| MPERI AL, CA 92251
(760) 355- 8666
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP-5708-/0 IN | MPERI AL COUNTY I N EL CENTRO AT  HAL HAYS CONSTRUCTI ON | NC HERNANDEZ, DANI EL $8, 685, 443 04/ 11/ 14 12%
11-076704 THE EL CENTRO MAI NTENANCE STATI ON AT 4181 LATHAM STREET 722 E. BARI ONI BLVD. $19,808 04/30/14 0%
1102 MONTENEGRO WAY RI VERS| DE CA 92501 | MPERI AL, CA 92251 $19,808 05/18/16
CONSTRUCT MAI NTENANCE FACI LI TY (760) 355- 8666
HA12
11- SD-5- 12. 6/ 72. 2 IN SAN DI EGO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY  REYES, JULI O $8, 179,415 10/ 02/ 13 94%
11- 401404 LOCATI ONS P O BOX 50085 2863 CARVEL VALLEY $5, 762,713 10/22/13 70%
SNHP- X073- (102) E REMOVE EXI STI NG MBGR AND REPLACE WATSONVI LLE CA 950775085 ROAD $462,540  10/08/ 15
-0 DEL MAR, CA 92014
LBl (858) 688- 1091
11- SD-5-19.9/21. 2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB Cl VIL CONSTRUCTI ON | NC TRAN, DUNG $6, 170,692 03/ 17/ 14 13%
11- 002704 0.1 M SOUTH OF RTE 8/5 SEP & OVRHD 11585 SORRENTO VALLEY RD #104 5825 AVENI DA ENCI NAS $1, 658,148 04/09/14 2704
|1 M>-0051- (613) E TO 0.3 M NORTH OF TECOLOTE CREEK  SAN DI EGO CA 92121 STE. 101 $649, 023 09/07/16
LUs2-11 1-(SE) BRI DGE & ON RTE 8 FM RTE CARLSBAD, CA 92008
HBEJ\I CONSTRUCT AUXI LI ARY LANES/ (858) 688- 1549
11- SD-5-23. 9/ 25. 5 IN SAN DI EGO COUNTY I N SAN DI EGO, HAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $2,963,616 08/ 16/ 13 60%
11- 404304 FROM M SSI ON BAY DRI VE OVER CROSSING P O BOX 229000 5825 AVENI DA ENCI NAS $2, 870,769 08/29/13 99%
ACHS- 0051- (624) E TO 0.5 M LE SOUTH OF LA JOLLA PARKWAY SAN DI EGO CA 921929000 STE 101 $2,940  04/30/15
Pl GD- 0516- ( 4E)
VI ADUCT CARLSBAD, CA 92008
;4;3(1) CONSTRUCT OUTER SEPARATI ON BARRI ER (858) 688- 1549
11- SD-5-35.8/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO, VESTERN RI M CONSTRUCTORS, | NC. $582, 543 08/ 05/ 14 0%
11-2T1784 SOLANA BEACH, AND ENCI NI TAS FROM 0.1 912 S ANDREASEN DRI VE, STE 10 $0 09/ 08/ 14 0%
M NORTH OF SAN DI EGUI TO RI VER BRI DGE ESCONDI DO CA 92029 $0
TO SAN ELI JO LAGOON BR
-5 LOMAS HWY PLANTI NG STAGE 2
HB32
11- SD-5-58. 1/ 72. 4 IN SAN DI EGO COUNTY NEAR OCEANSI DE  FLATI RON VEST | NC KHAN, MOHAMVED $33, 460,524 06/ 13/ 14 4%
11- 406704 FROM COCKLEBURR OVERCROSSI NG TO THE 1770 LA COSTA MEADOWS DRIVE 2863 CARVEL VALLEY RD $70,300 06/26/ 14 0%
NHPI - 0051- ( 627) E SAN DI EGO COUNTY LI NE SAN MARCOS CA 92078 SAN DI EGO, CA 92014 $70,300 08/23/ 16
-0 PAVEVENT REHABI LI TATI ON (858) 720- 2111

HA22
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-6.3/9 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PETERSON- CHASE GENERAL TRAN, DUNG $837,311 02/07/14 86%
11-2Ma304 LA MESA FROM FAI RVOUNT AVENUE ENG NEERI NG CONSTRUCTI ON I NC 5825 AVENI DA ENCI NAS $841, 9;3 8;; i;; 13 94%
UNDERCROSSI NG TO 0.6 M LE WEST OF 1792 KAI SER AVE STE 101
LAKE MURRAY BOULEVARD OVERCRO I RVINE CA 92614 CARLSBAD, CA 92008
oL SLAB REPLACEMENT, HVA SHOULDER AND (858) 688- 1549
11-SD-8-17.4/18.7 I'N SAN DI EGO COUNTY I N EL CAJON FROMPACI FI C RESTORATI ON GROUP | NC HURTZI G, JOHN $1, 325,377 03/19/13 0%
11- 063814 1,165,304 04/22/13
ACH M 0081- (312) E SECOND STREET UNDERCROSSI NG TO P O BOX 429 7177 OPPORTUNI TY ROAD $ $5 385 03/03/ 17 0%
GREENFI ELD DRI VE UNDERCRCSSI NG PERRI' S CA 92572 SAN DI EGO, CA 92111 :
-0 (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG | RRI GATI ON SYSTEM SATI S
HB4N
11- SD-8-42.5/81.8 IN | MPERI AL COUNTY AT VARI OUS PETERSON CHASE GENERAL BALCE, ALEX $230,925 05/07/14 79%
11-2M6104 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY AVENUE $éigv 222 235 i?; 12 91%
CLEAN AND TREAT BRI DGE DECKS W TH 1792 KAI SER AVENUE EL CAJON, CA 92021 :
| RVINE CA 92614 (858) 688-2125
HVB
11-SD-11-/1.6 I'N SAN DI EGO COUNTY I N AND NEAR SAN COFFMAN SPECI ALTI ES | NC JAVED, FARI DUN $50, 639, 825 10/ 02/ 13 25%
11- 056324 DI EGO ON RTE 11 FROM RTE 11/905 SEP 9685 VI A EXCELENCI A STE 200 8863 Al RWAY RD $22,998,993 10/22/13 45%
TO ENRI CO FERM AND ON RTE 905 FROM SAN DI EGO CA 92126 SAN DI EGO, CA 92154 $3,195,403  11/09/15
0.1 M EAST OF LA MEDI (858) 518- 3423
CONSTRUCT FREEWAY TO FREEWAY
HE14
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER&) -C) SPRING VALLEY CA 91979 $0
HA23
11- SD-15-11. 2/ Ml4. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE DAVI S, THOMAS $2,510,927 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 M LE SOUTH OF H AVE 8406 N ARMVSTRONG AVE 13220 EVENI NG CREEK $2, 429291 ggg (1)3 %g; ié 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF CLOVI S CA 93619 RD STE 112 :
POVERADO ROAD OVERCROSSI SAN DI EGO, CA 92128 PLANT EST
PLANTI NG, ERCSI ON CONTRCL AND (858) 688- 1399 SATI S

HB32 SWPPP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 14. 5/ ML6. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE COVPANY DAVI S, THOVAS $1, 667,533 07/17/12 0%
11- 270984 0.2 MLE NORTH OF POMERADO ROAD 21730 BUNDY CANYON ROAD 13220 EVENI NG CREEK $1, 42?2;2 82; ég; 12 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF W LDOMAR, CA 92595 DR #112 '
M RA MESA BOULEVARD UNDER SAN DI EGO, CA 92128 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HBAC SWPPP (858) 688- 1399 SATI S
11- SD- 15- 15. 0/ ML6. 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMGRANI TE CONSTRUCTI ON COVMPANY  RI VAS, NMANUEL $23, 023,572 04/04/12 66%
11- 270954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 13220 EVENI NG CREEK $21, 094,372 04/30/12 90%
0.5 M LE NORTH OF M RA MESA BOULEVARD WATSONVI LLE CA 950775085 DR. STE 112 $2,371,703  09/30/14
UNDERCRGCSSI NG SAN DI EGO, CA 92128
CONSTRUCT DAR AND TRANSI T STATI ON .
HBAC SWPPP (858) 829- 1020
11- SD- 15- 16. 4/ ML9. 5 I'N SAN DI EGO COUNTY ROUTE 15 0.5 DI VERSI FI ED LANDSCAPE CO. DAVI S, THOMAS $2, 695,631 10/ 11/ 11 0%
11- 270994 M LES NORTH OF M RA MESA BOULEVARD 21730 BUNDY CANYON ROAD 13220 EVENI NG CREEK $2, 6;2,32? (1)25 (2)‘515 1(13 0%
BLVD UNDERCROSSI NG TO ROUTE 56/ 15 W LDOMAR, CA 92595 DRI VE N. '
SEPARATI ON AND ON ROUTE 56 A SAN DI EGO, CA 92128 PLANT EST
I NSTALL AUTOMATI C | RRI GATI ON SYSTEM .
HB32 SWPPP (858) 688- 1399 SATI S
11- SD- 15- 20. 3/ M20. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVMPANY — BAGUBE, JUN $544,920 05/30/14 17%
11-416104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY PLACE SAN 1463 BROADWAY AVE. :gg, gg? f{g; 12; 13 10%
CARVEL MOUNTAI N ROAD OVERCROSSI NG DI EGO, CA 92192 EL CAJON, CA 92021 '
RAMP REHABI LI TATI ON P O BOX 229000 (619) 588-9068 SUSPENDED
SAN DI EGO CA 921929000
HA22
11- SD- 15- 23. 8/ 26. 2 I NSTALL HI GHVAY PLANTI NG AND 3D ENTERPRI SES, | NC. SAGGESE, CARM NE $481, 720 08/02/12 59%
11-2607C4 AUTOMATI C | RRI GATI ON SYSTEMS. 7964 ARJONS DRI VE, SUI TE | 304 ENTERPRI SE ST. . $;iiv ‘;;g 225 gg; 1; 69%
L ANDSCAPE SAN DI EGO, CA 92126 STE B :
ESCONDI DO, CA 92029
(858) 688- 1542
11- SD- 15- 23. 8/ M26. 2 IN SAN DI EGO COUNTY | N SAN DI EGO FROMNATI VE LANDSCAPE | NC SAGGESE, CARM NE $1, 025,574 11/24/10 0%
héﬁfg;ﬁ-(ogs) 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRI SE STREET $776, 92(2J 01/11/11 0%
UNDERCROSSI NG TO LAKE HODGES BRI DGE  ESCONDI DO CA 92029 SUTE B
-0 I NSTALL H GHWAY PLANTI NG SYSTEMS ESCONDI DO, CA 92129 PLANT EST
(858) 688- 1542 SATI'S

HB4C SWPPP

State of California Department of Transportation
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HA42

STALL STANDBY CGENERATCR, REPAI R SEP
TI C LINE, UPGRADE SECUR
UPGRADE ELECTRI CAL AND MODI FY

5075 REDDI NG
YUCCA VALLEY CA 92284

VI STA, CA 92084
(858) 688- 1603
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 26. 2/ M27. 8 IN SAN DI EGO COUNTY I N SAN DI EGO AND PACI FI C RESTORATI ON GROUP | NC SAGGESE, CARM NE $1,373,144 06/27/11 0%
11- 270864 ESCONDI DO FROM LAKE HODGES BRI DGE TO P O BOX 429 304 ENTERPRI SE STREET $1, 3;21 ggé 8;; Sg; 1613 0%
CLARENCE LANE UNDERCROSSI NG PERRI S CA 92572 ESCONDI DO, CA 92029 :
HWY PLANTI NG & AUTO | RRI GATI ON SYS (858) 688- 1542 PLANT EST
HB32 SWPPP SATI S
11- SD- 15- 27. 8/ 30. 1 IN SAN DI EGO COUNTY | N AND NEAR VESTERN Rl M CONSTRUCTI ON | NC SAGGESE, CARM NE $2, 022,695 04/ 04/ 12 0%
(131%/_L r%J-ngE-(ln) ESCONDI DO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRI SE STREET $1, 9;21 ggg 825 ig; ig 0%
UNDERCROSSI NG TO NI NTH AVENUE ESCONDI DO CA 92029 SUTE B :
-0 UNDERCROSSI NG ESCONDI DO, CA 92029 PLANT EST
PLANTI NG, EROSI ON AND | RRI GATI ON .
HB4C SWPPP (858) 688- 1542 SATI S
11- SD- 15-30. 1/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMPAC! FI C RESTORATI ON GROUP | NC SAGGESE, CARM NE $1,745,719 04/ 04/ 12 53%
(1:'%/;_ ﬁngfi_ 110 NI NTH AVENUE UNDERCROSSI NG TO ROUTE P O BOX 429 304 ENTERPRI SE STREET $1, 5;? Zgg 825 gg; 12 89%
(110) 15/ 78 SEPARATI ON. PERRI S CA 92572 SUTE B '
-0 I NSTALL PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029
HBAC SWPPP (858) 688- 1542
11- SD- 15- 36. 2/ 37 IN SAN DI EGO COUNTY NEAR ESCONDI DO GRANI TE CONSTRUCTI ON COMPANY HSU, PAUL $490, 468 06/ 06/ 14 87%
11- 416204 474,602 06/ 24/ 14
NHPI - 015 - ( 232) FROM 0.4 M LE SQUTH TO 0.4 M LE P O BOX 50085 817 SWEETWATER ROAD 2406 937 10/ 01/ 14 91%
NORTH OF DEER SPRI NGS ROAD WATSONVI LLE CA 950775085 SPRI NG VALLEY, CA 91977 !
-0 OVERCRGSSI NG (858) 688- 1497
COLD PLANE AND OVERLAY OFF RAMPS
HA22
11- SD- 15- 36. 8/ 40. 8 IN SAN DI EGO COUNTY ABOUT 5 M LES VESTERN RI M CONSTRUCTORS | NC POUND, DAVI D $3, 088, 695 04/ 22/ 14 60%
%\ﬁfgig{ a1 E NORTH OF ESCONDI DO FROM 0.2 M LE 912 S ANDREASEN DR SUI TE 108 2863 CARVEL VALLEY $1;$ggg,;§§ 2?5 125 12 61%
(231) NORTH OF DEER SPRI NGS ROAD OC TO ESCONDI DO CA 92029 ROAD '
-0 GOPHER CANYON ROAD UC. DEL MAR, CA 92014
MEDI AN BARRI ER (858) 720- 2112
HB1
11- SD- 15-54. 0/ 0 IN SD CNTY I N RAI NBOW AT THE SB RAl  SHI PLEY CONSTRUCTI ON & LE, PHONG $334,800 04/07/14 80%
11- 275604 NBOW TRUCK | NSPECTI ON FACILITY. IN  PLUVBI NG $130, 535 05/23/14 9
3485 EAST VI STA WAY $01 001 10/ 16/ 14 39%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-/4.7 IN THE CI TIES OF SAN DI EGO AND LEMON WESTERN RI M CONSTRUCTORS | NC AR NDUQUE, RAY $2,835,424 12/12/13 38%
11- 282404 GROVE ON RTE 15 FROM RTE 5 TO MEADE 912 S ANDREASEN DR STE 108 4050 TAYLOR STREET $2, 305, 892 01; 03; 14 77%
NH(P; X073-(103) E AVE & ON RTE 94 FROM 28TH ST TO 0.2 ESCONDI DO CA 92029 VG- 222 $256,845  10/08/ 15

M LE EAST OF GROVE ST SAN DI EGO, CA 92110

CONSTRUCT SAND FI LTERS (858) 688-1511
HA23
11- SD-52-5. 0/ 6. 2 IN SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  LE VI NE, GARY $3, 440,599 07/02/ 13 70%
11- 402804 0.5 MLE WEST OF CONVOY STREET P O BOX 229000 3485 EAST VI STA WAY $3, 422,523 07/24/13 99%
STP- P052- (017) E OVERCROSSI NG TO 0.4 M LE WEST OF SAN DI EGO CA 921929000 VI STA, CA 92084 $5,712  03/10/15
-0 ROUTE 163/ 52 SEPARATI ON (760) 639- 4430

PAVEMENT REHABI LI TATI ON
HA22
11- SD-52-14. 5/ 15. 5 I'N SAN DI EGO COUNTY | N SANTEE ON M DORl LANDSCAPE | NC HURTZI G, JOHN $1, 989,935 05/24/11 0%
11- 270704 ROUTE 52 FROM .4 M LE WEST OF M SSI ON3231 S MAIN STREET 7177 OPPORTUNI TY ROAD $1, 881,174 06/10/11 0%
STF;' N621- (110) 2 GORGE ROAD UC TO FORESTER CREEK SANTA ANA CA 92707 SAN DI EGO, CA 92111 $2,308 09/21/15

BRI DCE AND ON ROUTE 125 FRO (858) 467- 4086 PLANT EST

PLANTI NG AND EROSI ON WORK SATI S
HB32 SWPPP
11- SD- 52- 15. 5/ 17. 3 IN SAN DI EGO COUNTY | N SANTEE FROM  GRI FFI TH COVPANY HURTZI G, JOHN $2,076, 864 05/20/ 11 0%
]S-.'::-';DE-Tg%i‘ll-(lol) N FORESTER CREEK BRI DGE TO MAGNOLI A 12200 BLOOVFI ELD AVENUE 7177 APPORTUNI TY ROAD $2, 0;%' é% 82; 125 ié 0%

211 10 AVENUE UNDERCROSSI NG SANTA FE SPRI NGS CA 90670 SAN DI EGO, CA 92111 :
()' -0 PLANTI NG, | RRI GATI ON, ERCSI ON CONTROL (858) 467- 4086 PLANT EST
HB32 SWPPP SATIS
11- SD-52-17.3/17.5 IN SAN DI EGO COUNTY | N SANTEE M DORI LANDSCAPE | NC HURTZI G, JOHN $1, 089,100 04/08/ 11 0%
11- 270014 EROS| ON CONTROL WORK 3231 S MAIN STREET 7177 OPPORTUNI TY ROAD $1,012,398 05/12/11 0%
STPL- 6211- (103) N SANTA ANA CA 92707 $7,189 04/22/15
621-1 10-() SAN DI EGO, CA 92111

0 (858) 467- 4086 PLANT EST
HB32 SWPPP SATIS
11- SD-56-3.5/3.5 IN SAN DI EGO COUNTY I N SAN DI EGO AT  PACI FI C RESTORATI ON GROUP | NC HURTZI G, JOHN $1,303,451 10/14/11  100%
11- 2E0064 0.2 M LE SOUTHEAST OF CAM NO SANTA FEP O BOX 429 7177 OPPORTUNI TY ROAD $1,305,245 11/15/11 00

OVERCROSSING PERRI S CA 92572 SAN DI EGO, CA 92110 $0 gg; gg; 12

M TI GATI ON PLANTI NG AND | RRI GATI ON (858) 467- 4086 COVPLETED

HA22

SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-75-9. 0/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PETERSON- CHASE GENERAL ALSHEI KH, JASON $2, 681,538 08/ 15/ 13 64%
11- 290304 ROUTE 75 AT E75-N5 CONNECTOR OC AND ENG NEERI NG CONSTRUCTI ON INC 817 SWEETWATER ROAD $1, 496,505 08/28/13 56%
BRST- X073- (099) E ON ROUTE 805 AT KEARNY VILLA RD OC 1792 KAl SER AVENUE SPRI NG VALLEY, CA 91977 $189, 460  11/26/14
-0 RETROFI T, CONCRETE BARRI ER | RVI NE CA 92614 (858) 688- 1473
HA21
11-SD-76-2.9/ 7.5 IN SAN DI EGO COUNTY NEAR OCEANSI DE ONTELFER O L COVPANY DBA TELFER HSU, PAUL $1, 686,811 05/ 07/ 14 66%
11- 2M6704 ROUTE 76 FROM M SSI ON AVENUE UC TO  H GHWAY TECHNOLOG ES 817 SWEETWATER ROAD $1, 153,777 05/23/14 64%
STPN- P076- (028) E 0.3 M LE EAST OF GUAJOVE LAKE RD 4522 PARKER AVENUE, SUI TE 350 SPRI NG VALLEY, CA 91977 $822,978  10/24/ 14
-0 BWC OVERLAY MOCLELLAN, CA 95652 (858) 688- 1497
HML
11-SD-76-4.2/7.6 IN SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY $7,334,593 08/ 25/ 14 0%
11-406604 RANCHO DEL ORO DRIVE TO 0.2 MLE 6465 MARI NDUSTRY PLACE $0 09/ 16/ 14 0%
HSNH- PO76- (029) E VEST OF MELROSE DRI VE. SAN DIEGO CA 92121 $0
-0 MEDI AN BARRI ER
HB1
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC $75, 213,842 08/ 04/ 14 0%
11-257154 ON RTE 15 FROM .3 M LE SO TO .3 M LE2000 AMES DRI VE $0 08/19/14 0%
STPL-6211- (114) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROMBURNSVI LLE, MN 55306 $0
F 20-12 0-(1B) .4 MLE WO SOMS
=0 CONSTRUCT 4 LANE HI GHWAY
HA21
11- SD- 76-16. 7/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATI RON VEST | NC FI TZG BBON, EDWARD T. $26, 162, 409 08/01/12 43%
11-257144 ON RTE 15 FROM .4 MLE SO TO .8 MLE1770 LA COSTA MESA MEADOWS DR 3485 EAST VI STA WAY $22, 882,463 08/31/12 98%
N O RTE 76/ 15 SEPARATI ON AND ON RTE SAN MARCOS CA 92078 VISTA, CA 92084 $427,772  09/23/ 14
76 FROM .5 M LE WEST (760) 639- 4430 SUSPENDED
MODI FY AND W DEN | NTERCHANGE
HA21 SWPPP
11- SD- 76- 24. 1/ 34. 9 IN SAN DI EGO COUNTY, NEAR PALA AND  HAZARD CONSTRUCTI ON COMPANY  LE VINE, GARY $4, 339,738 06/ 09/ 14 16%
11- 2M6304 PAUMA VALLEY FROM PALA M SSION ROAD P O BOX 229000 3485 EAST VI STA WAY 23; ggg 8613; (1)2; ig 3%
TO 2.0 MLES WEST OF RED GATE ROAD.  SAN DI EGO CA 921929000 VI STA, CA 92084 '
COLD I N- PLACE RECYCLI NG (858) 688- 1388

HVL
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78- 15. 3/ 16. 3 I'N SAN DI EGO COUNTY | N ESCONDI DO AND PACI FI C RESTORATI ON GROUP | NC HURTZI G, JOHN $418,471 03/08/13 0%
éibﬁ:égﬁ-(ln) SAN MARCOS FROM 0.2 M LE VEST OF P O BOX 429 7177 OPPORTUNI TY ROAD $3gg, 333 2‘11; éz 12 0%
0 NORDAHL ROAD OVERCROSSI NG TO 0.2 M LEPERRI'S CA 925720429 SAN DI EGO, CA 92111 :
VEST OF ROUTE 15/78 SE (858) 467- 4086 PLANT EST
I NSTALL HI GHVAY PLANTI NG
HB32 SATI S
11- SD- 78- 17. 0/ 17. 4 IN SAN DI EGO COUNTY | N ESCONDI DO FROMDREANMBUI LDER LE VINE, GARY $739,061 05/ 08/ 14 77%
11-416404 0.3 MLE WEST TO 0.1 M LE EAST OF 1324 E LAWSON LN 3485 EAST VI STA WAY %g‘;, ;gi f{g; gg; 13 14%
CENTRE CI TY PARKWAY UNDERCROSSING  PLACENTI A CA 92870 VI STA, CA 92084 :
COLD PLANE AND PLACE RHWA- G (858) 688- 1388
HA22
11- SD- 79- 35. 1/ 53 I N SAN DI EGO COUNTY AT WARNER CALMEX ENG NEERI NG | NC FI TZG BBON, EDWARD $2,392, 655 04/ 23/ 14 85%
11- 2MA904 SPRI NGS, SUNSHI NE SUMM T AND OAK 2764 S VI STA AVE 3485 EAST VI STA WAY $2;$§$g, ;gg 235 (1)25 12 99%
GROVE FROM CAM NO SAN | GNACI O TO BLOOM NGTON CA 92316 VI STA, CA 92084 '
Rl VERSI DE COUNTY LI NE (760) 639- 4430 SUSPENDED
APPLY RAC OVERLAY
HML
11- SD- 94- 14. 9/ 30 I N SAN DI EGO COUNTY NEAR JAMUL FROM GRANI TE CONSTRUCTI ON COMPANY BAGUBE, JUN $12, 666,201 07/31/13  100%
i&ﬁ)gggi-(osg) c ROUTE 54 TO 0.2 M LE EAST OF MARRON P O BOX 50085H STREET 0851 BUENA VI STA AVE $12$§g§, ggg f{g; gflsj ii 97%
VALLEY ROAD WATSONVI LLE CA 950775085 SANTEE, CA 92071 !
-0 PAVEMVENT REHABI LI TATI ON (858) 688- 1438 OVER RUN
HA22
11-SD-125-9.7/12. 1 IN SAN DI EGO COUNTY NEAR SAN DI EGO  WESTERN RI M CONSTRUCTORS | NC ALSHEI KH, JASON $1, 356, 304 08/ 04/ 14 3%
%\ﬁfgigg_ o18) E AND | N LEMON GROVE FROM ELKELTON 912 S ANDREASEN DR STE 108 817 SWEETWATER ROAD 233' gig gfi; 2(1)5 12 30
(018) PLACE UNDERCROSSI NG TO TROY STREET ~ ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977 ’
O OVERCROSS! NG (858) 688- 1473
| NSTALL MEDI AN BARRI ER
HB1
11- SD- 163-. 5/ 3. 2 IN SAN DI EGO COUNTY IN SAN DI EGO ON CLEAN CUT LANDSCAPE HURTZI G, JOHN $3, 788,054 03/ 21/ 14 74%
11-265014 RTE 5 FROM 0.1 M LE SOUTH OF PARK B 8406 N ARMSTRONG AVENUE $1, 710,717  04/10/ 14 9
CNHP- 0051- ( 626) E 4050 TAYLOR STREET $388 205 11/21/17  °1%

--0

TEA4

OULEVARD OVERCROSSI NG TO 6TH AVENUE
OC AND ON RTE 163 FROM
RESTORE AND ENHANCE THE HI STORI CAL

CLOVI S CA 93619

SAN DI EGO, CA 92110
(858) 688- 1510



HBAC SWPPP

STREET OVERCROSSING TO 0.1 M LE

WATSONVI LLE CA 950775085

NORTH OF NAPLES ST UNDERCR
REPLACE STRUCTURE AND CONSTRUC DAR

SAN DI EGO, CA 92154
(619) 661- 6342
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-163-1. 4/0 I'N SAN DI EGO COUNTY | N SAN DI EGO AT DI SNEY CONSTRUCTI ON | NC MOEN, M KE $17,864,427 07/15/13  100%
éé}_ ?g;ﬁ-(osg) LAUREL STREET BRI DGE OVERCROSSI NG 859 COMN RD #3 9851 BUENA VI STA AVE $15?$%?1’ ggé fﬁ; gg; ﬁ 83%
0 BRI DGE SEI SM C RETROFI T BURLI NGAME CA 94010 SANTEE, CA 92071 '
(619) 995- 7335
HA21
11-SD-163-1.7/3. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSI ERRA LANDSCAPE COMPANY, | NC. ARl NDUQUE, RAY $1,139,186 10/ 08/ 09 0%
i(lz_si?ﬁggg-(oze) c 0.1 MLE SOUTH OF RICHVOND STREET  73-771 DI NAH SHORE DR STE 200 7177 OPPORTUNI TY ROAD $970, 822 g; i;‘; f{g 0%
0163 0.(6 OVERCROSSI NG TO 0.2 MLE NORTH OF  PALM DESERT CA 92211 SAN DI EGO CA 92111
i -(68) 6TH AVE UNDERCROSSI NG (858) 467- 4084 PLANT EST
-0 I NSTALL HI GHWAY PLANTI NG SATI S
TEA2 SWPPP
11-SD-163-1.7/3. 2 I N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $556, 360 04/ 26/ 12 61%
11- 2650A4 0.1 MLE SOUTH OF RI CHVOND STREET OC 2098 S GRAND AVENUE, SUITE A 7177 OPPORTUNI TY ROAD $4§S’ %gi 1(1)5 i% 1; 80%
TO 0.2 MLE NORTH OF 6TH AVENUE SANTA ANA, CA 92705 SAN DI EGO, CA 92111 '
UNDERCROSSI NG DIR S ORD (858) 467- 4084
PERFORM HI GHVAY PLANTI NG AND
000000000 | RRI GATI ON
000
11- SD- 163-5. 8/ 8. 8 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $1,546, 920 03/28/13 93%
ﬁgs#?gzgg-(ozs) c GENESEE AVENUE UNDERCROSSI NG TO MESA P O BOX 229000 5825 AVENI DA ENCI NAS $1, 421?5;22(1) %; %g; ﬁ 100%
0 COLLEGE DRI VE OVERCROSSI NG AND FROM  SAN DI EGO CA 921929000 SUITE 101
0.5 M LE NORTH OF B CARLSBAD, CA 92008
HBL | NSTALL OUTER SEPARATI ON BARRI ER (858) 688- 1549
11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 741,879 06/ 11/ 14 6%
gp 5?5824-(628) c UNDERPASS (LRT) TO BEYER BOULEVARD 8406 N ARMSTRONG AVE 7177 OPPORTUNI TY RD. $3, Ogg gg; ig; i;‘ 0%
OVERCROSSI NG & FROM 0.3 M LE NORTH OF CLOVI S CA 93619 SAN DI EGO, CA 92109
-0 DEL SOL BOULEVARD UNDE (858) 467- 4084
STORM WATER M TI GATI ON SLOPE
HA23
11- SD-805-4. 7/ 5. 6 IN SAN DI EGO COUNTY I N CHULA VISTA  GRANI TE CONSTRUCTI ON COVPANY DEYCE MARLA $38, 938,552 01/03/13 48%
11-2T1824 FROM 0.4 M LE SOUTH OF EAST PALOMAR P O BOX 50085 $20, 337,409 01/29/13
8863 Al RWAY ROAD $063. 298 12/ 03/ 14 52%
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 5. 8/ 13 IN SAN DI EGO CO AT VARI QUS LOCATI ONS WESTERN RI M CONSTRUCTORS | NC AMBLE, TOR $5, 281, 055 07/12/13 55%
11-2T1834 FROM 0. 3M NORTH OF NAPLES ST 912 S ANDREASEN DRI VE SUI TE10 817 SWEETWATER ROAD $5, 2;2,832 825 gg; 12 96%
UNDERCROSSI NG TO MARKET ST ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977 '
OVERCROSSI NG ***5. 8- 13, 0% ** (858) 688- 1509
CONSTRUCT SOUND WALLS
HB31
11- SD-805-7.7/9. 1 IN SAN DI EGO COUNTY I N CHULA VISTA  MARI NA LANDSCAPE | NC AR NDUQUE, RAY $573,084 06/24/11 0%
11- 081654 AND NATIONAL CI TY FROM 0.1 M LE 1900 S LEW S STREET 7177 OPPORTUNI TY ROAD $505, 214  07/14/11 0%
SOUTH OF BONI TA ROAD UNDERCROSSI NG TOANAHEI M CA 92805 SAN DI EGO, CA 92111 $1,254  10/09/15
SVEETWATER ROAD UNDERCRO (858) 467- 4084 PLANT EST
LANDSCAPE AND | NSTALL | RRI GATI ON SATI S
HB4N wecP
11- SD- 805- 23. 7/ 27. 6 I'N SAN DI EGO COUNTY ON | -805 FROM SKANSKA USA CI VI L WEST NI CKERSON, NANCY $73, 869, 484 03/16/12 67%
(131%/[_1%;%(2)(1)‘11-(106) JUST NORTH OF SR52 TO JUST NORTH OF CALI FORNI A DI STRICT I NC 7807 CONVOY COURT $ég, ig‘é, ggg 285 gg; 12 549%
o M RA MESA BOULEVARD 1995 AGUA MANSA ROAD SUI TE 100 YO
0 1 HOV LN IN EACH DIR AND A S FACING RI VERSI DE CA 92509 SAN DI EGO, CA 92111
MBS (858) 688- 1391
11- SD- 805- 26. 5/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON DI ABLO CONTRACTORS | NC POUND, DAVI D $56, 075, 765 01/28/11 87%
,]&Jli;?i-ngg‘l-((SlO) N ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2863 CARMEL VALLEY $55$§58§, 23; fﬁ; gg; 1411 99%
SOLEDAD CANYON BRI DGE AND OVERHEAD TOSAN RAMON CA 94583 ROAD '
?;)-5 6- (0N 0.6 KM NORTH OF ROUTE 5/ 8 DEL MAR, CA 92014
o CONSTRUCT HOV LANES B}
. SWPPP (858) 720- 2112
11- SD- 5506-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  KI NSMAN CONSTRUCTI ON | NC BABI CKY, ALAN $1,790,761 10/24/13  100%
11- 287704 THE KEARNY MESA MATERI ALS LAB 6711 NANCY RI DGE DRI VE 7181 OPPORTUNI TY ROAD $1§22:§2§ (1);5 %g; 1‘31 88%
UPGRADE MATERI ALS LAB FACI LI TY SAN DI EGO CA 92121 RM 4C '
SAN DI EGO, CA 92111
"™ (858) 688- 1526

Totals: Authorized Final Amt: $529, 221, 965 Completed to Date: $270, 782,393  Work ThisMonth: $15, 480, 736
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10/ 06/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-1-17.6/18. 1 I N ORANGE COUNTY | N NEWPORT BEACH PTM GENERAL ENG NEERI NG DAHN THAI $303, 426 06/ 23/ 11 71%
12- 0L2604 163,266 07/14/11
ACST- POOL. (557) E FROM 0.1 M LE NORTH OF BAYSI DE DRI VE SERVI CES | NC 6533 MARI NE WAY, $ S0 10731/ 14 539%
TO 0.1 M LE SOUTH OF PROMONTCRY P O BOX 7745 TRAI LER #2
(P;)'Ol 5-(78) DRI VE. Rl VERSI DE CA 925137745 I RVINE, CA 92618
o MODI FY SI GNALS AND LI GHTI NG AND -
HBAN WPCP (949) 279- 8801
12-ORA-5-3.7/6.2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEEST | NC $44, 312,578 06/ 17/ 14 0%
12- OF96CA HERMOSA TO S OF PACI FI C COAST HWY. 1770 LA COSTA MEADOAS DRI VE $0  07/03/14 0%
NHPI - 005 - (966) 7 $0 °
ADD HOV LANE I N EACH DI RECTI ON SAN MARCOS CA 92078
CMLN- 6212- (015) E
--()
HB5
12- ORA-5-5. 0/ 34 OC. RTE 5 BETWEEN POSTM LE 5/ 34. AUTOBAHN CONSTRUCTI ON | NC T H WANG $894, 040 04/ 10/ 14 0%
12- OM7304 METHACRYLATE SEAL BRI DGE DECKS P O BOX 11238 15700 TUSTI N VI LLAGE 28 2‘115 gg; 12 0%
SANTA ANA CA 92711 VAY #2

TUSTIN, CA 92780 SUSPENDED

VB (714) 558- 4109

12- ORA-5-5. 6/ 6. 6
12- OF0604
ACI M 0052- (960) 7

I N ORANGE COUNTY | N SAN CLEMENTE AND GRANI TE CONSTRUCTI ON COVMPANY KI NALY, STEVE
DANA PO NT FROM 0.1 M LE SOUTH OF P O BOX 50085 15700 TUSTIN VI LLAGE

$4, 277,098 02/ 24/12 100%
$4, 350,159 03/22/12

97%

$22,770 10/31/14

CAM NO DE ESTRELLA OVERCRCSSI NG TO  WATSONVI LLE CA 950775085 WAY #3

-0 0.2 MLES SOUTH OF VIA C TUSTIN, CA 92780 SUSPENDED
W DEN ROAD AND BRI DGE, PLACE HVA )

BN Suppp (949) 279- 8800

12- ORA-5- 6. 0/ 31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS YAKAR DI CKSON, ERI C $1, 938,487 06/ 16/ 10 0%

12- 0F9204
ACI M 005 - (944) 7

$1, 780, 786 08/ 06/ 10
$1,620 11/19/14

FROM CAM NO DE ESTRELLA OVERCROSSI NG 689 E SAN BERNARDI NO ROAD 3337 M CHELSON DRI VE, 0%

TO FOURTH STREET OVERCROSS! NG COVINA, CA 91723 SU TE 100
0 PLANTI NG AND | RRI GATI ON I RVINE, CA 92612 PLANT EST
o - (949) 279- 8447 SATI S

12-ORA-5-6.1/31.2 I' N ORANGE COUNTY AT VARI OUS LOCATI ONS ROCK BOTTOM | NC. DI CKSON, ERIC $919, 042 04/14/10 100%

12- 0G7304 FROM CAM NO DE ESTRELLA OVERCROSSI NG 2724 LANDCO DR 3347 M CHELSON DR $898,700  05/11/10  ,n,
SARR- 005- (943) E TO FOURTH STREET OVERCROSSI NG BAKERSFI ELD CA 93308 STE #100 $0 825 225 12
0- 0529- (3E) REMOVE AND PRUNE TREES | RVINE CA 92612 COVPLETED

--0)
TEA4 SwWepp

(949) 279- 8447
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HAY  SHI MM CK CONSTRUCTI ON COVPANY MAHDAVI, SAEED $35, 748,869 12/ 04/ 13 17%
12- OF96E4 TO SAN JUAN CREEK ROAD. INC 3251 1/4 UNI VERSI TY $7§;§’8§'8§’Z ég; S% 12 21%
ADD ONE HOV LANE 16481 SCI ENTI FI C WAY DRI VE #2 '
I RVINE CA 92618 I RVINE, CA 92612
(949) 509- 5023
12- ORA-5-12.8/32.5 ON RTE 5, PM 12.8/32.5 ON RTE 57 PM R J NOBLE COMPANY WANG, TH $964, 355 05/ 05/ 14 48%
12- ON2904 13.2/19.9 ON RTE 261 AT PM 0. 05 P O BOX 620 15700 TUSTI N VI LLAGE 2;23, iig fﬁ; 54315 13 78%
REMOVE & REPLACE RUBBERI ZED HMVA ORANGE CA 92856 VAY, #2 '
TUSTIN, CA 92780
VL (714) 558- 4109
12- ORA-5- 13. 5/ 34 I N ORANGE COUNTY AT VARI OUS JFL ELECTRIC INC NAJM ELIE $324,368 06/ 05/ 13 90%
12- ON0304 LOCATI ONS. 8257 COMPTON AVENUE 6533 MARI NE VY, $300, 7;3 %5 éi; 1‘31 93%
MODI FTY LI GHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 TRAI LER #2
I RVINE, CA 92618
e (949) 279- 8826
12- ORA- 5- 16. 5/ 42 OC. IN M SSION VIEJO, ANAHI EM AND STEI NY AND COVPANY | NC ELI NAIM $304, 820 04/ 29/ 14 0%
12- OMB404 ORANGE. PO BOX 8100 6533 MARI NE VY, T2 28 05/ 16/ 14 0%
MODI FY LI GHTING & SI GNAL & CCTV BALDW N PARK CA 91706 IRVINE, CA 92618
(949) 279- 8826
HVI
12- ORA-5-19. 2/ 22. 2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC $4,759,072 08/12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKW AND ON RTE 2098 S GRAND AVE SUI TE A $0 09/08/ 14 0%
| M X059- ( 055) E $0 0
405 FROM RTE 5 TO 0. 2M NORTH OF SANTA ANA CA 92705
-0 I RVI NE CENTER DRI VE
HI GHWAY PLANTI NG & EROS|I ON CONTRCL
HA25
12- ORA-5-42. 1/ 44. 4 I'N ORANGE AND LOS ANGELES COUNTI ES | NCLEAN CUT LANDSCAPE DI CKSON, ERIC $737,551  02/07/11 0%
12-1016A4 BUENA PARK AND LA M RADA FROM 8406 N ARMSBTRONG 3347 M CHELSON DR , $8§f1>, ggg 825 gg; ié 0%
ORANGETHORPE AVENUE OVERCROSSI NG TO  CLOVI' S CA 93619 STE. 100 '
0.3 MLE NORTH OF THE LCS I RVINE, CA 92612 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON (949) 279- 8447 SATI S

HB32 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-.6/.9 I N ORANGE COUNTY | N SEAL BEACH, LONGATKI NSON CONTRACTORS L P G LCHRI ST, W LLI AM $115, 779, 728 10/ 12/ 10 75%
12-071634 BEACH AND LOS ALAM TOS ON ROUTES 22, 27422 PORTCLA PARKWAY STE 250 3030 OLD RANCH $108, 600,431 11/05/10 929
CM.N- 6071- (071) N $0 12/01/14 0
607-1 07-() 405 AND 605 FOOTHI LL RANCH CA 92610 PARKWAY, #375
0 RECONSTRUCT | NTERCHANGE SEAL BEACH, CA 90740
HB5 HBS SWPPP (949) 279- 8438
12- ORA-22-.7/.9 I N ORANGE COUNTY AT VARI QUS LOCATI ONS ATKI NSON CONSTRUCTI ON Pl RZADEH, BEHROOZ $71,126,679 06/11/10 97%
12-071624 W DEN FREEWAY AND CONSTRUCT BRI DGES 27422 PORTOLA PKW/ 3020 OLD RANCH PKWY $69, 590, 378 06/ 25/ 10 95%
ARRA- X059- (051) N $1, 037,626 11/09/ 14
FOOTHI LL RANCH, CA 92610 SUl TE #250
X0-59 0-(INOM SEAL BEACH, CA 90740
6212- 013-() 949) 279- 8595
HB5 HB5 SWPPP (949) 279-
12- ORA-22-1.9/12. 3 I N ORANGE COUNTY AT VARl OUS LOCATI ONS WESTERN STRUCTURES HAM DI , FRED $1, 226,128 04/ 07/ 14 73%
12- 0M7404 SEAL DECKS AND REPLACE JOI NT SEALS 6005 TYLER ST 3251 1/4 UNI VERSI TY $1;$ig$,§f§ 235 225 12 93%
Rl VERSI DE CA 92503 DRI VE '
IRVINE, CA 92612
™ (949) 509- 5017
12- ORA-39-.7/1.1 OC. IN THE CI TY OF HUNTI NGTON BEACH FUTURE DB | NTERNATI ONAL | NC  RAMADAN, KI FAH $806, 707 05/ 02/ 14 69%
gﬁ?hp/ggg?(oan FROM 550' N OF ATLANTA AVE. TO 8707 RESEARCH DR 3251 1/4 UNI VERSI TY igg ggg fﬁ; SZ; ii 70%
| NDI ANAPCLI S AVE. | RVI NE CA 92618 DRI VE '
-0 DRAI NAGE | MPROVEMENT, | NSTALL I RVINE, CA 92612
A2 (949) 279- 8625
12- ORA-39-1. 1/ 19. 2 ON SR-39 FROM | NDI ANAPOLI S TO HI GHLAND CONSTRUCTION, INC.  WANG T H $1,944,251 10/ 17/13 45%
g}g}gggg_ 025) E | MPERI AL HWY. 133 N. PI XLEY STREET 15700 TUSTI N VI LLAGE $1'§Z’§" 28‘71 (1)%5 (1)25 12 81%
(025) I NSTALL NEW & UPGRADE CURB RAMPS AT  ORANGE, CA 92868 VAY, #2 :
0 TUSTIN, CA 92780
71 (714) 558- 4109
12- ORA-39-1.6/3. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH SOUTHVEST Pl PELI NE & SHI EH, PETER $247,913  04/03/ 14 90%
12- 0MB8O4 FROM ADAMS AVENUE TO 0.1 M LE NORTH TRENCHLESS CORP 3251 1/4 UNI VERSI TY igg, ggg gg; gg; ii 45%
OF MAI N STREET/ ELLI S AVENUE 22118 S VERVONT AVE DRI VE '
CULVERT CLEANI NG AND LI NI NG TORRANCE CA 90502 | RVINE, CA 92612

. (949) 279- 8636
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOMN AVE (PM TRAFFI C DEVELOPMENT SERVI CES HAM DI, FRED $605, 220 12/13/13 77%
12-0L9704 2.1), MAINELLIS ST. (PM 3.1) 207 WLOS ANGELES AVE 3251 1/4 UNI VERSI TY $21, 592 01; 06; 14 4%
HSST- P039- (026) E MCFADDEN AVE (PM 6. 1). MOORPARK CA 93021 DRI VE $20,092  10/14/14

-0 MODI FY SI GNAL AND LI GHTI NG AT VARI O I RVINE, CA 92612

L1 (949) 509- 5017

12-ORA-39-7.1/9. 6 ON SR-39 @HAZARD AVE, LAMPSON AVE  CALI FORNI A PROFESSI ONAL NAJM ELIE $528,216 03/11/13 98%
12-0L77UA | NSTALL ADDI TI ONAL SAFETY LI GHTING ELECTRI C ENG NEERI NG 6533 MARI NE VAY $446,548 04/22/13 85%
ACHS- P039- (024) E ' $6, 448 10/ 31/ 14

929 OTTERBEIN AVE UNIT E TRAI LER #2

PF?;) 39 0-(4E) LA PUENTE CA 91748 I RVINE, CA 92618

rB1 (949) 279- 8826

12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWEST COAST PUBLI C WORKS | NC $3,536, 910 09/ 04/ 14 0%
12- 0H20U4 STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 $0 09/ 30/ 14 0%
NHP- X059- (056) E 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO  WOODLAND HI LLS CA 91364 $0

-0 GLENWOOD DRI VE AND FR

HI GHVAY PLANTI NG | RRI GATI ON

HA25

12- ORA-55-2. 0/ 11. 8 OC. I N COSTA MESA, SANTA ANA AND ALL ANERI CAN ASPHALT JAVAHERNESHAN, MAJI D $15, 283,678 10/ 14/ 13 20%
ﬁé}\&ggg‘; 054) E TUSTIN, FR 19TH ST. TO 17TH ST. P O BOX 2229 3251-1/4 UNI VERSI TY $3;$$gg'§g2 135 225 ig 2204
0 -(054) REHABI LI TATE PAVEMENT & CONSTRUCT CORONA CA 92878 DRI VE '

| RVINE, CA 92612

A2 (949) 509- 5031

12- ORA-55-4. 6/ 5. 9 I N ORANGE COUNTY ON ROUTE 55 FROM WVESTCOAST PUBLI C WORKS, | NC. $1, 065,520 09/ 02/ 14 0%
12-0H9004 BRI STOL ST. TO ROUTE 405 10101 ETON AVE $0 09/ 26/ 14 0%
NH( ;3055'(056) E | MPROVE OF PAVEMENT ACCESS CHATSVORTH CA 91311 $0

HA25

12- ORA-55-17. 0/ 17. 7 IN THE CI TIES OF ORANGE AND ANAHEI M CHUMD CONSTRUCTI ON | NC YACOUB, MOHAMAD $2, 746,987 02/ 05/ 14 35%
12-0H2084 AT SANTI AGO BLVD AND NOHL RANCH 14425 JOANBRI DGE STREET 15700 TUSTI N VI LLA $2, 423,806 02/21/14 9
NH- PO55- ( 053) E 5700 TUS CE $159 917 09/14/15 9%

--0

SWPPP

ROAD. . .
DRAI NAGE SYSTEM

REGRADE SLCOPE AND | NSTALL

State of California Department of Transportation

BALDW N PARK CA 91706

FLATTEN THE SLOPE ABOVE THE

VAY #1
TUSTIN, CA 92780
(949) 279- 8433
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Statement of Ongoing Contractsasof 0920114

10/ 06/ 14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEIM FROM 0.3 C. C. MYERS, |NC. NGUYEN, |RVIN $18, 089, 950 10/ 26/ 11 85%
12- 0F0404 M LE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $16$;§2, 323 135 é;; 1}1 98%
UNDERCROSSI NG TO 0.3 M LE NORTH OF RANCHO CORDOVA CA 95741-2948 syl TE 100 '
LI NCOLN AVENUE OVERCROSSI NG BREA, CALI FORNI A 92821
W DEN NB ROUTE 57 AND BRI DGES .
HBAN SWPPP (949) 279- 8531
HB4N
12- ORA-57-16. 2/ 18. 8 I N ORANGE COUNTY | N PLACENTI A AND BEADOR CONSTRUCTI ON CO. , WJ, ADRI AN $30,127,718 10/12/10  100%
12-0F0314 FULLERTON FROM 0.2 M LES SOUTH OF 26320 LESTER Cl RCLE 2020 SATURN STREET, $29, 565, 6;8 185 gg; 12 99%
ORANGETHORPE AVENUE TO 0.2 M LES CORONA, CA 92883 SUl TE 100
NORTH OF YORBA LI NDA BOULEVAR BREA, CA 92841 OVER RUN
W DEN FREEWAY AND BRI DGES .
HBAN SVPPP (949) 279- 8488
HB4N
12- ORA- 73-10. 0/ 24. 5 IN VAR QUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11, 397,909 10/30/13 48%
|{1|2+ ggk?lg?4104 c WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 3337 M CHELSON DR. $5;$ggg' égg ééj 125 12 58%
(104) STORM WATER M Tl GATI ON & SLOPE STAB | RVINE CA 92618 STE. 100 '
-0 I RVINE, CA. 92612
HA42 (949) 279- 8447
12- ORA- 73-25. 7/ 28 I N COSTA MESA FROM CAMPUS DRI VE TO |- AUTOBAHN CONSTRUCTI ON, RAMADAN, KI FAH $2, 496,864 09/ 12/ 14 0%
N P073. (107) E 405 933 N BATAVIA ST. 3251 1/4 UNI VERSITY 20 121518 0%
- P073-(107) NB/ SB SLAB REPLACEMENT. ON OFF ORANGE CA 92867 DRI VE
-0 I RVINE, CA 92612
A2 (949) 279- 8625
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERIC $344,848 04/29/10 0%
,%\(Z:-sgflgg%j- 051) E SPRI NG FROM SAN JUAN CANYON BRI DGE TOP. O. BOX 429 3337 M CHELSON DR , $2§g, ‘21;2 2?; Sg; 12 0%
.74 0 (1 ) Rl VERSI DE COUNTY LI NE PERRI S, CA 92752 STE 100 :
__()' -(1B) ESTABLI SH PLANTI NG AND | NSTALL I RVINE, CA 92612 PLANT EST
HB1 SWPPP (949) 279- 8755 SATI S
12- ORA-74-/ .2 ON RTE 74 FROM 0.1 M LE WEST OF |- FLATI RON VEST I NC RAVANI POUR, MOHAMVAD $25, 291,102 08/22/12 47%
12- 0E3104 5/SR-74 1C TO 0.1 M LE EAST OF |- 1770 LA COSTA MEADOWS DRI VE $12, 400, 087 09/ 18/ 12
6521 MARINE VAY #1 $1,065 417 06/01/15 9%

HE12 SWPPP

5/SR-74 | C.
REPLACE BRI DGE AND W DEN RAMP

SAN MARCOS CA 92078

I RVINE, CA 92618
(949) 279- 8407
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-11. 8/12.5 I N ORANGE COUNTY | N YORBA LINDA AND GRI FFI TH COVPANY DI CKSON, ERIC $737,806 09/29/11 0%
12- 056224 668, 638 10/ 25/ 11
AEST P0g0- (012) E ANAHEI M ON ROUTE 90 FROM 0.6 M LE 12200 BLOOMFI ELD AVENUE 3337 M CHELSON DR. $ oo oas 12190018 0%
P0-90 0-(26) EAST OF KELLOGG DRI VE UNDERCROSSI NG SANTA FE SPRINGS CA 90670 STE. 100 '
0 TO LA PALMA AVENUE I RVINE, CA 92612 PLANT EST
o HAY PLANTI NG | NSTALL | RRI GATI ON SYS -
HBAN SWPPP (949) 279- 8447 SATI S
12- ORA-91-.3/.3 I N ORANGE COUNTY IN LA PALMA AT PETERSON- CHASE GENERAL SHI EH, PETER $652, 975 08/08/13 38%
%N&L;ggi-(lss) c ORANGETHORPE UC ENG NEERI NG CONSTRUCTI ON I NC 3251 1/4 UNI VERSI TY $602,$ééé 82; gg; ig 92%
SHOULDER W DENI NG, SI GNALS, PLANTI NG 1792 KAl SER AVENUE DRI VE
--() I RVI NE CA 92614 | RVINE, CA. 92612
HBL (949) 279- 8636
12-ORA-91-.9/5. 4 IN FULLERTON AND ANAHEI M VB DI RECTI ONC C MYERS | NC HONG, JOHN $32, 475,492  01/09/13 52%
12-0C5704 FROM SR-57 TO | -5 PM . 9/5. 4 P O BOX 2948 200 N. HARBOR BLVD., $11?$38;’ gég fﬁ; 225 12 37%
CONVERT WB AUXI LI ARY LANES AT RANCHO CORDOVA CA 957412948 4210 '
ANAHEI M CA 92805
HEL3 SWPPP (949) 279- 8741
HE13
12-ORA-91-8.1/9.5 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 OHL USA INC WJ, ADRI AN $19, 412,249 10/ 11/13 22%
12-0C5604 M LE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SU TE 310 22800 SAVI RANCH g' g% igé éi; gi; g 40%
MLE E OF 91/55 SEPARATI ON AND AT I RVINE CA 92614 PKW, STE. 206 rete
LAKEVI EW AVE OC YORBA LI NDA, CA 92887
W DEN RDWY AND BRI DGE .
HBAN (949) 279- 8688
HB4N
12- ORA-91-9.2/15. 9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006,001 10/ 03/13 24%
&Aﬁ%ﬁéi. 130 E LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 3337 M CHELSON DRI VE, $1, égfl‘h gég éi; %; 12 64%
(139) 241/ 91 SEPARATI ON PERRI S CA 92572 #100 :
-0 H GHWAY REPLACENMENT PLANTI NG I RVINE, CA 92612
HAZS (949) 279- 8755
12- ORA- 91- 18. 0/ 18 I N ORANGE COUNTY | N ANAHEI M FROM 0. 2 ACCU CONSTRUCTI ON | NC DI CKSON, ERIC $300, 973 03/04/ 13 0%
12- 0K3304 197,683 04/18/13
STPE. POOL- (137) M LE WEST TO 0.3 MLE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A 3337 M CHELSON DR. $ o oo oaes 0%
CANYONROAD UC SANTA ANA, CA 92705 STE. 100 !
-0 | NSTALL VEGETATI ON & | RRI GATI ON SYS I RVINE, CA 92612 PLANT EST

eAa (949) 724- 2814 SATI S
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Statement of Ongoing Contractsasof 0920/14 10/ 06/ 14

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-4.1/8.1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, RAVANI POUR, MOHAMVAD $1, 496,206 01/ 07/ 09 97%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY $1, 3221 %3 83; gg; 22 92%

TO 0.5 KM SOUTH OF ROUTE 405/ 133 P O BOX 77038 I RVINE, CA 92618 :

SEPARATI ON CORONA CA 92877 (949) 279- 8407

PLANTI NG AND | RRI GATI ON
HA22 SWPPP
12- ORA- 241-17. 3/ 25 OC. IN M SSION VIEJO, LAKE FOREST & ALL AMERI CAN ASPHALT SHI EH, PETER $4, 016,826 06/ 05/ 14 55%
r{ﬁ- 32/204004 c I RVI NE FROM PORTOLA PKWY TO ANTONIO P O BOX 2229 3251 1/4 UN VERSI TY iig, égg (1)(135 ;g; ii 1%
i -(004) PKWY. CORONA CA 92878 DRI VE '

0.1' RHMVA TYPE QO | RVINE, CA 92612
™ (949) 279- 8636
12- ORA- 405- 6. 4/ 7. 4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DI CKSON, ERIC $847,602 06/14/13 0%
12- OF5504 DI EGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDI NO ROAD 3337 M CHELSON DR. $8§§1 2;8 8;5 125 1? 0%

OVERCROSSI NG COVI NA, CA 91723 STE. 100 :

HI GHWAY PLANTI NG & | RRI GATI ON | RVI NE, CA 92612 PLANT EST
LBa2 (949) 724- 2814 SATI S
12- ORA- 405-/12. 9 OC. ON RTE 405 FROM I -5 TO NB EUCLI D ALL ANMERI CAN ASPHALT PHAM DAT $2,213,851 04/ 04/ 14 93%
12- 0MB004 ON- RAVP. P O BOX 2229 3251 1/4 UNI VERSI TY $2;$§ig'gfg 8;‘; g; o 96%

REMOVE & REPLACE RHMA TYPE G CORONA CA 92878 DRI VE '

I RVINE, CA 92612
™ (949) 509- 5010
Totals: Authorized Final Amt: $462, 290, 014 Completed to Date: $296, 203, 138 Work ThisMonth: $9, 833, 323

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-.9/23.9 01- 499104
01- DN-101-17.5/0 01- OE4504
01- DN-101-21.8/0 01- 0C7804
01-DN-101-4.0/0 01- 476904
01- DN-199-20.5/25.7 01- 479404
01- DN-199-/4.2 01- 0B8404
01- HUM 96-7.8/0 01-0C7704
01- HUM 96- 16. 8/ 23 01- 0C8804
01- HUM 96-23.1/29.9 01- 0B7704
01- HUM 101- 15.4/0 01- OE3104
01- HUM 101-59. 0/ 68. 2 01- 0C4204
01- HUM 101-60.3/0 01- 496504
01- HUM 101-69.9/75. 1 01- 0C4804
01- HUM 101-72.5/0 01- 0C2804
01- HUM 101- 86. 3/ 87. 8 01- 0B1004
01- HUM 101-98. 1/ 100. 7 01- 459704
01- HUM 101-12.9/13.1 01- 451804
01- HUM 169-13. 6/ 23. 4 01- 450904
01- HUM 200-.2/0 01- OE6904
01- HUM 211-73. 2/ 74. 4 01- 0C4104
01- HUM 299-5.6/0 01- OE6104

01- HUM 299-8.5/0 01- 0B6404
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01- HUM 299-19. 3/19.8
01- HUM 299- 20. 2/ 20. 5
01- HUM 999-/0

01- LAK-20-31.6/46.5
01- LAK-29-48. 4/52. 4
01- LAK-53-2.8/7.5
01- MEN-1-33.4/33.9
01- MEN-1-40.1/40.9
01- MEN-1-70.5/0

01- MEN- 20- 13. 8/ 32
01- MEN-20-/.1

01- MEN-101-45.0/50. 8
01- MEN-101-43. 1/ 49
01- MEN-101-100. 1/ 103. 8
01- MEN-128-14.3/40.6
01- MEN- 128-23. 3/ 26.8
01- MEN-128-34.5/35.5
01- MEN- 128-48. 6/ 50. 3
01- MEN-162-11.6/0
01- MEN-271-7.2/0

01- MEN-999-/0

01- MEN-999-/0

Statement of Ongoing Contracts - Index

Contract

01- 0A3604
01- 423704
01- 0A4504
01- 0C6204
01- 0C8304
01-3986U4
01- 310104
01- 484704
01- 474904
01- 364324
01- 0A2304
01- 262024
01- 262004
01- 0C9504
01- 378164
01- OE4804
01- 476604
01- 378124
01- 0C2304
01-497104
01- 0A4204
01- 0A4404

Page
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01- MEN-999-/0

02- LAS- 139-30. 0/ 40
02- LAS- 395-56. 5/ 61
02- LAS-395-61.6/76.6
02- MOD- 395- 23. 3/ 40
02- PLU-70-23.7/23.9
02- SHA-5-.1/0

02- SHA-5-13.8/14.1
02- SHA- 5-39.5/40.8
02-SHA-5-/.1

02- SHA-299-2.5/4.3
02- SHA-299-4.3/5.5
02- SHA- 299- 30. 3/40. 7
02- SHA- 299- 60. 0/ 67. 8
02-SI S-3-36.0/46.9
02-SI S-3-48.3/53.1
02-SI S-5-51.2/58.1
02-SI S-5-50.6/52.1
02-SIS-5-/0

02- SI S-96-20.0/20.1
02- SI S-96-33.2/0

02- SI S-96-37.3/37.7

Statement of Ongoing Contracts - Index

Contract

01- 0A8104
02- 4F1304
02-3C0724
02-3C0714
02- 4GL704
02- 4F1004
02- 3E6504
02- 0HO404
02- 378904
02- 0HO504
02- 1E10U4
02- 2E5104
02- 360704
02- 4G1904
02- 4X704
02- 4F1604
02- 3E7604
02- 3C9204
02- 4E2804
02- 340204
02- 4F4104
02- 4404

Page
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02- SI S-96-56.0/0
02-SI S-96-/77.5

02- TEH 5-24.5/ 26.9
02- TEH 32-10. 0/ 16
02- TEH 32-22.3/22.7
02- TEH 172-/8.9
02-TRI -299-.4/.8

02- TRI - 299-45. 9/ 46. 2
02- TRI - 299- 53. 5/ 64

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-32-76.7/0
03-BUT-70-/0

03- BUT-99-28.1/29.6
03- BUT- 99-32. 4/ 33. 3
03- BUT-99-37.2/44. 4
03-COL-5-22.3/0

03- ED-49-30. 9/ 31. 3

Statement of Ongoing Contracts - Index

Contract

02- 4E6304
02- 2E2914
02- 0H1204
02- 4G1104
02- 0H1404
02- 4E9604
02- 2E3504
02- 4E3104
02- 4E4104
02- 4F7004
02- 4E5304
02- 4G1604
02- 4E5404
02- 4F6904
02- 4G1504
03- 4M6804
03- 3VB4A4
03- 3E6204
03- 3A0424
03- 4MB304
03- 4M2004
03- 2F1504
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03- ED- 50- 16.
03- ED-50-17.
03- ED- 50- 19.
03- ED- 50- 47.
03- ED- 50- 67.
03- ED- 50- 73.
03- ED-50- 77.
03- ED- 50- 31.

4/ 18.
8/ 19.
6/ 25.
7/ 51.
6/ 72.
7175.
3/ 79.

3/0

03- ED-50-/80. 4

03- ED- 89- 18.
03- ED- 89-/ 8.
03-ED-193-10.1/10.1
03- ED- 193-25. 8/ 25.8

0/ 24.

6

w ~h ©O O W O W

03- ED- 193-6.0/12. 7
03- GLE-162-37.7/51
03- NEV-20-3.9/17.5

03- NEV-20-12.8/15.9
03-NEV-49-4.3/4.8

03- NEV-49-5.
03- NEV-49-9.
03- NEV-49-17.1/17.5
03- NEV- 80- 5.

6/ 6
1/0

0/0

Statement of Ongoing Contracts - Index

Contract

03- 355534
03- 0F3004
03- 4M6904
03-4M4404
03-1A7314
03- 1A7324
03-1A73U4
03- 0F2204
03-4Mp104
03-1A8444
03- 4MB004
03- 2F7204
03- 2F6504
03- 3VP204
03-4ML804
03- 2F35U4
03- 3E0604
03- 1F9104
03- 3F9504
03- 3F8604
03- 1F8904
03- 4Mb004
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03- NEV-80-21.2/28.1
03- NEV- 80-28.0/0
03- NEV-80-29.5/0
03- PLA-49-.9/0
03-PLA-49-2.5/7.6
03- PLA-65-15. 0/ 23.8
03- PLA-80-8.1/37.8
03- PLA-80-34.6/34.9
03- PLA-89-8.6/12.8
03- PLA-89-/T8.5

03- SAC-5-23.6/0

03- SAC-50-1.6/0

03- SAC-50-5.8/12.9
03- SAC-51-2.6/44.7
03- SAC-51-6.0/8.3
03- SAC- 80-/ MLO. 4
03- SAC-80-/18

03- SAC-99-32.1/36.9
03- SAC-104-3.7/8.5
03- SAC-160-44.5/47.1
03- Sl E-89-26.6/29.5
03- SUT-99-11.0/14.3

Statement of Ongoing Contracts - Index

Contract

03- 4MB404
03- 4M6104
03-4M7104
03- 3F4104
03- 4MP604
03-333824
03- 3E1004
03- 2F2504
03- 3F4404
03-2A9204
03- 2F21U4
03- 0F2304
03- 4MB504
03- 4M7304
03-1A1404
03-3797U4
03- 4M6204
03- 4MB204
03- 4M6604
03- 4Mb804
03- 4M2604
03- 1A4324
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03- SUT-99-11. 0/ 14. 3
03- SUT-99-13.6/26.1
03- SUT-99-30. 6/32. 7
03-SUT-99-/1.6
03- VAR- 20-/43. 9
03- VAR-20-/17.1
03- VAR-32-/37.7
03- VAR-50-. 2/ 21
03- VAR-50-/23.1
03- VAR-51-5.5/8.1
03- VAR- 80-/69. 8
03-VAR--/0
03-YOL-5-9.4/0
03-YUB-70-14.2/15.1
04- ALA-13-.1/0
04- ALA- 13-5.3/5.6
04- ALA-13-7.4/0
04- ALA-13-9.0/9
04- ALA- 13-13.2/13.7
04- ALA-24-5.1/6. 2
04- ALA-24-5.1/6. 2
04- ALA-24-5.9/6. 2

Statement of Ongoing Contracts - Index

Contract

03- 1A43A4
03- 3F7704
03- 1F5004
03- 406604
03- 4F5504
03-4F5704
03- 4F5604
03- 4F0104
03- 4F5404
03- 3F4704
03- 4F5204
03- 2F0004
03- 4M7004
03- 0A5804
04- 138004
04- 4A8304
04- 3E5104
04- 1SS604
04- 44004
04- 294944
04- 294914
04- 4H8004
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04- ALA-24-5.9/6. 2
04- ALA-24-5.9/6. 2
04- ALA-61-19.2/0
04- ALA-80-1.0/1.7
04- ALA-80-1.7/2.2
04- ALA-80-1.7/2.5
04- ALA-80-1.8/0
04- ALA-80-1.9/8
04- ALA-80-1.9/8
04- ALA-80-2.5/0
04- ALA-80-2.5/3.2
04- ALA-80-5.7/5.7
04- ALA-80-6.2/6.5
04- ALA-84-6.9/8
04- ALA-84-25.5/27.1
04- ALA-92-6.3/6.8
04- ALA- 238-14.5/16.5
04- ALA-580-9. 5/ 31
04- ALA-580-46. 1/ 46. 1
04- ALA-580-1.5/2.2
04- ALA-580-4.7/8.2
04- ALA-580-7.8/19.1

Statement of Ongoing Contracts - Index

Contract

04-0J4004
04-0J4204
04- 2GB404
04-0120M4
04- 014074
04-292274
04- 014104
04- 3A7774
04- 3A7764
04- 014084
04- 292264
04-2J1904
04- 4A8204
04- 4H4904
04-297614
04-2G3614
04- 2490A4
04-151134
04-1A6714
04- 4A2604
04- 4A07U4
04-2908V4

Page

27
27
27
27
28
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30



Cnty Rt Pm

04- ALA-580-8.3/0
04- ALA-580-8.4/14.6
04- ALA- 580- 14. 6/ 21.
04- ALA- 680-4.8/5.2
04- ALA- 680- 20. 8/ 21.
04- ALA-880-1.0/9.9
04- ALA- 880-22. 6/ 24
04- ALA- 880- 24. 0/ 25.
04- ALA- 880- 28. 4/ 29.
04- ALA- 880- 30. 1/ 31.
04- ALA-980-1.1/1.1
04-CC-4-.2/31.5

04- CC-4-3.9/10.3
04- CC- 4-27.5/ 29

04- CC-4-8.0/ 25

04- CC-4-26.6/27.5
04- CC-580-6.1/6.3
04- CC-580-6.3/7.7
04- CC-580-/5.5

04- CC-680-1.0/9.9
04- CC- 680-24.3/0
04- VRN- 1-1.0/0

6

Statement of Ongoing Contracts - Index

Contract

04-172434
04-2908C4
04- 2908E4
04- 253764
04- 4G5004
04- 4H6504
04- 3A9214
04- 3A9224
04- 0A7104
04-1706U4
04-0J7804
04- 0A7904
04-1J3104
04- 139404
04-152724
04- 2285E4
04- 003944
04- 34844
04- 3E4404
04- 4H6704
04- 3A8704
04- 457704
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04- VRN- 1-11.0/0
04- MRN- 1-31. 2/ 0
04- VRN 1-37.1/37.1
04- VRN- 101-.1/0
04- MRN- 101-22.2/24. 1
04- MRN- 101- 23. 3/ 27. 6
04- NAP-12-.2/3.2
04- NAP-12-2.8/3. 3
04- NAP-29-1.0/9.9
04- NAP- 29-6. 6/ 16. 5
04- NAP-29-11.5/11.5
04- NAP- 29- 13.5/19. 8
04- NAP-29-/5.1
04- NAP- 121-.3/2
04- NAP- 121-20. 2/ 20. 4
04- NAP- 128-5.1/5.1
04- NAP- 128-10. 3/ 10. 3
04- NAP- 128-19.1/34.3
04- SCL-9-2.5/7
04- SCL-17-.1/0
04- SCL-17-1.0/99.9
04- SCL-17-1.9/5.8

Statement of Ongoing Contracts - Index

Contract

04- 485304
04- 454504
04- 3355704
04- 138904
04-2640L4
04- 264074
04- 264134
04- 264144
04- 4H6904
04- 1E40A4
04- 3E5504
04- 3E2204
04- 3E3704
04- 444274
04- 2A1104
04- 3E5204
04- 450304
04- 3E4004
04- 2A4304
04- 137904
04- 4H6604
04- 358304
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04- SCL-84-12.0/12.1
04- SCL- 85-18. 0/ 23.9
04- SCL- 101- 38. 0/ 38.
04- SCL- 101- 38. 0/ 38.
04- SCL- 101-40. 2/ 41
04- SCL- 101- 49. 0/ 52.
04- SCL- 101-/26. 7
04- SCL- 130- 18. 7/ 22.
04- SCL- 152-6.1/6.5
04- SCL- 152- 16. 2/ 19.
04- SCL- 152-/5.2

04- SCL-680-/9.9

04- SCL-880-2.1/2.1
04- SF-1-5.9/6. 3

04- SF-80-4.9/5.9
04- SF-80-8.2/8.7
04- SF-80-8.2/8.7
04- SF- 80- 12. 6/ 13.9
04- SF-101-1.0/9.9
04- SF-101-4.3/4.3
04- SF-280-4.1/4.4
04- SF- 280-5. 2/ 6

N N P

Statement of Ongoing Contracts - Index

Contract

04-1J6504
04- 154204
04-0J0604
04- 040604
04- 4876A4
04- 4A3304
04- 153304
04- 3E3504
04- 448834
04- 2A4404
04- 2A2504
04- 153204
04-1J37704
04- 1A9024
04- 0435E4
04- 0120F4
04- 0120WM
04-0120T4
04- 4H6804
04- 3E4704
04- 1A5514
04- 4A5104
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04- SM 1- 13. 6/ 13.
04- SM 1- 16. 4/ 16.
04- SM 1- 16. 8/ 17.
04- SM 1- 38. 2/ 39.
04- SM 1- 39. 6/ 40.
04- SM 1-40. 6/ 41
04- SM 35-21. 0/ 23
04- SM 35- 24. 8/ 25. 2
04-SM 92-2.5/2.5
04- SM 101-.9/3.6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SOL- 12-20. 6/ 21. 3
04-S0OL-37-.1/7.4
04- SOL-80-1.0/9.9
04- SOL-80-1.1/43.5
04- SOL-80-4.0/4.3
04- SOL- 80- 11.3/12.9
04- SOL-80-14.3/14.4
04- SOL- 80- 30. 6/ 38. 7
04- SOL- 80- 24. 8/ 25. 2
04- SOL- 80-/28. 4

R N P N

Statement of Ongoing Contracts - Index

Contract

04- 454304
04- 4H7904
04- 4H6204
04-1123H4
04-1123J34
04- 265604
04- 3E2404
04- 481204
04- 3G7504
04- 2356A4
04- 235844
04- 4A9254
04- 2A6204
04- 3E3604
04- 4H7404
04- 3E5004
04- 1A2604
04- 0A5344
04- 0A5354
04- 4A0104
04- 0A0904
04- 153504
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04- SOL-113-21.8/22.2
04-SOL-128-.7/.7
04- SON-1-21.7/0
04- SON- 1-29.9/29.9
04- SO\ 1-31.9/31.9
04- SO\- 1-31.9/31.8
04- SON- 1-34.5/0
04- SON- 1-40.1/0
04- SON-12-9.6/0
04- SON-12-18.8/21.7
04- SON- 12- 32. 7/ 33
04- SON-37-3.2/0
04- SO\-101-.9/3.6
04- SO\ 101-3.4/4.1
04- SO\ 101-7.1/8.1
04- SON- 101-20. 7/ 20. 7
04- SON- 101- 25. 0/ 29. 3
04- SON- 101-54. 2/ 56. 2
04- SO\ 116-41.8/44.7
04- SON-128-5.4/0
04- SO\ 128-17.1/24.7
04- VAR--/0

Statement of Ongoing Contracts - Index

Contract

04- 0G7504
04- 1E4004
04- 451604
04- 3G7404
04- 4H6004
04- 4H6304
04- 456204
04- 357524
04- 1A2904
04- 4H5704
04- 3A3304
04-2J0204
04-2640U4
04- 2640K4
04- 0A1854
04- 245444
04- 3A23U4
04- 26004
04- 283824
04-2S9414
04- 4A8824
04- 4A6304
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05- MON- 1-42.0/72. 3
05- MON- 1- 46. 8/ 46. 8
05- MON- 1- 67.9/0
05- MON- 1- 77. 6/ 0
05- MON- 28- 28. 6/ 28. 6
05- MON- 101- 66. 4/ 66. 4
05- MON- 101- 85. 0/ 85. 8
05- MON- 101- 100. 0/ 101. 3
05- MON- 101-91. 2/ 100. 4
05- SB-101-.3/7.5
05- SB-101- 10. 8/12. 8
05- SB-101-12. 9/ 14
05- SB-101- 13. 0/ 22. 8
05- SB- 101- 22. 3/ 23
05- SB-101-26.5/27. 1
05- SB-101-27.0/28.1
05- SB- 101-46.9/0
05- SB- 101- 83. 2/ 83. 8
05- SB- 101-84.1/90. 9
05- SB-154-7.8/8.3
05- SB- 166- 25.5/34.9
05- SB- 246-29.9/31.4

Statement of Ongoing Contracts - Index

Contract

05- 1F3804
05- 059404
05- 1A8904
05-0T7604
05- 1A9804
05-1C6404
05- 349514
05- 315804
05- 0161E4
05- 462504
05- 447814
05- 1C4304
05- 1F3204
05- 0Q0704
05- OML4V4
05-1C3404
05- 1A6204
05- 463814
05- 1A3904
05- 0T0004
05- 1A4604
05- 1A3504
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05- SBT-101-.7/.7

05- SCR-0-/0

05-SCR-1-8.0/14.9
05-SCR-1-9.7/17.6

05- SCR-17-6.0/12. 6
05- SCR-17-9.4/10.1

05-SCR-17-11.0/0

05- SCR-152-2.0/8. 3
05-SLO-1-36.7/39.6
05-SLO-1-/0

05-SLO-41-19.
05- SLO-46- 32.
05- SLO- 46- 36.
05- SLO- 46- 40.
05- SLO-46- 50.
05- SLO- 58- 20.
05-SLO 101-45.3/45.7
05-SLO 101-21.6/23.9

7/ 21.
1/ 36.
6/ 41.
71 46.
2/ 60.
0/0

05-SLO-101-/.8

05- SLO- 166- 39. 9/ 40. 3
06- FRE-0-/0
06- FRE-5-37.1/41.5

Statement of Ongoing Contracts - Index

Contract

05- 1A9304
05-1F2104
05- 0C9014
05- OR9104
05-0L70U4
05-1C1804
05- 1A7104
05- 1A3804
05- ON4004
05- OR5304
05- 1A3604
05- 330744
05- 330724
05- 330774
05- 1C9004
05- 1A0904
05- 402824
05- 0S7904
05- 445904
05- OR3004
06- 0Q6404
06- 0R2404
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06- FRE- 33-16. 7/ 22. 7
06- FRE-41-24.5/24.8
06- FRE- 41-27.6/30.4
06- FRE-99-26.7/31.6
06- FRE- 145-32.8/33.4
06- FRE- 168-32. 5/ 36. 2
06- FRE- 168-/0
06- FRE- 180-77.2/0
06- FRE- 180-58. 4/ 60. 4
06- FRE- 180- 62. 6/ 66. 3
06- FRE- 180-71.8/74.5
06- KER-0-/0
06- KER-0-/0
06- KER-5-6. 0/ 9
06- KER- 5-10. 4/ 15. 8
06- KER-5-13.5/0
06- KER-5-.5/62. 6
06- KER- 14- 39. 3/ 40. 3
06- KER- 14-16.6/0
06- KER- 46-54. 0/ 57. 8
06- KER-58-31.8/39.7
06- KER- 58- 36. 3/39.9

Statement of Ongoing Contracts - Index

Contract

06- 0Q7504
06- 0MA204
06- OE9714
06- 442624
06- 039204
06- 0Q6604
06- 0QB504
06- OH1704
06- 0C1104
06- 342564
06- 342524
06- OM6204
06- 0P0504
06- 04504
06- ON3604
06- OM2204
06- 06804
06- 0H1804
06- 0Q4204
06- 0Q7904
06- 0QB004
06- 0P5604
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06- KER- 58-67. 8/ 0
06- KER- 58-108. 9/ 0
06- KER-58-/0
06- KER-99-17.0/22.1
06- KER-99-24.6/0
06- KER- 99- 46. 9/ 48. 6
06- KER- 119-/0
06- KER-178-2.0/7.5
06- KER- 204-/3. 7
06- KER- 223-4. 8/ 17. 2
06- KI N-43-18. 2/ 27.2
06- KI N-198-8.9/10.1
06- KI N-198-14.7/17.9
06- KI N-198-14.8/17.9
06- KI N- 198- 16. 5/ 17. 2
06- KI N-198-21. 5/ 28. 3
06- MAD- 99-6.9/8. 2
06- MAD- 145- 20. 9/ 25. 4
06- TUL- 65-21.8/28.4
06- TUL-99-22.4/0
06- TUL-99-22.4/0
06- TUL- 99-25. 0/ 27.6

Statement of Ongoing Contracts - Index

Contract

06- ON4014
06- 02704
06- 0S0704
06- 08304
06- 0L3904
06- 0P3004
06- 0QB504
06- 0QB304
06- 0QB104
06- 0P8404
06- 0P6104
06- 325504
06- 0P1604
06- 462204
06- 487504
06- 0L0504
06- 471004
06- OP7004
06- OR1204
06- 0A9704
06- 0QR904
06- 0P1704
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06- TUL- 99-37.3/41.3
06- TUL- 99-41. 3/53.9
06- TUL- 99-48.5/53.9
06- TUL- 137- 18. 2/ 27. 4
06- TUL-198-/0
06- TUL-216-1.9/2.9
06- TUL- 245-16. 0/ 33
06- TUL- 245-20.8/0
07-LA-0-/0
07-LA-1-8.2/0
07-LA-1-8.7/0
07-LA-1-9.9/9.9
07- LA-1-20.7/20.8
07-LA-1-21.9/23.9
07-LA-1-35.6/37.1
07-LA-1-51.0/52
07-LA-2-14.5/23.2
07-LA-2-32.5/32.5
07-LA-2-23.4/82.3
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4

Statement of Ongoing Contracts - Index

Contract

06- 360214
06- 324504
06- 324514
06- 0R2204
06- 0S0804
06- 430704
06- 0P7204
06- ON3904
07-2w304
07- 4X2604
07- 3X3904
07- 1W6204
07-4T5404
07-1W1404
07-2W704
07-4L2214
07- 1W6304
07-3X4104
07-4Y9304
07-215914
07-2159¢C4
07-215934
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07-LA-5-4.0/5.8
07-LA-5-5.8/6.8

07-LA-5-6.8/13.8
07- LA-5-10.
07- LA-5-13.
07- LA-5-13.
07- LA-5-14.
07- LA-5-18.
07- LA-5-19.
07- LA-5-22.
07- LA-5-24.
07- LA-5-25.
07- LA-5-26.
07- LA-5-29.
07- LA-5-31.
07- LA-5-36.
07- LA-5-53.
07- LA-5-53.
07-LA-5-C 43.9/C46. 4
07- LA-5-44.

4/ 10.
6/ 18.
6/ 18.
9/ 16.
2/ 26.
2/ 28.

5/0

6/ 88.
2/ 27.
71 29.
4/ 31.

6/ 36

0/ 39.

© N o o1 o1 b

o~ 01 O

N

6/ 56. 3

710

2/ 46

07- LA-5-45.4/59.7

07- LA-5-46.

3/ 50

Statement of Ongoing Contracts - Index

Contract

07-215944
07-215954
07-294904
07-1W5204
07- 2464E4
07- 246404
07- 272404
07-284204
07- 295604
07-4X1004
07- 18604
07-2777U4
07-121844
07-1218WM
07-1218V4
07-1219U4
07- 258804
07- 4X0304
07- 252614
07- 168004
07- 252634
07-2332A4

Page

68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm
07-LA-5-54.4/54.8
07-LA-5-73.2/88.6
07-LA-10-17.1/23.3
07- LA- 10-18. 3/ 46.
07-LA-10-18.5/0
07- LA-10-31. 1/ 32.
07- LA- 10- 31. 2/ 33.
07- LA- 10- 33. 2/ 37.
07- LA- 10-40. 5/ 40.
07- LA-10-41. 7/ 48.
07-LA-10-4.9/14.8
07-LA-10-5.5/14.8
07-LA-10-/48.2
07-LA-14-24.8/32.1
07- LA- 14-56. 5/ 57
07-LA-19-/19.2
07- LA-39-41.0/ 44
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07- LA-60-11.6/23.6
07- LA-60-20.6/0

(o]

w o1 N bW

Statement of Ongoing Contracts - Index

Contract

07-278804
07- 252804
07-4X1704
07-278204
07- 12204
07-245404
07-117074
07-1170U4
07- 15904
07- 295004
07- 267504
07- 259204
07- 12804
07-4Y9204
07- 284504
07-4Y7504
07- 4X2304
07- 3X1804
07-4Y5004
07- 138204
07- 286904
07- 4H9004

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm

07-LA-60-6.8/8.6
07-LA-72-/6.8
07-LA-90-1.0/3.5
07-LA-91-6.0/ 21
07-LA-101-1.0/11
07-LA-101-1.8/8.4
07-LA-101-2.9/21
07-LA-101-8.0/11.5
07-LA-101-15.5/16.1
07-LA-105-.9/4.9
07-LA-105-7.0/13.1
07-LA-105-14.1/14.6
07-LA-105-14.1/14.6
07- LA- 105-16. 3/ 17. 8
07- LA-105-.5/6.3
07- LA-105-.5/0
07-LA-105-2.6/0
07-LA-107-4.1/4.1
07- LA-110-6.5/20.7
07-LA-110-9.8/ 14
07- LA-110-22. 4/30. 3
07- LA-110-23.5/23.9

Statement of Ongoing Contracts - Index

Contract

07-4T6904
07- 1W6904
07- 259104
07-1W5104
07- 265904
07- 295504
07- 1Ws504
07-4Y9704
07- 199634
07-4T6804
07- 20804
07-4T6404
07- 488404
07- 4X0204
07- 15804
07-4T5704
07- 3X3504
07-4T5604
07- 12904
07-273104
07-1\B404
07-2759U4

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm

07-LA-118-11.5/13.7
07-LA-134-/13.3

07- LA-134-/10

07- LA-138-46.7/63.7
07-LA-170-17.7/20.3
07-LA-187-4.3/4.3
07- LA-210-15. 6/ 20. 3
07- LA-210-25.2/52.1
07-LA-210-.8/4.9
07-LA-210-6.8/7.2
07-LA-210-9.7/16.1
07- LA-210-15. 0/ 36
07-LA-210-30.7/41. 4
07-LA-405-.8/6.9
07-LA-405-3.4/4.5
07-LA-405-5.5/6.5
07- LA-405-16.4/19.5
07- LA-405-24. 4/ 25. 8
07- LA- 405-28. 0/ 39
07- LA-405-39.4/48.6
07- LA-605-1. 5/ 26
07- LA-605-/20. 2

Statement of Ongoing Contracts - Index

Contract

07-2770U4
07- 266104
07- 273404
07-297004
07-2769U4
07-4T5904
07-4X2104
07- 4X2004
07-2768U4
07-290904
07-288014
07- 258934
07- 267004
07-1WB104
07-278304
07- 1WB204
07- 3Y9404
07-241304
07- 296804
07- 252004
07- 1W6804
07- 295704

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm

07-LA-710-6.1/9.1
07-LA-710-6.6/15.9

07-LA-710-17.
07-LA-710-22.
07- LA-710- 26.
07- LA-710- 26.
07- LA-710- 30.

2/ 26. 4
6/ 23

5/27. 4
5/27. 4
9/T31.8

07- VEN-1-22.4/26.7
07- VEN-23-17.8/20.9
07- VEN- 23-20.9/24. 2
07- VEN-23-3.5/T11.6
07- VEN-23-3. 7/ T12
07- VEN- 33-55. 0/ 57. 5
07- VEN-34-6.3/12. 8
07- VEN-101-5.2/5.2
07- VEN-101-.1/4.5
07- VEN-101- 39. 8/43. 6
07- VEN-118-18.7/32.6
08-RIV-10-71.8/72.3
08- RI V-10-57. 6/ 60. 9

08- RI V-10-110. 4/ 152. 4

08-RIV-15-35.1/35.1

Statement of Ongoing Contracts - Index

Contract

07-4X1804
07- 259014
07-202114
07-4X1304
07-1797A4
07-179704
07-1W304
07-228204
07- 1\W0904
07- 10804
07-4Y0404
07- 16604
07- 2X8304
07-1W1004
07- 292504
07-1952U4
07- 260704
07-296704
08- 0L9004
08- 0K2304
08-1C8904
08- 1E2004

Page
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm
08- Rl V-15-40.0/41.3
08- RI V- 60-13. 3/16.6
08- RI V- 60- 16. 4/ 16. 6
08-RI V-60-/11.9
08- RI V-60-/3
08-RIV-62-/6.7
08-RI V-74-22.9/23.3
08-RIV-74-35.9/0
08- Rl V-74-48. 8/ 49
08-RIV-86-4.2/5.2
08-RIV-91-6.1/0
08-RIV-91-15.6/21.6
08-RIV-111-1.1/1.9
08- Rl V-111-47. 2/ 50
08- RI V- 215- 37. 3/ 38.
08- RI V- 215- 38. 6/ 39.
08- Rl V- 215-39. 7/ 43
08- Rl V- 215-43. 1/ 43.
08- Rl V- 215- 43. 2/ 45.
08- Rl V-215-15.0/0
08- RI V- 215- 38. 0/ 38.
08-SBD-2-/6.4

Statement of Ongoing Contracts - Index

Contract

08- 0C8204
08- 0MB104
08- 1E6404
08- 0R2104
08- 1F5704
08-491804
08- OR1904
08- OR1804
08- 1F1204
08- 1E2604
08- OR9704
08- 448404
08- 449104
08-1C1304
08-3348V4
08- 334884
08- 334874
08- 334864
08- OMP4U4
08- OR8104
08- 449314
08- OR4004

Page
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90



Cnty Rt Pm
08- SBD- 10-. 3/ 29. 8
08- SBD- 10-9.9/24.5
08- SBD- 10- 12. 0/ 19. 8
08- SBD- 10-/33. 2
08- SBD- 15- 3. 8/12. 8
08-SBD- 15-7.9/8.6
08- SBD- 15-12.8/0
08- SBD- 15- 14. 0/ 16. 4
08- SBD- 15-31.8/171. 4
08- SBD- 15- 142. 2/ 152. 3
08- SBD- 15-147.6/0
08- SBD- 15-177.3/181.1
08- SBD- 15- 15. 4/ 30. 8
08-SBD- 15-/75. 1
08- SBD- 18- 53. 4/ 53. 6
08- SBD- 18- 59. 7/ 65
08-SBD-18-6.0/9.1
08- SBD- 38- 15. 0/ 49.5
08- SBD- 38- 26. 6/ 26. 8
08- SBD- 38-51.9/0
08- SBD-38-5.2/5.5
08- SBD- 40-56. 1/ 64. 5

Statement of Ongoing Contracts - Index

Contract

08- 1C3904
08- 384344
08-497514
08- 1F0604
08-472224
08- 1E1504
08- 02904
08- 0K7104
08- OR6504
08-1C4104
08-0J9304
08- 368504
08- 0Q7404
08- 1F0804
08-0J0104
08- ON4004
08- 1C9204
08- 06204
08- 336304
08- OR8604
08- 0MA504
08- 0Q4904

Page

90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94



Cnty Rt Pm
08- SBD- 40- 138

.0/ 152

08- SBD- 40- 73. 0/ 89
08- SBD- 40-85. 2/ 0

08- SBD- 40-119. 0/ 138. 3
08- SBD- 40- 138. 3/ 154. 5

08- SBD- 60-4.8/9.9
08- SBD-60-/9.9

08- SBD- 62- 142. 2/ 142. 9

08-SBD-71-4.8/8.5
08- SBD-95-51. 2/51. 6
08- SBD- 95-57. 0/ 57. 3

08- SBD- 138- 24

.1/0

08- SBD- 210-/33. 2

08- SBD- 215- 14

.0/0

08-SBD-247-1.8/9.6

08- SBD- 395- 16
08- SBD- 395-19
08- SBD- 395- 38
09-1 NY-58-/0

09- I NY-178- 60
09- I NY-190- 18
09- I NY-395- 45

.2/0
.0/35.6
.3/42.7

.0/62.2
.5/24.6
.5/50.3

Statement of Ongoing Contracts - Index

Contract

08- 1F6704
08- 0K2804
08- ON5904
08- 0K2704
08- 0K2604
08- 1F4204
08- 1F0904
08- 378704
08- 0OF1004
08- 0K3104
08- OM6904
08- 038504
08- 1F0504
08- 0MA004
08- OF6604
08- 0P3104
08-0C1214
08- 1F0404
09- 352904
09- 359104
09- 359004
09- 351604

Page

94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- MNO-0-/0 09- 358304 98
09- MNO- 6- 26. 5/ 32. 3 09- 358504 98
09- MNO- 266-2.2/2.6 09- 346504 98
09- MNO- 395-34.1/0 09- 353304 98
09- MNO- 395-51.5/51. 5 09- 354404 99
09- MNO- 395-63. 9/ 65. 1 09- 354104 99
09- MNO- 395-6.9/9.9 09- 353104 99
09- MNO- 395-12. 6/ 36. 1 09- 358904 99
10- ALP-88-/0 10- 0X2104 99
10- CAL- 4-28.0/49.6 10- 0X4004 100
10- CAL-4-32.2/0 10- 0K6304 100
10- CAL- 26- 14. 0/ 38. 3 10- 0004 100
10- MER-5-17.5/0 10- OF7404 100
10- MER- 5- 23. 1/ 24 10- 0S1904 100
10- MER-59- 7.9/ 15. 2 10- 0X7704 100
10- MER-59-7.9/14.1 10-0Y1204 101
10- MER- 99- 4. 6/ 10. 5 10- 415704 101
10- MER- 99-13. 1/ 36. 7 10- 0S9504 101
10- MER-99-13.9/14. 4 10- 481004 101
10- MER- 99- 15. 8/ 17. 3 10- 0K0214 101
10- MER-99- 24. 4/ 25.8 10- 414824 101

10- MER-99-/4. 6 10- 415804 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER- 140- 36. 5/ 37. 6 10- 3A66WU4 102
10- MER- 165- 26. 7/ 30 10- 381514 102
10- MPA-49-2.9/0 10- 0X4404 102
10- SCL- 152-19.8/0 10- 0QB004 102
10- SJ-4-14.2/15.9 10- 0X3804 102
10- SJ-4-8.3/T14. 3 10- 0WL204 103
10- SJ-4-15.7/16.6 10- 0W6904 103
10- SJ-4-19.5/20.1 10- 3A1004 103
10-SJ-4-/0 10- 0S1104 103
10- SJ-5-25.1/28.6 10- 0M7804 103
10- SJ-5-28.5/35.6 10- 04704 103
10- SJ-5-39.0/39.4 10- 0Y6904 104
10- SJ-5-19.6/23.9 10- 0X7804 104
10-SJ-12-.1/4.4 10- 0G8004 104
10- SJ-12-20.8/L23.2 10- 0X4104 104
10-SJ-12-4.4/0 10- 100204 104
10-SJ-12-/0 10- 0J92U4 104
10- SJ- 26-18. 5/ 19 10- 0T1604 105
10-SJ-99-4.9/14. 2 10- OE6114 105
10- SJ-99-6.9/10.6 10- 0E6134 105
10- SJ- 99-10. 6/ 15 10- 0E6124 105

10- SJ-120-.8/0 10- 100104 105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-4-6.3/6.6 10- 0S8704 105
10- STA-33-14.5/17.9 10- 0Y2604 106
10- STA-99-2.3/20.2 10- 0S7804 106
10- STA-120-6.1/11.3 10- 0V6804 106
10- STA-219-2.9/4.9 10- 0A8724 106
10- TUO 108- 11. 3/ 21 10- 0X4304 106
11-1MP-8-38.7/39.3 11- 263304 107
11-1MP-78-9. 2/ 14 11- 404404 107
11-1MP-86-11.3/20.6 11- 2Mb104 107
11-1MP-98-32.3/39.6 11- 2M6604 107
11-1MP-111-40.5/65.4 11- 2\V4404 107
11-1WMP-186-/.4 11- 294804 108
11-1 MP-5708-/0 11-076704 108
11-SD-5-35.8/38.5 11-2T1784 108
11-SD-5-12.6/72.2 11- 401404 108
11-SD-5-19.9/21.2 11- 002704 108
11-SD-5-23.9/25.5 11- 404304 108
11-SD-5-58.1/72. 4 11- 406704 109
11-SD-8-6.3/9 11- 2M4304 109
11-SD-8-17.4/18.7 11- 063814 109
11-SD-8-42.5/81.8 11- 2M6104 109

11-Sb-11-/1.6 11- 056324 109



Cnty Rt Pm

11- SD- 15-23.8/26.2

11-SD-15-54.0/0

11- SD-15-11. 2/ M4,
11- SD- 15- 14. 5/ ML6.
11- SD- 15- 15. 0/ ML6.
11- SD- 15- 16. 4/ ML9.
11- SD- 15- 20. 3/ M20.
11- SD- 15- 23. 8/ M26.
11- SD- 15- 26. 2/ M27.
11-SD-15-27.8/30. 1

11-Sb-15-8.9/9.7
11- SD- 15-30. 1/ 31.
11- SD- 15- 36. 2/ 37
11- SD- 15- 36. 8/ 40.
11-SD-15-/4.7
11-SD-52-5.0/6. 2
11- SD-52- 14. 5/ 15.
11- SD-52-15. 5/ 17.
11- SD-52-17. 3/ 17.
11-SD-56-3.5/3.5
11-Sb-75-9.0/0
11-SD-76-12. 1/ 17.

5

o N © o1 b~ b

Statement of Ongoing Contracts - Index

Contract

11- 2607C4
11- 275604
11-2T0974
11- 270984
11- 2T0954
11- 270994
11- 416104
11- 260734
11- 270864
11-2T0874
11- 233204
11- 270884
11- 416204
11- 406504
11- 282404
11- 402804
11-2T0704
11- 270114
11- 270014
11- 2E0064
11- 290304
11- 257154

Page
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113
113
113



Cnty Rt Pm

11- SD- 76- 24. 1/ 34.
11-SD-76-2.9/7.5
11-SD-76-4.2/7.6
11- SD- 76-16. 7/ 17.
11- SD- 78- 15. 3/ 16.
11-SD- 78-17. 0/ 17.
11- SD- 79-35. 1/ 53
11- SD-94-14. 9/ 30
11-SD-125-9. 7/ 12.
11-SD- 163-.5/3.2
11-SD-163-1.4/0
11-SD-163-1.7/ 3.2
11-SD-163-1.7/ 3.2
11-SD- 163-5.8/8.8
11-SD-805-.9/1.1
11-SD-805-4.7/5.6
11- SD- 805-5. 8/ 13
11-SD-805-7.7/9.1

11-SD-805-23.7/27.6
11- SD- 805-26.5/28.9

11- SD-5506-/0

12-ORA-1-17.6/18. 1

Statement of Ongoing Contracts - Index

Contract

11- 2M6304
11- 2M6704
11- 406604
11- 257144
11- 272304
11- 416404
11- 24904
11- 290404
11- 408504
11- 265014
11- 264114
11- 265004
11- 2650A4
11- 403704
11- 292304
11-2T71824
11-2T71834
11- 081654
11- 272004
11- 270404
11- 287704
12-0L2604

Page
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
116
116
117



Cnty Rt Pm
12-ORA-5-3.7/6.2
12- ORA-5-5. 0/ 34
12-ORA-5-5.6/6.6
12- ORA-5-6.0/31.2
12- ORA-5-6.1/31.2
12-ORA-5-6.2/8.7
12- ORA-5-12.8/32.5
12- ORA-5-13.5/ 34
12- ORA-5-16. 5/ 42
12- ORA-5-19.2/22.2
12- ORA-5-42.1/44. 4
12- ORA-22-.6/.9
12-ORA-22-1.9/12.3
12-ORA-22-.7/.9
12-ORA-39-.7/1.1
12-ORA-39-1.1/19.2
12- ORA-39-1.6/3.2
12-ORA-39-2.1/6.1
12-ORA-39-7.1/9.6
12- ORA-55-2.0/5.9
12- ORA-55-2.0/11.8
12- ORA-55-4.6/5.9

Statement of Ongoing Contracts - Index

Contract

12- 0F96C4
12- 0M7304
12- 0F0604
12- 0F9204
12- 0Gr304
12- OF96E4
12- 0N2904
12- 0N0304
12- 0MB404
12-0J61U4
12-1016A4
12- 071634
12- 0M7404
12- 071624
12- 0OMb804
12-0L3804
12- 0MB804
12-0L9704
12-0L77U4
12- 0H20W4
12-0L74U4
12- 0H9004

Page
117
117
117
117
118
118
118
118
118
118
119
119
119
119
119
119
120
120
120
120
120
120



District

Cnty Rt Pm
12- ORA-55-17. 0/ 17.
12- ORA-57-12. 3/ 15.
12- ORA- 57-16. 2/ 18.
12- ORA- 73-10. 0/ 24.
12- ORA- 73-25. 7/ 28
12- ORA- 74-13. 3/ 16.
12-ORA-74-/ .2
12- ORA- 90- 11. 8/ 12.
12-ORA-91-.9/5. 4
12- ORA-91-8.1/9.5
12- ORA-91-9.2/15.9
12- ORA-91-18. 0/ 18
12- ORA-91-. 3/ . 3
12- ORA-133-4.1/8.1
12- ORA-241-17. 3/ 25
12- ORA-405-6.4/7.4
12- ORA-405-/12.9

01
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Statement of Ongoing Contracts - Index

Contract

12- 0H2084
12- 0F0404
12- 0F0314
12- 0H4404
12- 0H0344
12- 043224
12- 0E3104
12- 056224
12- 0C5704
12- 0C5604
12- 0G3314
12- 0K3304
12-0L7504
12-1072C4
12- 0M7104
12- OF5504
12- 0OMB00O4

Statement of Ongoing Contracts - Federal Aid

Page
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123



Digtrict
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$31, 202, 641
$4, 654, 924
$163, 641, 802
$8, 528, 297
$40, 015, 146
$248, 042, 810

Bid + CCO
$48, 373, 698
$2, 594, 604
$24, 046, 106
$26, 013, 660
$211, 438, 158
$312, 466, 226

Work Comp
$16, 002, 771
$1, 246, 386
$87, 585, 912
$1, 632, 712
$15, 379, 881
$121, 847, 661

Bid + CCO
$103, 933, 177
$88, 095, 691

Work Comp
$43, 098, 444
$2, 719, 681
$14, 763, 046
$20, 147, 543
$150, 905, 500
$231, 634, 215

Work Comp
$61, 406, 646
$72, 953, 575



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO

$51, 040, 800
$62, 451, 445
$175, 418, 756
$480, 939, 869

Bid + CCO

$174, 650, 168
$48, 426, 606
$95, 756, 095
$4, 886, 686, 070
$6, 718, 280
$648, 625, 643
$5, 860, 862, 862

Bid + CCO
$143, 900, 452
$92, 591, 839
$50, 922, 687

Work Comp
$16, 759, 463
$50, 123, 114

$111, 608, 658
$312, 851, 455

Work Comp
$110, 787, 598
$48, 525, 843
$82, 251, 285
$4, 530, 356, 274
$6, 505, 741
$437, 922, 698
$5, 216, 349, 439

Work Comp
$119, 121, 634
$91, 724, 800
$25, 492, 941



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$28, 726, 646
$316, 141, 624

Bid + CCO

$1, 298, 295
$77, 959, 712
$3, 390, 616
$205, 764, 659
$122,173, 813
$410, 587, 095

Work Comp
$11, 631, 694
$247, 971, 069

Bid + CCO

$372, 764, 619
$255, 129, 938
$24, 661, 611
$364, 677, 986
$2, 954, 226

$1, 154, 474, 163

Work Comp
$1, 338, 532
$70, 040, 063
$632, 033
$147, 075, 308
$85, 505, 577
$304, 591, 513

Work Comp
$189, 471, 197
$168, 123, 526

$15, 992, 544
$208, 068, 557
$688, 804
$600, 636, 301



District
Federal Aid

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
- SH

District Total:

District

Statement of Ongoing Contracts - Federal Aid

07
Category

08
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

09
Category
FEDERAL Al D ( PRI MARY)
STATE H GHWVAY

10

Bid + CCO

$2,174, 662, 543

Bid + CCO
$249, 214, 958
$45, 738, 639
$286, 101, 278
$35, 365, 202
$5, 838, 000
$331, 170, 087
$953, 428, 165

Work Comp

$1, 182, 980, 929

Work Comp
$174, 819, 830
$39, 831, 691
$136, 039, 877
$21, 946, 484
$1, 099, 767
$228, 656, 803
$602, 394, 453

Bid + CCO

$5, 205, 372
$6, 361, 072
$11, 391, 747
$22, 958,191

Work Comp
$4, 634, 468
$4, 668, 302
$6, 740, 353

$16, 043, 123




District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$136, 046, 550
$78, 254, 685
$19, 564, 936
$355, 588, 774
$31, 740, 310
$621, 195, 255

Bid + CCO

$1, 325, 377
$12, 666, 201
$91, 745, 373
$179, 023, 240
$1, 000, 000
$243, 461, 773
$529, 221, 965

Work Comp
$86, 982, 515
$46, 660, 645
$11, 514, 389

$210, 456, 288
$12, 589, 268
$368, 203, 105

Bid + CCO
$10, 974, 657

Work Comp

$1, 165, 304
$12, 235, 308
$12, 005, 259
$108, 332, 647
$0

$137, 043, 874
$270, 782, 393

Work Comp
$6, 130, 944



District 12

Federal Aid

-F-
-S

- SH-

District Total:

Federal Aid

-ER-
-S
-F-
- SH

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$19, 227, 242
$2, 493, 759
$170, 402, 213
$259, 192, 143
$462, 290, 014

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE HI GHVAY

Statewide Recap

Bid + CCO
$1, 098, 581, 499
$3, 257, 828, 386
$25, 038, 802
$696, 047, 338
$808, 401, 784
$6, 506, 898, 810

$12, 392, 796, 619

Work Comp
$8, 330, 061
$1, 897, 595

$93, 463, 113
$186, 381, 425
$296, 203, 138

Work Comp
$675, 201, 011

$1, 985, 002, 031

$9, 927, 024
$384, 826, 677
$609, 179, 266

$5, 507, 716, 484

$9,171, 852, 492




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
05 $1, 221, 113
12 $919, 042
10 $5, 260, 983
11 $1, 303, 451
02 $2, 020, 928
01 $7, 489, 259
09 $7,513, 401
08 $1, 038, 451
04 $9, 301, 457
06 $21, 817, 998
07 $2, 374, 426
03 $3, 388, 631

Work completed this Period: $63, 649, 140
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